
STATE OF UTAH FORM 3
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING AMENDED-REPORT-D
(highlight changes)

5. MINERALLEASE NO: 6. SURFACE:
APPLICATION FOR PERMIT TO DRILL Fee state

7. IF INDIAN,ALLOTTEEOR TRIBE NAME:
1A. TYPE OF WORK: DRILL2 REENTER DEEPEN N/A

8. UNIT or CAAGREEMENTNAME:
8. TYPE OF WELL: OIL GAS OTHER SINGLE ZONE MULTlPLE ZONEDN/A

2. NAMEOF OPERATOR: L 9. WELL NAMEand NUMBER:

El Paso E & P Company, LP DWR 3-32B5
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

1099 18th St. Ste. 1900 Denver STATE CO ZIP 80202 (303) 291-6417 Altamont/BlueBell
4. LOCATIONOF WELL(FOOTAGES) 11 QTR AR,SECTION, TOWNSAIP, RANGE,

AT SURFACE: Ì - U 0 $7 7 SWSW 32 T2S R5W
AT PROPOSED PRODUCINGZONE:

14. DISTANCEIN MILESANDDIRECTIONFROM NEAREST TOWN OR POSTOFFICE: 12. COUNTY: 13. STATE:

7.25 miles Northwest of Duchesne, Utah Duchesne
UTAH

15. DISTANCETO NEAREST PROPERTY OR LEASE LINE(FEET) 16. NUMBEROF ACRES IN LEASE: 17. NJMBER OF ACRES ASSIGNED TO THIS WELL:

1173' 640
18. DISTANCE TO NEARESTWELL(DRILLING,COMPLETED, OR 19. PROPOSED DEPTH: 20. BOND DESCRIPTION:

APPLIED FOR) ON THIS LEASE (FEET)
+/-3,000' (1-32B5) 13,300 400JUO708

21. ELEVATIONS(SHOW WHETHER DF, RT, GR, ETC.) 22. APPROXIMATEÐATE WORK WILLSTART: 23. ESTiMATED DURATION:

6188' ungraded ground 5/1/2009 56 days

24. PROPOSED CASING AND CEMENTINGPROGRAM

SIZE OF HOLE CASINGSlZE, GRADE, ANDWEIGHT PER FOOT SETTING DEPTH CEMENTTYPE, QUANTITY,YlELD,AND SLURRYWEIGHT

17-1/2 13-3/8 J-55 54.5 600 Class G 400 sx 1/15cft/sk 15.6 Ib/sk
12-1/4 9-5/8 N-80 40 5,352 Lead:Prem lite 600 sx 3.2cft/sk 11.0Ib/sk

Tail: Class G 160 sx 1.25cft/sk 14.4 lb/sk
8-3/4 7 HCP-110 29 9,327 Lead: Class G 420 sx 1.65cft/sk 12.49 Ib/sk

Tail: Class G 60 1.62cft/sk 14.1 Ib/sk

6-1/8 4-1/2 P-110 15.1 13,300 Class G 240 sx 1.86cft/sk 14.5 lb/sk

25. ATTACHMENTS

VERIFY THE FOLLOWINGARE ATTACHEDIN ACCORDANCEWITHTHE UTAHOILAND GAS CONSERVATIONGENERAL RULES:

WELLPLATOR MAP PREPARED BY LICENSEDSURVEYOR OR ENGINEER COMPLETE DRILLINGPLAN

EVIDENCEOF DIVISIONOF WATER RIGHTS APPROVAL FOR USE OF WATER FORM 5, IF OPERATOR IS PERSON OR COMPANYOTHER THANTHE LEASEOWNER

NAME{PLEAŠEPRINT) Marie O'Keefe TITLE Sr. Regulatory Analyst

SIGNATURE ---• DATE 2/5/2009

(This space for State use only) Approvedby the

APINUMBERASSIGNED:
Oi as n Minng

RECEIVED

(11/2001)
FEBOS 2009

By: DIV.0FOIL,GAS&
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DUCHESNE COUNTY, UTAH
WELL LOCATION
DWR 3-3285

I

I
NORTH

ease svanhN
LAT: 40'15 1.65149" \
LONG: 110 8'18.04148"

SCALE:7 "= 1000'
COUW7Y MOWUMENT 32 i coo

DWR 3-3285
ELEV. UNGRADED GROUND=6188'

7 173' LAT: 40'75'35.312 N
I LONG: 110°28'46.854 \¥

oo

COUNTY MONUMENT

COUNTY MONUMENT N 89°48'30" E 5294.51'

SURVEYOR'S CERT/FICATE
LEGEND AND NOTES

/ HEREBYCERT/FY THATTHIS PLA ED FROM
THE FIELO NOTES AND ELEC FILES
OF AN ACTUAL SURVEY# CORNER MONUMENTS FOUND AND USED MY PERSONAL SUPER

BY THIS SURVEY MONUMENTSWEREFO BL

THE GENERAL LAND OFFICE (G.L.O.) PLAT WAs
. 148951USED FOR REFERENCE AND CALCULATIONSAS g -

WAS THE U.S.G.S. MAP
. ALLRED, TE D

THIS SURVEY WAS PERFORMED US/NG GLOBAL TE NO. 148 (U H)
POS/TIONING SYSTEM PROCEDURES AND EQU/PMENT
BASIS OF BEARINGS: G.P,S. OBSERVATION WITHBASE
STATION AS /ND/CATED OF
BAS/S OF ELEVATIONS: NAVD 88 DATUMUSING THE
POST PROCESSED GPS ELEVAT/ON AT THE BASE
STATION OF 6130.71 JERRY D. ALLRED & ASSOCIATES

SURVEYlNG CONSULTANTS

1235 NORTH 700 EAST---P.O. BOX 975
OUCHESNE, UTAH 8402128 NOV 2008 01--128-062 (435)
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DWR 3-32B5
Sec. 32, T2S, R5W

DUCHESNE COUNTY, UT

EL PASO E&P COMPANY, L.P.

DRILLINGPROGRAM

1. Estimated Tops of Important Geologic Markers

Formation Depth

Green River 5,452'
Mahogany Bench 6,349'
L. Green River 7,693'
Wasatch 9,22T
TD 13,300'

2. Estimated Depths of Anticipated Water, Oil, Gas or Mineral Formations:

Substance Formation Depth

Green River 5,452'
Mahogany Bench 6,349'

Oil L. Green River 7,693'
Oil Wasatch 9,227'

3. Pressure Control Equipment: (Schematic Attached)

A 5.0" by 20.0" rotating head on structural pipe from surface to 600'. A 5.0" by
13 3/8" Rotating Head from 600' to 5,352' on Conductor. A 5M BOP stack, 5M
kill lines and choke manifold used from 5,352' to 9,327". An 11.0", 10M BOE
w/rotating head, 5M annular, blind rams & mud cross from 9,327' to 13,300'.
The BOPE and related equipment will meet the requirements of the 5M and 10M
system.

OPERATORS MINIMUM SPECIFIC FOR BOPE:

The surface casing will be equipped with a flanged casing head of 5M PSI
working pressure. We will NU an 13 5/8" 5M BOP, 5M Annular. This
equipment will be nippled up on the surface casing and tested to 250 psi low
test/5M psi high test prior to drilling out. The surface casing will be tested to
1500 psi. Intermediate casing will be tested to the greater of 1500 psi or .22

psi/ft. The choke manifold equipment, upper Kelly cock, floor safety valves will
be tested to 5M psi. The annular preventor will be tested to 250 psi low lest
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e O
2500 psi high test or 50% of rated working pressure. A 10M BOP installed with
5M annular with 3 ½" rams, blind rams, mud cross and rotating head from 9,32T
to TD. The BOPE will be hydraulically operated.

In addition, the BOP equipment will be tested after running intermediate casing,
after any repairs to the equipment and at least once every 30 days. Pipe and blind
rams will be activated on each trip, annular preventor will be activated weekly
and weekly BOP drills will be held with each crew.

Statement on Accumulator System and Location of Hydraulic Controls:

Precision 426 will be used at the proposed location. Operations will commence
after approval of this application. Manual and/or hydraulic controls will be in
compliance for 5M psi and 10M psi systems.

Auxiliary Equipment:

A) Mud logger with gas monitor - 5,352' to TD
B) Choke manifold with one manual and one hydraulic operated choke
C) Full opening floor valve with drill pipe thread
D) Upper and lower Kelly cock
E) Shale shakers, and mud cleaner.

4. Proposed Casing & Cementing Program:

Please refer to the attached wellbore diagram and drilling program
All casing will meet or exceed the following design factors
Burst = 1.00
Collapse = 1.125
Tension = 1.2 (including 100k overpull)

Cement design calculation is based on 20% over gauge, actual jobpumped will be
a minimum of 20% over caliper to designed TOCs on well sketch for any section
logged. 100% excess over gauge will be pumped on surface casing.

5. Drilling Fluids Program:

Proposed Mud Program:

Interval Type Mud Weight
Conductor WBM 8.4 - 8.9

Surface WBM 8.4 - 10.0
Production WBM 8.4 -
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O O
Anticipated mud weights are based on actual offset well bottom-hole pressure
data plus trip margins. Mud weights utilized may be somewhat higher to allow
for trip margin and to provide hole stability for running logs and casing.

Visual mud monitoring equipment will be utilized.

6. Evaluation Program:

Please refer to the attached wellbore diagram.

7. Abnormal Conditions:

Maximum anticipated bottomhole pressure calculated at 13,300' TD equals
approximately 8,991 psi (calculated at 0.6760 psi/foot).

Maximum anticipated surface pressure based on bottom hole pressure equals
approximately 6,065 psi (bottomhole pressure minus the pressure of a partially
evacuated hole calculated at 0.22 psi/ft).

Maximum anticipated surface pressure based on frac gradient at 9-5/8" casing
shoe is 0.8 psi/ft at 5,352' = 4,282 psi

BOPE and casing design is based on the lesser of the two MASPs which is frac at
shoe 4,282 psi

8. OPERATOR REQUESTS THAT THE PROPOSED WELL BE PLACED
ON CONFIDENTIAL
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O 9850 Producdon

Drillina-Schematic

Company Name: El Paso Exploration &Production Dain: January 16, 2000
Well Name: DWR #&32B5 To: 1s.soo

Fleld, Couniy, State: Allamont- Bluebell, Duchesne, Ulah AFE#:

Surface Location: Sec32 T28 R5W 130& FSL1173' FWL BHL: StraightHole
Objective 2nne(s): Gmen River, Wasalch Elevaion: 0197

Rig: Pmcision drilling 426 Spud (est.): May1, 2000

BOPE Info: 5 0 x 13 3/8 rotatinghead from 600'to 535211 5M BOPstack and 5Mkilllines and choke manifoldused from 5352 to
9327 & 11 10M BOE witointinghead, EM annular,3.5 mme, blind rams a mud cmss fmm9327 to TD

MECHANICAL
HOLE CASING MUD

LOGS TOPS DEPTH SEE SEE WEIGHT

13 3/8" 54 5 J-55 LTO
600 ' MDITVD

12-1/4" 9-5f6" 40 N-80 LTC vvale.

TOC 6 52

5.352 ' MDITVD
Mud Log g 6367 in TD

Green River (852GRTN1)5452'

Mahogany Bench 634&

3/4" 7· 29 HCP-110 LTC 8 4 -10 ppg
LOWer Green River (TGR3)7693 WBM

lli le

Tot gp127
rocgst27

Wasatch (WOSOTU2)9227

9,327 ' MDITVD

6-1/8" 4 117 15.1 P-110 LTC 10 - 13 5 ppg
WBM

Platlarm Exness, Sonic

la.aoo •MDifVD
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DRILLINGPROGRAM

CASlNG PROGRAM

2, I?0 1,140 1,399M

CONDUCTOR 13 3/0" O' - 600 54 5 J-55 LTC 21 45 988 7 51
5,750 3000 737

SURFACE 9.5/6 D'-5352 40.00 N.80 LTC 192 123 0,00
11 .XJD 9,200 797 l]O

INTERMEDIATE ? D' -9327 a.uil i+.P 11 i LTi 26 1 Ë 2.15

14 420 14.350 406.000

PRODUCTION LINER -1 1/2 912T - 13300 15 1 P 130 LTC 2 0,3 1 5·1 2.54

CONDUCTOR 600 Cliass G + S% CACL2 400 TOW 15.6 ppg 1.15

SURFACE Stage 1 t.eaa 4.852 Premium LiteIlPlus. 2% CaCl20 3% FL52 600 25% 11 0 ppg 3 2
0 5% Sodium Metasilicate

T-iil 500 Class G 50:50 poz, 2% CaCl2.2% gel 160 25% 14 4 ppg 1 25
0 3% sodum metasilicate

INTERMEDIATE Le.xl 3,675 cemcRETE Blend 420 25% 12 49 ppg 1 66
55 9/44 1 (D961/D124)+ 0 2%bwob D65 +

0 2 %bwob D46+ 0 4 %bwobD13 +

0 2 %bwob D167

Tali 500 10:0 RFC (Class G) 60 25% 14 1 ppg 1 62

PRODUCTION LINER 4.173 WellBondSiurry 240 10% 14 5 ppg 1 86
Class G + 35% D66 + 1 6 gps 0600G +

0 05 gps D80 + 0 3% Di67 + 0 2% D46 +

0 4% D800 + 1% D20

FLOAT EQUIPMENT & CENTRALlzERS

CONDUCTOR PDC drillable guide shoe, 1 joint,PDC drillable float collar Thread lock all float equipment install bow spring centralizers on the
bottom 3 joints of casing

SURFACE PDC drillable guide shoe, 1 jointcasing, PDC drillable float co11er& Slage collar Thread lock all float equipment install bow spring
centralizers on the bottom 3 joints of casing & every3rd jointthereafter

INTERMEDIATE PDC drillable 10M,P-110 float shoe, 1 jomt, PDC drillable 10M, P-110 float collar Thread lock all float equipment install 2 bow
spring centralizers every 3rd joint

LINER Float shoe, 1 joint, float collar Rigid centralizer every other joint Thread look all FE

PROJECT ENGINEER(S): Travis Lauer

MANAGER: Frank Seidel
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Application for Permit to Drill -- State DOGM
DWR 3-32B5
SWSW 32-T2S-R5W
Duchesne County, Utah
2.5.09

EL PASO E&P COMPANY, L.P.

Related Surface Information

1. Current Surface Use:
• Livestock Grazing and Oil and Gas Production.

2. Proposed Surface Disturbance:
• The road willbe crown and ditch. Water wings willbe constructed on the access road as needed.
• The topsoilwill be windrowed and re-spread in the borrow area.
• New road to be constructed will be approximately .07 miles in length and 40 feet wide.
• All equipment and vehicles will be confined to the access road, pad and area specified in the APD.

3. Location Of Existinq Wells:
• Existing oil, gas wells within one (1) mile radius of proposed well are provided in EXHIBIT C.
• Water wells/source within one (1) mile radius of proposed well shown on the Utah Division of Water Rights Map

and Listinq.

4. Location And Type Of Drillinq Water Supply:
• Water Right #43-7323 @ 1-32B5 location.
• If necessary, an alternative water source wouldbe the Duchesne City culinarywater.

5. ExistinqlProposed Facilities For Productive Well:
• There are no existing facilities thatwill be utilizedfor thiswell.
• The pipeline will be constructed as shown on Exhibit D. A pipeline willbe run 1 mile to hook up to the existing

facility at the 1-32B5 well. There will be one 4 inch gas line and one 2 inch gas line and one 2 inch Salt Water
disposal line. Rehabilitation of unneeded, previously disturbed areas will consist of backfilling and contouring the
reserve pit area; backsloping and contouring all cut and fillslopes. These areas will be reseeded. Refer to plans
for reclamation of surface for details.

• Upgrade and maintain access roads and drainage control structures (e.g., culverts, drainage dips, ditching, etc.) as
necessary to prevent soil erosion and accommodate safe, year-round traffic.

6. Construction Materials:
• Native soil from road and location will be used for construction materials along with gravel and/or scoria road base

material. In the event that conditions should necessitate graveling of all or part of the access road and location,
surfacing materials will be purchased from commercial suppliers in the marketing area.

7. Methods For Handlinq Waste Disposal:
• The reserve pit will be designed to prevent the collection of surface runoff and will be constructed with a minimum

of ½ the totaldepth below the originalground surface on the lowest point with the pit. The pit will be lined with a
20-mil polyethylene to prevent leakage of fluids. The liner will be rolled into place and secured at the ends, i.e.
buried on topof the pit berms. Prior to use, the reserve pit will be fenced on three sides; the fourth side will be
fenced at the timethe rig is removed. Drillingfluids, cuttings and produced water will be contained in the reserve
pit (trashwill be place in the trash cage). Fluids in the reserve pit will be allowed to evaporate prior to pit burial.

• Garbage and other trash will be contained in the portable trash cage and hauled offthe location to an authorized
disposal site. Any trash on the pad will be cleaned up prior to the rig moving off location and hauled to an
authorized disposal site.

• Sewage will be handled in Portable Toilets.
• Produced water will be placed in the reserve pit for a period not to exceed ninety days after initial production. Any

hydrocarbons produced during completion work will be contained in test tanks and removed from the location at a
later date.

• Water from the reserve pit may be used for drilling of additionalwells. The water will be truckedalong access
roads as approved in pertinent APD's

8. Ancillary Facilities:
• There will be no ancillary facilities associated with this
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3. Location Of Existinq Wells:
• Existing oil, gas wells within one (1) mile radius of proposed well are provided in EXHIBIT C.
• Water wells/source within one (1) mile radius of proposed well shown on the Utah Division of Water Rights Map

and Listinq.

4. Location And Type Of Drillinq Water Supply:
• Water Right #43-7323 @ 1-32B5 location.
• If necessary, an alternative water source wouldbe the Duchesne City culinarywater.

5. ExistinqlProposed Facilities For Productive Well:
• There are no existing facilities thatwill be utilizedfor thiswell.
• The pipeline will be constructed as shown on Exhibit D. A pipeline willbe run 1 mile to hook up to the existing

facility at the 1-32B5 well. There will be one 4 inch gas line and one 2 inch gas line and one 2 inch Salt Water
disposal line. Rehabilitation of unneeded, previously disturbed areas will consist of backfilling and contouring the
reserve pit area; backsloping and contouring all cut and fillslopes. These areas will be reseeded. Refer to plans
for reclamation of surface for details.

• Upgrade and maintain access roads and drainage control structures (e.g., culverts, drainage dips, ditching, etc.) as
necessary to prevent soil erosion and accommodate safe, year-round traffic.

6. Construction Materials:
• Native soil from road and location will be used for construction materials along with gravel and/or scoria road base

material. In the event that conditions should necessitate graveling of all or part of the access road and location,
surfacing materials will be purchased from commercial suppliers in the marketing area.

7. Methods For Handlinq Waste Disposal:
• The reserve pit will be designed to prevent the collection of surface runoff and will be constructed with a minimum

of ½ the totaldepth below the originalground surface on the lowest point with the pit. The pit will be lined with a
20-mil polyethylene to prevent leakage of fluids. The liner will be rolled into place and secured at the ends, i.e.
buried on topof the pit berms. Prior to use, the reserve pit will be fenced on three sides; the fourth side will be
fenced at the timethe rig is removed. Drillingfluids, cuttings and produced water will be contained in the reserve
pit (trashwill be place in the trash cage). Fluids in the reserve pit will be allowed to evaporate prior to pit burial.

• Garbage and other trash will be contained in the portable trash cage and hauled offthe location to an authorized
disposal site. Any trash on the pad will be cleaned up prior to the rig moving off location and hauled to an
authorized disposal site.

• Sewage will be handled in Portable Toilets.
• Produced water will be placed in the reserve pit for a period not to exceed ninety days after initial production. Any

hydrocarbons produced during completion work will be contained in test tanks and removed from the location at a
later date.

• Water from the reserve pit may be used for drilling of additionalwells. The water will be truckedalong access
roads as approved in pertinent APD's

8. Ancillary Facilities:
• There will be no ancillary facilities associated with this
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9. Surface Reclamation Plans:
Backfilling of the pits will be done when dry. In the event of a dry hole, the location will be re-contoured, the topsoilwill
be distributed evenly over the entire location, and the seedbed prepared.
• Seed will be planted after September 15'", and prior to ground frost, or seed will be planted after the frost has left

and before May 15'". Slopes to steep for machinery will be hand broadcast and raked with twicethe specified
amount of seed.

1. The construction program and design are on the attached cut, filland cross sectional diagrams.
2. Prior to construction, all topsoilwill be removed from the entire site and stockpiled. Topsoil for thissite is

the first 6 inches of soi\ materials.
3. After the location has been reshaped and after redistributing the topsoil,the operator will rip and scarify

the drilling platform and access road on the contour, to a depth of at least 12 inches.

• Rehabilitation will begin upon the completion of the drilling. Complete rehabilitationwilldepend on weather
conditions and the amount of timerequired to dry the reserve pit.

1. All rehabilitationwork including seeding will be completed as soon as weather and the reserve pit
conditions are appropriate.

2. Landowner will be contacted for rehabilitation requirements.

10. Surface Ownership:

Included is the Surface Use Agreement with:
Utah Department of natural Resources
Utah Division of Wildlife Resources
1594 West North Temple, Suite 2110
PO Box 146301
Salt Lake City, Utah 84114

11. Other Information:
• The surface soil consists of clay, and silt.
• Flora - vegetation consists of the following: Sagebrush, Juniper and prairie grasses.
• Fauna - antelope, deer, coyotes, raptors, small mammals, and domestic grazing animals.
• Current surface uses - Livestock grazing and mineral explorationand production.

• Operator and Contact Persons:
Construction and Reclamation: Regardinq This APD
El Paso E & P Company El Paso E & P Company
Wayne Garner Marie OKeefe
PO Box 410 1099 18'" St. Ste. 1900
Altamont, Utah 84001 Denver, CO. 80202
435-454-3394 - Office 303.291.6417 - Office
435-823-1490 - Cell

Drillinq
El Paso E & P Company
Eric Giles - Drilling Manager
1099 18th St Ste 1900
Denver, CO 80202
303.291.6446 - office
303.945.5440 -
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Select Related Information

(WARNING: Water Rights makes NO claims as to the accurac)
WATER RIGHT: 43-7323 APPLICATION/CLAIM NO.: A42293 CERT. NO.:

GNNERSHIP***************************************************************************

NAME: Shell Oil lCorp
ADDR: 1700 Broadway

Denver CO 80202
INTEREST: 100% REMARKS:

DATES, ETC.*************************************************************************

LAND OWNED BY APPLICANT?
FILED: 03/26/1973|PRIORITY: 03/29/1973|PUB BEGAN: 04/12/1973IPUB ENDED:
ProtestEnd: IPROTESTED: [No 11HEARNG HLD: 1SE ACTION: [Approv
EXTENSION: [ELEC/PROOF:[Election]|ELEC/PROOF:06/16/1975|CERT/WUC: 12/27/1
RUSH LETTR: [RENOVATE: 1RECON REQ: |TYPE: [
PD BOOK: [ 43- ]IMAP: [203b ]IPUB DATE:
Type of Right: Application to Appropriate Source of Info: Water User's Claim

LOCATION OF WATER RIGHT***(Points of Diversion: Click on Location to access PLAT Pro

FLOW: 0.015 cfs SOURCE: Underground Water Well
COUNTY: Duchesne COMMON DESCRIPTION:

POINT OF DIVERSION -- UNDERGROUND: (Click Well ID# link for more well data.)
(1) S 2348 ft W 1654 ft_from NE cor, Sec 32, T 2S, R 5W, USBM

DIAMETER OF WELL: 8 ins. DEPTH: 600 to ft. YEAR DRILLED: 1973 WELL LOG? Yes
Comment:

USES OF WATER RIGHT******** ELU -- Equivalent Livestock Uhit (cow, horse, etc.) ****

SUPPLEMENTAL GROUP NO. 217951.

INDUSTRIAL: Oil Well Drilling Purposes.
Acre Feet Contributed by this Right for this Use: 10.8597

###PLACE OF USE: *-------NORTH WEST QUARTER------*-------NORTH EAST QUARTER-
* NW I NE | SW \ SE * NW I NE | SW |

Sec 31 T 2S R 5W USBM *X K |X |X *X |X |X X
Sec 32 T 2S R 5W USBM *X X |X |X *X |X |X IX
Sec 33 T 2S R 5W USBM *X K \X \X *X |X IX IX

OTHER COMMENTS**********************************************************************

http://www.waterrights.utah.gov/cblapps/wrprint.exe?wrnum=43-7323
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FLOW: Claim 7323 limited to a yearly diversion of 10.95 Acre Feet.
************************************************************************************

*******************************************************END OF D A T A********
************************************************************************************

Utah Divisionof Water Rights | 1594 West North Temple Suite 220, P.O. Box 146300, Salt Lake City, Utah 84114-6300 | 801-538-
7240

NaturalResources | Contact j Diselaimer| PrivacvPoliev | AccessibilityPOIIcy
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************************************************************************************
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STATE OF UTAH, DIVISIO F WATER RIGHTS Page 1 of 5

OnÑnedervices ÀëencyList Business

WRPLAT Program Output Listing

Version: 2007.04.13.01 Rundate: 02/05/2009 11:02 AM
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STATE OF UTAH, DIVISION F WATER RIGHTS Page 2 of 5

Water Rights

WR Diversion Well Status Priority Uses CFS ACFT OwnerNumber Type/Location Log
43-4927 Point to Point P 1912 DS 0.011 0.000 E. P. EVANS

S660 W660 E4 28 2S 1W 1453 SHERMAN rUS
43-11164 Surface A 20010626 IS 0.000 3.730 GAYLEN ROBIS(

S180 W800 E4 36 2S 2W P.O. BOX 72US
MICHAEL PERR143-11738 Surface A 20060307 S 0.000 1.480 TRUST

S1400 W1500 NE 07 3S C/O MICHAEL PI
1W US YERGENSEN TR1

MICHAEL PERR343-11754 Surface A 20060406 S 0.000 1.480 TRUST
S350 W1000 NE 07 3S C/O MICHAEL PI
1W US YERGENSEN TR1

MICHAEL PERR143-11754 Surface A 20060406 S 0.000 1.480 TRUST
S110 W600 NE 07 3S C/O MICHAEL PI
1W US YERGENSEN TR1

43-11832 Underground A 20061002 DI 0.000 1.200 BUD WESSinfo
N170 E415 S4 31 2S 1W RT 1 BOX 1559US

43-12150 Spring A 20080908 S 0.000 0.280 WILLIAM AND Ja
N419 E2443 W4 05 3S RR 2 BOX 22131W US

43-1423 Surface P 19401226 IS 3.000 0.000 UNIVERSAL EN'I
N945 W465 S4 05 3S 1W 680 EAST 2620 NtUS

43-1600 Surface P 19600321 IS 1.500 0.000 STACEY A. BATI
S280 E2420 W4 04 3S RT 2 BOX 20201W US

43-1702 Surface P 19130327 I 0.630 0.000 LUTHER E. POT'I
S541 W865 N4 07 3S 1W MYTON UT 8405:US

43-1712 Surface P 19200228 DI 0.856 0.000 D.D. CARTER
S102 W827 NE 06 3S ROOSEVLET UT1W US

43-1712 Surface P 19200228 DI 0.856 0.000 D.D. CARTER
S225 0 NE 06 3S 1W US ROOSEVLET UT

43-1858 Surface P 19590825 IS 0.310 0.000 ELMER B. YERG1

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe
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STATE OF UTAH, DIVISIO F WATER RIGHTS Page 3 of 5

N800 W1480 E4 07 3S MYTON UT 8405:1W US
DANIEL E. AND ,43-1909 Surface P 19550802 IS 0.250 8.570 CROZIER

0 W2640 E4 12 3S 2W 3387 SOUTH 5000US
43-1929 Underground P 19570607 DI 0.015 0.000 VAN O. FULLME

S774 E2640 N4 12 3S ROOSEVELT UT2W US
43-1941 Underground P 19350200 D 0.013 0.000 L. E. POTTER

S50 W2614 E4 06 3S 1W ROOSEVELT UTUS
43-2238 Underground P 19720706 DO 0.015 0.000 PLATEAU INC.

S2230 E170 N4 29 2S P.O.BOX 1081W US
43-2507 Underground P 19610828 DIS 0.010 0.000 DOYLE M. LISOb

S750 E780 N4 31 2S 1W ROOSEVELT UTUS
43-3211 Rediversion P 19300509 I 0.820 0.000 EPHRAIM LAMB

S2250 E1719 NW 31 2S ROOSEVELT UT1W US
well43-3300 Underground - P 19451121 D 0.015 0.000 BRUCE V. SMITI-
Info

N1300 E242 SW 27 2S ROOSEVELT UT1W US
43-3354 Underground P 19461231 DIS 0.015 0.000 H. L. ALLRED

N150 W990 SE 29 2S ROOSEVELT UT1W US
43-3398 Underground P 19490429 S 0.015 0.000 JOSEPH A. SHRH

S40 E1203 W4 29 2S 1W BOX 727US
C/O ROY TODD I43-3405 Underground P 19500410 OS 0.015 0.000 BARN

S2271 W1110 NE 29 2S 411 EAST 4TH N(1W US
43-3541 Underground P 19560324 D 0.015 0.000 EVAN F. GOODR

N100 W1350 SE 29 2S ROOSEVELT UT1W US
43-3564 Underground P 19570104 D 0.015 0.000 JOSEPH F. HARR

N150 E300 SW 33 2S TOD PARK UT1W US
43-3574 Underground P 19580207 S 0.015 0.000 FRANCIS L. HAR

S676 W200 N4 31 2S lW ROOSEVELT UTUS
43-3583 Underground P 19581120 DI 0.015 0.000 EVAN F. GOODR

http://utstnrwrt6.waterrights.utah.gov/cgi-bin/mapserv.exe
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O O
N100 W1425 E4 29 2S ROOSEVELT UT1W US

43-3591 Underground P 19590423 D 0.015 0.000 RONALD A. EKS1

S974 W2097 E4 31 2S ROOSEVELT UT1W US
43-3638 Underground P 19620413 D 0.015 0.000 ARCH AND MAB

N50 W70 S4 33 2S 1W ROUTE #2, BOX '
US

43-3639 Underground P 19620413 S 0.015 0.000 ARCH AND MAB
N600 E50 S4 33 2S 1W ROUTE #2, BOX '
US

43-390 Underground P 19570828 DOS 0.015 0.000 ROY M. TODD
S2277 W1110 NE 29 2S ROOSEVELT UT1W US

43-5033 Underground P 19150000 DIS 0.056 0.000 HELENE Y. GREI
N660 E660 S4 28 2S 1W 4684 SOUTH 100US

43-5033 Underground P 19150000 DIS 0.056 0.000 HELENE Y. GREI
S660 W660 E4 28 2S 1W 4684 SOUTH 100US

DANIEL E. AND .43-68 Surface P 19670901 IS 1.500 0.000 CROZIER
0 W2640 E4 12 3S 2W 3387 SOUTH 5000US

43-7408 Underground P 19740201 IS 0.500 0.000 HAROLD B. WHT
N2030 E1640 SW 06 3S ROUTE 21W US

43-7416 Underground P 19740225 IS 0.735 0.000 GRANT FARRER
N2060 0 S4 06 3S 1W MIDWAY UT 840US

43-7942 Underground P 19770223 IS 0.015 0.000 ALEX L. AND NE
S2460 W172 N4 36 2S P.O. BOX 4012W US

43-8034 Underground P 19770223 DS 0.015 0.000 ALEX L. AND NE

S76 W50 N4 36 2S 2W P.O. BOX 401US
well43-8035 Underground P 19770223 DIS 0.015 0.000 RAY W. AND FL(info

S76 WSO N4 36 2S 2W P.O. BOX 401US
LES C. AND LAU43-8054 Underground P 19770315 DIS 0.015 0.000 MOUNTEER

N420 E1055 W4 05 3S 4881 SOUTH 418(1W US
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O O
43-8890 Abandoned Well P 19810211 O 0.015 4.860 JOHN W. BURDR

info
N612 W1011 E4 25 2S 891 NORTH CAN
2W US 4)

well A. DON DAVIES43-8998 Underground P 19810615 IS 0.015 0.890info JANE DAVIES
N230 E769 SW 33 2S RT 2 BOX 2249
1W US

43-9534 Underground P 19840411 D 0.015 0.000 ELLEN BOWTHC
info

N200 E1460 W4 31 2S P.O. BOX 1748
1W US

3578 TRUST - STl43-9557 Surface A 19840530 S 0.015 0.000 TRUSTEE
N418 E2444 W4 05 3S P. O. BOX 513
1W US

43-9589 Surface P 19840806 IS 0.015 1.022 STACY A. BATET
S323 W1190 NE 04 3S RT. 2 BOX 2020
1W US

43-9590 Surface P 19840806 IS 0.015 1.170 STACY A. BATET
S82 W1038 NE 04 3S RT. 2 BOX 2020
1W US

a30077 Surface A 20050414 IS 0.000 3.730 GAYLEN ROBISC
N1430 W2230 SE 36 2S P.O. BOX 72
2W US

Utah Division of Water Rights | 1594 West North Temple Suite 220, P.O. Box 146300, Salt Lake City, Utah 84114-6300 801-538-
7240

Natural Resources | _Contact |Disclaimer | Privacy Policy | Accessibility Policy
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O O

EL PASO E&P COMPANY, L.P.
DWR 3-32B5

SECTION 32, T2S, R5W, U.S.B.&M.

PROCEED NORTH ON PAVED STATE HIGHWAY 87 FROM THE
INTERSECTION OF HIGHWAY 87 WITH U.S. HIGHWAY 40 IN DUCHESNE,
UTAH APPROXIMATELY 7.25 MILES TO THE INTERSECTION OF S.R. 87
WITH S.R. 35;

TURN LEFT AND TRAVEL NORTHWESTERLY ON PAVED S.R. 35 3.79
MILES TO AN INTERSECTION;

TURN LEFT ON GRAVEL ROAD 1.93 MILES TO AN ITERSECTION;

TURN LEFT ON GRAVEL ROAD 1.58 MILES TO THE BEGINNING OF THE
ACCESS ROAD.

FOLLOW ROAD FLAGS EAST APPROXIMATELY 0.07 MILES TO THE
PROPOSED LOCATION.

TOTAL DISTANCE FROM DUCHESNE, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 14.62
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T2S

PROPOSED LOCATION -A-

LEGEND: EL PASO E & P COMPANY, L.P.
PROPOSED WELLLOCATION DWR 3-3285

SECTION J2, T2S, R5W, U.S.B.&M.
o;-728-os2 1300' FSL 1173' FWL

co ut
ASSOCIATEs TOPO GRAPHIC M.4P 4 "

1235 NORTH 700 EAST--P.O. BOX 975 SCALE; 1"-10,000'
DUCHESNE U1AH 8402 7

(435) 73ß-5]S2 9 ÜEÛ
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NNUDDNUCAHNU COEURNWORNER EL PASO E & P COMPANY, L.P.
DWR J-32B5

LOCATION SURFACE USE AREA &
CORR/DOR R/GHT-OF-WAY

SECTION 32, TOWNSH/P 2 SOUTH, RANGE 5 WEST

RH UINTAH SPEC/AL BASE AND MERIDIAN

DESCR/PTION OF SURFACE USED BOUNDARY

SCALE: 1=300' Commencing ot the Southwest Corner of Section 32, Township 2 South, Range 5 West of the
Uintah Special Base and Meridian;

O' 300' 600' 900' Thence North 45 46'00" East 1476.03 feet to the TRUE POINT OF BEGINNING;
Thence North 18 39'13" West 465.00 feet;
Thence North 71 20'47" East 452.00 feet;
Thence South 18 39'13" East 465.00 feet;

o mœ CONSTRUCT P/PELINE Thence South 71 20'47" West 452.00 feet to the TRUE POINT OF BEG/NNING,
/N ROAD R/W containing 4.83 ocres.

N 452.00 CORRIDOR R/GHT-OF-WAY DESCRIPTION

5730 LINE BEARING DSTANCE \ Commencing at the Southwest Corner of Section J2, Township 2 South, Range 5 West of the
L1 S 35 50'45" E 157.30' Uintah Special Base and Meridian;
L2 S 84 13'O7" E Ë61.00' Thence North 22°59'58" East 1820.89 feet to the TRUE POINT OF BEGINN/NG, said

point being on the Eost side of an existing road;
Thence South 35°50'45" East 157.30 feet;
Thence South 84°13'07" East 261.00 feet to the proposed Elpaso E&P Co. DWR 3-3285
wel/ location use boundary. Soid right-of-way being 418.30 feet in length.
The side lines of said described right-of-way being shortened or elongated to meet the Use Area
boundary and existing rood right-of-way lines. The basis of bearings being a bearing of North

/PROPOSED 40' WIDE EL PASO E & P COMPANY, Ï,.P. 00°28'25" East from the Southwest Section Corner to the West Quarter Corner of said

/ ACCESS ROAD 9,47 SURFACE USE AREA section 32.
R/GHT-OF-WAY 7.00 DWR 3-32BS

4.83 ACRES SURVEYOR'S CERTIFICATE
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INTRODUCTION

A cultural resource inventory was conducted by Montgomery Archaeological Consultants,
Inc. (MOAC) in Winter2008 for Land Professional, Inc.IEi Paso E&P's proposed DWR 3-32B5 well
location. The project area is located south of Sand Wash and northwest of West Ridge, Duchesne
County, Utah. The survey was implemented at the request of Mr. Ryan Fairbanks, R&B Capital
Corporation, Vernal, Utah. The project is situated on state land administered by the Utah Division
of Wildlife Resources (DWR), Vernal Field Office.

TtTe objective ottive inventory wasto focate, docunTent, arid evaiuate any cultural resources
within the project area in order to comply with Section 106 of 36 CFR 800, the National Historic
Preservation Act of 1966 (as amended). Also, the inventory was implemented to attain compliance
with a number of federal and state mandates, including the National Environmental and Policy Act
of 1969, the Archaeological and Historic Conservation Act of 1972, the Archaeological Resources
Protection Act of 1979, the American Indian Religious Freedom Act of 1978, and the Utah State
Antiquities Act of 1973 (amended 1990)

The fieldwork was performed on November 13 and December 2, 2008 by Keith R.
Montgomery (Principal Investigator) under the auspices of U.S.D.I. (FLPMA) Permit No. 08-UT-
60122 and State of Utah Antiquities Permit (Survey) No. U-08-MQ-1245s issued to MOAC, Moab,
Utah.

A file search for previous cultural resource inventories and archaeological sites was
conducted by Marty Thomas at the Salt Lake City SHPO on February 27, 2008. This consultation
indicated that two inventories have been completed near the project area. In 2002, Metcalf
Archaeological Consultants inventoried the Rabbit Gulch Unit of the Tabby Wildlife Management
area for the DWR, resulting in the documentation of seven archaeological sites, all situated outside
of the current inventory area (O'Brien et al 2002). In 2007, MOAC conducted a cultural resource
inventory for DWR's Blacktail and Sandwash Units 2-Bar Chaining project, resulting in the
documentation of a prehistoric temporary camp (42Dc2370), which lies within the current inventory
area (Russell 2007).

DESCRTPTION OF THE PROJECT AREA

The inventory area is located south of Sand Wash and northwest of West Ridge, Duchesne
County, Utah. The legal description is the SW 1/4 of Township 2S, Range 5W Section 32 (Figure
1). The project area lies within the Uinta Basin physiographic unit, a distinctly bowl-shaped
geologic structure (Stokes 1986:231). The entire Uinta Basin ecosystem is within the Green River
drainage, considered to be the northernmost extension of the Colorado Plateau. The area is
characterized by steep-sided narrow ridges and benches dissected by intermittent drainages.
Outcrops of the Uinta formation are characterized by a dense dendritic drainage pattern and
topographic relief. This Eocene-age formation occurs as fluvial deposited interbedded sandstone
and mudstone and is well-known for its fossil vertebrates.

The major water course in the study area is the Duchesne River located about 1.6 miles to
the northeast. Named drainages in the area include Saleratus Wash and Sand Wash. Elevation
averages 6200 ft asl. Vegetation in the project area includes low sagebrush, greasewood, saltbush,
prickly pear cactus, and bunch grasses. Modern disturbances include roads, and oillgas
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The inventory area is located south of Sand Wash and northwest of West Ridge, Duchesne
County, Utah. The legal description is the SW 1/4 of Township 2S, Range 5W Section 32 (Figure
1). The project area lies within the Uinta Basin physiographic unit, a distinctly bowl-shaped
geologic structure (Stokes 1986:231). The entire Uinta Basin ecosystem is within the Green River
drainage, considered to be the northernmost extension of the Colorado Plateau. The area is
characterized by steep-sided narrow ridges and benches dissected by intermittent drainages.
Outcrops of the Uinta formation are characterized by a dense dendritic drainage pattern and
topographic relief. This Eocene-age formation occurs as fluvial deposited interbedded sandstone
and mudstone and is well-known for its fossil vertebrates.

The major water course in the study area is the Duchesne River located about 1.6 miles to
the northeast. Named drainages in the area include Saleratus Wash and Sand Wash. Elevation
averages 6200 ft asl. Vegetation in the project area includes low sagebrush, greasewood, saltbush,
prickly pear cactus, and bunch grasses. Modern disturbances include roads, and oillgas
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O O
SURVEY METHODS

An intensive pedestrian survey was performed for this project which is considered 100%
coverage. The original well location (DWR 3-32B5) was surveyed on November 13, 2008 and
resulted in the tocation ota previously located prehistoric site (42Dc2370). To avoid this eligible
site, an alternate well location (DWR 3-32B5 Alt.) was inspected to the north on December2, 2008
by MOAC. At the proposed well locations, 10 acre parcels were defined, centered on the well pad
center stake. The locations were then surveyed by the archaeologist walking parallel transects
spaced no more than 10 m (33 ft) apart. Ground visibility was considered good. A portion of the
project area was previously inventoried by MOAC in 2007 for DWR's Blacktail and Sandwash Units
2-Bar chaining project (Russell 2007; U-07-MQ-1085p,s). An additional 8.1 acres were surveyed
for cultural resources on DWR administered land for this project.

INVENTORY RESULTS

The inventory of Land Professional, Inc./El Paso E&P's proposed DWR 3-32B5 well location
resulted in the location of a previously recorded prehistoric temporary camp (42Dc2370).

Smithsonian Site No.: 42Dc2370
Temporary Site No.: 07-272-01
Site Type: Prehistoric Temporary Camp
NRHP Eligibility: Eligible, Criterion D
Description: This is a prehistoric temporary camp located on a gently sloping bench with a small
aeolian hummock in the center of the site. Vegetation is dominated by pinyon and juniper trees with
smaller populations of low sage brush and prickly pear cactus. The site consists of four complete
flakes produced from chert, calcedony, and quartzite. Tools on site include two utilized flakes, a
tested cobble, and a mano. One fire cracked rock concentration was observed on site. The feature
consists of over 25 pieces of fire altered quartzite and siltstone stones. The concentration
measures approximately 4 m north-south x 1.5 m east-west. No soit stain or charcoal deposits
were observed within the concentration. The artifact assemblage indicates that the site was a short
term temporary camp of unknown aboriginal affiliation.

RESULTS SUMMARY

The inventory resulted in the location of one previously recorded archaeological site
(42Dc2370). Site 42Dc2370 is a prehistoric temporary camp that displays good spatial patterning
and excellent potential for subsurface cultural deposits, as indicated by the small deflating aeolian
dune in the center of the site. The site has the potential to add to the archaeological record and
is important to prehistoric research topics within the area. The site is recommended eligible under
Criterion D of the National Register of Historic Places. This site should be avoided by the
undertaking since an alternate well location was inspected resulting in no cultural resources.
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El Paso Easement Final
DUC-0806EA-028

EASEMENT LEASE AGREEMENT / Ñen
El Paso E & P Company, L.P.

FOR WELLSITES #DWR3-2206, DWR 3-32B5 and DWR 3-14C6
And their Supporting Roads and Pipelines

RABBIT GULCH UNIT OF TABBY MOUNTAIN WILDLIFE MANAGEMENT AREA

UDWREasement Lease No. DUC-0806EA-028

THIS NON-EXCLUSIVE EASEMENT LEASE AGREEMENT ("Agreement") is made
by and between the Utah Division of Wildlife Resources whose address is 1594 West
North Temple, Suite 2110, Salt Lake City, Utah84114-6301 (hereafter "Surface
Owner") and EL Paso E & P Company, L. P., whose address is 1099 18th Street, Suite
1900, Denver, Colorado 80202 (hereafter "EL P"). Surface Owner and EL P
are collectively referred to as "theParties". "Easement Lease" means the lease of an

easement or right-of-way, for which the purpose, specific use, rights granted, location,
term, fees, and other conditions are set forth herein.

EXHIBITS

A.1 Location Surface Use Area & Corridor Right-of-Wayfor Wellsite DWR 3-22C6
A.2 Depiction of DWR 3-22C6 Wellsite (Damage Area) Access Road and Pipeline Corridor
B.1 Location Surface Use Area & Corridor Right-of-Way for Wellsite DWR 3-32B5
B.2 Depiction of DWR 3-32B5 Wellsite (Damage Area) Access Road and. Pipeline Corridor
C.1 LocationSurface Use Area & Corridor Right-of-Way for Wellsite DWR3-14C6
C.2 DepictionOfDWR 3-14C6 Wellsite (Damage Area) Access Road and Pipeline Corridor
D. SurfaceUse Plan for EL Paso's 2007-2008 RabbitGulch Unit of Tabby Mountain WMA,

Duchesne County, Utah
E. Reclamation Bond Number RLB0012230
F. Mitigation Agreement

SECTION 1 GRANT AND LOCATION OF EASEMENT

1.1 Burdened Property. Surface Owner owns certain real property known to Surface Owner
as the Rabbit Gulch Unit of the Tabby Mountain Wildlife Management Area ("WMA").
Surface Owner represents that its purposes and uses of owning said WMA is to provide
important habitat for wildlife, and to provide wildlife-based recreation for the general
public. Surface Owner grants and conveys to EL P a nonexclusive easement lease
("Easement") for three wellsites ("Wellsites" or "Damage Areas") and pipelines and
access roads associated with thosewellsites. The legal descriptions of the road and
pipeline centerlines, and of the wellsites, whichever the case may be, of theportions of the
WMA to which Surface Owner is hereby granted anEasement are set forthin Exhibits
A.1, B.1 and C.1, said property hereafter referred to as "Burdened Property" and
approximately depicted in Exhibits A.2, B.2, and C.2. EL P shall have a 50-foot wide
easement, 25 feet on either side of thepipeline centerlines described respectively in
Exhibits A.1, B.1 and C.1, during theconstruction ofthe respective pipelines, thereafter tobe reduced to a 40-foot width, 20 feet on either side ofthe respective centerlines. Access
roads shall be of a width of 30 feet, 15 feet on either side of the respective centerlines
described in Exhibits A.1, B.1 and C.l.

1.2 Right of Third Parties. This Easement is subject to all valid interests of third parties.
Surface Owner claims title in feesimple, but d&'notwarrant to EL P the validity of title totheBurdened Property. EL P shall have no claim fordamages or refund against Surface
Owner for any claimed failure or deficiency of Surface Owner's title to said lands, or forinterferenceby any thirdparty.

1.3 Surveys, Maps, and Plans. In executing thisAgreement, Surface Owner is relying uponthe surveys, plats, diagrams, and/or legal descriptions provided by EL P. EL P is not
relying upon, and Surface Owner is not making any representations about any surveys,
plats, diagrams, and/or legal descriptions provided by Surface Owner.
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WMA to which Surface Owner is hereby granted anEasement are set forthin Exhibits
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roads shall be of a width of 30 feet, 15 feet on either side of the respective centerlines
described in Exhibits A.1, B.1 and C.l.

1.2 Right of Third Parties. This Easement is subject to all valid interests of third parties.
Surface Owner claims title in feesimple, but d&'notwarrant to EL P the validity of title totheBurdened Property. EL P shall have no claim fordamages or refund against Surface
Owner for any claimed failure or deficiency of Surface Owner's title to said lands, or forinterferenceby any thirdparty.
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1.4 Headings. The Headings in this Agreement are for convenience only and are not
intended to, and shall not be construed to limit, enlarge, or affect the scope or intent of
this Easement nor the meaning of any of its provisions.

SECTION 2 PURPOSE AND SCOPE OF EASEMENT

2.1 Purpose. This Easement is granted for the purpose of ingress and egress for the
construction, installation, operation, maintenance, repair, and replacement as necessary of
drill pads, pipelines, and access roads, subject to and in accordance with the restrictions
and conditions set forth herein, in support of EL P's oil and gas operations on the
Burdened Property, and for no other purpose. EL P agrees that it shall not remove from
Surface Owner's property ordinary sand and gravel or wood products of any kind without
the appropriate permit or other written authorization from Surface Owner. Any
unauthorized use of theBurdened Property shall be considered a material breach of this
Agreement.

2.2 Numbers and Kind of Infrastructure. Under this Agreement, EL P shall have the right to
construct, maintain and repair three subsurface-laid pipelines, not to exceed Twenty-Five
(25) inches in diameter,per Wellsite, in thepipeline easement corridors described in Exhibits
A.1, B.1 and C.l.

No other difference in the number, kind, or size of permanent structures to be constructed on
the Burdened Property shall be allowed from that set forth in this Agreement, except
production facilities, storage tanks, and such equipment deemed necessary by EL P for the
production ofthe wells located on the Burdened Property, said production facilities, storage
tanks, and such equipment to be located on the Damage Areas. Paving of any road is
expressly prohibited.

2.3 Exclusivity. It is expressly understood and agreed that the right herein granted is non-
exclusive. Surface Owner hereby reserves the right to issue other non-exclusive
easements, leases, or permits on or across the Burdened Property where such uses are
appropriate and compatible, or dispose of the property by sale or exchange.

2.4 Permittees. EL P may permit its respective employees, agents, contractors, licensees,
herein individually referred to as "Permittee" and collectively referred to as "Permittees",
to exercise the rights granted herein. Acts or omissions of the Permittees operating under
this Easement shall be deemed an act of EL P.

2.5 Seasonal Restrictions.

(a) EL P shall not engage in construction activities on the Burdened Property
including and between the dates of November 30 to April 15 ("Seasonal Closure"),
subject to the mitigation agreement set forth in Exhibit F. .EL P shall have the right to
enter the Burdened Property during Seasonal Closure for service, maintenance and repair
of its production facilities and the wells to the extent that such service, maintenance and
repair could not have reasonably been anticipated or could not reasonably be scheduled
for dates outside SeasonalClosure.

(b) EL P shall have theright to enter the Burdened Property at any time for
emergency activities to prevent environmental damage. EL P shall notify Surface Owner
of such emergency activities in accordance with Section 5 of this Agreement.

(c) The Parties agree that, except for emergency activities described in Subsection
2.5(b), should activities for major constmotion or major maintenance or repair projects
during Seasonal Closure be desired by EL P, the Parties should consult in good faith to
determine how such activities might be accomplished without undue harm to wildlife.
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herein individually referred to as "Permittee" and collectively referred to as "Permittees",
to exercise the rights granted herein. Acts or omissions of the Permittees operating under
this Easement shall be deemed an act of EL P.
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enter the Burdened Property during Seasonal Closure for service, maintenance and repair
of its production facilities and the wells to the extent that such service, maintenance and
repair could not have reasonably been anticipated or could not reasonably be scheduled
for dates outside SeasonalClosure.
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Any modification of this Agreement must be in writing and signed by theparties. Surface
Owner or EL P shall not be bound by any oral representations of Surface Owner or EL P.
If Surface Owner is theUtah Division of Wildlife Resources, authorized signatures may
be provided by only theDirector or theDirector's designee.

SECTION 27 SURVIVAL

Any obligations, which are not fully performed upon termination of thisEasement, shall
not cease, but shall continue as obligations until fully performed.

SECTION 28 WAIVER

No Waiver of Conditions by Surface Owner of any default of EL P or failure of Surface
Owner to timelyenforce any provision of thisAgreement shall constitute a waiver of or
constitute a bar to subsequent enforcement of the same or other provisions of this
Agreement. No provision in this Agreement shall be construed to prevent Surface Owner
from exercising any legal or equitable remedy it may have.

SECTION 29 WATER RIGHTS

EL P shall not file an application to appropriate water from the surface or subsurface of
Surface Owner's lands unless the application is approved by Surface Owner in writing
and is filed in the name of the Surface Owner. All water structures, including
impoundment, diversion and conveyance structures or works, used to impound, divert or
convey water claimed solely under a Surface Owner water right shall be the property of
Surface Owner.

SECTION 30 INVALIDITY

If any provision of thisAgreement proves to be invalid, void, or illegal, it shall in no way
affect, impair, or invalidate any other provision of this Agreement.

IN WITNESS WHEREOF, the Parties have executed this Agreement, effective on the
date of the last signature below.

SURFACE OWNER EL Paso E & P Company, L.P.
STATE OF UTAH 1099 18 Street, Suite 1900
DEPARTMENT OF NATURAL
RESOURCES, DIVISION OF WILDLIFE Denver, Colorado 80202
RESOURCES

ames F. Karpowitz Mary SlÑronBalakas - Land Manag
Director of Wildlife Resources oreg -in.FÁc4

El Paso E & 2 Company, L.P.
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Funding Approvals:
Division of Wildlife Resources Fiscal
Management

By:
Linda Braithwaite

Budget Officer
Date:

STATE OF UTAH )
) SS.

COUNTY OF SALT LAKE )

On this U- dayof couc«g , 2008 personally appeared before me JamesF.
Karpowitz, who being first duly sworn said that he is the Director of the Division of Wildlife 3
Resources for the State of Utah, that the foregoing instrument was executed pursuant to authority
granted him by The Wildlife Resource Code of Utah (23-21-1), and he acknowledged to me that
he executed the same.

NoTARY Pusuc J i ÛJ Okt
STACI COONS Notary Public for the State of Utah1594 W. No. Temple, Ste. 2110

Salt t.akeCity. Utah 84114
MyCommisalonExpiree ClMaron17,sota Residingat , TokSTATE OF UTAN

My commission expires IN v 19

STATE OF COLORADO )
CITY AND ) SS.
COUNTY OF DENVER )

On this day of ? RIÈR , 2008, personally appeared before me
Ñar SkamÀÀ<iAo me known to be the El Paso E&P Company, L.P. who executed the

within and foregoing instrument, and acknowled'gelthat the execution of the document herein
was his free and voluntary act and deed, for the uses and purposes thereinmentioned, and gave
an oath that he is authorized to execute the within instrurnent for said corporation.

Notary Public fo' the StÃeof Colorado

STATEOF COLORADO Residing at %in G KOR >
500MMISSIONEXPIRES

My commission expires
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EL PASO E&P COMPANY, L.P.

Onsile Date:
__

ŒXf Time: /A'/Typa

Location Name: D I,Jf .3 -32.)S S~

Agency {Federal, Tribal, State, Private):. Ñiita // waÀ Of ·LKu t'.
Access Road: d .

Pit Liner: / d / // -f

Well Site Layout;
./97 Û/44x47

Ärychanges to proposed plats? Additional information on reserve pit, flare pit, diristockpile, etc.?

Reclamation:(Seed Mixture) y

Surface Ownership:(SpecialRemarks) J'947

Environmental: AÁ 1'

Wildhfe Stipulations ,raptors, cactus. deer, antelope, elk, trails, drlg windows, etc.

Pipeline: ,.--fÁ 4 /
Archaeology/Paleontology:

Other:
(Turnotas, low water crossing, major cuts &fill, bridges or culverts, gates, cattle guards,
catchment dam, etc.

Plat Modifications: Yes (

Prepared By þ>)Á

S/2:26ed 26688ELSTh:uJoad op:et
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 02/09/2009 API NO. ASSIGNED: 43-013-34207

WELL NAME: DWR 3-32B5

OPERATOR: EL PASO E&P COMPANY, LP ( N3065 ) PHONE NUMBER: 303-291-6417

CONTACT: MARIE OKEEFE

PROPOSED LOCATION: INSPECT LOCATN BY: / /

SWSW 32 020S 050W .Tech Review Initials Date
TF 111

Engineering

COUNTY: DUCHESNE Geology
LATITUDE: 40.25975 LONGITUDE: -110.4779

UTM SURF EASTINGS:544398 NORTHINGS: 4456508 Surface

FIELD NAME: ALTAMONT ( 55 )

LEASE TYPE: 4 - Fee

LEASE NUMBER: FEE PROPOSED FORMATION: WSTC

SURFACE OWNER: 3 - State COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[] .Unit:
(No. )

Potash (Y/N) R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

(No. 43-7323 )
Drilling Unit

Af RDCC Review (Y/N)
(Date: )

Board Cause No: ) . |
Eff Date: $$Ä/-9008

)L((†¾ Fee Surf Agreement (Y/N) Siting: 94 Árf. LLjd Y A'ZÑ $N
ghg Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS: th

STIPULATIONS:

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 02/09/2009 API NO. ASSIGNED: 43-013-34207

WELL NAME: DWR 3-32B5

OPERATOR: EL PASO E&P COMPANY, LP ( N3065 ) PHONE NUMBER: 303-291-6417

CONTACT: MARIE OKEEFE

PROPOSED LOCATION: INSPECT LOCATN BY: / /

SWSW 32 020S 050W .

Tech Review Initials Date
TF 111

Engineering

COUNTY: DUCHESNE Geology
LATITUDE: 40.25975 LONGITUDE: -110.4779

UTM SURF EASTINGS:544398 NORTHINGS: 4456508 Surface

FIELD NAME: ALTAMONT ( 55 )

LEASE TYPE: 4 - Fee

LEASE NUMBER: FEE PROPOSED FORMATION: WSTC

SURFACE OWNER: 3 - State COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[] .

Unit:
(No. )

Potash (Y/N)
R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

(No. 43-7323 )
Drilling Unit

Af RDCC Review (Y/N)
(Date: )

Board Cause No: ) . |
Eff Date: $$Ä/-9008

)L((†¾ Fee Surf Agreement (Y/N) Siting: 94 Árf. LLjd Y A'ZÑ $N
ghg Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS: th

STIPULATIONS:

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 02/09/2009 API NO. ASSIGNED: 43-013-34207

WELL NAME: DWR 3-32B5

OPERATOR: EL PASO E&P COMPANY, LP ( N3065 ) PHONE NUMBER: 303-291-6417

CONTACT: MARIE OKEEFE

PROPOSED LOCATION: INSPECT LOCATN BY: / /

SWSW 32 020S 050W .

Tech Review Initials Date
TF 111

Engineering

COUNTY: DUCHESNE Geology
LATITUDE: 40.25975 LONGITUDE: -110.4779

UTM SURF EASTINGS:544398 NORTHINGS: 4456508 Surface

FIELD NAME: ALTAMONT ( 55 )

LEASE TYPE: 4 - Fee

LEASE NUMBER: FEE PROPOSED FORMATION: WSTC

SURFACE OWNER: 3 - State COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[] .

Unit:
(No. )

Potash (Y/N)
R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

(No. 43-7323 )
Drilling Unit

Af RDCC Review (Y/N)
(Date: )

Board Cause No: ) . |
Eff Date: $$Ä/-9008

)L((†¾ Fee Surf Agreement (Y/N) Siting: 94 Árf. LLjd Y A'ZÑ $N
ghg Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS: th

STIPULATIONS:

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 02/09/2009 API NO. ASSIGNED: 43-013-34207

WELL NAME: DWR 3-32B5

OPERATOR: EL PASO E&P COMPANY, LP ( N3065 ) PHONE NUMBER: 303-291-6417

CONTACT: MARIE OKEEFE

PROPOSED LOCATION: INSPECT LOCATN BY: / /

SWSW 32 020S 050W .

Tech Review Initials Date
TF 111

Engineering

COUNTY: DUCHESNE Geology
LATITUDE: 40.25975 LONGITUDE: -110.4779

UTM SURF EASTINGS:544398 NORTHINGS: 4456508 Surface

FIELD NAME: ALTAMONT ( 55 )

LEASE TYPE: 4 - Fee

LEASE NUMBER: FEE PROPOSED FORMATION: WSTC

SURFACE OWNER: 3 - State COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[] .

Unit:
(No. )

Potash (Y/N)
R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

(No. 43-7323 )
Drilling Unit

Af RDCC Review (Y/N)
(Date: )

Board Cause No: ) . |
Eff Date: $$Ä/-9008

)L((†¾ Fee Surf Agreement (Y/N) Siting: 94 Árf. LLjd Y A'ZÑ $N
ghg Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS: th

STIPULATIONS:

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 02/09/2009 API NO. ASSIGNED: 43-013-34207

WELL NAME: DWR 3-32B5

OPERATOR: EL PASO E&P COMPANY, LP ( N3065 ) PHONE NUMBER: 303-291-6417

CONTACT: MARIE OKEEFE

PROPOSED LOCATION: INSPECT LOCATN BY: / /

SWSW 32 020S 050W .

Tech Review Initials Date
TF 111

Engineering

COUNTY: DUCHESNE Geology
LATITUDE: 40.25975 LONGITUDE: -110.4779

UTM SURF EASTINGS:544398 NORTHINGS: 4456508 Surface

FIELD NAME: ALTAMONT ( 55 )

LEASE TYPE: 4 - Fee

LEASE NUMBER: FEE PROPOSED FORMATION: WSTC

SURFACE OWNER: 3 - State COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

Plat R649-2-3.

Bond: Fed[] Ind[] Sta[] Fee[] .

Unit:
(No. )

Potash (Y/N)
R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception

(No. 43-7323 )
Drilling Unit

Af RDCC Review (Y/N)
(Date: )

Board Cause No: ) . |
Eff Date: $$Ä/-9008

)L((†¾ Fee Surf Agreement (Y/N) Siting: 94 Árf. LLjd Y A'ZÑ $N
ghg Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS: th

STIPULATIONS:



O O
4301330521 4301330718 API Number: 4301334207

SMITH 1-30B BROWN 2-28B5

Well Name: DWR 3-32B5

4301331130
TOWOShip 02.0 S Range 05.0 W Section 32

25 30 ROBB2-2 BSR29 26 Meridian: UBM
Operator: EL PASO E&P COMPANY, LP

Map Prepared:
Map Produced by Diana Mason

Units Wells Query Events
STATUS

<all other values>
ACTIVE

EXPLORATORY GIS STAT_TYPE

4301331036 GAS STORAGE <Null>

BROADHEAD2-32B5 NFPPOIL
APD

NF SECONDARY O DRL

PIOlL Gi

PP GAS
GS

PP GEOTHERML

PP C1L LA

4301330221 SECONDARY NEW

BROADHEAD 1-32B5 TERMINATED OPS

ROCK CREEK F ELD FieldS PA

31 32 33 6'^TUS
PGW

36 i ACTIVE

4301330577 E V COMBINED
POW

SMITH 1-31B5 RET
Sections

SGW

4301334123 Township

OWL &HAWK 2-31BE
6°"

p TA

O Tw

4301334207
430133050 DWR 3-32BS *°

UTE 1-368 wi
e

4301334107 WS

DWR 3-32B5

ALTAMONT FlELD
Cache

Box Elder Rici Location Map
eb r

or
Davis

Summ

4301330260 alt Lak

UTE 1-5C5 Tooele

4301330163
satcLDugsne

SMITH 1-6C5
Utah Uintah

Juab
Carbon

Sanpete
Millard Emery Grand

Sevier

5 4 Beaver )eiute( wayne \
1ron Garfield

San Juan

Washington Kane

4301330540
SÑ\lTH UTE 1

on

4301331338
SMITH 6CS 1,700 850 0 1,700 Feet

O O
4301330521 4301330718 API Number: 4301334207

SMITH 1-30B BROWN 2-28B5

Well Name: DWR 3-32B5

4301331130
TOWOShip 02.0 S Range 05.0 W Section 32

25 30 ROBB2-2 BSR29 26 Meridian: UBM
Operator: EL PASO E&P COMPANY, LP

Map Prepared:
Map Produced by Diana Mason

Units Wells Query Events
STATUS

<all other values>
ACTIVE

EXPLORATORY GIS STAT_TYPE

4301331036 GAS STORAGE <Null>

BROADHEAD2-32B5 NFPPOIL
APD

NF SECONDARY O DRL

PIOlL Gi

PP GAS
GS

PP GEOTHERML

PP C1L LA

4301330221 SECONDARY NEW

BROADHEAD 1-32B5 TERMINATED OPS

ROCK CREEK F ELD FieldS PA

31 32 33 6'^TUS
PGW

36
i ACTIVE

4301330577 E V COMBINED
POW

SMITH 1-31B5 RET
Sections

SGW

4301334123 Township

OWL &HAWK 2-31BE
6°"

p TA

O Tw

4301334207
430133050 DWR 3-32BS *°

UTE 1-368 wi
e

4301334107 WS

DWR 3-32B5

ALTAMONT FlELD
Cache

Box Elder Rici Location Map
eb r

or
Davis

Summ

4301330260 alt Lak

UTE 1-5C5 Tooele

4301330163
satcLDugsne

SMITH 1-6C5
Utah Uintah

Juab
Carbon

Sanpete
Millard Emery Grand

Sevier

5 4 Beaver )eiute( wayne \
1ron Garfield

San Juan

Washington Kane

4301330540
SÑ\lTH UTE 1

on

4301331338
SMITH 6CS 1,700 850 0 1,700 Feet

O O
4301330521 4301330718 API Number: 4301334207

SMITH 1-30B BROWN 2-28B5

Well Name: DWR 3-32B5

4301331130
TOWOShip 02.0 S Range 05.0 W Section 32

25 30 ROBB2-2 BSR29 26 Meridian: UBM
Operator: EL PASO E&P COMPANY, LP

Map Prepared:
Map Produced by Diana Mason

Units Wells Query Events
STATUS

<all other values>
ACTIVE

EXPLORATORY GIS STAT_TYPE

4301331036 GAS STORAGE <Null>

BROADHEAD2-32B5 NFPPOIL
APD

NF SECONDARY O DRL

PIOlL Gi

PP GAS
GS

PP GEOTHERML

PP C1L LA

4301330221 SECONDARY NEW

BROADHEAD 1-32B5 TERMINATED OPS

ROCK CREEK F ELD FieldS PA

31 32 33 6'^TUS
PGW

36
i ACTIVE

4301330577 E V COMBINED
POW

SMITH 1-31B5 RET
Sections

SGW

4301334123 Township

OWL &HAWK 2-31BE
6°"

p TA

O Tw

4301334207
430133050 DWR 3-32BS *°

UTE 1-368 wi
e

4301334107 WS

DWR 3-32B5

ALTAMONT FlELD
Cache

Box Elder Rici Location Map
eb r

or
Davis

Summ

4301330260 alt Lak

UTE 1-5C5 Tooele

4301330163
satcLDugsne

SMITH 1-6C5
Utah Uintah

Juab
Carbon

Sanpete
Millard Emery Grand

Sevier

5 4 Beaver )eiute( wayne \
1ron Garfield

San Juan

Washington Kane

4301330540
SÑ\lTH UTE 1

on

4301331338
SMITH 6CS 1,700 850 0 1,700 Feet

O O
4301330521 4301330718 API Number: 4301334207

SMITH 1-30B BROWN 2-28B5

Well Name: DWR 3-32B5

4301331130
TOWOShip 02.0 S Range 05.0 W Section 32

25 30 ROBB2-2 BSR29 26 Meridian: UBM
Operator: EL PASO E&P COMPANY, LP

Map Prepared:
Map Produced by Diana Mason

Units Wells Query Events
STATUS

<all other values>
ACTIVE

EXPLORATORY GIS STAT_TYPE

4301331036 GAS STORAGE <Null>

BROADHEAD2-32B5 NFPPOIL
APD

NF SECONDARY O DRL

PIOlL Gi

PP GAS
GS

PP GEOTHERML

PP C1L LA

4301330221 SECONDARY NEW

BROADHEAD 1-32B5 TERMINATED OPS

ROCK CREEK F ELD FieldS PA

31 32 33 6'^TUS
PGW

36
i ACTIVE

4301330577 E V COMBINED
POW

SMITH 1-31B5 RET
Sections

SGW

4301334123 Township

OWL &HAWK 2-31BE
6°"

p TA

O Tw

4301334207
430133050 DWR 3-32BS *°

UTE 1-368 wi
e

4301334107 WS

DWR 3-32B5

ALTAMONT FlELD
Cache

Box Elder Rici Location Map
eb r

or
Davis

Summ

4301330260 alt Lak

UTE 1-5C5 Tooele

4301330163
satcLDugsne

SMITH 1-6C5
Utah Uintah

Juab
Carbon

Sanpete
Millard Emery Grand

Sevier

5 4 Beaver )eiute( wayne \
1ron Garfield

San Juan

Washington Kane

4301330540
SÑ\lTH UTE 1

on

4301331338
SMITH 6CS 1,700 850 0 1,700 Feet

O O
4301330521 4301330718 API Number: 4301334207

SMITH 1-30B BROWN 2-28B5

Well Name: DWR 3-32B5

4301331130
TOWOShip 02.0 S Range 05.0 W Section 32

25 30 ROBB2-2 BSR29 26 Meridian: UBM
Operator: EL PASO E&P COMPANY, LP

Map Prepared:
Map Produced by Diana Mason

Units Wells Query Events
STATUS

<all other values>
ACTIVE

EXPLORATORY GIS STAT_TYPE

4301331036 GAS STORAGE <Null>

BROADHEAD2-32B5 NFPPOIL
APD

NF SECONDARY O DRL

PIOlL Gi

PP GAS
GS

PP GEOTHERML

PP C1L LA

4301330221 SECONDARY NEW

BROADHEAD 1-32B5 TERMINATED OPS

ROCK CREEK F ELD FieldS PA

31 32 33 6'^TUS
PGW

36
i ACTIVE

4301330577 E V COMBINED
POW

SMITH 1-31B5 RET
Sections

SGW

4301334123 Township

OWL &HAWK 2-31BE
6°"

p TA

O Tw

4301334207
430133050 DWR 3-32BS *°

UTE 1-368 wi
e

4301334107 WS

DWR 3-32B5

ALTAMONT FlELD
Cache

Box Elder Rici Location Map
eb r

or
Davis

Summ

4301330260 alt Lak

UTE 1-5C5 Tooele

4301330163
satcLDugsne

SMITH 1-6C5
Utah Uintah

Juab
Carbon

Sanpete
Millard Emery Grand

Sevier

5 4 Beaver )eiute( wayne \
1ron Garfield

San Juan

Washington Kane

4301330540
SÑ\lTH UTE 1

on

4301331338
SMITH 6CS 1,700 850 0 1,700 Feet



Application for Permit to Drill
Statement of Basis

2/18/2009 Utah Division of Oil, Gas and Mining Page 1

APD No API WellNo Status Well Type Surf Owur CBM
1290 43-013-34207-00-00 OW S No
Operator EL PASO E&P COMPANY, LP Surface Owner-APD
Well Name DWR 3-32B5 Unit
Field ALTAMONT Type of Work
Location SWSW 32 2S 5W U 1300 FSL 1173 FWL GPS Coord (UTM) 544398E 4456508N

Geologic Statement of Basis
El Paso proposes to set 600 feet of conductor and 5,352 feet of surface casing both of which will be cemented to
surface. The surface and intermediate holes will be drilled utilizing fresh water mud. The estimated depth to the
base of moderately saline ground water is 4,200 feet. A search of Division of Water Rights records indicates
that there are 14 water wells within a 10,000 foot radius of the center of Section 32. These wells range in depth
from 25-700 feet. The wells are listed as being used for irrigation, stock watering, oil exploration and domestic.
The proposed drilling, casing and cement program should adequately protect usable ground water in this area.

Brad Hill 2/18/2009
APD Evaluator Date / Time

Surface Statement of Basis
The general area is within the Sand Wash drainage of the Altamont-Bluebell oilfield of Duchesne County.
Blacktail Ridge is to the west and Utahn to the east. The Sand Wash drainage originates on Blacktail Ridge and
runs in a southwesterly direction approximately 12 miles to the Duchesne River. This drainage and its
tributaries are ephemeral with most flows consisting of seasonal runoff. Seeps or springs are uncommon in the
area. The area is characterized by gentle to moderately sloping pinion-juniper forestlands with frequent steep,
deep draws especially in the headwaters and as it approaches the Duchesne River bottom. The draws and some
flats have exposed sandstone bedrock out crops. Other flats contain deep sandy loam soils that are quite
productive. Some benches and gentle slopes have been chained to remove the tree cover and promote seeded
species for deer and elk forage. The area is approximately 14.6 road miles northwest of Duchesne, Utah.
Access is by State highways and existing county and oilfield development roads. Approximately 0.07 miles of
new road will be constructed to reach the location.

The proposed DWR 3-32B5 oil well location has been moved from a near by previous staked location to avoid
an archeological site. It now is located along a gentle northeast sloping ridge or rise. This ridge runs in a
northeast to southwest direction. To construct the pad the ridge will be flattened with fill moved from the south
to the north. Small swales intersect the location but do not extend upslope beyond the pad. No diversions will
be required. No seeps, springs or surface water is known to exist in the immediate area. The selected site
appears to be a good site for constructing a pad, drilling and operating a well.

The Utah Division of Wildlife Resources owns the surface and the minerals are owned by another entity. Ben
Williams and Pat Rainbolt represented the UDWR at the pre-site. Mr. Williams stated that a Surface Use
Agreement has been executed. The area is classified as crucial winter habitat for elk and deer. The location is
within a larger area recently chained to remove the pinion/juniper vegetation and improve the forage for
wintering big game animals. As part of the surface use agreement, ElPaso Production has agreed to mitigate for
the loss of the recently treated habitat by pushing over nearby pinion and juniper trees. Also, if applicable, they
will make an additional payment that will allow them to construct the site and drill the well during the big game
critical wintering period of November 15th to April 15th.

Floyd Bartlett 2/4/2009
Onsite Evaluator Date /
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The general area is within the Sand Wash drainage of the Altamont-Bluebell oilfield of Duchesne County.
Blacktail Ridge is to the west and Utahn to the east. The Sand Wash drainage originates on Blacktail Ridge and
runs in a southwesterly direction approximately 12 miles to the Duchesne River. This drainage and its
tributaries are ephemeral with most flows consisting of seasonal runoff. Seeps or springs are uncommon in the
area. The area is characterized by gentle to moderately sloping pinion-juniper forestlands with frequent steep,
deep draws especially in the headwaters and as it approaches the Duchesne River bottom. The draws and some
flats have exposed sandstone bedrock out crops. Other flats contain deep sandy loam soils that are quite
productive. Some benches and gentle slopes have been chained to remove the tree cover and promote seeded
species for deer and elk forage. The area is approximately 14.6 road miles northwest of Duchesne, Utah.
Access is by State highways and existing county and oilfield development roads. Approximately 0.07 miles of
new road will be constructed to reach the location.

The proposed DWR 3-32B5 oil well location has been moved from a near by previous staked location to avoid
an archeological site. It now is located along a gentle northeast sloping ridge or rise. This ridge runs in a
northeast to southwest direction. To construct the pad the ridge will be flattened with fill moved from the south
to the north. Small swales intersect the location but do not extend upslope beyond the pad. No diversions will
be required. No seeps, springs or surface water is known to exist in the immediate area. The selected site
appears to be a good site for constructing a pad, drilling and operating a well.

The Utah Division of Wildlife Resources owns the surface and the minerals are owned by another entity. Ben
Williams and Pat Rainbolt represented the UDWR at the pre-site. Mr. Williams stated that a Surface Use
Agreement has been executed. The area is classified as crucial winter habitat for elk and deer. The location is
within a larger area recently chained to remove the pinion/juniper vegetation and improve the forage for
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Floyd Bartlett 2/4/2009
Onsite Evaluator Date /
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Conditions of Approval / Application for Permit to Drill
Category Condition
Pits A synthetic liner with a minimum thickness of 16 mils with a felt subliner shall be

properly installed and maintained in the reserve pit.
Surface The reserve pit shall be fenced upon completion of drilling
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- TE PREDRILL EVALUA N
Utah Division of Oil, Gas and Mining

Operator EL PASO E&P COMPANY, LP
Well Name DWR 3-32B5
API Number 43-013-34207-0 APD No 1290 Field/Unit ALTAMONT
Location: 1/4,1/4 SWSW Sec 32 Tw 2S Rug 5W 1300 FSL 1173 FWL
GPS Coord (UTM) 544371 4456518 Surface Owner

Participants
Floyd Bartlett (DOGM), Wayne Garner (Construction Supervisor, Elpaso), John Whitesides (ElPaso Land Agent), Ben
Williams and Pat Rainbolt (Utah Division of Wildlife Resources).

Regional/Local Setting & Topography
The general area is within the Sand Wash drainage of the Altamont-Bluebell oilfield of Duchesne County. Blacktail Ridge
is to the west and Utahn to the east. The Sand Wash drainage originates on Blacktail Ridge and runs in a southwesterly
direction approximately 12 miles to the Duchesne River. This drainage and its tributaries are ephemeral with most flows
consisting of seasonal runoff. Seeps or springs are uncommon in the area. The area is characterized by gentle to
moderately sloping pinion-juniper forestlands with frequent steep, deep draws especially in the headwaters and as it
approaches the Duchesne River bottom. The draws and some flats have exposed sandstone bedrock out crops. Other flats
contain deep sandy loam soils that are quite productive. Some benches and gentle slopes have been chained to remove the
tree cover and promote seeded species for deer and elk forage. The area is approximately 14.6 road miles northwest of
Duchesne, Utah. Access is by State highways and existing county and oilfield development roads. Approximately 0.07
miles of new road will be constructed to reach the location.

The proposed DWR 3-32B5 oil well location has been moved from a near by previous staked location to avoid an
archeological site. It now is located along a gentle northeast sloping ridge or rise. This ridge runs in a northeast to
southwest direction. To construct the pad the ridge will be flattened with fill moved from the south to the north. Small
swales intersect the location but do not extend upslope beyond the pad. No diversions will be required. No seeps, springs
or surface water is known to exist in the immediate area. The selected site appears to be a good site for constructing a pad,
drilling and operating a well.

The Utah Division of Wildlife Resources owns the surface and the minerals are owned by another entity.

Surface Use Plan
Current Surface Use
Grazing
Recreational
Wild1fe Habitat
Deer Winter Range

New Road
Miles Well Pad Src Const Material Surface Formation

0.07 Width 312 Length 425 Onsite UNTA

Ancillary Facilities N

Waste Management Plan Adequate?

Environmental Parameters
Affected Floodplains and/or Wetland N
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Flora / Fauna
The site is currently poorly vegetated but has been seeded as part of the recent chaining project. Existing plants
include needle and thread grass, a few sagebrush, prickly pear, slender wheatgrass and a red-stemmed annual that
invaded following the chaining.

Deer, elk, coyotes, and small mammals and birds.

Soil Type and Characteristics
Surface soils are deep sandy loam.

Erosion Issues N

Sedimentation Issues N

Site Stability Issues N

Drainage Diverson Required N

Berm Required? N

Erosion Sedimentation Control Required? N

Paleo Survey Run? N Paleo Potental Observed? N Cultural Survey Run? Y Cultural Resources? N

Reserve Pit

Site-Specific Factors Site Ranking
Distance to Groundwater (feet) 100 to 200 5
Distance to Surface Water (feet) >1000 0
Dist. Nearest Municipal Well (ft) >5280 0
Distance to Other Wells (feet) >1320 0
Native Soil Type Mod permeability 10
Fluid Type Fresh Water 5
DriH Cuttings Normal Rock 0
Annual Precipitation (inches) 10 to 20 5
Affected Populations <10 0
Presence Nearby Utility Conduits Not Present 0

Final Score 25 1 Sensitivity Level

Characteristics / Requirements
A reserve pit is 100' x 150' x 10' deep is planned in an area of cut in the southeast corner of the location. A 16-mil
liner with an appropriate sub-felt liner as dictated by the rouglmess of the surface of the pit is required.

Closed Loop Mud Required? N Liner Required? Y Liner Thickness 16 Pit Underlayment Required? Y

Other Observations / Comments

Floyd Bartlett 2/4/2009
Evaluator Date / Time
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O O
We\\ name: 43013342070000 El Paso DWR 3-32B5
Operator: El Paso E & P Company, L.P.
String type: Conductor Project ID:

43-013-34207-0000
Location: Duchesne County, Utah

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 65 °F
Internal fluid density: 2.330 ppg Bottom hole temperature: 73 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 600 ft

Burst:
Design factor 1.00 Cement top: 259 ft

Burst
Max anticipated surface

pressure: 190 psi
Internal gradient 0.120 psilft Tension: Non-directional string.
Calculated BHP 262 psi 8 Round STC: 1.80 {J)

8 Round LTC: 1.80 (J)
Annular backup: 2.33 ppg Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on buoyed weight.
Neutral point: 525 ft

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)
1 600 13.375 54.50 J-55 ST&C 600 600 12.49 520.8

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) {psi) Factor {psi) (psi) Factor (Kips) (Kips) Factor
1 189 1130 5.973 190 2730 14.38 29 514 17.95 J

Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
by: Div of Oil,Gas & Mining FAX: (801) 359-3940 Salt Lake City, Utah

Remarks:
Collapse is based on a vertical depth of 600 ft, a mud weight of 8.4 ppg An internal gradient of .121 psilft was used for collapse from TD to
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design will be that of the

O O
We\\ name: 43013342070000 El Paso DWR 3-32B5
Operator: El Paso E & P Company, L.P.
String type: Conductor Project ID:

43-013-34207-0000
Location: Duchesne County, Utah

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 65 °F
Internal fluid density: 2.330 ppg Bottom hole temperature: 73 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 600 ft

Burst:
Design factor 1.00 Cement top: 259 ft

Burst
Max anticipated surface

pressure: 190 psi
Internal gradient 0.120 psilft Tension: Non-directional string.
Calculated BHP 262 psi 8 Round STC: 1.80 {J)

8 Round LTC: 1.80 (J)
Annular backup: 2.33 ppg Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on buoyed weight.
Neutral point: 525 ft

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)
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O O
Well name: 43013342070000 El Paso DWR 3-32B5
Operator: El Paso E & P Company, L.P.
String type: Surface Project ID:

43-013-34207-0000
Location: Duchesne County, Utah

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 65 °F

Internal fluid density: 2.330 ppg Bottom hole temperature: 140 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 600 ft

Burst:
Design factor 1.00 Cement top: 1,679 ft

Burst
Max anticipated surface

pressure: 3,744 psi
Internal gradient: 0.120 psilft Tension: Non-directional string.
Calculated BHP 4,386 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
Annular backup: 2.33 ppg Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 9,372 ft
Tension is based on buoyed weight. Next mud weight: 10.000 ppg
Neutral point: 4,683 ft Next setting BHP: 4,869 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 5,352 ft
Injection pressure: 5,352 psi

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)
1 5352 9.625 40.00 N-80 LT&C 5352 5352 8.75 2278.5

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 1688 3090 1.831 3744 5750 1.54 187 737 3.93 J
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Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
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Remarks:
Collapse is based on a vertical depth of 5352 ft, a mud weight of 8.4 ppg An internal gradient of .121 psilft was used for collapse from TD to
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design willbe that of the



O O
Well name: 43013342070000 El Paso DWR 3-32B5
Operator: El Paso E & P Company, L.P.
String type: Intermediate Project ID:

43-013-34207-0000
Location: Duchesne County, Utah

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 10.000 ppg Design factor 1.125 Surface temperature: 65 °F

Internal fluid density: 2.330 ppg Bottom hole temperature: 196 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 1,500 ft

Burst:
Design factor 1.00 Cement top: 6,247 ft

Burst
Max anticipated surface

pressure: 6,401 psi
Internal gradient: 0.220 psilft Tension: Non-directional string.
Calculated BHP 8,453 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 13,300 ft
Tension is based on buoyed weight. Next mud weight: 13.500 ppg
Neutral point: 7,915 ft Next setting BHP: 9,327 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 9,327 ft
Injection pressure: 9,327 psi

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 9327 7 29.00 HCP-110 LT&C 9327 9327 6.059 1945.4

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 3716 9200 2.476 8453 11220 1.33 230 797 3.47 J

Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
by: Div of Oil,Gas & Mining FAX: (801) 359-3940 Salt Lake City,Utah

Remarks:
Collapse is based on a vertical depth of 9327 ft, a mud weight of 10 ppg An internal gradient of .121 psilft was used for collapse from TD to
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design willbe that of the
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Location: Duchesne County, Utah

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 10.000 ppg Design factor 1.125 Surface temperature: 65 °F

Internal fluid density: 2.330 ppg Bottom hole temperature: 196 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 1,500 ft

Burst:
Design factor 1.00 Cement top: 6,247 ft

Burst
Max anticipated surface

pressure: 6,401 psi
Internal gradient: 0.220 psilft Tension: Non-directional string.
Calculated BHP 8,453 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 13,300 ft
Tension is based on buoyed weight. Next mud weight: 13.500 ppg
Neutral point: 7,915 ft Next setting BHP: 9,327 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 9,327 ft
Injection pressure: 9,327 psi

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 9327 7 29.00 HCP-110 LT&C 9327 9327 6.059 1945.4

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 3716 9200 2.476 8453 11220 1.33 230 797 3.47 J

Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
by: Div of Oil,Gas & Mining FAX: (801) 359-3940 Salt Lake City,Utah

Remarks:
Collapse is based on a vertical depth of 9327 ft, a mud weight of 10 ppg An internal gradient of .121 psilft was used for collapse from TD to
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design willbe that of the
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Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
by: Div of Oil,Gas & Mining FAX: (801) 359-3940 Salt Lake City,Utah

Remarks:
Collapse is based on a vertical depth of 9327 ft, a mud weight of 10 ppg An internal gradient of .121 psilft was used for collapse from TD to
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design willbe that of the



O O
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String type: Production Liner Project ID:

43-013-34207-0000
Location: Duchesne County, Utah
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Design is based on evacuated pipe. Bottom hole temperature: 251 °F
Temperature gradient: 1.40 °F/100ft
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Burst:
Design factor 1.00 Cement top: 10,453 ft

Burst
Max anticipated surface

pressure: 6,401 psi Liner top: 9,127 ft
Internal gradient: 0.220 psilft Tension: Non-directional string.
Calculated BHP 9,327 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on buoyed weight.
Neutral point: 12,440 ft

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)

1 4200 4.5 15.10 P-110 LT&C 13300 13300 3.701 335.3

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 9327 14350 1.538 9327 14420 1.55 50 406 8.05 J

Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
by: Div of Oil,Gas & Mining FAX: (801) 359-3940 Salt Lake City, Utah

Remarks:
For this liner string, the top is rounded to the nearest 100 ft.Collapse is based on a vertical depth of 13300 ft, a mud weight of 13.5 ppg The
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design wi/Ibe thatof the
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Burst
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pressure: 6,401 psi Liner top: 9,127 ft
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8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
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Prepared Helen Sadik-Macdonald Phone: (801) 538-5357 Date: March 3,2009
by: Div of Oil,Gas & Mining FAX: (801) 359-3940 Salt Lake City, Utah
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Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.
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String type: Production Liner Project ID:
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Mud weight: 13.500 ppg Design factor 1.125 Surface temperature: 65 °F

Design is based on evacuated pipe. Bottom hole temperature: 251 °F
Temperature gradient: 1.40 °F/100ft
Minimum section length: 1,500 ft

Burst:
Design factor 1.00 Cement top: 10,453 ft

Burst
Max anticipated surface

pressure: 6,401 psi Liner top: 9,127 ft
Internal gradient: 0.220 psilft Tension: Non-directional string.
Calculated BHP 9,327 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B)

Tension is based on buoyed weight.
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Burst strength is not adjusted for tension.

Engineering responsibility for use of this design wi/Ibe thatof the



BOPE REVIEW El Paso DWR 3-32B5 API 43-013-34207-0000
Well Name El Paso DWR 3-32B5 API 43-013-34207-0000

String i String 2 String 3 String 4
Casing Size (") 13 3/8 9 5/8 7 4 1/2
Setting Depth (TVD) 600 5352 9327 13300
Previous Shoe Setting Depth (TVD) 0 600 5352 9327
Max Mud Weight (ppg) 8.4 8 4 10 13.5
BOPE Proposed (psi) 500 500 5000 10000
Casing Internal Yield (psi) 2730 5750 11220 14420
Operators MaxAnticipated Pressure (psi) 8991 13.0 ppg

Calculations String i 13 3/8 "
Max BHP [psi] 052*Setting Depth*MW= 262

BOPE Adequête For Drilliný And Setting Casing at Depth?
MASP (Gas) [psi] Max BHP-(0.12*Setting Depth) = 190 YES Rotating head
MASP (Gas/Mud) [psi] Max BHP-(0 22*Setting Depth) = 130 YES

*CanFuÏ\Expected Pressure Be Held At Previous Shoe?
Pressure At Previous Shoe HP-.22*(Setting Depth - Previous Shoe Depth) = 130 NO O
Required Casing/BOPE Test Pressure 500 pgi
*Max Pressure Allowed @Previous Casing Shoe = 0 ps *Assumes 1psilft frac gradient

Calculations String 2 9 5/8 "
Max BHP [psil .052*Setting Depth*MW= 2338

BOPE Adequate For Drilling And Setting Casing at Depth?
MASP (Gas) [psi] Max BHP-(0.iŽ*Setting Depth) = 1696 NO Rotating head
MASP (Gas/Mud) [psij Max 13HP-(0.22*SettingDepth) = 1160 NO & € Apeo 4 /Fi> vGid MA re etc. M

*Can Full Expected Pressure Be Held At Previous Shoe?
Pressure At Previous Shoe HP-.22*(Setting Depth - Previous Shoe Depth) = 1292 O NO e e 9 €-
Required Casing/BOPE Test Pressure 4025 si (*Max Pressure Allowed @Previous Casing Shoe = ('600 ps *Assumes 1psilft frac gradient

Calculations String 3 7 "
Max BHP [psi] .052*Setting Depth*MW = 4850

BOPE Adequate For Drilling And Setting Casing at Depth?
MASP (Gas) [psi] Max BHP-(0.12*Setting Depth) = 3731 YES
MASP (Gas/lvlud) [psi] Max BHP-(0.22*Setting Depth) = 2798 YES

*Can Fuli Expected Pressure Be Held At Previous Shoe7
Pressure At Previous Shoe HP-.22*(Setting Depth - Previous Shoe Depth) = 3976 YES
Required Casing/BOPE Test Pressure 7854 psi
*Max Pressure Allowed @Previous Casing Shoe = 5352 psi *Assumes 1psilft frac gradient

Calculations String 4 4 1/2 "
Max BHP [psi] .052*Setting Depth*MW= 9337

BOPE Adequate For Drilling And Setting Casing at Depth?
MASP (Gas) [psi] Max BHP-(0.12*Setting Depth) = 7741 YES
MASP (Gas/Mud) [psi) IVÏaxBHP (0.22*Setting Depth) = 6411 YES

*Can Full Expected Pressure Be Held At Previous Shoe?
Pressure At Previous Shoe HP-.22*(Setting Depth - PrevioùsShoe Depth) = 8463 YES
Required Casing/BOPE Test Pressure 10000 psi
*Max Pressure Allowed @Previous Casing Shoe = 9327 psi *Assumes 1psilft frac
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BOPE Proposed (psi) 500 500 5000 10000
Casing Internal Yield (psi) 2730 5750 11220 14420
Operators MaxAnticipated Pressure (psi) 8991 13.0 ppg
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Pressure At Previous Shoe HP-.22*(Setting Depth - Previous Shoe Depth) = 1292 O NO e e 9 €-
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Required Casing/BOPE Test Pressure 10000 psi
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MASP (Gas) [psi] Max BHP-(0.12*Setting Depth) = 7741 YES
MASP (Gas/Mud) [psi) IVÏaxBHP (0.22*Setting Depth) = 6411 YES
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State of Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER

JON M. HUNTSMAN, JR.
Executive Director

covemor Division of Oil, Gas and Mining
GARY R. HERBERT JOHN R. BAZA
Lieutenant Goveinor Division Director

March 11, 2009

El Paso E & P Company, LP
1099 18th St., Ste, 1900
Denver, CO 80202

Re: DWR 3-32B5 Well, 1300' FSL, 1173' FWL, SW SW, Sec. 32, T. 2 South, R. 5 West,
Duchesne County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this well is 43-013-34207.

Sincerely,

Gil Hunt
Associate Director

pab
Enclosures

cc: Duchesne County Assessor

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801,Salt Lake City, UT 84114-5801
telephone (801) 538-5340 •facsimile (801) 359-3940 • TTY (801) 538-7458 • www.ogm.utah.gcy OIL, GAS &
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O O
Operator: El Paso E & P Company, LP

Well Name & Number DWR 3-32B5

API Number: 43-013-34207
Lease: Fee

Location: SW SW Sec. 32 T. 2 South R. 5 West

Conditions of Approval
1. General

Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
The operator is required to notify the Division of Oil, Gas and Mining of the following
action during drilling of this well:

• 24 hours prior to cementing or testing casing - contact Dan Jarvis
• 24 hours prior to testing blowout prevention equipment - contact Dan Jarvis
• 24 hours prior to spudding the well- contact Carol Daniels
• Within 24 hours of any emergency changes made to the approved drilling

program - contact Dustin Doucet
• Prior to commencing operations to plug and abandon the well - contact Dan

Jarvis

The operator is required to get approval from the Division of Oil, Gas and Mining before
performing any of the following actions during the drilling of this well:

•. Plugging and abandonment or significant plug back of this well - contact Dustin
Doucet

• Any changes to the approved drilling plan - contact Dustin Doucet

The following are Division of Oil, Gas and Mining contacts and their telephone numbers
(please leave a voice mail message if the person is not available to take the call):

• Dan Jarvis at: (801) 538-5338 office (801) 942-0871 home
• Carol Daniels at: (801) 538-5284 office
• Dustin Doucet at: (801) 538-5281 office (801) 733-0983 home

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. Compliance with the Conditions of Approval/Application for Permit to Drill outlined in
the Statement of Basis. (Copy
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API Well No: 43013342070000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR:  
 1099 18th ST, STE 1900 , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

9/22/2009

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EL PASO IS CHANGING THE CASING PLAN TO THE SUBJECT WELL'S
APPROVED PERMIT. SEE ATTACHED WELLBORE DIAGRAM AND 8 PT PLAN.
CONDUCTOR CSG WILL BE SET AT 1650' AND SURFACE CASING WILL BE

SET AT 5447'. PLEASE NOTE THAT WE MAY HAVE TO CEMENT THE SURFACE
CASING WITH FOAM CEMENT DUE TO POTENTIAL LOSSES IN THE AREA.

NAME (PLEASE PRINT)  
 Marie Okeefe

TITLE
 Sr Regulatory Analyst

SIGNATURE
 N/A

DATE
 9/22/2009

PHONE NUMBER:
303 291-6417  Ext 

 

PHONE NUMBER
303 291-6417

September 22, 2009

iPI Well No: 43013342070000

FORM 9
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DIVISION OF OIL, GAS, AND MINING EEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
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Date of Work Completion:
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PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
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WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EL PASO IS CHANGING THE CASING PLAN TO THE SUBJECT WELL'S
APPROVED PERMIT. SEE ATTACHED WELLBORE DIAGRAM AND 8 PT PLAN. Approved by the
CONDUCTOR CSG WILL BE SET AT 1650' AND SURFACE CASING WILL BE Utah Division of

SET AT 5447'. PLEASE NOTE THAT WE MAY HAVE TO CEMENT THE SURFACE Oil, Gas and Mining
CASING WITH FOAM CEMENT DUE TO POTENTIAL LOSSES IN THE AREA.

Date: Se tembet , 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst
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N/A
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DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/22/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EL PASO IS CHANGING THE CASING PLAN TO THE SUBJECT WELL'S
APPROVED PERMIT. SEE ATTACHED WELLBORE DIAGRAM AND 8 PT PLAN. Approved by the
CONDUCTOR CSG WILL BE SET AT 1650' AND SURFACE CASING WILL BE Utah Division of

SET AT 5447'. PLEASE NOTE THAT WE MAY HAVE TO CEMENT THE SURFACE Oil, Gas and Mining
CASING WITH FOAM CEMENT DUE TO POTENTIAL LOSSES IN THE AREA.

Date: Se tembet , 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A

iPI Well No: 43013342070000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING EEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/22/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EL PASO IS CHANGING THE CASING PLAN TO THE SUBJECT WELL'S
APPROVED PERMIT. SEE ATTACHED WELLBORE DIAGRAM AND 8 PT PLAN. Approved by the
CONDUCTOR CSG WILL BE SET AT 1650' AND SURFACE CASING WILL BE Utah Division of

SET AT 5447'. PLEASE NOTE THAT WE MAY HAVE TO CEMENT THE SURFACE Oil, Gas and Mining
CASING WITH FOAM CEMENT DUE TO POTENTIAL LOSSES IN THE AREA.

Date: Se tembet , 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A

iPI Well No: 43013342070000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING EEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/22/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EL PASO IS CHANGING THE CASING PLAN TO THE SUBJECT WELL'S
APPROVED PERMIT. SEE ATTACHED WELLBORE DIAGRAM AND 8 PT PLAN. Approved by the
CONDUCTOR CSG WILL BE SET AT 1650' AND SURFACE CASING WILL BE Utah Division of

SET AT 5447'. PLEASE NOTE THAT WE MAY HAVE TO CEMENT THE SURFACE Oil, Gas and Mining
CASING WITH FOAM CEMENT DUE TO POTENTIAL LOSSES IN THE AREA.

Date: Se tembet , 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A

iPI Well No: 43013342070000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING EEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1099 18th ST, STE 1900 , Denver, CO, 80202 303 291-6417 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

9/22/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EL PASO IS CHANGING THE CASING PLAN TO THE SUBJECT WELL'S
APPROVED PERMIT. SEE ATTACHED WELLBORE DIAGRAM AND 8 PT PLAN. Approved by the
CONDUCTOR CSG WILL BE SET AT 1650' AND SURFACE CASING WILL BE Utah Division of

SET AT 5447'. PLEASE NOTE THAT WE MAY HAVE TO CEMENT THE SURFACE Oil, Gas and Mining
CASING WITH FOAM CEMENT DUE TO POTENTIAL LOSSES IN THE AREA.

Date: Se tembet , 2009

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Marie Okeefe 303 291-6417 Sr Regulatory Analyst

SIGNATURE DATE
N/A



  

The Utah Division of Oil, Gas, and Mining

- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices

Sundry Conditions of Approval Well Number 43013342070000

All previous conditions of approval still apply. 

September 22, 2009September 22, 2009

UTAH

DNR The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources
Electronic Permitting System - Sundry Notices

OTL GAS & MTNTNG

Sundry Conditions of Approval Well Number 43013342070000

AII previous conditions of approval still apply.

Approved by the
Utah Division of

Oil, Gas and Mining

Date:

UTAH

DNR The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices
OTL GAS & MTNTNG

Sundry Conditions of Approval Well Number 43013342070000

AII previous conditions of approval still apply.

Approved by the
Utah Division of

Oil, Gas and Mining

Date:

UTAH

DNR The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices
OTL GAS & MTNTNG

Sundry Conditions of Approval Well Number 43013342070000

AII previous conditions of approval still apply.

Approved by the
Utah Division of

Oil, Gas and Mining

Date:

UTAH

DNR The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices
OTL GAS & MTNTNG

Sundry Conditions of Approval Well Number 43013342070000

AII previous conditions of approval still apply.

Approved by the
Utah Division of

Oil, Gas and Mining

Date:

UTAH

DNR The Utah Division of Oil, Gas, and Mining
- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices
OTL GAS & MTNTNG

Sundry Conditions of Approval Well Number 43013342070000

AII previous conditions of approval still apply.

Approved by the
Utah Division of

Oil, Gas and Mining

Date:



WBD int

Page 1/2

Date:

TD:

AFE #:

BHL:

Elevation:

Rig: Spud (est.):

HOLE CASING MUD

LOGS TOPS DEPTH SIZE SIZE WEIGHT

13 3/8" 54.5 J-55 LTC

1650 ' MD/TVD

12-1/4" 9-5/8" 40 N-80 LTC Water

BMSGW 4215'

TOC @ 5247

5,447 ' MD/TVD

Mud Log @ 5447' to TD

Green River (652GRTN1) 5547'

8-3/4" 8.4 - 10 ppg

 WBM

Platform Express

TOL @9205

TOC @ 9205

9,405 ' MD/TVD

6-1/8" 4 1/2" 11.6 HCP-110 LTC 10 - 13.5 ppg

WBM

Platform Express, Sonic

12,800 'MD/TVD

Drilling Schematic

Company Name: El Paso Exploration & Production September 22, 2009

Well Name: DWR  #3-32B5 12,800

Field, County, State: Altamont - Bluebell,     Duchesne,     Utah

Surface Location: Sec32 T2S R5W 1300 FSL 1173 FWL Straight Hole

Objective Zone(s): Green River, Wasatch 6182

Precision drilling 426

BOPE Info: 5.0 x 13 3/8 rotating head from 1650 to 5447 11 5M BOP stack and 5M kill lines and choke manifold used from 5447 to

9405 & 11 10M BOE w/rotating head, 5M annular, 3.5 rams, blind rams & mud cross from 9405 to TD

MECHANICAL

Mahogany Bench 6492'

7" 26 P-110 LTC

Lower Green River (TGR3) 7792'

Wasatch (W090TU2) 9305'

September 22, 2009
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e paSO Procluction

Drilling Schematic

Company Name: El Paso Exploration & Production Date: September 22, 2009

Well Name: DWR #3-32B5 TD: 12,800

Field, County, State: Altamont -Bluebell, Duchesne, Utah AFE #:

Surface Location: Sec32 T2S R5W 1300 FSL 1173 FWL BHL: Straight Hole

Objective Zone(s): Green River, Wasatch Elevation: 6182

Rig: Precision drilling 426 Spud (est.):

BOPE Info: 5.0 x 13 3/8 rotating head from 1650 to 5447 11 5M BOP stack and 5M kill lines and choke manifold used from 5447 to
9405 & 11 10M BOE wlrotating head, 5M annular, 3.5 rams, blind rams & mud cross from 9405 to TD

MECHANICAL

HOLE CASING MUD

LOGS TOPS DEPTH SIZE SIZE WEIGHT

13 3/8" 54.5 J-55 LTC
1650 ' MDITVD

12-1/4" 9-5/8" 40 N-80 LTC Water

BMSGW 4215'

TOC @ 5147

5,447 ' MDITVD '
Mud Log @544T to TD

Green River (652GRTN1) 5547'

Mahogany Bench 6492'

8-3/4" 7" 26 P-110 LTC 8.4 - 10 ppg
Lower Green River (TGR3) 7792' WBM

Platform Express

X X TOL @9205
TOC @9205

Wasatch (WO90TU2) 9305'

9,405 ' MDITVD

6-1/8" 4 1/2" 11.6 HCP-110 LTC 10 - 13.5 ppg
WBM

Platform Express, Sonic

12,800 'MDITVD

RECEIVED September 22,
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CASING PROGRAM

CPLG. BURST TENSION

2,730 1,399

CONDUCTOR LTC 2.07 15.56

5,750 837

SURFACE LTC 1.32 2.57

9,950 639

INTERMEDIATE LTC 1.32 2.08

10,690 279

PRODUCTION LINER LTC 4.49 2.10

SACKS EXCESS YIELD

CONDUCTOR 1650                   Class G + 3% CACL2 1100 10%         15.6 ppg 1.15

SURFACE 610 25% 3.2

160 25% 1.25

INTERMEDIATE 420 25% 1.65

60 25% 1.62

PRODUCTION LINER 230 25% 1.86

FLOAT EQUIPMENT & CENTRALIZERS

CONDUCTOR

SURFACE

INTERMEDIATE

LINER

PROJECT ENGINEER(S):        Travis Lauer

MANAGER: Eric Giles

DRILLING PROGRAM

DESIGN FACTORS

COLLAPSESIZE INTERVAL WT. GR.

1,140

13 3/8" 0' - 1650 54.5 J-55 1.48

4,230

9-5/8" 0' - 5447 40.00 N-80 1.57

6,230

7" 0' - 9405 26.00 P-110 1.27

8,650

4 1/2" 9205' - 12800 11.60 HCP-110 0.96

CEMENT PROGRAM FT. OF FILL DESCRIPTION WEIGHT

         

Lead 4,947 Premium Lite II Plus, 2% CaCl2 0.3% FL52 11.0 ppg

0.5% Sodium Metasilicate

Tail 500 Class G 50:50 poz, 2% CaCl2, 2% gel 14.4 ppg

0.3% sodium metasilicate

Lead 3,658 CemCRETE Blend 12.49 ppg

5.9/44.1 (D961/D124) + 0.2 %bwob D65 +

0.2 %bwob D46 + 0.4 %bwob D13 + 

0.2 %bwob D167

Tail 500 10:0 RFC (Class G) 14.1 ppg

3,595 WellBond Slurry 14.5 ppg

Class G + 35% D66 + 1.6 gps D600G + 

0.05 gps D80 + 0.3% D167 + 0.2% D46 + 

0.4% D800 + 1% D20

PDC drillable guide shoe, 1 joint, PDC drillable float collar.  Thread lock all float equipment.  Install bow 
spring centralizers on the bottom 3 joints of casing.

PDC drillable guide shoe, 1 joint casing, PDC drillable float collar & Stage collar.  Thread lock all float 
equipment.  Install bow spring centralizers on the bottom 3 joints of casing & every 3rd joint thereafter.

PDC drillable 10M,P-110 float shoe, 1 joint, PDC drillable 10M, P-110 float collar. Thread lock all float 
equipment.  Install 2 bow spring centralizers every 3rd  joint.

Float shoe, 1 joint, float collar.  Rigid centralizer every other joint. Thread lock all FE 

September 22, 2009
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DRILLING PROGRAM

CASING PROGRAM

2,730 1,140 1,399
CONDUCTOR 13 3/8" O' - 1650 54.5 J-55 LTC 2.07 1.48 15.56

5,750 4,230 837
SURFACE 9-5/8" O' -5447 40.00 N-80 LTC 1.32 1.57 2.57

9,950 6,230 639

INTERMEDIATE 7" O'-9405 26.00 P-110 LTC 1.32 1.27 2.08

10,690 8,650 279
PRODUCTION LINER 4 1/2" 9205' - 12800 11.60 HCP-110 LTC 4.49 0.96 2.10

CONDUCTOR 1650 Class G + 3% CACL2 1100 10% 15.6 ppg 1.15

SURFACE Lead 4,947 remium Lite Il Plus, 2% CaCl20.3% FL5 610 25% 11.0 ppg 3.2
0.5% Sodium Metasilicate

Tail 500 Class G 50:50 poz, 2% CaCl2, 2% gel 160 25% 14.4 ppg 1.25
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i.9/44.1 (D961/D124) + 0.2 %bwob D65
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FLOAT EQUIPMENT & CENTRALIZERS
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equipment. Install bow spring centralizers on the bottom 3 joints of casing & every 3rd jointthereafter.

INTERMEDIATE PDC drillable 10M,P-110 float shoe, 1 joint, PDC drillable 10M, P-110 float collar. Thread lock all float
equipment. Install 2 bow spring centralizers every 3rd joint.

LINER Float shoe, 1 joint,float collar. Rigid centralizer every other joint.Thread lock all FE
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DWR 3-32B5 
Sec. 32, T2S, R5W 

DUCHESNE COUNTY, UT 
 
 

EL PASO E&P COMPANY, L.P. 
 

DRILLING PROGRAM 
 

1. Estimated Tops of Important Geologic Markers 
 

Formation   Depth 
 
Green River   5,452’ 
Mahogany Bench  6,349’ 
L. Green River  7,693’ 
Wasatch   9,227’ 
TD    13,300’ 

 
2. Estimated Depths of Anticipated Water, Oil, Gas or Mineral Formations: 

 
Substance   Formation   Depth 
 
    Green River   5,452’ 
    Mahogany Bench  6,349’ 
Oil    L. Green River  7,693’ 
Oil    Wasatch   9,227’ 
 

3. Pressure Control Equipment: (Schematic Attached) 
 

A 5.0” by 20.0” rotating head on structural pipe from surface to 1650’.  A 5.0” by 
13 3/8” Rotating Head from 1650’ to 5,447’ on Conductor.  A 5M BOP stack, 5M 
kill lines and choke manifold used from 5,447’ to 9,405’.  An 11.0”, 10M BOE 
w/rotating head, 5M annular, blind rams & mud cross from 9,405’ to 13,300’. 
The BOPE and related equipment will meet the requirements of the 5M and 10M 
system. 
 
OPERATORS MINIMUM SPECIFIC FOR BOPE: 
 
The surface casing will be equipped with a flanged casing head of 5M PSI 
working pressure.  We will NU an 13 5/8” 5M BOP, 5M Annular.  This 
equipment will be nippled up on the surface casing and tested to 250 psi low 
test/5M psi high test prior to drilling out.  The surface casing will be tested to 
1500 psi.  Intermediate casing will be tested to the greater of 1500 psi or .22 
psi/ft.  The choke manifold equipment, upper Kelly cock, floor safety valves will 
be tested to 5M psi.  The annular preventor will be tested to 250 psi low lest and 
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EL PASO E&P COMPANY, L.P.

DRILLING PROGRAM
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Substance Formation Depth
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Oil L. Green River 7,693'
Oil Wasatch 9,227'

3. Pressure Control Equipment: (Schematic Attached)

A 5.0" by 20.0" rotating head on structural pipe from surface to 1650'. A 5.0" by
13 3/8" Rotating Head from 1650' to 5,447' on Conductor. A 5M BOP stack, 5M
kill lines and choke manifold used from 5,447' to 9,405'. An 11.0", 10M BOE
w/rotating head, 5M annular, blind rams & mud cross from 9,405' to 13,300'.
The BOPE and related equipment will meet the requirements of the 5M and 10M
system.

OPERATORS MINIMUM SPECIFIC FOR BOPE:

The surface casing will be equipped with a flanged casing head of 5M PSI
working pressure. We will NU an 13 5/8" 5M BOP, 5M Annular. This
equipment will be nippled up on the surface casing and tested to 250 psi low
test/5M psi high test prior to drilling out. The surface casing will be tested to
1500 psi. Intermediate casing will be tested to the greater of 1500 psi or .22

psi/ft. The choke manifold equipment, upper Kelly cock, floor safety valves will
be tested to 5M psi. The annular preventor will be tested to 250 psi low lest and
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2500 psi high test or 50% of rated working pressure.  A 10M BOP installed with 
5M annular with 3 ½” rams, blind rams, mud cross and rotating head from 9,327’ 
to TD.  The BOPE will be hydraulically operated. 
 
In addition, the BOP equipment will be tested after running intermediate casing, 
after any repairs to the equipment and at least once every 30 days.  Pipe and blind 
rams will be activated on each trip, annular preventor will be activated weekly 
and weekly BOP drills will be held with each crew. 
 
Statement on Accumulator System and Location of Hydraulic Controls: 
 
Precision 426 will be used at the proposed location.  Operations will commence 
after approval of this application.  Manual and/or hydraulic controls will be in 
compliance for 5M psi and 10M psi systems. 
 
Auxiliary Equipment: 
 
A) Mud logger with gas monitor – 5,447’ to TD 
B) Choke manifold with one manual and one hydraulic operated choke 
C) Full opening floor valve with drill pipe thread 
D) Upper and lower Kelly cock 
E) Shale shakers, and mud cleaner. 

 
4. Proposed Casing & Cementing Program: 

 
Please refer to the attached wellbore diagram and drilling program 
All casing will meet or exceed the following design factors 
Burst = 1.00  
Collapse = 1.125  
Tension = 1.2 (including 100k overpull) 
 
Cement design calculation is based on 20% over gauge, actual job pumped will be 
a minimum of 20% over caliper to designed TOCs on well sketch for any section 
logged.  100% excess over gauge will be pumped on surface casing. 

 
5. Drilling Fluids Program: 

 
Proposed Mud Program: 
 

Interval Type Mud Weight 
Conductor WBM 8.4 – 8.9 

Surface WBM 8.4 – 10.0 
Production WBM 8.4 – 13.5 
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2500 psi high test or 50% of rated working pressure. A 10M BOP installed with
5M annular with 3 ½" rams, blind rams, mud cross and rotating head from 9,327'
to TD. The BOPE will be hydraulically operated.

In addition, the BOP equipment will be tested after running intermediate casing,
after any repairs to the equipment and at least once every 30 days. Pipe and blind
rams will be activated on each trip, annular preventor will be activated weekly
and weekly BOP drills will be held with each crew.

Statement on Accumulator System and Location of Hydraulic Controls:

Precision 426 will be used at the proposed location. Operations will commence
after approval of this application. Manual and/or hydraulic controls will be in
compliance for 5M psi and 10M psi systems.

Auxiliarv Equipment:

A) Mud logger with gas monitor - 5,447' to TD
B) Choke manifold with one manual and one hydraulic operated choke
C) Full opening floor valve with drill pipe thread
D) Upper and lower Kelly cock
E) Shale shakers, and mud cleaner.

4. Proposed Casing & Cementing Program:

Please refer to the attached wellbore diagram and drilling program
All casing will meet or exceed the following design factors
Burst = 1.00
Collapse = 1.125
Tension = 1.2 (including 100k overpull)

Cement design calculation is based on 20% over gauge, actual job pumped will be
a minimum of 20% over caliper to designed TOCs on well sketch for any section
logged. 100% excess over gauge will be pumped on surface casing.

5. Drilling Fluids Program:

Proposed Mud Program:

Interval Type Mud Weight
Conductor WBM 8.4 - 8.9

Surface WBM 8.4 - 10.0
Production WBM 8.4 - 13.5
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7. Abnormal Conditions: 
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Maximum anticipated surface pressure based on frac gradient at 7” casing shoe is 
0.8 psi/ft at 9,405’ = 5,455 psi 
 
BOPE and casing design is based on the lesser of the two MASPs which is frac at 
shoe 5,455 psi 
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API Well No: 43013342070000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR:  
 1099 18th ST, STE 1900 , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

9/28/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 ATTACHED PELASE FIND EL PASO DRILLING REPORT FOR SUBJECT WELL.

NAME (PLEASE PRINT)  
 Marie Okeefe

TITLE
 Sr Regulatory Analyst

SIGNATURE
 N/A

DATE
 2/10/2010

PHONE NUMBER:
303 291-6417  Ext 

 

PHONE NUMBER
303 291-6417

February 10, 2010
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February 10, 2010February 10, 2010

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: \>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code C Phase Descriptionof Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45 -10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00 - 12:45 2.75 D 01 SPOT & RIG UP
12:45-13:00 0.25 D 01 INSPECTEQUIPMENT.OK
13:00-15:00 2.00 D 03 MAKE UP17.5"AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 -18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 -00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMER TO 340 FT 44 FT/HR
00:00 -01:00 1.00 D 05 SURVEY @310' O DEGREE. NO SIGN OF WATER FLOW.
01:00 -06:00 5.00 D 03 DRILLAHEAD WI AIR HAMMERTO 580 FT. 270FT 54 FT/HR.NO

SIGN OF WATER FLOW.
9/24/2009 06:00 -07:00 1.00 D 03 DRFLLAHEAD WI17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' O DEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 -17:30 10.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMER.TO 970' 37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940', PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. O DEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15.01:15 2.00 D 08 CIRC BOTTOMS FOR TRiP
01:15-02:30 1.25 D 04 POOH FOR BIT
02:30-05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 -06:00 1.00 D 03 DRILLAHEAD WI17.5" BIT. @25 FT/HR.

,9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45-11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGINglN FLUID PUMPS.
11:45-17:45 6.00 D 03 DRILLAHEAD Wl17.5 BIT TO 1210', TEST WATER @ 1210'9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @ 1180' 0.5 DEGREE
18:30 -02:45 8.25 D 03 DRILLAHEAD WI17.5" BIT TO 1300 FT 14 FT/HR
02:45 -03:00 0.25 D 05 SURVEY @1270' 0.7 DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335' 11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 -06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILLFROM 1335 TO 1505; 175' IN 21.5 HR, 9.86'lHR
04:00 -06:00 2.00 D 05 CIRCULATE AND SURVEY 1350' 0.75 DEG, 1450P 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9127/2009 06:00-06:15 0.25 D 06 RIGSERVlCE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN11.5 HRS FOR 8.3'lHR
18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 -05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR 7'lHR
05:00 -06:00 1.00 0 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 -17:00 10.50 D 03 DRILLFROM1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00-18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

R ËCEIVED February 10, 2010 ""

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: \>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code C Phase Descriptionof Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45 -10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00 - 12:45 2.75 D 01 SPOT & RIG UP
12:45-13:00 0.25 D 01 INSPECTEQUIPMENT.OK
13:00-15:00 2.00 D 03 MAKE UP17.5"AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 -18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 -00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMER TO 340 FT 44 FT/HR
00:00 -01:00 1.00 D 05 SURVEY @310' O DEGREE. NO SIGN OF WATER FLOW.
01:00 -06:00 5.00 D 03 DRILLAHEAD WI AIR HAMMERTO 580 FT. 270FT 54 FT/HR.NO

SIGN OF WATER FLOW.
9/24/2009 06:00 -07:00 1.00 D 03 DRFLLAHEAD WI17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' O DEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 -17:30 10.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMER.TO 970' 37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940', PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. O DEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15.01:15 2.00 D 08 CIRC BOTTOMS FOR TRiP
01:15-02:30 1.25 D 04 POOH FOR BIT
02:30-05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 -06:00 1.00 D 03 DRILLAHEAD WI17.5" BIT. @25 FT/HR.

,9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45-11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGINglN FLUID PUMPS.
11:45-17:45 6.00 D 03 DRILLAHEAD Wl17.5 BIT TO 1210', TEST WATER @ 1210'9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @ 1180' 0.5 DEGREE
18:30 -02:45 8.25 D 03 DRILLAHEAD WI17.5" BIT TO 1300 FT 14 FT/HR
02:45 -03:00 0.25 D 05 SURVEY @1270' 0.7 DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335' 11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 -06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILLFROM 1335 TO 1505; 175' IN 21.5 HR, 9.86'lHR
04:00 -06:00 2.00 D 05 CIRCULATE AND SURVEY 1350' 0.75 DEG, 1450P 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9127/2009 06:00-06:15 0.25 D 06 RIGSERVlCE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN11.5 HRS FOR 8.3'lHR
18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 -05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR 7'lHR
05:00 -06:00 1.00 0 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 -17:00 10.50 D 03 DRILLFROM1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00-18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

R ËCEIVED February 10, 2010 ""

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: \>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code C Phase Descriptionof Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45 -10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00 - 12:45 2.75 D 01 SPOT & RIG UP
12:45-13:00 0.25 D 01 INSPECTEQUIPMENT.OK
13:00-15:00 2.00 D 03 MAKE UP17.5"AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 -18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 -00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMER TO 340 FT 44 FT/HR
00:00 -01:00 1.00 D 05 SURVEY @310' O DEGREE. NO SIGN OF WATER FLOW.
01:00 -06:00 5.00 D 03 DRILLAHEAD WI AIR HAMMERTO 580 FT. 270FT 54 FT/HR.NO

SIGN OF WATER FLOW.
9/24/2009 06:00 -07:00 1.00 D 03 DRFLLAHEAD WI17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' O DEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 -17:30 10.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMER.TO 970' 37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940', PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. O DEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15.01:15 2.00 D 08 CIRC BOTTOMS FOR TRiP
01:15-02:30 1.25 D 04 POOH FOR BIT
02:30-05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 -06:00 1.00 D 03 DRILLAHEAD WI17.5" BIT. @25 FT/HR.

,9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45-11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGINglN FLUID PUMPS.
11:45-17:45 6.00 D 03 DRILLAHEAD Wl17.5 BIT TO 1210', TEST WATER @ 1210'9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @ 1180' 0.5 DEGREE
18:30 -02:45 8.25 D 03 DRILLAHEAD WI17.5" BIT TO 1300 FT 14 FT/HR
02:45 -03:00 0.25 D 05 SURVEY @1270' 0.7 DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335' 11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 -06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILLFROM 1335 TO 1505; 175' IN 21.5 HR, 9.86'lHR
04:00 -06:00 2.00 D 05 CIRCULATE AND SURVEY 1350' 0.75 DEG, 1450P 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9127/2009 06:00-06:15 0.25 D 06 RIGSERVlCE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN11.5 HRS FOR 8.3'lHR
18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 -05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR 7'lHR
05:00 -06:00 1.00 0 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 -17:00 10.50 D 03 DRILLFROM1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00-18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

R ËCEIVED February 10, 2010 ""

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: \>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code C Phase Descriptionof Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45 -10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00 - 12:45 2.75 D 01 SPOT & RIG UP
12:45-13:00 0.25 D 01 INSPECTEQUIPMENT.OK
13:00-15:00 2.00 D 03 MAKE UP17.5"AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 -18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 -00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMER TO 340 FT 44 FT/HR
00:00 -01:00 1.00 D 05 SURVEY @310' O DEGREE. NO SIGN OF WATER FLOW.
01:00 -06:00 5.00 D 03 DRILLAHEAD WI AIR HAMMERTO 580 FT. 270FT 54 FT/HR.NO

SIGN OF WATER FLOW.
9/24/2009 06:00 -07:00 1.00 D 03 DRFLLAHEAD WI17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' O DEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 -17:30 10.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMER.TO 970' 37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940', PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. O DEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15.01:15 2.00 D 08 CIRC BOTTOMS FOR TRiP
01:15-02:30 1.25 D 04 POOH FOR BIT
02:30-05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 -06:00 1.00 D 03 DRILLAHEAD WI17.5" BIT. @25 FT/HR.

,9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45-11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGINglN FLUID PUMPS.
11:45-17:45 6.00 D 03 DRILLAHEAD Wl17.5 BIT TO 1210', TEST WATER @ 1210'9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @ 1180' 0.5 DEGREE
18:30 -02:45 8.25 D 03 DRILLAHEAD WI17.5" BIT TO 1300 FT 14 FT/HR
02:45 -03:00 0.25 D 05 SURVEY @1270' 0.7 DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335' 11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 -06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILLFROM 1335 TO 1505; 175' IN 21.5 HR, 9.86'lHR
04:00 -06:00 2.00 D 05 CIRCULATE AND SURVEY 1350' 0.75 DEG, 1450P 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9127/2009 06:00-06:15 0.25 D 06 RIGSERVlCE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN11.5 HRS FOR 8.3'lHR
18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 -05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR 7'lHR
05:00 -06:00 1.00 0 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 -17:00 10.50 D 03 DRILLFROM1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00-18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

R ËCEIVED February 10, 2010 ""

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: \>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code C Phase Descriptionof Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45 -10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00 - 12:45 2.75 D 01 SPOT & RIG UP
12:45-13:00 0.25 D 01 INSPECTEQUIPMENT.OK
13:00-15:00 2.00 D 03 MAKE UP17.5"AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 -18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 -00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMER TO 340 FT 44 FT/HR
00:00 -01:00 1.00 D 05 SURVEY @310' O DEGREE. NO SIGN OF WATER FLOW.
01:00 -06:00 5.00 D 03 DRILLAHEAD WI AIR HAMMERTO 580 FT. 270FT 54 FT/HR.NO

SIGN OF WATER FLOW.
9/24/2009 06:00 -07:00 1.00 D 03 DRFLLAHEAD WI17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' O DEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 -17:30 10.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMER.TO 970' 37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940', PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. O DEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15.01:15 2.00 D 08 CIRC BOTTOMS FOR TRiP
01:15-02:30 1.25 D 04 POOH FOR BIT
02:30-05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 -06:00 1.00 D 03 DRILLAHEAD WI17.5" BIT. @25 FT/HR.

,9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45-11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGINglN FLUID PUMPS.
11:45-17:45 6.00 D 03 DRILLAHEAD Wl17.5 BIT TO 1210', TEST WATER @ 1210'9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @ 1180' 0.5 DEGREE
18:30 -02:45 8.25 D 03 DRILLAHEAD WI17.5" BIT TO 1300 FT 14 FT/HR
02:45 -03:00 0.25 D 05 SURVEY @1270' 0.7 DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335' 11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 -06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILLFROM 1335 TO 1505; 175' IN 21.5 HR, 9.86'lHR
04:00 -06:00 2.00 D 05 CIRCULATE AND SURVEY 1350' 0.75 DEG, 1450P 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9127/2009 06:00-06:15 0.25 D 06 RIGSERVlCE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN11.5 HRS FOR 8.3'lHR
18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 -05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR 7'lHR
05:00 -06:00 1.00 0 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 -17:00 10.50 D 03 DRILLFROM1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00-18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

R ËCEIVED February 10, 2010 ""



February 10, 2010February 10, 2010

Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Descriptionof Operations

9/28/2009 17:00 - 18:00 1.00 D 08 UNLOADED HOLE.
18:00 - 18:45 0.75 D 05 RAN FINALSURVEY 1720' 1.1 DEG
18:45 -21:00 2.25 D 04 POOH LLDP AND BHA. BIT WAS FLAT CRESTED ABOUT 30%

WEAR ON TEETH.
21:00 - 01:30 4.50 D 12 RU AND RUN 13 3/8" CASING. 38 JTS OF 13 3/8" 54# J-55 STC. 2 JT

SHOE FOR TOTAL 1697,22' WI FLOAT SHOE AND COLLAR.
CENTRILIZERS ON FIRST 2 JOINTS WITHSTOP RINGS AND ON
THIRD COLLAR. THEN EVERY 3RD COLLAR. RAN TO BOTTOM NO
FILLAND NO BRIDGES.

01:30 -02:00 0.50 D 12 RAN 100' OF 1" WITH RIG.
02:00 -02:30 0.50 D 01 LANDCASING ON CONDUCTOR WITH PLATE AND ELEVATORS.

RlG DOWN UNIT.
02:30 -04:30 2.00 D 14 RU CEMENTERS, PUMP 200 BBLWATER, 40 BBL. GEL WATER, MIX

AND PUMP 390 SACKS 11# LEADYlELD 3.82 GALWATER 23/SK265
BBLSLURRY. MIXAND PUMP 600 SX TAILAT 15.8 PPG 1.15 YLELD5
GAL /SACK, 190 BBL. DROP PLUG, WASH UP ON TOP, DISPLACE
WITH 246 BBL FRESH WATER. BUMPED PLUG, FLOATS HELD.550
PSI AT BUMP AND INCREASE TO 880 PSI. 45 BBLOF SLURRY
BACK. SLOWED TO 2 BMP LAST20 BBL. CEMENT STILL FELL AS
SOON AS PUMPING STOPPED.

04:30 -06:00 1.50 D 15 AT0730 WE MIXEDAND PUMPED 225 SX G DOWN BACK SIDE TO
TOP OFF CEMENT. GOT ABOUT 5 BBL RETURNS. CEMENT
SLOWLY FELL TO ABOUT 30' AFTER FINISHED PUMPING. RD AND
RELEASE CEMENTERS. RELEASE RENTALS AND DRILLING
CONTRACTOR MOVING LAST OF RIG EQUIPMENT OFF
LOCATIUON. DENISE INGRAMWITNESSED THE END OF THE TOP
JOB AND APPROVED CEMENT TO SURFACE. LAST DRILLING
REPORT UNTILMOVING DRILLINGRIG IN.'

10/26/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING WlTH ALLCREWS ON LOCATION TO RIG DOWN
AND MOVE OUT RIG

07:15- 19:00 11.75 D 01 RIG DOWN AND HAUL90% OF RIG OFF LOCATION, START TO SET
MATTS ON NEW LOCATION. CLEAN1NGRIG PARTS AS MOVED.

10/27/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING FOR ALLON LOCATION, TRUCKERS AND RIG
CREW

07:15- 19:00 11.75 D 01 SET MATTS WITH PLACTIC, SET IN AND LEVEL SUB. SET IN PITS
AND BACK YARD. HAUL3 1/2" DP TO WEATHERFORD. CLEAN RIG
WITH HOT OILERS AS POSSIBLE. CLEANDERRICK AT OLD
LOCATION. ALL OFF LOCATION EXCEPTDERRICK. DID NOT GET
PERMIT APPROVED. RELEASED HAULTRUCKS.

10/28/2009 07:00 -07:30 0.50 D 18 SAFETY MEETING CRANE SIGNALS AND LIFTS OVER HEAD
07:30 -19:00 1 I 50 D 01 RIG UP, RAISE DRAWWORKS, CONTINUE TO RU WINTERIZATION,

RECIEVE DERRICK, PIN SAME AND STRING BLOCKS.
ELECTRICIANS WORK ON ELECTRICAL PANEL. SDFN.

10/29/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING WITH CRANE AND DRLG. CREWS
07:30 - 19:00 11.50 0 01 PREPARE DERRICK STRING BLOCKS PUT ON MONKEY BRD.

INSPECT & RA1SE DERRICK PREPARE RACKING PLAT FORM
FOR RAISING PUT UP PREFAB FRAME WORK& INSTALLTARPS

RIG 50% RIGGED UP
19:00 - 07:00 12.00 D 01 WAIT ON DAYLIGHT

10/30/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING W/ CRANE & RIG CREWS
07:30 -04:00 20.50 D 01 RAISE RACKING FLOOR CONT. INSTALLINGPREFABS (80%

COMPLETE) RUN AND HOOK UP AIR LINES, HYDRAULIC
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Descriptionof Operations
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WEAR ON TEETH.
21:00 - 01:30 4.50 D 12 RU AND RUN 13 3/8" CASING. 38 JTS OF 13 3/8" 54# J-55 STC. 2 JT

SHOE FOR TOTAL 1697,22' WI FLOAT SHOE AND COLLAR.
CENTRILIZERS ON FIRST 2 JOINTS WITHSTOP RINGS AND ON
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name; I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: PRO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

10/30/2009 07:30 -04:00 20.50 D 01 HOSES, WATER & STEAM LINES SET IN CAT WALK, GAS
BUSTER & LINES CONT. WITH GENERAL RIG UP

04:00 -04:15 0.25 D 01 PRETOUR SAFETY MEETING
04:15 - 07:00 2.75 D 01 I NSTALL TOP DRIVE TORQUE TUBE

10/31/2009 06:00 -06:15 0.25 D 18 SAFETY MEETING NIPPLING UP BOP'S
06:15 - 12:15 6.00 D 15 WELD ON 133/8" X 135/8" 5K WEATHERFORD CASG. BOWL

PRESS. TEST WELD TO 750 PSI OK INSTALL135/8" 5KX 135/8"
5K B SECTION & 135/8" 5KX 135/8" 10K C SECTION

12:15 -18:30 6.25 D 15 NIPPLE UP 135/8" 10K BOP ( BPR, MUD CROSS, BLINDRAMS, TPR,
DSA 135/8" 10K X 135/8" 5K &5K ANNULAR PREVENTOR )
INSTALLNEW 5" RUBBERS IN TOP & BTM. PIPE RAMS INSTALL
BOP SCAFFOLDING

18:30 -18:45 0.25 D 18 HAND OVER & PRETOUR SAFETYMEETING
18:45 - 19:45 1.00 D 15 CONT. PUTTING UP SCAFFOLDING
19:45 -06:00 10.25 D 15 INSTALL135/8" ROTATING HEAD & EXT. SPOOL HOOK UP KILL

LINE& CHOKE LINE VALVES & CHOKE LINE BACKTO CHOKE
MANIFOLD STARTING TO PRESS. TEST MANIFOLDAT 0600 HRS.

11/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-09:00 2.75 D 01 RIG IN TOP DRIVE PRESSURE TESTED CHOKE MANIFOLD

VALVES TO 5K HIGH 300 LOW WHILE RIGGING INTOP DRIVE
09:00-18:00 9.00 D 01 CONT. RIGGING IN TOP DRIVE (RECEMENTED ANNULUSWl120

SX CLASS "G" CMT. Wl2% CACL2)
18:00-18:15 0.25 D 18 PRE TOUR AND SAFETY MEETING. DISCUSSED WORK TO BE

DONE WHILE TESTING BOPE. FLOW LINES GAS BUSTER, FLARE
LINES AND 12" AIR DRILLOUTLET. DISCUSSED JSA FOR TESTING
BOPE. ASSIGNED HANDS TO TASKS.

18:15 -20:00 1.75 D 01 RIG UP FLOOR TO TEST BOPE, INSTALL RAT ÀND MOUSE HOLE
LINERS.

20:00 -07:00 11.00 D 01 TEST STACK (2 PIPE RAMS) TO 300 LOW AND,5K HIGH. TEST
FLOOR VALVE, IBOP HCR, 2 VALVES ON KILL).INE TO 5K HIGH 300
LOW. PROBLEMS, PACKING NUTS, WKM VALVESTEM ON
BRADENHEAD, AND SPOOL TO ROTATING HEAD. RIG UP LINES
TO AND FROM GAS BUSTER, FLOWLINES AND FLARE LINES TO
FLARE PIT AND 12" AIR OUTLET TO PIT. (DAYLIGHT SAVINGS
TIME ENDED TODAY, THE EXTRAHOUR)

11/2/2009 06:00 -06:15 0.25 D 18 HANDOVER AND PRETOUR SAFETY MEETING
06:15-17:00 10.75 D 09 SET TEST PLUG IINWELL HEAD PRESS. TEST UPPER AND

LOWER PIPE RAMS, BOTH KILL& CHOKE LINEVALVES, CHOKE
LINE, LOWER KELLYCOCK, STABBING VALVE, INSIDE BOP, MUD
LINE BACK TO MUD PUMPS & BLINDRAMS TEST PRESSURES
250 PSI LOW &5000 PSI HIGH ANNULAR PREVENTOR TO 250 PSI
LOW & 3500 PSI HIGH PRESS. TEST CASG. TO 1000 PSI FOR 20
MIN. HAD TO REPAIR NUMEROUS LEAKS REMOVED ROTATING
HEAD AND ENLARGE BOLT HOLES ( BOLT HOLES ON FLANGE ON
ROTATING HEAD EXT.NOT MACHINED PROPERLY)

17:00 -18:00 1.00 D 09 INSTALLWEAR BUSHING
18:00 -19:30 1.50 D 18 HOLD PRESPUD MEETING ALL REQUIRED PERSONEL IN

ATTENDANCE
19:30 -20:30 1.00 D 09 PU SINGLE AND PUP JOINT TO USE WHILE FUNCTION TEST

ACCUMULATOR. 59 SECONDS FROM O BACKTO 1200 PSI.
BLADDER PRESSURE WAS 1000 PSL

20:30 -02:30 6.00 D 01 INSTALLSTUDS [N TOP OF ANNULAR. INSTALLROTATING HEAD
AND SPOOL BACK UP ON TOP THE ANNULAR. TIGHTEN ALL
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LINE& CHOKE LINE VALVES & CHOKE LINE BACKTO CHOKE
MANIFOLD STARTING TO PRESS. TEST MANIFOLDAT 0600 HRS.

11/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-09:00 2.75 D 01 RIG IN TOP DRIVE PRESSURE TESTED CHOKE MANIFOLD

VALVES TO 5K HIGH 300 LOW WHILE RIGGING INTOP DRIVE
09:00-18:00 9.00 D 01 CONT. RIGGING IN TOP DRIVE (RECEMENTED ANNULUSWl120

SX CLASS "G" CMT. Wl2% CACL2)
18:00-18:15 0.25 D 18 PRE TOUR AND SAFETY MEETING. DISCUSSED WORK TO BE

DONE WHILE TESTING BOPE. FLOW LINES GAS BUSTER, FLARE
LINES AND 12" AIR DRILLOUTLET. DISCUSSED JSA FOR TESTING
BOPE. ASSIGNED HANDS TO TASKS.

18:15 -20:00 1.75 D 01 RIG UP FLOOR TO TEST BOPE, INSTALL RAT ÀND MOUSE HOLE
LINERS.

20:00 -07:00 11.00 D 01 TEST STACK (2 PIPE RAMS) TO 300 LOW AND,5K HIGH. TEST
FLOOR VALVE, IBOP HCR, 2 VALVES ON KILL).INE TO 5K HIGH 300
LOW. PROBLEMS, PACKING NUTS, WKM VALVESTEM ON
BRADENHEAD, AND SPOOL TO ROTATING HEAD. RIG UP LINES
TO AND FROM GAS BUSTER, FLOWLINES AND FLARE LINES TO
FLARE PIT AND 12" AIR OUTLET TO PIT. (DAYLIGHT SAVINGS
TIME ENDED TODAY, THE EXTRAHOUR)
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06:15-17:00 10.75 D 09 SET TEST PLUG IINWELL HEAD PRESS. TEST UPPER AND

LOWER PIPE RAMS, BOTH KILL& CHOKE LINEVALVES, CHOKE
LINE, LOWER KELLYCOCK, STABBING VALVE, INSIDE BOP, MUD
LINE BACK TO MUD PUMPS & BLINDRAMS TEST PRESSURES
250 PSI LOW &5000 PSI HIGH ANNULAR PREVENTOR TO 250 PSI
LOW & 3500 PSI HIGH PRESS. TEST CASG. TO 1000 PSI FOR 20
MIN. HAD TO REPAIR NUMEROUS LEAKS REMOVED ROTATING
HEAD AND ENLARGE BOLT HOLES ( BOLT HOLES ON FLANGE ON
ROTATING HEAD EXT.NOT MACHINED PROPERLY)

17:00 -18:00 1.00 D 09 INSTALLWEAR BUSHING
18:00 -19:30 1.50 D 18 HOLD PRESPUD MEETING ALL REQUIRED PERSONEL IN

ATTENDANCE
19:30 -20:30 1.00 D 09 PU SINGLE AND PUP JOINT TO USE WHILE FUNCTION TEST

ACCUMULATOR. 59 SECONDS FROM O BACKTO 1200 PSI.
BLADDER PRESSURE WAS 1000 PSL

20:30 -02:30 6.00 D 01 INSTALLSTUDS [N TOP OF ANNULAR. INSTALLROTATING HEAD
AND SPOOL BACK UP ON TOP THE ANNULAR. TIGHTEN ALL
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Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: 13RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/2/2009 20:30 -02:30 6.00 D 01 FLANGE BOLTS. FINISH WORKING ON TOP DRIVE. CIRCULATING
PIT AND ADDING FLOCULANT, LIME

02:30 -05:00 2.50 D 04 SLIP AND CUTBAD DRILLINGLINE. CUT TWICE BECAUSE THEY
MISSED A BADWICKER ON THE FIRST CUT.

05:00-06:00 1.00 D 04 PUBHA.
11/3/2009 06:00 -06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING

06:15 - 17:00 10.75 D 04 MAKE UP 121/4" PDC BIT, 95/8" HUNTING MUD MOTOR (.10 RPG )
& DIR. TLS. SHALLOW TEST MWD OK RIH TAG
CMT. TOP 1601'

17:00 - 18:00 1.00 D 13 DRILLCEMENT FROM 1601' TO 1631'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETlNG 90' CONNECTIONS.
18:15 - 21:30 3.25 D 13 DRILLCEMENT FROM 1631 TO 1638'. TAGGED RUBBER PLUG ON

FLOAT COLLAR. IT TOOK 3 HOURS TO DRILLUP THE PLUG.
21:30 - 23:15 1.75 D 13 DRILLCEMENT FROM 1638' TO 1779'.
23:15 - 23:30 0.25 D 03 DRILLFORMATION FROM 1779' TO 1789', PREPARE TO FIT.
23:30 -00:00 0.50 D 08 CBU AND CLEAN UP HOLE FOR FIT.
00:00-01:30 1.50 D 18 RU WEATHERFORDTEST PUMP. OPEN HCR. COULD NOT GAIN

PRESSURE WITH WEATHERFORD. OPENED ANNULARAND THE
FLUID IS SLOWLY DROPPING IN THE ANNULUS. ABORT THE FIT.

01:30 -06:00 4.50 DT 60 AIR SYSTEM DOWN. BLOWN BREAKER, WAITING ON
ELECTRICIAN AND COMPRESSOR UNIT TO GET RIG BACK
RUNNING.

11/4/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:30 3.25 D 03 DRILL121/4" HOLE FI 1789' - 1940'
09:30 -09:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 23 SEC'S
09:45-11:00 1.25 DT 64 ATTEMPTING TO TAKE SURVEYS NO RULSES OR SIGNALS

FROM EITHER EM TOOL OR PULSE TOOL ,11:00-13:00 2.00 DT 64 POH TAKE REQUIRED FLOW CK'S LAYDOWN 1 HWOP WITH
VERTICAL CRACK 33"' DOWN FROM TOP OF BOX

13:00 -14:30 1.50 DT 62 CHANGE OUT MWD TOOL & UBHO SUB BIT#1 IS IN NEW
CONDITION

14:30 - 17:45 3.25 DT 64 RIH TO 1901'
17:45 - 18:00 0.25 D 05 SURVEY @1801' 0.3 DEG. 231.9 AZ
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING HOUSE KEEPING
18:15 - 02:00 7.75 D 03 DRILL1940' TO 2222 (282' IN 7.75 HRS FOR 36.4'lHR) WOB 13 TO

19K, 775 GPM, 50 ROTARY RPM, 1750 PSI
02:00 - 05:15 3.25 D 03 DRILL2222' TO 2350' (128' IN3.25 HRS FOR 39.4'IHR) WOB 17 TO

19K, 775 GPM, 50 ROTARY RPM, 1775 PSI
05:15-05:45 0.50 D 05 SURVEYSANDCONNECTIONTIME
05:45-06:00 0.25 D 06 SERVICE RIG BLOCKS, TOP DRIVE

11/5/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
CONNECTIONS

06:15 - 11:45 5.50 D 03 DRILL121/4" HOLE F/ 2350' - 2498 26.9' / HR.
11:45-12:00 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS CIO7

SE C'S
12:00-12:15 . 0.25 D 05 WORKONSURVEYMONITOR
12:15 - 17:00 4.75 D 03 DRILLF/2498' TO 2648' (150' IN 4.75 HRS FOR 31.6'lHR) CLOSED

SYSTEM IN FOR 2 HRS. WELL TAKING 140 BBLS./ HR. LOSSES
STARTED AROUND @2370'

17:00-18:00 1.00 D 05 CONNECTION AND SURVEY TIME
18:0D - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING SAFETY STAND

DOWN WITH PD SAFETY AND SUPERINTENDENT

RECEIVED Februaryl0,2010

operationssamary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: 13RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/2/2009 20:30 -02:30 6.00 D 01 FLANGE BOLTS. FINISH WORKING ON TOP DRIVE. CIRCULATING
PIT AND ADDING FLOCULANT, LIME

02:30 -05:00 2.50 D 04 SLIP AND CUTBAD DRILLINGLINE. CUT TWICE BECAUSE THEY
MISSED A BADWICKER ON THE FIRST CUT.

05:00-06:00 1.00 D 04 PUBHA.
11/3/2009 06:00 -06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING

06:15 - 17:00 10.75 D 04 MAKE UP 121/4" PDC BIT, 95/8" HUNTING MUD MOTOR (.10 RPG )
& DIR. TLS. SHALLOW TEST MWD OK RIH TAG
CMT. TOP 1601'

17:00 - 18:00 1.00 D 13 DRILLCEMENT FROM 1601' TO 1631'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETlNG 90' CONNECTIONS.
18:15 - 21:30 3.25 D 13 DRILLCEMENT FROM 1631 TO 1638'. TAGGED RUBBER PLUG ON

FLOAT COLLAR. IT TOOK 3 HOURS TO DRILLUP THE PLUG.
21:30 - 23:15 1.75 D 13 DRILLCEMENT FROM 1638' TO 1779'.
23:15 - 23:30 0.25 D 03 DRILLFORMATION FROM 1779' TO 1789', PREPARE TO FIT.
23:30 -00:00 0.50 D 08 CBU AND CLEAN UP HOLE FOR FIT.
00:00-01:30 1.50 D 18 RU WEATHERFORDTEST PUMP. OPEN HCR. COULD NOT GAIN

PRESSURE WITH WEATHERFORD. OPENED ANNULARAND THE
FLUID IS SLOWLY DROPPING IN THE ANNULUS. ABORT THE FIT.

01:30 -06:00 4.50 DT 60 AIR SYSTEM DOWN. BLOWN BREAKER, WAITING ON
ELECTRICIAN AND COMPRESSOR UNIT TO GET RIG BACK
RUNNING.

11/4/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:30 3.25 D 03 DRILL121/4" HOLE FI 1789' - 1940'
09:30 -09:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 23 SEC'S
09:45-11:00 1.25 DT 64 ATTEMPTING TO TAKE SURVEYS NO RULSES OR SIGNALS

FROM EITHER EM TOOL OR PULSE TOOL
,11:00-13:00 2.00 DT 64 POH TAKE REQUIRED FLOW CK'S LAYDOWN 1 HWOP WITH

VERTICAL CRACK 33"' DOWN FROM TOP OF BOX
13:00 -14:30 1.50 DT 62 CHANGE OUT MWD TOOL & UBHO SUB BIT#1 IS IN NEW

CONDITION
14:30 - 17:45 3.25 DT 64 RIH TO 1901'
17:45 - 18:00 0.25 D 05 SURVEY @1801' 0.3 DEG. 231.9 AZ
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING HOUSE KEEPING
18:15 - 02:00 7.75 D 03 DRILL1940' TO 2222 (282' IN 7.75 HRS FOR 36.4'lHR) WOB 13 TO

19K, 775 GPM, 50 ROTARY RPM, 1750 PSI
02:00 - 05:15 3.25 D 03 DRILL2222' TO 2350' (128' IN3.25 HRS FOR 39.4'IHR) WOB 17 TO

19K, 775 GPM, 50 ROTARY RPM, 1775 PSI
05:15-05:45 0.50 D 05 SURVEYSANDCONNECTIONTIME
05:45-06:00 0.25 D 06 SERVICE RIG BLOCKS, TOP DRIVE

11/5/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
CONNECTIONS

06:15 - 11:45 5.50 D 03 DRILL121/4" HOLE F/ 2350' - 2498 26.9' / HR.
11:45-12:00 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS CIO7

SE C'S
12:00-12:15 . 0.25 D 05 WORKONSURVEYMONITOR
12:15 - 17:00 4.75 D 03 DRILLF/2498' TO 2648' (150' IN 4.75 HRS FOR 31.6'lHR) CLOSED

SYSTEM IN FOR 2 HRS. WELL TAKING 140 BBLS./ HR. LOSSES
STARTED AROUND @2370'

17:00-18:00 1.00 D 05 CONNECTION AND SURVEY TIME
18:0D - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING SAFETY STAND

DOWN WITH PD SAFETY AND SUPERINTENDENT

RECEIVED Februaryl0,2010

operationssamary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: 13RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/2/2009 20:30 -02:30 6.00 D 01 FLANGE BOLTS. FINISH WORKING ON TOP DRIVE. CIRCULATING
PIT AND ADDING FLOCULANT, LIME

02:30 -05:00 2.50 D 04 SLIP AND CUTBAD DRILLINGLINE. CUT TWICE BECAUSE THEY
MISSED A BADWICKER ON THE FIRST CUT.

05:00-06:00 1.00 D 04 PUBHA.
11/3/2009 06:00 -06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING

06:15 - 17:00 10.75 D 04 MAKE UP 121/4" PDC BIT, 95/8" HUNTING MUD MOTOR (.10 RPG )
& DIR. TLS. SHALLOW TEST MWD OK RIH TAG
CMT. TOP 1601'

17:00 - 18:00 1.00 D 13 DRILLCEMENT FROM 1601' TO 1631'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETlNG 90' CONNECTIONS.
18:15 - 21:30 3.25 D 13 DRILLCEMENT FROM 1631 TO 1638'. TAGGED RUBBER PLUG ON

FLOAT COLLAR. IT TOOK 3 HOURS TO DRILLUP THE PLUG.
21:30 - 23:15 1.75 D 13 DRILLCEMENT FROM 1638' TO 1779'.
23:15 - 23:30 0.25 D 03 DRILLFORMATION FROM 1779' TO 1789', PREPARE TO FIT.
23:30 -00:00 0.50 D 08 CBU AND CLEAN UP HOLE FOR FIT.
00:00-01:30 1.50 D 18 RU WEATHERFORDTEST PUMP. OPEN HCR. COULD NOT GAIN

PRESSURE WITH WEATHERFORD. OPENED ANNULARAND THE
FLUID IS SLOWLY DROPPING IN THE ANNULUS. ABORT THE FIT.

01:30 -06:00 4.50 DT 60 AIR SYSTEM DOWN. BLOWN BREAKER, WAITING ON
ELECTRICIAN AND COMPRESSOR UNIT TO GET RIG BACK
RUNNING.

11/4/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:30 3.25 D 03 DRILL121/4" HOLE FI 1789' - 1940'
09:30 -09:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 23 SEC'S
09:45-11:00 1.25 DT 64 ATTEMPTING TO TAKE SURVEYS NO RULSES OR SIGNALS

FROM EITHER EM TOOL OR PULSE TOOL
,11:00-13:00 2.00 DT 64 POH TAKE REQUIRED FLOW CK'S LAYDOWN 1 HWOP WITH

VERTICAL CRACK 33"' DOWN FROM TOP OF BOX
13:00 -14:30 1.50 DT 62 CHANGE OUT MWD TOOL & UBHO SUB BIT#1 IS IN NEW

CONDITION
14:30 - 17:45 3.25 DT 64 RIH TO 1901'
17:45 - 18:00 0.25 D 05 SURVEY @1801' 0.3 DEG. 231.9 AZ
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING HOUSE KEEPING
18:15 - 02:00 7.75 D 03 DRILL1940' TO 2222 (282' IN 7.75 HRS FOR 36.4'lHR) WOB 13 TO

19K, 775 GPM, 50 ROTARY RPM, 1750 PSI
02:00 - 05:15 3.25 D 03 DRILL2222' TO 2350' (128' IN3.25 HRS FOR 39.4'IHR) WOB 17 TO

19K, 775 GPM, 50 ROTARY RPM, 1775 PSI
05:15-05:45 0.50 D 05 SURVEYSANDCONNECTIONTIME
05:45-06:00 0.25 D 06 SERVICE RIG BLOCKS, TOP DRIVE

11/5/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
CONNECTIONS

06:15 - 11:45 5.50 D 03 DRILL121/4" HOLE F/ 2350' - 2498 26.9' / HR.
11:45-12:00 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS CIO7

SE C'S
12:00-12:15 . 0.25 D 05 WORKONSURVEYMONITOR
12:15 - 17:00 4.75 D 03 DRILLF/2498' TO 2648' (150' IN 4.75 HRS FOR 31.6'lHR) CLOSED

SYSTEM IN FOR 2 HRS. WELL TAKING 140 BBLS./ HR. LOSSES
STARTED AROUND @2370'

17:00-18:00 1.00 D 05 CONNECTION AND SURVEY TIME
18:0D - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING SAFETY STAND

DOWN WITH PD SAFETY AND SUPERINTENDENT
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Operauons Summary Report

Legal Well Name: I)WR 3-32BS
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/5/2009 18:15 - 23:00 4.75 D 03 DRILL2648' TO 2779'. (131' IN 4.75 HRS FOR 27.6'lHR) WOB 12 TO
26K, 775 GPM, 60 ROTARY RPM, 1825 PSI. STARTED HAVING
RETURNS PROBLEMS AFTER A DRILLING BREAK AT 2700'. SWEEP
CURED THAT TO 95% FLOW,

23:00 -23:30 0.50 DT 56 CONNECTION WAS TIGHT. BACK REAMED OUT 2 STANDS. THE
HOLE WAS TIGHT ACROSS THE DRILLlNG BREAKS FROM 2700 TO
2740'. SECOND STAND OUT VERY LITTLEPROBLEM.NO LOST
RETURNS BUT DELAYIN RETURNS WHEN MAKING
CONNECTiONS. WASH BACK INHOLE. PUMP A SWEEP. MAKE
CONNECTION AND RETURN TO DRILLING. WE HAVE LOST 4" OF
WATER IN THE PIT SINCE 18:00.

23:30 -05:15 5.75 D 03 DRILL2779" TO 2900'. (121' IN 5.75 HRS FOR 21.16'IHR) WOB 26K,
775 GPM, 60 ROTARY RPM, 1800 PSI. THE RESERVE PIT IS DOWN
12" FROM 18:00.

05:15-05:30 0.25 D 06 SERVICE RIG, BLOCKS AND TOP DRIVE, FUNCTION LPR 6 SECT/C
7 SECTIO

05:30 -06:00 0.50 D 05 CONNECTIONS AND SURVEY TIMES
11/6/2009 06:00 -06:30 0.50 D 18 HAND OVER & PRETOUR SAFETY MEETING TRIPPING

06:30 - 11:45 5.25 D 03 DRILL121/4" HOLE F/ 2900' - 2990' 17.14'/ HR. FORM. TAKING
150 - 2OOBPH

11:45 - 12:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
12:00 -12:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS CI O 7 SEC'S
12:15-12:45 0.50 D 15 HOLD SAFETY MEETINGW/AIR DRILLER / RIG CREW INSTALL

ROTATING HEAD ELEMENT
12:45 - 16:15 3.50 D 03 DRFLLFI 2990' - 300T WI 900 CFM AIR & 750 GPMWATER ECD

6.0 PPG
16:15 -17:15 1.00 D 08 SHUT AIR OFF & CIRC. BTMS. UP

,
17:15 - 18:00 0.75 D 04 POH WITH BIT #1 to 1657'. FLOWCHECK
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING .

18:15 - 19:15 1.00 D 06 WORK ON TOP DRIVE GRABBER ,
19:15 - 21:00 1.75 D 04 CONTINUE TO TRIP OUT OF HOLE 165T TO BHA
21:00 - 21:30 0.50 D 04 LD JARS, BREAK OUT TBR'S, LAYDOWN MWD.
21:30 - 21:45 0.25 D 06 LUBRICATERIG
21:45-01:15 3.50 D 04 MAKE UP TRICONE BIT, INSTALLNEW MWD PROBE, PU ONE NEW

TBR AND ONE OLD , PU JARS, PULSE TEST MWD, RUN BHA IN
HOLE.

01:15-02:45 1.50 D 04 CONTINUE TO RIH WITH DP. INSTALL ROTATING HEAD RUBBER
AT 2682".

02:45-03:00 0.25 D 18 SAFETY AND OPERATIONS MEETING ON AERATED MUD
DRILLING. DISCUSSED HAZARDS AND OPERATION
PROCEDURES.

03:00 -03:30 0.50 D 07 WASH AND REAM TO BOTTOM AS PRECAUTION BECAUSE BIT
WAS UNDERGAGE AND WHILE AIR WORKING AROUND HOLE.
GOOD RETURNS WITH AIR.

03:30 -06:00 2.50 D 03 DRllLL FROM 300T TO 3030'. (27' IN 2.5 HRS FOR 10.8 'lHR) 900
CFM AIR FOR ECD OF 5.91 PPG. 760 GPM, WOB 13 TO 23K, RPM
40, REDUCED AIR TO 650 CFM DUE TO TOO MUCH FOAM AND
PUMPS HAMMERING. ECD 6.5PPG

11/7/2009 06:00 -06:15 0.25 D 18 HANDOVER& PRETOUR SAFETY MEETING
06:15 - 08:30 2.25 D 03 DRILL121/4" HOLE FI 3030" - 3083' (53' FOR 23.5'lHR) 900 CFM AlR

750 GPM WATER
08:30 -10:30 2.00 D 05 ACC. CONN. AND SURVEY TIME
10:30 -11:00 0.50 DT 65 WORKON MUDPUMPS
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AT 2682".

02:45-03:00 0.25 D 18 SAFETY AND OPERATIONS MEETING ON AERATED MUD
DRILLING. DISCUSSED HAZARDS AND OPERATION
PROCEDURES.

03:00 -03:30 0.50 D 07 WASH AND REAM TO BOTTOM AS PRECAUTION BECAUSE BIT
WAS UNDERGAGE AND WHILE AIR WORKING AROUND HOLE.
GOOD RETURNS WITH AIR.

03:30 -06:00 2.50 D 03 DRllLL FROM 300T TO 3030'. (27' IN 2.5 HRS FOR 10.8 'lHR) 900
CFM AIR FOR ECD OF 5.91 PPG. 760 GPM, WOB 13 TO 23K, RPM
40, REDUCED AIR TO 650 CFM DUE TO TOO MUCH FOAM AND
PUMPS HAMMERING. ECD 6.5PPG

11/7/2009 06:00 -06:15 0.25 D 18 HANDOVER& PRETOUR SAFETY MEETING
06:15 - 08:30 2.25 D 03 DRILL121/4" HOLE FI 3030" - 3083' (53' FOR 23.5'lHR) 900 CFM AlR

750 GPM WATER
08:30 -10:30 2.00 D 05 ACC. CONN. AND SURVEY TIME
10:30 -11:00 0.50 DT 65 WORKON MUDPUMPS
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Operauons Summary Report

Legal Well Name: I)WR 3-32BS
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations
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26K, 775 GPM, 60 ROTARY RPM, 1825 PSI. STARTED HAVING
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/7/2009 11:00 - 11:45 0.75 DT 60 REPAIR ELECTRICAL PROBLEMS ( SCR ROOM )
11:45 - 12:00 0.25 D 06 RIG SER. FUNCTION LOWER PIPE RAMS C I O 7 SEC'S
12:00-18:00 6.00 D 03 DRILLFI3083'- 3247'. (164'for 27.3'/hr) 850CFMAIR 750 GPM

WATER ECD 6.1 PPG
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING REVIEW 90°

CONNECTIONS WITH NEW CREWMEMBER
18:15 - 21:45 3.50 D 03 DRILL3247 TO 3338°. (91' FOR 26'lHR) 900 CFM AIR 6.20 ECD 750

GPM WATER
21:45 - 22:00 0.25 D 06 LUBRICATE RIG FUNCTION UPR 7 SEC CIO
22:00 -04:30 6.50 D 03 DRILL3338' TO 3540', (202' FOR 31.1'lHR) 900 CFM AIR 6.20 ECD

750 GPM WATER WOB 40K, PIT LEVELSTAYING NEARLY
CONSTANT.

04:30 -06:OD 1.50 D 05 CONNECTION AND TIME REQUIRED TO TRY TO GET SUlkVEYS
MOSTLY BECAUSE NEITHER MWD WORKING VERY WITH
AIREATED FLUID. ACHIEVED A SURVEYON THE 4TH
CONNECTION. 3434' 1.1 DEG 238.7 AZM. A SLIGHT BUILDTREND
MAYBE STARTING.

11/8/2009 06:00 - 06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 07:15 1.00 D 03 DRILL121/4" HOLE F/ 3540' - 3587 900 CFM AIR 750 GPM

WATER
07:15 - 09:30 2.25 D 05 TOOK SURVEY AT 3527' 4.8* Az 247.8 TOOK FOLLOWING

SURVEYS TO DETERMINE WHERE DEVIATION STARTED @3432'
1.1* Az 238.7 @3453' 1.4* Az 241.9 @3474' 1.6* Az 241.3
@3484' 4.4* Az 242.2 @3494' 4.5* Az 245.8

09:30-13:00 3.50 DT 61 CIRC. HAD TO PUMP H2O AT 300 GPM &AIR AT 1000 CFM FOR 15
MIN. BEFORE CIRC. WAS REGAINED CpNT..CIRC.BUILDING
VOLUME IN RESERVE PIT WHILE WAITING,ON ORDERS &
LOCATING 9 5/8" MOTOR WI ADJUSTABLE HOUSING

13:00 -17:00 4.00 DT 61 POH W/ DRLG. STRING LAYDOWN TBR'S & NON ADJUSTABLE
MUD MOTOR

17:00 - 17:15 0.25 D 06 LUBRICATE RIG, FUNCTION BLINDRAMS. 7 SEC
17:15 - 18:00 0.75 DT 61 ATTEMPT TO BREAK HUNTING 9 5/8" MOTOR.
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING. (INCIDENT REVIEW)
18:15-22:00 3.75 DT 61 HUNTING REP CAME TO LOCATION AND WE WERE UNABLE TO

GET MOTOR TO BREAK. LAYDOWN MOTOR. WAIT ON TOTAL
DIRECTIONAL9 5/8" MOTOR TO ARRIVE. DRESS BITWI3-20/32
JETS,STRAP3-7"DC'STOBEPICKEDUP.

22:00 - 23:15 1.25 DT 61 MAKEUP 95/8 MOTOR W/ 12 1/4" BIT & 1.5 BEND, SCRIBE, INSTALL
SURVEY TOOLS.

23:15-23:30 0.25 DT 61 PULSETESTMOTOR.
23:30-23:45 0.25 DT 61 PICKUP3.7"DC.
23:45 - 01:45 2.00 DT 61 RIH TO 3400'.
01:45-02:00 0.25 DT 61 INSTALLR-BOP.
02:00-02:15 0.25 DT 61 RIH.
02:15-04:30 2.25 DT 61 ORIENTATE MOTOR, WASH &WORK PIPE TO STRAITEN HOLE,

FROM 4.8 DEGREE TO 1.8 DEGREE.
04:30 -06:00 1.50 D 03 DRILLAHEAD FROM 3588'- 3610'

11/9/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON
06:15 - 16:00 9.75 D 03 DRILL3610' TO 3963' (353' FOR 36.2'lHR) SURVEY 3 SINGLES

UNTILSURVEY IN NEW HOLE IS OBSERVED.2.1 DEGREE MAX.
ROTATE WITH AIR AND SURVEY EACH STAND. AIR VARIED FROM
850 CFM TO 950 CFM WI750 GPM. THIS HAS KEPT PIT INA 4"
LEVEL RANGE.
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AIREATED FLUID. ACHIEVED A SURVEYON THE 4TH
CONNECTION. 3434' 1.1 DEG 238.7 AZM. A SLIGHT BUILDTREND
MAYBE STARTING.

11/8/2009 06:00 - 06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 07:15 1.00 D 03 DRILL121/4" HOLE F/ 3540' - 3587 900 CFM AIR 750 GPM

WATER
07:15 - 09:30 2.25 D 05 TOOK SURVEY AT 3527' 4.8* Az 247.8 TOOK FOLLOWING

SURVEYS TO DETERMINE WHERE DEVIATION STARTED @3432'
1.1* Az 238.7 @3453' 1.4* Az 241.9 @3474' 1.6* Az 241.3
@3484' 4.4* Az 242.2 @3494' 4.5* Az 245.8

09:30-13:00 3.50 DT 61 CIRC. HAD TO PUMP H2O AT 300 GPM &AIR AT 1000 CFM FOR 15
MIN. BEFORE CIRC. WAS REGAINED CpNT..CIRC.BUILDING
VOLUME IN RESERVE PIT WHILE WAITING,ON ORDERS &
LOCATING 9 5/8" MOTOR WI ADJUSTABLE HOUSING

13:00 -17:00 4.00 DT 61 POH W/ DRLG. STRING LAYDOWN TBR'S & NON ADJUSTABLE
MUD MOTOR

17:00 - 17:15 0.25 D 06 LUBRICATE RIG, FUNCTION BLINDRAMS. 7 SEC
17:15 - 18:00 0.75 DT 61 ATTEMPT TO BREAK HUNTING 9 5/8" MOTOR.
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING. (INCIDENT REVIEW)
18:15-22:00 3.75 DT 61 HUNTING REP CAME TO LOCATION AND WE WERE UNABLE TO

GET MOTOR TO BREAK. LAYDOWN MOTOR. WAIT ON TOTAL
DIRECTIONAL9 5/8" MOTOR TO ARRIVE. DRESS BITWI3-20/32
JETS,STRAP3-7"DC'STOBEPICKEDUP.

22:00 - 23:15 1.25 DT 61 MAKEUP 95/8 MOTOR W/ 12 1/4" BIT & 1.5 BEND, SCRIBE, INSTALL
SURVEY TOOLS.

23:15-23:30 0.25 DT 61 PULSETESTMOTOR.
23:30-23:45 0.25 DT 61 PICKUP3.7"DC.
23:45 - 01:45 2.00 DT 61 RIH TO 3400'.
01:45-02:00 0.25 DT 61 INSTALLR-BOP.
02:00-02:15 0.25 DT 61 RIH.
02:15-04:30 2.25 DT 61 ORIENTATE MOTOR, WASH &WORK PIPE TO STRAITEN HOLE,

FROM 4.8 DEGREE TO 1.8 DEGREE.
04:30 -06:00 1.50 D 03 DRILLAHEAD FROM 3588'- 3610'

11/9/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON
06:15 - 16:00 9.75 D 03 DRILL3610' TO 3963' (353' FOR 36.2'lHR) SURVEY 3 SINGLES

UNTILSURVEY IN NEW HOLE IS OBSERVED.2.1 DEGREE MAX.
ROTATE WITH AIR AND SURVEY EACH STAND. AIR VARIED FROM
850 CFM TO 950 CFM WI750 GPM. THIS HAS KEPT PIT INA 4"
LEVEL RANGE.
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations
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MOSTLY BECAUSE NEITHER MWD WORKING VERY WITH
AIREATED FLUID. ACHIEVED A SURVEYON THE 4TH
CONNECTION. 3434' 1.1 DEG 238.7 AZM. A SLIGHT BUILDTREND
MAYBE STARTING.
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1.1* Az 238.7 @3453' 1.4* Az 241.9 @3474' 1.6* Az 241.3
@3484' 4.4* Az 242.2 @3494' 4.5* Az 245.8

09:30-13:00 3.50 DT 61 CIRC. HAD TO PUMP H2O AT 300 GPM &AIR AT 1000 CFM FOR 15
MIN. BEFORE CIRC. WAS REGAINED CpNT..CIRC.BUILDING
VOLUME IN RESERVE PIT WHILE WAITING,ON ORDERS &
LOCATING 9 5/8" MOTOR WI ADJUSTABLE HOUSING

13:00 -17:00 4.00 DT 61 POH W/ DRLG. STRING LAYDOWN TBR'S & NON ADJUSTABLE
MUD MOTOR

17:00 - 17:15 0.25 D 06 LUBRICATE RIG, FUNCTION BLINDRAMS. 7 SEC
17:15 - 18:00 0.75 DT 61 ATTEMPT TO BREAK HUNTING 9 5/8" MOTOR.
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING. (INCIDENT REVIEW)
18:15-22:00 3.75 DT 61 HUNTING REP CAME TO LOCATION AND WE WERE UNABLE TO

GET MOTOR TO BREAK. LAYDOWN MOTOR. WAIT ON TOTAL
DIRECTIONAL9 5/8" MOTOR TO ARRIVE. DRESS BITWI3-20/32
JETS,STRAP3-7"DC'STOBEPICKEDUP.

22:00 - 23:15 1.25 DT 61 MAKEUP 95/8 MOTOR W/ 12 1/4" BIT & 1.5 BEND, SCRIBE, INSTALL
SURVEY TOOLS.

23:15-23:30 0.25 DT 61 PULSETESTMOTOR.
23:30-23:45 0.25 DT 61 PICKUP3.7"DC.
23:45 - 01:45 2.00 DT 61 RIH TO 3400'.
01:45-02:00 0.25 DT 61 INSTALLR-BOP.
02:00-02:15 0.25 DT 61 RIH.
02:15-04:30 2.25 DT 61 ORIENTATE MOTOR, WASH &WORK PIPE TO STRAITEN HOLE,

FROM 4.8 DEGREE TO 1.8 DEGREE.
04:30 -06:00 1.50 D 03 DRILLAHEAD FROM 3588'- 3610'

11/9/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON
06:15 - 16:00 9.75 D 03 DRILL3610' TO 3963' (353' FOR 36.2'lHR) SURVEY 3 SINGLES

UNTILSURVEY IN NEW HOLE IS OBSERVED.2.1 DEGREE MAX.
ROTATE WITH AIR AND SURVEY EACH STAND. AIR VARIED FROM
850 CFM TO 950 CFM WI750 GPM. THIS HAS KEPT PIT INA 4"
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

i1/9/2009 16:00 - 17:00 1.00 D 05 SURVEY AND CONNECTION TIME
17:00-17:15 0.25 D 06 LUBRICATERIG,FUNCTIONANNULAR24SEC.
17:15 - 18:00 0.75 D 03 DRILL3963' TO 4000'. SURVEY @3902' INC 2 AZM250.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA #3 USE OF

TONGS.
18:15 -23:15 5.00 D 03 DRILLF/ 4000' TO 4153' 153' @30.6 FT/HR. SURVEY @4094' INC 2.4

AZM250.6. 770 GPM WI 900 SCFM, 6.53 ECD.
23:15 - 23:30 0.25 D 18 RIG SERVICE FUNCTION LOWER PIPR RAMS 7 SEC.
23:30 - 03:15 3.75 D 03 DRILLF/ 4153' TO 4244' 91 FT, 28 FT/HR, SURVEY @4183' INC 2.2

AZM250.0.
03:15-04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -05:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10Ï2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15 -07:15 1.00 DT 60 WELD NIPPLE ON STANDPlPE AND REPLACE ANOTHERCOLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PITTO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00-16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460'. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
.

18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUS,E KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

AIR RANGING FROM 750 SCFM TO 950 SCFM. 770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 5ÿ, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00-02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136',

18.1°/HR
13:45 -14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00-14:30 0.50 D 05 SURVEYANDCONNECTIONTIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18', 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45-15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15-18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECKAT4325'.

POOH TO 400'. WORKlNG BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE,SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 -19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT B1T.
19:15 -19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30-23:00 3.50 D 04 MAKEUPBIT&BHA,RIH.
23:00-23:15 0.25 D 04 INSTALLR-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations
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17:00-17:15 0.25 D 06 LUBRICATERIG,FUNCTIONANNULAR24SEC.
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03:15-04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -05:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10Ï2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15 -07:15 1.00 DT 60 WELD NIPPLE ON STANDPlPE AND REPLACE ANOTHERCOLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PITTO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00-16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460'. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
.

18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUS,E KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

AIR RANGING FROM 750 SCFM TO 950 SCFM. 770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 5ÿ, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00-02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136',

18.1°/HR
13:45 -14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00-14:30 0.50 D 05 SURVEYANDCONNECTIONTIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18', 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45-15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15-18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECKAT4325'.

POOH TO 400'. WORKlNG BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE,SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 -19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT B1T.
19:15 -19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30-23:00 3.50 D 04 MAKEUPBIT&BHA,RIH.
23:00-23:15 0.25 D 04 INSTALLR-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM
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6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136',

18.1°/HR
13:45 -14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00-14:30 0.50 D 05 SURVEYANDCONNECTIONTIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18', 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45-15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15-18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECKAT4325'.

POOH TO 400'. WORKlNG BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE,SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 -19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT B1T.
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19:30-23:00 3.50 D 04 MAKEUPBIT&BHA,RIH.
23:00-23:15 0.25 D 04 INSTALLR-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM
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18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

AIR RANGING FROM 750 SCFM TO 950 SCFM. 770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 5ÿ, TORQUE 4106 TO
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02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136',

18.1°/HR
13:45 -14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00-14:30 0.50 D 05 SURVEYANDCONNECTIONTIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18', 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45-15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15-18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECKAT4325'.

POOH TO 400'. WORKlNG BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE,SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 -19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT B1T.
19:15 -19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30-23:00 3.50 D 04 MAKEUPBIT&BHA,RIH.
23:00-23:15 0.25 D 04 INSTALLR-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

i1/9/2009 16:00 - 17:00 1.00 D 05 SURVEY AND CONNECTION TIME
17:00-17:15 0.25 D 06 LUBRICATERIG,FUNCTIONANNULAR24SEC.
17:15 - 18:00 0.75 D 03 DRILL3963' TO 4000'. SURVEY @3902' INC 2 AZM250.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA #3 USE OF

TONGS.
18:15 -23:15 5.00 D 03 DRILLF/ 4000' TO 4153' 153' @30.6 FT/HR. SURVEY @4094' INC 2.4

AZM250.6. 770 GPM WI 900 SCFM, 6.53 ECD.
23:15 - 23:30 0.25 D 18 RIG SERVICE FUNCTION LOWER PIPR RAMS 7 SEC.
23:30 - 03:15 3.75 D 03 DRILLF/ 4153' TO 4244' 91 FT, 28 FT/HR, SURVEY @4183' INC 2.2

AZM250.0.
03:15-04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -05:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10Ï2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15 -07:15 1.00 DT 60 WELD NIPPLE ON STANDPlPE AND REPLACE ANOTHERCOLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PITTO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00-16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460'. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
.

18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUS,E KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

AIR RANGING FROM 750 SCFM TO 950 SCFM. 770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 5ÿ, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00-02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136',

18.1°/HR
13:45 -14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00-14:30 0.50 D 05 SURVEYANDCONNECTIONTIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18', 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45-15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15-18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECKAT4325'.

POOH TO 400'. WORKlNG BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE,SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 -19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT B1T.
19:15 -19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30-23:00 3.50 D 04 MAKEUPBIT&BHA,RIH.
23:00-23:15 0.25 D 04 INSTALLR-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM
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Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Cod liase Description of Operations

11/11/2009 01:00 -05:30 4.50 D 03 DRILLFI4829'-4962' PUMP 20 BBL SWEEPS.900 SCFM770 GPM,
6.7 ECD.

05:30 -06:00 0.50 D 05 ACCUM, CONNECTlON & SURVEY TIME
11/12/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING

06:15 - 11:45 5.50 D 03 DRILL4962' TO 5199'. 23T, 43.1'/HR, 750 TO 900 CFM 6.9/ 6,7 ECD
775 GPM, 50 RPM40K WOB

11:45 - 12:15 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
12:15 - 12:30 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR 24 SEC
12:30 - 18:00 5.50 D 03 DRILL5199' TO 5390', 191', 34.7'lHR, 750 GPM 950 CFM AT 6.7 ECD,

50 RPM, 40K WOB,
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING (HOUSE ETIQUETTE)
18:15- 19:30 1.25 D 03 DRILLF/5390'-5430' TD. PUMP 15 BBL SWEEP. 950 SCMF 770 GPM.

6.7 ECD.
19:30-20:15 0.75 D 08 CIRC BOTTOMS UP CATCH SAMPLE.
20:15-21:15 1.00 D 05 TAKE SURVEY, 5366' 3.1 INC, 240.6 AZM.
21:15-23:00 1.75 D 04 PULL R-BOP, WIPER TRIP TO SHOE
23:00 -23:45 0.75 D 06 RIG SERVICE, FUNCTlON UPPER PIPE RAMS.7 SEC.
23:45-00:15 0.50 D 04 RIH
00:15 -00:30 0.25 D 04 INSTALLR-BOP.
00:30 -01:30 1.00 D 04 RIH, BREAK CIRC
01:30-02:30 1.00 D 08 ClRCBOTTOMS.
02:30 -06:00 3.50 D 04 POOH, STRAP OUT. LAYOUT SUREY TOOLS. LAYDOWN 9 5/8 DC.

11/13/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING, LD BHA, PREPARE
TO RUN CASING

06:15 -08:30 2.25 D 04 LD BHA, 9.5" DC'S, 8" MONELS, MWD, 95/8" MOTOR AND BIT.
08:30 -10:00 1.50 D 04 PULLWEAR BUSHING. DIFFICULTYGETTING HOLD OF IT AND

KEEPING IT.
10:00-11:30 1.50 D 12 RIG DOWN ELEVATORS BALES, CLEAN FLOOR, INSTALLBELL

NIPPLE IN RBOP.
11:30-11:45 0.25 D 12 SAFETY MEETING ON RIG UP OF TESCO RUþlNING TOOL.
11:45-12:45 1.00 D 12 RU CASING CREW EQUIPMENT.
12:45-18:00 5.25 D 12 MAKEUP FLOAT SHOE, 1 JOINT OF 9 5/8" 40#, N-80, LTC CASING,

FLOAT COLLAR, CONTINUED TO MAKE UP CASING TO 2750'.
CENTRILIZERS ON EACH FIRST 3 JOlNTS AND 1 EVERY THIRD
JOINT.

18:00 -18:15 0.25 D 18 PRETOUR HANDOVER MEETING (RUNNING CSG)
18:15 -00:45 6.50 D 12 RUN A TOTAL OF 120 JTS W/1 LANDINGJT 1 FLOAR SHOE & 1

FLOAT COLLAROF 95/8"#40, NSO,LT&C CASING LANDED @
5416.7 FT.

00:45 -04:00 3.25 D 12 RIG UP 350 TON ELAVATORS & BAILS. INSTALLHALLIBURTON
PLUG LOADING HEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 -06:00 2.00 D 08 CIRC CONDITION HOLE,
11/14/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING WITH

HALLIBURTONON N2 CEMENT JOB
06:15-07:30 1.25 D 14 CIRCULATE CASING WITH AIR AND WATER.700 CFM AIR AT 6.7

ECD AND 350 GPM WATER. WELL CIRCULATING REAL WELL.
07:30-11:00 3.50 D 15 CEMENT WITHHALLIBURTON, PRESSURE TEST CEMENT LINES

TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBL SUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEAD CEMENT WITH2.37YIELD
WITH N2, 14.3 PPG, 1.24 YIELD,9 GAL WATER, 37,6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YIELD, 5.38 GAL
WATER. DISPLACE3 WITH 407 BBL PIUT WATER. BUMPED PLUG
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Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Cod liase Description of Operations

11/11/2009 01:00 -05:30 4.50 D 03 DRILLFI4829'-4962' PUMP 20 BBL SWEEPS.900 SCFM770 GPM,
6.7 ECD.

05:30 -06:00 0.50 D 05 ACCUM, CONNECTlON & SURVEY TIME
11/12/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING

06:15 - 11:45 5.50 D 03 DRILL4962' TO 5199'. 23T, 43.1'/HR, 750 TO 900 CFM 6.9/ 6,7 ECD
775 GPM, 50 RPM40K WOB

11:45 - 12:15 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
12:15 - 12:30 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR 24 SEC
12:30 - 18:00 5.50 D 03 DRILL5199' TO 5390', 191', 34.7'lHR, 750 GPM 950 CFM AT 6.7 ECD,

50 RPM, 40K WOB,
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING (HOUSE ETIQUETTE)
18:15- 19:30 1.25 D 03 DRILLF/5390'-5430' TD. PUMP 15 BBL SWEEP. 950 SCMF 770 GPM.

6.7 ECD.
19:30-20:15 0.75 D 08 CIRC BOTTOMS UP CATCH SAMPLE.
20:15-21:15 1.00 D 05 TAKE SURVEY, 5366' 3.1 INC, 240.6 AZM.
21:15-23:00 1.75 D 04 PULL R-BOP, WIPER TRIP TO SHOE
23:00 -23:45 0.75 D 06 RIG SERVICE, FUNCTlON UPPER PIPE RAMS.7 SEC.
23:45-00:15 0.50 D 04 RIH
00:15 -00:30 0.25 D 04 INSTALLR-BOP.
00:30 -01:30 1.00 D 04 RIH, BREAK CIRC
01:30-02:30 1.00 D 08 ClRCBOTTOMS.
02:30 -06:00 3.50 D 04 POOH, STRAP OUT. LAYOUT SUREY TOOLS. LAYDOWN 9 5/8 DC.

11/13/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING, LD BHA, PREPARE
TO RUN CASING

06:15 -08:30 2.25 D 04 LD BHA, 9.5" DC'S, 8" MONELS, MWD, 95/8" MOTOR AND BIT.
08:30 -10:00 1.50 D 04 PULLWEAR BUSHING. DIFFICULTYGETTING HOLD OF IT AND

KEEPING IT.
10:00-11:30 1.50 D 12 RIG DOWN ELEVATORS BALES, CLEAN FLOOR, INSTALLBELL

NIPPLE IN RBOP.
11:30-11:45 0.25 D 12 SAFETY MEETING ON RIG UP OF TESCO RUþlNING TOOL.
11:45-12:45 1.00 D 12 RU CASING CREW EQUIPMENT.
12:45-18:00 5.25 D 12 MAKEUP FLOAT SHOE, 1 JOINT OF 9 5/8" 40#, N-80, LTC CASING,

FLOAT COLLAR, CONTINUED TO MAKE UP CASING TO 2750'.
CENTRILIZERS ON EACH FIRST 3 JOlNTS AND 1 EVERY THIRD
JOINT.

18:00 -18:15 0.25 D 18 PRETOUR HANDOVER MEETING (RUNNING CSG)
18:15 -00:45 6.50 D 12 RUN A TOTAL OF 120 JTS W/1 LANDINGJT 1 FLOAR SHOE & 1

FLOAT COLLAROF 95/8"#40, NSO,LT&C CASING LANDED @
5416.7 FT.

00:45 -04:00 3.25 D 12 RIG UP 350 TON ELAVATORS & BAILS. INSTALLHALLIBURTON
PLUG LOADING HEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 -06:00 2.00 D 08 CIRC CONDITION HOLE,
11/14/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING WITH

HALLIBURTONON N2 CEMENT JOB
06:15-07:30 1.25 D 14 CIRCULATE CASING WITH AIR AND WATER.700 CFM AIR AT 6.7

ECD AND 350 GPM WATER. WELL CIRCULATING REAL WELL.
07:30-11:00 3.50 D 15 CEMENT WITHHALLIBURTON, PRESSURE TEST CEMENT LINES

TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBL SUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEAD CEMENT WITH2.37YIELD
WITH N2, 14.3 PPG, 1.24 YIELD,9 GAL WATER, 37,6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YIELD, 5.38 GAL
WATER. DISPLACE3 WITH 407 BBL PIUT WATER. BUMPED PLUG
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Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Cod liase Description of Operations

11/11/2009 01:00 -05:30 4.50 D 03 DRILLFI4829'-4962' PUMP 20 BBL SWEEPS.900 SCFM770 GPM,
6.7 ECD.

05:30 -06:00 0.50 D 05 ACCUM, CONNECTlON & SURVEY TIME
11/12/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING

06:15 - 11:45 5.50 D 03 DRILL4962' TO 5199'. 23T, 43.1'/HR, 750 TO 900 CFM 6.9/ 6,7 ECD
775 GPM, 50 RPM40K WOB

11:45 - 12:15 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
12:15 - 12:30 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR 24 SEC
12:30 - 18:00 5.50 D 03 DRILL5199' TO 5390', 191', 34.7'lHR, 750 GPM 950 CFM AT 6.7 ECD,

50 RPM, 40K WOB,
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING (HOUSE ETIQUETTE)
18:15- 19:30 1.25 D 03 DRILLF/5390'-5430' TD. PUMP 15 BBL SWEEP. 950 SCMF 770 GPM.

6.7 ECD.
19:30-20:15 0.75 D 08 CIRC BOTTOMS UP CATCH SAMPLE.
20:15-21:15 1.00 D 05 TAKE SURVEY, 5366' 3.1 INC, 240.6 AZM.
21:15-23:00 1.75 D 04 PULL R-BOP, WIPER TRIP TO SHOE
23:00 -23:45 0.75 D 06 RIG SERVICE, FUNCTlON UPPER PIPE RAMS.7 SEC.
23:45-00:15 0.50 D 04 RIH
00:15 -00:30 0.25 D 04 INSTALLR-BOP.
00:30 -01:30 1.00 D 04 RIH, BREAK CIRC
01:30-02:30 1.00 D 08 ClRCBOTTOMS.
02:30 -06:00 3.50 D 04 POOH, STRAP OUT. LAYOUT SUREY TOOLS. LAYDOWN 9 5/8 DC.

11/13/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING, LD BHA, PREPARE
TO RUN CASING

06:15 -08:30 2.25 D 04 LD BHA, 9.5" DC'S, 8" MONELS, MWD, 95/8" MOTOR AND BIT.
08:30 -10:00 1.50 D 04 PULLWEAR BUSHING. DIFFICULTYGETTING HOLD OF IT AND

KEEPING IT.
10:00-11:30 1.50 D 12 RIG DOWN ELEVATORS BALES, CLEAN FLOOR, INSTALLBELL

NIPPLE IN RBOP.
11:30-11:45 0.25 D 12 SAFETY MEETING ON RIG UP OF TESCO RUþlNING TOOL.
11:45-12:45 1.00 D 12 RU CASING CREW EQUIPMENT.
12:45-18:00 5.25 D 12 MAKEUP FLOAT SHOE, 1 JOINT OF 9 5/8" 40#, N-80, LTC CASING,

FLOAT COLLAR, CONTINUED TO MAKE UP CASING TO 2750'.
CENTRILIZERS ON EACH FIRST 3 JOlNTS AND 1 EVERY THIRD
JOINT.

18:00 -18:15 0.25 D 18 PRETOUR HANDOVER MEETING (RUNNING CSG)
18:15 -00:45 6.50 D 12 RUN A TOTAL OF 120 JTS W/1 LANDINGJT 1 FLOAR SHOE & 1

FLOAT COLLAROF 95/8"#40, NSO,LT&C CASING LANDED @
5416.7 FT.

00:45 -04:00 3.25 D 12 RIG UP 350 TON ELAVATORS & BAILS. INSTALLHALLIBURTON
PLUG LOADING HEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 -06:00 2.00 D 08 CIRC CONDITION HOLE,
11/14/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING WITH

HALLIBURTONON N2 CEMENT JOB
06:15-07:30 1.25 D 14 CIRCULATE CASING WITH AIR AND WATER.700 CFM AIR AT 6.7

ECD AND 350 GPM WATER. WELL CIRCULATING REAL WELL.
07:30-11:00 3.50 D 15 CEMENT WITHHALLIBURTON, PRESSURE TEST CEMENT LINES

TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBL SUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEAD CEMENT WITH2.37YIELD
WITH N2, 14.3 PPG, 1.24 YIELD,9 GAL WATER, 37,6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YIELD, 5.38 GAL
WATER. DISPLACE3 WITH 407 BBL PIUT WATER. BUMPED PLUG
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Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Cod liase Description of Operations

11/11/2009 01:00 -05:30 4.50 D 03 DRILLFI4829'-4962' PUMP 20 BBL SWEEPS.900 SCFM770 GPM,
6.7 ECD.

05:30 -06:00 0.50 D 05 ACCUM, CONNECTlON & SURVEY TIME
11/12/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING

06:15 - 11:45 5.50 D 03 DRILL4962' TO 5199'. 23T, 43.1'/HR, 750 TO 900 CFM 6.9/ 6,7 ECD
775 GPM, 50 RPM40K WOB

11:45 - 12:15 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
12:15 - 12:30 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR 24 SEC
12:30 - 18:00 5.50 D 03 DRILL5199' TO 5390', 191', 34.7'lHR, 750 GPM 950 CFM AT 6.7 ECD,

50 RPM, 40K WOB,
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING (HOUSE ETIQUETTE)
18:15- 19:30 1.25 D 03 DRILLF/5390'-5430' TD. PUMP 15 BBL SWEEP. 950 SCMF 770 GPM.

6.7 ECD.
19:30-20:15 0.75 D 08 CIRC BOTTOMS UP CATCH SAMPLE.
20:15-21:15 1.00 D 05 TAKE SURVEY, 5366' 3.1 INC, 240.6 AZM.
21:15-23:00 1.75 D 04 PULL R-BOP, WIPER TRIP TO SHOE
23:00 -23:45 0.75 D 06 RIG SERVICE, FUNCTlON UPPER PIPE RAMS.7 SEC.
23:45-00:15 0.50 D 04 RIH
00:15 -00:30 0.25 D 04 INSTALLR-BOP.
00:30 -01:30 1.00 D 04 RIH, BREAK CIRC
01:30-02:30 1.00 D 08 ClRCBOTTOMS.
02:30 -06:00 3.50 D 04 POOH, STRAP OUT. LAYOUT SUREY TOOLS. LAYDOWN 9 5/8 DC.

11/13/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING, LD BHA, PREPARE
TO RUN CASING

06:15 -08:30 2.25 D 04 LD BHA, 9.5" DC'S, 8" MONELS, MWD, 95/8" MOTOR AND BIT.
08:30 -10:00 1.50 D 04 PULLWEAR BUSHING. DIFFICULTYGETTING HOLD OF IT AND

KEEPING IT.
10:00-11:30 1.50 D 12 RIG DOWN ELEVATORS BALES, CLEAN FLOOR, INSTALLBELL

NIPPLE IN RBOP.
11:30-11:45 0.25 D 12 SAFETY MEETING ON RIG UP OF TESCO RUþlNING TOOL.
11:45-12:45 1.00 D 12 RU CASING CREW EQUIPMENT.
12:45-18:00 5.25 D 12 MAKEUP FLOAT SHOE, 1 JOINT OF 9 5/8" 40#, N-80, LTC CASING,

FLOAT COLLAR, CONTINUED TO MAKE UP CASING TO 2750'.
CENTRILIZERS ON EACH FIRST 3 JOlNTS AND 1 EVERY THIRD
JOINT.

18:00 -18:15 0.25 D 18 PRETOUR HANDOVER MEETING (RUNNING CSG)
18:15 -00:45 6.50 D 12 RUN A TOTAL OF 120 JTS W/1 LANDINGJT 1 FLOAR SHOE & 1

FLOAT COLLAROF 95/8"#40, NSO,LT&C CASING LANDED @
5416.7 FT.

00:45 -04:00 3.25 D 12 RIG UP 350 TON ELAVATORS & BAILS. INSTALLHALLIBURTON
PLUG LOADING HEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 -06:00 2.00 D 08 CIRC CONDITION HOLE,
11/14/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING WITH

HALLIBURTONON N2 CEMENT JOB
06:15-07:30 1.25 D 14 CIRCULATE CASING WITH AIR AND WATER.700 CFM AIR AT 6.7

ECD AND 350 GPM WATER. WELL CIRCULATING REAL WELL.
07:30-11:00 3.50 D 15 CEMENT WITHHALLIBURTON, PRESSURE TEST CEMENT LINES

TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBL SUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEAD CEMENT WITH2.37YIELD
WITH N2, 14.3 PPG, 1.24 YIELD,9 GAL WATER, 37,6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YIELD, 5.38 GAL
WATER. DISPLACE3 WITH 407 BBL PIUT WATER. BUMPED PLUG
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Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: I>RO PETRO Rig Number: 8

Date From - To Hours Cod liase Description of Operations
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18:15- 19:30 1.25 D 03 DRILLF/5390'-5430' TD. PUMP 15 BBL SWEEP. 950 SCMF 770 GPM.

6.7 ECD.
19:30-20:15 0.75 D 08 CIRC BOTTOMS UP CATCH SAMPLE.
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23:00 -23:45 0.75 D 06 RIG SERVICE, FUNCTlON UPPER PIPE RAMS.7 SEC.
23:45-00:15 0.50 D 04 RIH
00:15 -00:30 0.25 D 04 INSTALLR-BOP.
00:30 -01:30 1.00 D 04 RIH, BREAK CIRC
01:30-02:30 1.00 D 08 ClRCBOTTOMS.
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PLUG LOADING HEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 -06:00 2.00 D 08 CIRC CONDITION HOLE,
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20 BBL SUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEAD CEMENT WITH2.37YIELD
WITH N2, 14.3 PPG, 1.24 YIELD,9 GAL WATER, 37,6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YIELD, 5.38 GAL
WATER. DISPLACE3 WITH 407 BBL PIUT WATER. BUMPED PLUG
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: 1)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - TO Hours Code Phase Description of Operations

11/14/2009 07:30 -11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN 8 AND C
SECTION.

18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 -21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45 -23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30 -04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBMO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00 -06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RIH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.T DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10?.5416 TO 5426'.
09:30 -10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00-11:30 1.50 D 09 HOOKUP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO i00
PSL CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSIIFT GRADIENT WlTH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 -18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTIOlíTIME.
18:00 - 18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15-19:00 0.75 D 03 DRILLFI5626'-5635'
19:00 -20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKINTANK#4.
20:15 - 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl 5635'-5686'
21:45 - 22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 7 SEC.
22:00 -04:30 6.50 D 03 DRILLF/5668'-5811'
04:30 -05:00 0.50 D 05 ACCUM CONNECTION,SURVEY TIME
05:00-05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 -06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER MEETING
06:15 - 06:30 0.25 D 04 POH FI 5384' - 4723'
06:30-07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLIND RAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASHLAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4"HOLEF/5811'-5853°
16:00 -16:15 0.25 D 06 RIG SER. FUNCTIONUPPER PIPE RAMS C / O 7 SEC'S
16:15 - 18:00 1.75 D 03 DRILLF/ 5853' - 5948'
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 -00:00 5.75 D 03 DRILLWl8.3/4" F/5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT
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Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - TO Hours Code Phase Description of Operations
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MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00 -06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RIH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.T DRILLRUBBER PLUG AND DRILLCEMENT TO
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10:00-11:30 1.50 D 09 HOOKUP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO i00
PSL CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
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18:00 - 18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15-19:00 0.75 D 03 DRILLFI5626'-5635'
19:00 -20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKINTANK#4.
20:15 - 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl 5635'-5686'
21:45 - 22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 7 SEC.
22:00 -04:30 6.50 D 03 DRILLF/5668'-5811'
04:30 -05:00 0.50 D 05 ACCUM CONNECTION,SURVEY TIME
05:00-05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 -06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER MEETING
06:15 - 06:30 0.25 D 04 POH FI 5384' - 4723'
06:30-07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLIND RAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASHLAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4"HOLEF/5811'-5853°

16:00 -16:15 0.25 D 06 RIG SER. FUNCTIONUPPER PIPE RAMS C / O 7 SEC'S
16:15 - 18:00 1.75 D 03 DRILLF/ 5853' - 5948'
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 -00:00 5.75 D 03 DRILLWl8.3/4" F/5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT
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14:15-16:00 1.75 D 03 DRILL83/4"HOLEF/5811'-5853°
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18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 -00:00 5.75 D 03 DRILLWl8.3/4" F/5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

RECE IVED February 10, 20 10
Printed: 1/13/2010 3:55:38

EL PASO PRODUCTION Page e of 20

Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: 1)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - TO Hours Code Phase Description of Operations

11/14/2009 07:30 -11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN 8 AND C
SECTION.

18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 -21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45 -23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30 -04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBMO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00 -06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RIH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.T DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10?.5416 TO 5426'.
09:30 -10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00-11:30 1.50 D 09 HOOKUP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO i00
PSL CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSIIFT GRADIENT WlTH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 -18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTIOlíTIME.
18:00 - 18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15-19:00 0.75 D 03 DRILLFI5626'-5635'
19:00 -20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKINTANK#4.
20:15 - 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl 5635'-5686'
21:45 - 22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 7 SEC.
22:00 -04:30 6.50 D 03 DRILLF/5668'-5811'
04:30 -05:00 0.50 D 05 ACCUM CONNECTION,SURVEY TIME
05:00-05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 -06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER MEETING
06:15 - 06:30 0.25 D 04 POH FI 5384' - 4723'
06:30-07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLIND RAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASHLAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4"HOLEF/5811'-5853°

16:00 -16:15 0.25 D 06 RIG SER. FUNCTIONUPPER PIPE RAMS C / O 7 SEC'S
16:15 - 18:00 1.75 D 03 DRILLF/ 5853' - 5948'
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 -00:00 5.75 D 03 DRILLWl8.3/4" F/5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

RECE IVED February 10, 20 10
Printed: 1/13/2010 3:55:38

EL PASO PRODUCTION Page e of 20

Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: 1)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - TO Hours Code Phase Description of Operations

11/14/2009 07:30 -11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN 8 AND C
SECTION.

18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 -21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45 -23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30 -04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBMO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00 -06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RIH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.T DRILLRUBBER PLUG AND DRILLCEMENT TO
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05:00-05:30 0.50 D 08 CIRC BOTTOMS UP
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RECE IVED February 10, 20 10
Printed: 1/13/2010 3:55:38



February 10, 2010February 10, 2010

EL PASO PRODUCTION Page 10 of 20

Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group;
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/16/2009 18:15 -00:00 5.75 D 03 WEIGHT SENCER FOR PASON
00:00-00:15 0.25 D 06 RIG SERVICE. FUNCTION LOWER PIPE RAMS 6 SEC.
00:15 - 05:15 5.00 D 03 DRILLS 3/4 " PDC F/ 6229F-6380' 151 FT 30.2 FTlHR
05:15-06:00 0.75 O 05 ACCUM CONNECTION & SURVEY TIME

11/17/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING MAKING90'
MOUSE HOLE CONNECTIONS

06:15 - 15:00 8.75 D 03 DRILL83/4" HOLE F/ 6380°
- 6601' 25.25 FPH

15:00 -15:30 0.50 0 05 ACC. CONNECTION& SURVEY TIME
15:30 -15:45 0.25 D 06 RIG SER. FUNCTION LOWER PIPE RAMS C / O 7 SEC'S
15:45-18:00 2.25 D 03 DRILLFI6601'-6639' PUMPING10BBLHIVISWELLBORE

STRENGTHENING SWEEPS EVERY 180 ' (6 PPB CAL. CARB.& 2
PPB SEAL AXWAX )

18:00 -18:15 0.25 D 18 CREW CHANGE. SAFETY MEETING.
18:15 - 22:00 3.75 D 03 DRILL8 3/4" HOLE FI 6639'-6662'
22:00 -22:45 0.75 D 08 PUMP SWEEP, CIRC TO SURFACE.
22:45 -02:15 3.50 D 04 POOH. FC @6600', 6212', 3352', 831, SURFACE. HOLE FILL71 BBLS

CACL, MEAS 164 BBLS, DíFF 92.7 BBLS. HOLE IN GOOD SHAPE
THIS TIME.

02:15 -05:00 2.75 D 04 LAYOUT DIRECTIONAL TOOLS & MOTOR
05:00 -06:00 1.00 D 04 MAKEUP NEW MOTOR & BIT.

11/18/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 -06:30 0.25 D 06 FUNCTION BLINDRAMS C/ O 7 SEC'S CLEAN UP AND INSPECT

BIT
06:30-07:30 1.00 D 04 CHANGE MULE SHOE & MWD PROBE
07:30-09:00 1.50 D 04 MAKE UP BHA PICKED UP 3ADDITIONAL T' DC'S (TOTAL 18)

SHALLOW TESTED MWD OK
09:00 -10:45 1.75 D 04 CONT. RIH WASH LAST STD. TO BTM. AS SOON AS CIRC. WAS

OBTAINED DP PRESS. WENT F/2500 PSI UP TO 4100 PSI AND HAS
REMAINED THRU OUT THE DAY TIED INTO95/8"X 133/8"
ANNULUS WITH WEATHERFORD PRESS. TEþT UNIT ATTEMPT
TO OBTAIN INJECTIONRATE & PRESS. PUMPED FOR 30 MIN.AT
12.6 GPM (9 BBLS.) WITH 0 PRESS. RIG OUT WEATHERFORD

10:45 - 16:45 6,00 D 03 DRILL8 3/4" HOLE F/ 6662' - 6795' TOOK 1 SURVEY AT
6626' THEN SURVEY TOOL QUIT WORKING

16:45 - 17:00 0.25 D 06 RIG SER. FUNCTION LOWER PIPE RAMS C / O 7 SEC'S
17:00 - 18:00 1.00 D 03 DRiLLF/ 6795' - 6839' 44 FT. 44 FT/HR.
18:00 -18:15 0.25 D 18 CREW CHANGE MEETING
18:15 -22:30 4.25 D 03 DRILL8 3/4" HOLE F/ 6839°-6975°. 136 FT. 32 FT/HR
22:30 - 22:45 0.25 D 06 RIG SERVICE
22:45 -06:00 7.25 D 03 DRILL8 3/4" HOLE Fl6975'-7198° 223 FT, 30 FT/HR

11/19/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-13:00 6.75 D 03 DRILL83/4"HOLEFI7198'-7443' 36.29FPH
13:00 - 13:30 0.50 D 08 CIRC. BTMS. UP PULL UP 1 SINGLE TO @7412"
13:30-16:00 2.50 DT 05 RIG IN SINGLE SHOT WIRELINE HOLD SAFETY MEETING RIH

WI MWD WlRELINERETRIEVING TOOL LATCH ONTO MWD
TOOL PULLED SURVEY TOOL UP TO 7164' ( JAR BTM. 7184'
JAR TOP7152') SURVEY TOOL STUCK IN MIDDLE OF DRLG. JARS

ATTEMPT TO WORKS JAR MWD UPWARD WITH 2700# ON
12TH ATTEMPT SHEAR PIN BROKE, RELEASING OVER SHOT
GRAPPLE PULL OUT OF HOLE WITH FISHING TOOL RIG OUT
SINGLE SHOT WIRELINE ALLOF GRAPPLE ASSEMBLY CAME
OUT OF HOLE

16:00 -18:00 2.00 DT 04 POH WITH DRILLSTRING
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: PRO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code nL Phase bescription of Operations

11/19/2009 18:00-18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15 -19:15 1.00 DT 04 CONTINUE POOH. FC/ 899'. FUNCTION BLINDRAMS 8 SEC. HOLE

FILLCACL 79.83 BBLS. MEAS 134.07 BBLS. DIFF + 54.24 BBLS.
19:15-23:15 4.00 DT 04 NO FLUID IN MOTOR. LAYOUT MOTOR & SURVEY TOOLS.

SURVEY TOOL STUCK IN JARS, MAKE UP 8 3/4" PDC, NEW MOTOR
WITH 1.5 BEND, SCRIBE SURVEY TOOLS, LEAVE OUT EM TOOL.

23:15-01:00 1.75 DT 04 RIH
01:00 -01:15 0.25 D 04 PULSE TEST MWD
01:15 -02:00 0.75 DT 04 RIH TO 5393'. PULSE TEST MWD
02:00-02:30 0.50 D 18 SAFETYMEETING(SLIP&CUT)
02:30-03:15 0.75 D 04 SLIP&CUTLINE
03:15-03:30 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 6 SEC.
03:30 -04:45 1.25 DT 04 WASH TO BOTTOM.
04:45 -06:00 1.25 DT 60 WORK ON TOP DRIVE MOTOR

11/20/2009 06:00 -06:15 0.25 D 18 HAND OVER& PRETOUR SAFETY MEETING
06:15 -11:00 4.75 DT 60 WAIT ON TOP DRIVE MECHANIC ( SMITH POWER )
11:00 -13:15 2.25 DT 60 REPAIRTOP DRIVE ( MOTOR SHUT DOWN PROBLEMS)
13:15 - 17:30 4.25 D 03 DRILL83/4" HOLE FI 7443' - 7610' 39.29 FPH 12 BPH LOSSES

BGG37 UNITS
17:30-17:45 0.25 DT 60 WORKON #1 PUMP
17:45-18:00 0.25 D 03 ACC. CONNECTION AND SURVEY TIME
18:00-18:15 0.25 D 18 CREW CHANGE MEETING , SAFETY MEETING ON 90' MOUSE

HOLE CONNECTIONS (JSA #76)
18:15 -20:30 2.25 D 03 DRILL8 3/" HOLE FI7620'-7714' SLIDING FROM 7657'-7677'
20:30 -21:30 1.00 D 05 ACCUMSURVEY & CONNECTIONS
21:30 -21:45 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 8.SEC.
21:45 - 06:00 8.25 D 03 DRILL8 3/4" HOLE Fl 7714'-8115' MUD UP g 7830° SLIDING

FROM 7806'-7826, 8005'-8025'
11/21/2009 06:00 -06:15 0.25 D 18 CREW CHANGE & PRETOUR SAFETY MEETING

06:15-13:00 6.75 D 03 DRILLS3/4"HOLEF/8115'-8366' SLIDEF/8)84'-8200'
13:00 - 13:15 0.25 D 06 RIG SER. SER. BLOCKS & TOP DRIVE
13:15 - 17:45 4.50 D 03 DRILLF/ 8366°

- 8665' 66.44 FPH SLIDE FI 8464' - 8494'
5-8BPHLOSSES

17:45 - 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00 -18:15 0.25 D 18 CREW CHANGE MEETING
18:15-19:00 0.75 D 03 DRILLF/8665'-8701'
19:00 - 21:15 2.25 DT 60 REPAIR TOP DRIVE
21:15 - 21:30 0.25 D 18 SAFETY MEETING ON OPERATING TUGGERS
21:30 -02:00 4.50 D 03 DRILLFI B701'-8838' SLIDE FROM 8745'-8760', 8838'-8868'. SAND

DUMPED 5 BBLS PER DUMP. BACKGROUNG GAS 179 UNITS TO
1401 UNITS@ 8929'. DOWN HOLELOSSES 22 BBLS/HR.

02:00 -03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
03:15-06:00 2.75 D 03 DRILLF/8838'-8965' SLIDING8931'-8971'

11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER& CREW CHANGE SAFETY MEETING NEAR
MISSES

06:15 -12:00 5.75 D 03 DRILLS3/4"HOLE F/8965'-9307' SLIDE F/9124'-9155' 5 -8

BPH LOSSES
12:00 - 12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR

PREVENTOR C / O 28 SEC'S
12:15 -16:00

. 3.75 D 03 DRILLF/930T -9416' INTERMEDIATE CASG. PT. BGG 80 -90

UNITS CONN. GAS 268 UNITS
16:00-16:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME
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21:30 -02:00 4.50 D 03 DRILLFI B701'-8838' SLIDE FROM 8745'-8760', 8838'-8868'. SAND

DUMPED 5 BBLS PER DUMP. BACKGROUNG GAS 179 UNITS TO
1401 UNITS@ 8929'. DOWN HOLELOSSES 22 BBLS/HR.

02:00 -03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
03:15-06:00 2.75 D 03 DRILLF/8838'-8965' SLIDING8931'-8971'

11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER& CREW CHANGE SAFETY MEETING NEAR
MISSES

06:15 -12:00 5.75 D 03 DRILLS3/4"HOLE F/8965'-9307' SLIDE F/9124'-9155' 5 -8

BPH LOSSES
12:00 - 12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR

PREVENTOR C / O 28 SEC'S
12:15 -16:00

. 3.75 D 03 DRILLF/930T -9416' INTERMEDIATE CASG. PT. BGG 80 -90

UNITS CONN. GAS 268 UNITS
16:00-16:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME
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Operations summaryReport

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I RO PETRO Rig Release; 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase bescription of Operations

11/22/2009 16:15-16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 -18:00 1,50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 -18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 - 21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 542T ) F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 -06:00 7.00 D 04 WIPER TRIP TO SHOE TIGH HOLE @8163',7744',7085', RIH REAM

@704T TIGHT WORK PIPE. REAM TO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH & REAM F/8300'-9416' EASY REAMING
07:30-09:00 1.50 DT 56 CIRC. BTMS. UP2X NOT MUCH COMMlNG OVER SHAKERS

VIS. 49 WL 17 MUD WT. 9.1
09:00 -12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACK TO BTM. 9416'

12:00 -13:15 1.25 DT 56 ClRC. BTMS. UP 2X RAISED VIS TO 54AND ADD 20% SAWDUST
TO MUD SYSTEM WELL STATIC

13:15-17:45 4.50 D 04 PULL 10 STD'S FLOW CK. PUMP TRIP PILL CONT. POH TAKE
REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'

17:45 - 18:00 0.25 D 06 RIG SERVICE
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONAL TOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSL PUMPED 240 BBLS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 -22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIH WITH LOGGING TOOLS. TAG BRIDGES'@

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO

8057. STUCK IN HOLE. WORK WIRELINE TO A SAFETY TENSION
OF 11600, NO MOVEMENT.

00:45-03:00 2.25 DT 67 WORK WIRELINE, PULL INTESION TO11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE OFFICE MAKES
DISCISJON

03:00-06:00 3.00 DT 67 WORKWIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE WAITING FOR FISHING
EQUPMENT & MAN.

11/24/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15- 13:15 7.00 DT 58 CONT. WORKING STUCK LOGGING TOOL (ACRT I DSN I SDL /

GTET ) TOP OF TOOL AT @805T WORK TOOL UPWARD TO
11600# FOR 30 MIN.THEN ATTEMPT TO WORK TOOL
DOWNWARD FOR 30 MIN. NO MOVEMENT AT 1000 HRS.
STARTED PULLING UP TO 12100# BY 1015 HRS. TOOLCAME
FREE LOGGING INFO. INITIALYGOT DOWN TO 8809'

. LOGGED UP F/8809'-7994' WORK TIGHT HOLE WORKED
TOOL DOWN TO 805T TOOL BECAME STUCK AFTER TOOL
CAME FREE LOGGED UP F/798T - SURFACE W/ GAMMARAY
RIG OUT HALLIBURTONLOGGING UNIT

13:15 - 13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION BLIND
RAMS DIO7SEC'S' 13:30 -15:30 2.00 DT 56 RIH W/ SMITH RR FDS+ BITAND 2TBR'S FILLDP AT3500' i

UNABLETO CIRC.

RECEIVED February 10, 2010
Piinted: 1h3DO10

Operations summaryReport

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I RO PETRO Rig Release; 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase bescription of Operations

11/22/2009 16:15-16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 -18:00 1,50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 -18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 - 21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 542T ) F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 -06:00 7.00 D 04 WIPER TRIP TO SHOE TIGH HOLE @8163',7744',7085', RIH REAM

@704T TIGHT WORK PIPE. REAM TO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH & REAM F/8300'-9416' EASY REAMING
07:30-09:00 1.50 DT 56 CIRC. BTMS. UP2X NOT MUCH COMMlNG OVER SHAKERS

VIS. 49 WL 17 MUD WT. 9.1
09:00 -12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACK TO BTM. 9416'

12:00 -13:15 1.25 DT 56 ClRC. BTMS. UP 2X RAISED VIS TO 54AND ADD 20% SAWDUST
TO MUD SYSTEM WELL STATIC

13:15-17:45 4.50 D 04 PULL 10 STD'S FLOW CK. PUMP TRIP PILL CONT. POH TAKE
REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'

17:45 - 18:00 0.25 D 06 RIG SERVICE
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONAL TOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSL PUMPED 240 BBLS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 -22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIH WITH LOGGING TOOLS. TAG BRIDGES'@

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO

8057. STUCK IN HOLE. WORK WIRELINE TO A SAFETY TENSION
OF 11600, NO MOVEMENT.

00:45-03:00 2.25 DT 67 WORK WIRELINE, PULL INTESION TO11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE OFFICE MAKES
DISCISJON

03:00-06:00 3.00 DT 67 WORKWIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE WAITING FOR FISHING
EQUPMENT & MAN.

11/24/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15- 13:15 7.00 DT 58 CONT. WORKING STUCK LOGGING TOOL (ACRT I DSN I SDL /

GTET ) TOP OF TOOL AT @805T WORK TOOL UPWARD TO
11600# FOR 30 MIN.THEN ATTEMPT TO WORK TOOL
DOWNWARD FOR 30 MIN. NO MOVEMENT AT 1000 HRS.
STARTED PULLING UP TO 12100# BY 1015 HRS. TOOLCAME
FREE LOGGING INFO. INITIALYGOT DOWN TO 8809'

. LOGGED UP F/8809'-7994' WORK TIGHT HOLE WORKED
TOOL DOWN TO 805T TOOL BECAME STUCK AFTER TOOL
CAME FREE LOGGED UP F/798T - SURFACE W/ GAMMARAY
RIG OUT HALLIBURTONLOGGING UNIT

13:15 - 13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION BLIND
RAMS DIO7SEC'S' 13:30 -15:30 2.00 DT 56 RIH W/ SMITH RR FDS+ BITAND 2TBR'S FILLDP AT3500' i

UNABLETO CIRC.

RECEIVED February 10, 2010
Piinted: 1h3DO10

Operations summaryReport

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I RO PETRO Rig Release; 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase bescription of Operations

11/22/2009 16:15-16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 -18:00 1,50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 -18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 - 21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 542T ) F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 -06:00 7.00 D 04 WIPER TRIP TO SHOE TIGH HOLE @8163',7744',7085', RIH REAM

@704T TIGHT WORK PIPE. REAM TO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH & REAM F/8300'-9416' EASY REAMING
07:30-09:00 1.50 DT 56 CIRC. BTMS. UP2X NOT MUCH COMMlNG OVER SHAKERS

VIS. 49 WL 17 MUD WT. 9.1
09:00 -12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACK TO BTM. 9416'

12:00 -13:15 1.25 DT 56 ClRC. BTMS. UP 2X RAISED VIS TO 54AND ADD 20% SAWDUST
TO MUD SYSTEM WELL STATIC

13:15-17:45 4.50 D 04 PULL 10 STD'S FLOW CK. PUMP TRIP PILL CONT. POH TAKE
REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'

17:45 - 18:00 0.25 D 06 RIG SERVICE
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONAL TOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSL PUMPED 240 BBLS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 -22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIH WITH LOGGING TOOLS. TAG BRIDGES'@

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO

8057. STUCK IN HOLE. WORK WIRELINE TO A SAFETY TENSION
OF 11600, NO MOVEMENT.

00:45-03:00 2.25 DT 67 WORK WIRELINE, PULL INTESION TO11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE OFFICE MAKES
DISCISJON

03:00-06:00 3.00 DT 67 WORKWIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE WAITING FOR FISHING
EQUPMENT & MAN.

11/24/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15- 13:15 7.00 DT 58 CONT. WORKING STUCK LOGGING TOOL (ACRT I DSN I SDL /

GTET ) TOP OF TOOL AT @805T WORK TOOL UPWARD TO
11600# FOR 30 MIN.THEN ATTEMPT TO WORK TOOL
DOWNWARD FOR 30 MIN. NO MOVEMENT AT 1000 HRS.
STARTED PULLING UP TO 12100# BY 1015 HRS. TOOLCAME
FREE LOGGING INFO. INITIALYGOT DOWN TO 8809'

. LOGGED UP F/8809'-7994' WORK TIGHT HOLE WORKED
TOOL DOWN TO 805T TOOL BECAME STUCK AFTER TOOL
CAME FREE LOGGED UP F/798T - SURFACE W/ GAMMARAY
RIG OUT HALLIBURTONLOGGING UNIT

13:15 - 13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION BLIND
RAMS DIO7SEC'S' 13:30 -15:30 2.00 DT 56 RIH W/ SMITH RR FDS+ BITAND 2TBR'S FILLDP AT3500' i

UNABLETO CIRC.

RECEIVED February 10, 2010
Piinted: 1h3DO10

Operations summaryReport

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I RO PETRO Rig Release; 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase bescription of Operations

11/22/2009 16:15-16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 -18:00 1,50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 -18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 - 21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 542T ) F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 -06:00 7.00 D 04 WIPER TRIP TO SHOE TIGH HOLE @8163',7744',7085', RIH REAM

@704T TIGHT WORK PIPE. REAM TO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH & REAM F/8300'-9416' EASY REAMING
07:30-09:00 1.50 DT 56 CIRC. BTMS. UP2X NOT MUCH COMMlNG OVER SHAKERS

VIS. 49 WL 17 MUD WT. 9.1
09:00 -12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACK TO BTM. 9416'

12:00 -13:15 1.25 DT 56 ClRC. BTMS. UP 2X RAISED VIS TO 54AND ADD 20% SAWDUST
TO MUD SYSTEM WELL STATIC

13:15-17:45 4.50 D 04 PULL 10 STD'S FLOW CK. PUMP TRIP PILL CONT. POH TAKE
REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'

17:45 - 18:00 0.25 D 06 RIG SERVICE
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONAL TOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSL PUMPED 240 BBLS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 -22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIH WITH LOGGING TOOLS. TAG BRIDGES'@

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO

8057. STUCK IN HOLE. WORK WIRELINE TO A SAFETY TENSION
OF 11600, NO MOVEMENT.

00:45-03:00 2.25 DT 67 WORK WIRELINE, PULL INTESION TO11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE OFFICE MAKES
DISCISJON

03:00-06:00 3.00 DT 67 WORKWIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE WAITING FOR FISHING
EQUPMENT & MAN.

11/24/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15- 13:15 7.00 DT 58 CONT. WORKING STUCK LOGGING TOOL (ACRT I DSN I SDL /

GTET ) TOP OF TOOL AT @805T WORK TOOL UPWARD TO
11600# FOR 30 MIN.THEN ATTEMPT TO WORK TOOL
DOWNWARD FOR 30 MIN. NO MOVEMENT AT 1000 HRS.
STARTED PULLING UP TO 12100# BY 1015 HRS. TOOLCAME
FREE LOGGING INFO. INITIALYGOT DOWN TO 8809'

. LOGGED UP F/8809'-7994' WORK TIGHT HOLE WORKED
TOOL DOWN TO 805T TOOL BECAME STUCK AFTER TOOL
CAME FREE LOGGED UP F/798T - SURFACE W/ GAMMARAY
RIG OUT HALLIBURTONLOGGING UNIT

13:15 - 13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION BLIND
RAMS DIO7SEC'S' 13:30 -15:30 2.00 DT 56 RIH W/ SMITH RR FDS+ BITAND 2TBR'S FILLDP AT3500' i

UNABLETO CIRC.

RECEIVED February 10, 2010
Piinted: 1h3DO10

Operations summaryReport

Legal Well Name: I)WR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I RO PETRO Rig Release; 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase bescription of Operations

11/22/2009 16:15-16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 -18:00 1,50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 -18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 - 21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 542T ) F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 -06:00 7.00 D 04 WIPER TRIP TO SHOE TIGH HOLE @8163',7744',7085', RIH REAM

@704T TIGHT WORK PIPE. REAM TO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH & REAM F/8300'-9416' EASY REAMING
07:30-09:00 1.50 DT 56 CIRC. BTMS. UP2X NOT MUCH COMMlNG OVER SHAKERS

VIS. 49 WL 17 MUD WT. 9.1
09:00 -12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACK TO BTM. 9416'

12:00 -13:15 1.25 DT 56 ClRC. BTMS. UP 2X RAISED VIS TO 54AND ADD 20% SAWDUST
TO MUD SYSTEM WELL STATIC

13:15-17:45 4.50 D 04 PULL 10 STD'S FLOW CK. PUMP TRIP PILL CONT. POH TAKE
REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'

17:45 - 18:00 0.25 D 06 RIG SERVICE
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONAL TOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSL PUMPED 240 BBLS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 -22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIH WITH LOGGING TOOLS. TAG BRIDGES'@

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO

8057. STUCK IN HOLE. WORK WIRELINE TO A SAFETY TENSION
OF 11600, NO MOVEMENT.

00:45-03:00 2.25 DT 67 WORK WIRELINE, PULL INTESION TO11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE OFFICE MAKES
DISCISJON

03:00-06:00 3.00 DT 67 WORKWIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE WAITING FOR FISHING
EQUPMENT & MAN.

11/24/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15- 13:15 7.00 DT 58 CONT. WORKING STUCK LOGGING TOOL (ACRT I DSN I SDL /

GTET ) TOP OF TOOL AT @805T WORK TOOL UPWARD TO
11600# FOR 30 MIN.THEN ATTEMPT TO WORK TOOL
DOWNWARD FOR 30 MIN. NO MOVEMENT AT 1000 HRS.
STARTED PULLING UP TO 12100# BY 1015 HRS. TOOLCAME
FREE LOGGING INFO. INITIALYGOT DOWN TO 8809'

. LOGGED UP F/8809'-7994' WORK TIGHT HOLE WORKED
TOOL DOWN TO 805T TOOL BECAME STUCK AFTER TOOL
CAME FREE LOGGED UP F/798T - SURFACE W/ GAMMARAY
RIG OUT HALLIBURTONLOGGING UNIT

13:15 - 13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION BLIND
RAMS DIO7SEC'S' 13:30 -15:30 2.00 DT 56 RIH W/ SMITH RR FDS+ BITAND 2TBR'S FILLDP AT3500' i

UNABLETO CIRC.

RECEIVED February 10, 2010
Piinted: 1h3DO10
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Stari: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/24/2009 15:30 - 18:00 2.50 DT 56 POH. BIT, BIT SUB & 6 FT OF DC PLUGGED WITH SAWDUST &
LCM. CLEAN OUT .

18:00-18:15 0.25 D 18 CREW CHANGE MEETING.
18:15-22:15 4.00 D 04 MAKE UP BIT, BIT SUB. RIH FILLPlPE EVERY 2000 FT.
22:15 - 22:30 0.25 D 18 SAFETY MEETING ON CEMENTING
22:30 -01:15 2.75 DT 14 TOP JOB, CEMENT BETWEEN 13 3/8" & 9 5/8" CSG. CEMENT WI458

SKS OF THIXOTROPIC # 12.5 (161BBL)W/ 2 LBIBBLOF CEMM. NET.
ISP 45 PSI, 3 MIN35 PSI. CLOSE VALVE.

01:15 -01:30 0.25 DT 56 RIG SERVICE, FUNCTION UPPER PIPE RAMS 7 SEC.
01:30 - 06:00 4.50 DT 56 RIH, WASH & REAM 6973'. FROM 7975', 8036', 8043', 8052', 8093',

8128', 8411', 8429', 8555', 8753', 880T, 8888', 8891', TOOK10,000 TO
20,000 CONTINUEREAMINNG TO BOTTOM

11/25/2009 06:00 -06:15 0.25 DT 56 HAND OVER & PRETOUR SAFETY MEETING
06:15 -09:30 3.25 DT 56 CONT. WASHING &REAMING FI8897 -9416' AT TIMES HAVING

TO REAM & REREAM STD'S BEFORE MAKINGA CONNECTION
UNABLETO REGAIN CIRC. AFTERMAKINGCONNECTION AT 9400'

HOLE PACKING OFF BACK REAMED UP 1 STD. TO 9304'
BEFORE CIRC. WAS REGAINED REAMED & REREAMED F/9304-
9401' NUMEROUS TIMES BEFORE HOLE CLEANED UP REAMED
ONDOWNTOBTM.AT9416'

09:30-10:30 1.00 DT 56 CIRC.COND.HOLE VIS.58 WT.9.1 WL 15.6 YP 22
10:30 - 12:45 2.25 DT 56 POH SLIGHT TIGHT SPOT AT 9225', 9120' &8769' HAD TO BACK

REAM UP THRU BRIDGE AT 8769' REST OF TRIP UP TO CASG.
SHOE WAS GOOD TAKE REQUIRED FLOW CK'S WELL
STATIC

12:45 - 13:00 0.25 DT 56 RIG SER. SER. BLOCKS & TOP DRIVE
,

FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

13:00 -14:00 1.00 DT 56 RIH F/ CASG. SHOE TO 8739' STRING STARTED TAKING WT.
14:00 - 16:45 2.75 DT 56 WASH & REAM FI 8739' - 9416' SMALLAMOUNT OF 3" LONG

SLIVERS OF SHALE COMMING OUT OF HOLE,
16:45-18:00 1.25 DT 56 CIRC. COND. MUD & HOLE
18:00 -18:15 0.25 DT 56 CREW CHANGE MEETING. SAFETY MEETING ON TRIPPING IN&

OUT JSA #1&2
18:15-19:00 0.75 DT 56 CIRC CONDITION MUD
19:00 -21:45 2.75 DT 56 WIPER TRIP 10 STANDS. RIH REAM @9116',9239'. 6 FT FILL.
21:45 -01:30 3.75 DT 56 CIRC & CONDITION MUD. VIS 59, WT 9.0 RAISE WT TO 9.3
01:30-03:30 2.00 DT 56 WIPERTRIP10STANDS.
03:30 -04:15 0.75 DT 56 CIRC CONDITION MUD
04:15 -04:30 0.25 DT 56 RIG SERVICE FUNCTION LOWER PIPE RAMS 7 SEC.
04:30-06:00 1.50 D 04 PULL 10 STANDS, START LAYINGDOWN PIPE.

11/26/2009 06:00-06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15-08:45 2.50 D 04 CONT. POH LAYINGDOWN DRILLSTRING
08:45 -09:45 1.00 DT 60 REPAIR CATWALKSKATE
09:45 - 16:45 7.00 D 04 CONT. LAYINGDOWN DRILLSTRING
16:45-17:45 1.00 D 04 PULLWEARBUSHING
17:45-18:00 0.25 D i i 06. .. RIG SER. SER. TOP DRIVE &TRAVELLING BLOCKS FUNCTION

BLINDRAMS ClO 7 SEC'S
18:00 -18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING RIGGING UP CASING

TOOLS
18:15-20:30 2.25 D ' 12 RIG UP TESCO RUNNING TOOLS. HAD DIFFICULTYWITH THE

TRANSFORMER FOR AWHILE.
20:30 -20:45 0.25 D · 12 SAFETY MEETING ON RUNNING 7" CASING.
20:45 -03:45 7.00 D . 12 i RUN 7"29# P110 LTC CASING. FLOAT SHOE, 1 JT, FLOAT COLLAR,
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32BS Spud Date: 9/20/2009
Event Name: I)RILLING Stari: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations
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18:00-18:15 0.25 D 18 CREW CHANGE MEETING.
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SKS OF THIXOTROPIC # 12.5 (161BBL)W/ 2 LBIBBLOF CEMM. NET.
ISP 45 PSI, 3 MIN35 PSI. CLOSE VALVE.
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01:30 - 06:00 4.50 DT 56 RIH, WASH & REAM 6973'. FROM 7975', 8036', 8043', 8052', 8093',

8128', 8411', 8429', 8555', 8753', 880T, 8888', 8891', TOOK10,000 TO
20,000 CONTINUEREAMINNG TO BOTTOM

11/25/2009 06:00 -06:15 0.25 DT 56 HAND OVER & PRETOUR SAFETY MEETING
06:15 -09:30 3.25 DT 56 CONT. WASHING &REAMING FI8897 -9416' AT TIMES HAVING

TO REAM & REREAM STD'S BEFORE MAKINGA CONNECTION
UNABLETO REGAIN CIRC. AFTERMAKINGCONNECTION AT 9400'

HOLE PACKING OFF BACK REAMED UP 1 STD. TO 9304'
BEFORE CIRC. WAS REGAINED REAMED & REREAMED F/9304-
9401' NUMEROUS TIMES BEFORE HOLE CLEANED UP REAMED
ONDOWNTOBTM.AT9416'

09:30-10:30 1.00 DT 56 CIRC.COND.HOLE VIS.58 WT.9.1 WL 15.6 YP 22
10:30 - 12:45 2.25 DT 56 POH SLIGHT TIGHT SPOT AT 9225', 9120' &8769' HAD TO BACK

REAM UP THRU BRIDGE AT 8769' REST OF TRIP UP TO CASG.
SHOE WAS GOOD TAKE REQUIRED FLOW CK'S WELL
STATIC

12:45 - 13:00 0.25 DT 56 RIG SER. SER. BLOCKS & TOP DRIVE
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours code Phase Descriptionof Operations

11/26/2009 20:45 -03:45 7.00 D 12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS WITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRILIZER EVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLED CASING ON THE RUN TO 5290'. HAD FLOW ON ALL
JOINTS.

03:45 -04:15 0.50 D 08 BREAK CIRCULATION WITH 66 SPM. FINALCIRCULATING
PRESSURE 18235 PSI. 23 BBLGAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD 176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATION AT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15-11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15-14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM. WITH MAKE UP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUIP. &
LANDINGJT. @9412.19'

14:00-15:45 L75 D 12 CONT. CIRCULATING WHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHII,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YIELD,25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. fÍOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDIJCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 -18:45 0.50 D 14 STOPPED RECEPICTION AT 1834 AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45 - 20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE, RD SCHLUMBERGER.

20:00 -21:15 1.25 D 10 LAYDOWN LANDINGJOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT IN WELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PSI. CLEAN1NGPITS #1 AND
4.

21:15 -21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 - 23:45 2.25 D 09 RU TOP DRIVE GUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 I !0.25 D 06 LUBRICATE RIG FUNCTION UPR AND LPR 8 SEC.
00:00-03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK, 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PIPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30-03:45 0.25 D 15 SAFETY MEETING FOR PRESSURE TESTING STACKAND
SURFACE EQUIPMENT.

03:45 - 06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.
11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours code Phase Descriptionof Operations

11/26/2009 20:45 -03:45 7.00 D 12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS WITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRILIZER EVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLED CASING ON THE RUN TO 5290'. HAD FLOW ON ALL
JOINTS.

03:45 -04:15 0.50 D 08 BREAK CIRCULATION WITH 66 SPM. FINALCIRCULATING
PRESSURE 18235 PSI. 23 BBLGAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD 176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATION AT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15-11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15-14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM. WITH MAKE UP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUIP. &
LANDINGJT. @9412.19'

14:00-15:45 L75 D 12 CONT. CIRCULATING WHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHII,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YIELD,25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. fÍOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDIJCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 -18:45 0.50 D 14 STOPPED RECEPICTION AT 1834 AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45 - 20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE, RD SCHLUMBERGER.

20:00 -21:15 1.25 D 10 LAYDOWN LANDINGJOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT IN WELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PSI. CLEAN1NGPITS #1 AND
4.

21:15 -21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 - 23:45 2.25 D 09 RU TOP DRIVE GUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 I !0.25 D 06 LUBRICATE RIG FUNCTION UPR AND LPR 8 SEC.
00:00-03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK, 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PIPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30-03:45 0.25 D 15 SAFETY MEETING FOR PRESSURE TESTING STACKAND
SURFACE EQUIPMENT.

03:45 - 06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.
11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours code Phase Descriptionof Operations

11/26/2009 20:45 -03:45 7.00 D 12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS WITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRILIZER EVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLED CASING ON THE RUN TO 5290'. HAD FLOW ON ALL
JOINTS.

03:45 -04:15 0.50 D 08 BREAK CIRCULATION WITH 66 SPM. FINALCIRCULATING
PRESSURE 18235 PSI. 23 BBLGAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD 176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATION AT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15-11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15-14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM. WITH MAKE UP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUIP. &
LANDINGJT. @9412.19'

14:00-15:45 L75 D 12 CONT. CIRCULATING WHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHII,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YIELD,25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. fÍOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDIJCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 -18:45 0.50 D 14 STOPPED RECEPICTION AT 1834 AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45 - 20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE, RD SCHLUMBERGER.

20:00 -21:15 1.25 D 10 LAYDOWN LANDINGJOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT IN WELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PSI. CLEAN1NGPITS #1 AND
4.

21:15 -21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 - 23:45 2.25 D 09 RU TOP DRIVE GUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 I !0.25 D 06 LUBRICATE RIG FUNCTION UPR AND LPR 8 SEC.
00:00-03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK, 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PIPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30-03:45 0.25 D 15 SAFETY MEETING FOR PRESSURE TESTING STACKAND
SURFACE EQUIPMENT.

03:45 - 06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.
11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours code Phase Descriptionof Operations

11/26/2009 20:45 -03:45 7.00 D 12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS WITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRILIZER EVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLED CASING ON THE RUN TO 5290'. HAD FLOW ON ALL
JOINTS.

03:45 -04:15 0.50 D 08 BREAK CIRCULATION WITH 66 SPM. FINALCIRCULATING
PRESSURE 18235 PSI. 23 BBLGAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD 176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATION AT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15-11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15-14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM. WITH MAKE UP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUIP. &
LANDINGJT. @9412.19'

14:00-15:45 L75 D 12 CONT. CIRCULATING WHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHII,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YIELD,25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. fÍOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDIJCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 -18:45 0.50 D 14 STOPPED RECEPICTION AT 1834 AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45 - 20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE, RD SCHLUMBERGER.

20:00 -21:15 1.25 D 10 LAYDOWN LANDINGJOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT IN WELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PSI. CLEAN1NGPITS #1 AND
4.

21:15 -21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 - 23:45 2.25 D 09 RU TOP DRIVE GUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 I !0.25 D 06 LUBRICATE RIG FUNCTION UPR AND LPR 8 SEC.
00:00-03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK, 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PIPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30-03:45 0.25 D 15 SAFETY MEETING FOR PRESSURE TESTING STACKAND
SURFACE EQUIPMENT.

03:45 - 06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.
11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I>RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours code Phase Descriptionof Operations

11/26/2009 20:45 -03:45 7.00 D 12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS WITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRILIZER EVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLED CASING ON THE RUN TO 5290'. HAD FLOW ON ALL
JOINTS.

03:45 -04:15 0.50 D 08 BREAK CIRCULATION WITH 66 SPM. FINALCIRCULATING
PRESSURE 18235 PSI. 23 BBLGAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD 176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATION AT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15-11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15-14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM. WITH MAKE UP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUIP. &
LANDINGJT. @9412.19'

14:00-15:45 L75 D 12 CONT. CIRCULATING WHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHII,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YIELD,25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. fÍOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDIJCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 -18:45 0.50 D 14 STOPPED RECEPICTION AT 1834 AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45 - 20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE, RD SCHLUMBERGER.

20:00 -21:15 1.25 D 10 LAYDOWN LANDINGJOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT IN WELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PSI. CLEAN1NGPITS #1 AND
4.

21:15 -21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 - 23:45 2.25 D 09 RU TOP DRIVE GUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 I !0.25 D 06 LUBRICATE RIG FUNCTION UPR AND LPR 8 SEC.
00:00-03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK, 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PIPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30-03:45 0.25 D 15 SAFETY MEETING FOR PRESSURE TESTING STACKAND
SURFACE EQUIPMENT.

03:45 - 06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.
11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: l)WR 3-3285 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/28/2009 06:15-11:00 4.75 D 09 PRESS. TEST BLIND RAMS 250 PSI LOW & 10K HIGH CASG. TO
2500 PSI 30 MIN. PRESS. TEST STABBING VALVE , INSIDE BOP,
STD. PIPE &MUD MANIFOLDVALVES 250 PSI LOW 5K HIGH
ALLTESTS 10 MIN. DURATION DO 5 FUNCTION TEST WITH ACC.
SHUT OFF FINALACC. PRESS. 1450 PSí RECHARGE TO 3000
PSI IN 2 MIN.50 SEC'S

11:00 -14:30 3.50 D 04 MAKE UP ULTERRA 61/8" MT1355CDS BIT, 43/4" WENZEL MUD
MOTOR (1.5*) DIRECTIONAL TLS. & BHA SHALLOW TEST MWD

NOT WORKING PULL & SER. MWD RERUN BHA SHALLOW
TEST MWD OK

14:30 - 17:00 2.50 D 04 CONT. PICKING UP 43/4" DC'S, 6 JTS. 31/2" HWDP & 31/2" DP TO
2143'

17:00 -17:15 0.25 D 06 RIG SER. PULSE TEST MWD OK
17:15 - 18:00 0.75 D 04 CONT. TRIP IN HOLE F/ 2143' - 2650'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. REVIEW

PREClSION SAFETY ALERTS
18:15 - 21:15 3.00 D 04 CONTINUE TO PU DP AND RIH 2650 TO 7528'. FILL PIPEAND

PULSE TEST AT 4055 AND 6217 AND 7528'.
21:15-21:45 0.50 D 18 SLIP AND CUT DRILLINGLINEWHILE CIRCULATING HOLE. GOOD

PULSES.
21:45-22:30 0.75 D 04 CONTINUE TO PU DP AND RIH 7528' TO 8652'. TAGGED UP.
22:30 -22:45 0.25 D 18 BOP DRILLWHILE TRIPPING SECURED 1N46 SEC.
22:45-02:15 3.50 D 13 MAKE UP STANDS AND WASH IN HOLE. RUBBER FROM PLUG

CAME UP WITH BOTTOMS UP. DRILLED CEMENT WITH 200 GPM,
30 RPM, WOB 2 TO 7K. DRILLEDCEMENT FROM 8652' TO 9406'.
(764' IN3.5 HRS 218'lHR) DRILLED 10' OUTOF CASING. BOTH THE
FLOAT COLLARAND FLOAT SHOE WERE SEEN ON THE DRILLING
RATE AT 9360' AND 9406'.

02:15 - 03:15 1.00 D 08 CBU AND CONDITION MUD. SAFETY MEETIN ON FIT. REVIEW
WEATHERFORD HAZARDANALYSIS.

03:15 -04:00 0.75 D 09 FIT:9.1 PPG MW, 1900 PSI SURFACE PRESSURE. CASING AT 9406'.
13 PPG EQ. OR 0.67 PSIlFT

04:00-04:15 0.25 D 06 LUBRICATE RIG FUNCTION HCR 3 SEC UPR7 SEC i
04:15 - 06:00 1.75 D DRILL9416 TO 9450', (34' for 19.4/hr) WOB 14K, GPM 200, RPM 32, i

PUMP PSI 1980. i
11/29/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETlNG

06:15-09:45 3.50 D 03 DRILL61/8"HOLEF/9450'-9532" 23.42'IHR.
09:45 - 10:00 0.25 D 09 BOP DRILL WELL SECURE IN 1 MIN. 15 SEC
10:00-14:00 4.00 D 03 DRILLF/9532'-9630' 24.5'lHR.
14:00 - 14:15 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
14:15 - 17:30 3.25 D 03 DRILLFI 9630' - 9685' 16.92' / HR.
17:30 -17:45 0.25 D 05 ACC. SURVEY & CONNECTION TIME
17:45 - 18:00 0.25 DT 60 REPAIR VALVEON STAND PIPE
18:00 -18:15 0.25 D 18 HAND OVER& PRETOUR SAFETY MEETING
18:15 - 23:45 5.50 D 03 DRILL6 1/8" HOLE 9685' TO 9819'. 134' FOR 24.36'lHR.
23:45 - 00:00 0.25 D - 06 LUBRICATE RIG FUNCTION LPR 7 SEC.
00:00-01:00 1.00 D 05 DIRECTIONAL SURVEY AND ACCUMULATED CONNECTION TIME.
01:00 - 06:00 5.00 D 03 DRILL6 1/8" HOLE 9819' TO 9940'. 121' FOR 24.2'/HR

11/30/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
08:15-08:15 2.00 D 03 DRILLS1/8"HOLEF/9940'-9987' HADA3'DRLG.BRK.AT9954' i

.1 AND ANOTHER3' BRK. AT9969° BTMS. UP FROM THESE DRLG.
BRKS. GAS WENT FROM A BGG OF 75 UNITS TO 4958 UNITS

OB:15 -08:45 0.50 D 10 INSTALLROTATING HEAD ELEMENT
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: l)WR 3-3285 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

11/28/2009 06:15-11:00 4.75 D 09 PRESS. TEST BLIND RAMS 250 PSI LOW & 10K HIGH CASG. TO
2500 PSI 30 MIN. PRESS. TEST STABBING VALVE , INSIDE BOP,
STD. PIPE &MUD MANIFOLDVALVES 250 PSI LOW 5K HIGH
ALLTESTS 10 MIN. DURATION DO 5 FUNCTION TEST WITH ACC.
SHUT OFF FINALACC. PRESS. 1450 PSí RECHARGE TO 3000
PSI IN 2 MIN.50 SEC'S

11:00 -14:30 3.50 D 04 MAKE UP ULTERRA 61/8" MT1355CDS BIT, 43/4" WENZEL MUD
MOTOR (1.5*) DIRECTIONAL TLS. & BHA SHALLOW TEST MWD

NOT WORKING PULL & SER. MWD RERUN BHA SHALLOW
TEST MWD OK

14:30 - 17:00 2.50 D 04 CONT. PICKING UP 43/4" DC'S, 6 JTS. 31/2" HWDP & 31/2" DP TO
2143'

17:00 -17:15 0.25 D 06 RIG SER. PULSE TEST MWD OK
17:15 - 18:00 0.75 D 04 CONT. TRIP IN HOLE F/ 2143' - 2650'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. REVIEW

PREClSION SAFETY ALERTS
18:15 - 21:15 3.00 D 04 CONTINUE TO PU DP AND RIH 2650 TO 7528'. FILL PIPEAND

PULSE TEST AT 4055 AND 6217 AND 7528'.
21:15-21:45 0.50 D 18 SLIP AND CUT DRILLINGLINEWHILE CIRCULATING HOLE. GOOD

PULSES.
21:45-22:30 0.75 D 04 CONTINUE TO PU DP AND RIH 7528' TO 8652'. TAGGED UP.
22:30 -22:45 0.25 D 18 BOP DRILLWHILE TRIPPING SECURED 1N46 SEC.
22:45-02:15 3.50 D 13 MAKE UP STANDS AND WASH IN HOLE. RUBBER FROM PLUG

CAME UP WITH BOTTOMS UP. DRILLED CEMENT WITH 200 GPM,
30 RPM, WOB 2 TO 7K. DRILLEDCEMENT FROM 8652' TO 9406'.
(764' IN3.5 HRS 218'lHR) DRILLED 10' OUTOF CASING. BOTH THE
FLOAT COLLARAND FLOAT SHOE WERE SEEN ON THE DRILLING
RATE AT 9360' AND 9406'.

02:15 - 03:15 1.00 D 08 CBU AND CONDITION MUD. SAFETY MEETIN ON FIT. REVIEW
WEATHERFORD HAZARDANALYSIS.

03:15 -04:00 0.75 D 09 FIT:9.1 PPG MW, 1900 PSI SURFACE PRESSURE. CASING AT 9406'.
13 PPG EQ. OR 0.67 PSIlFT

04:00-04:15 0.25 D 06 LUBRICATE RIG FUNCTION HCR 3 SEC UPR7 SEC i
04:15 - 06:00 1.75 D DRILL9416 TO 9450', (34' for 19.4/hr) WOB 14K, GPM 200, RPM 32, i

PUMP PSI 1980. i
11/29/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETlNG

06:15-09:45 3.50 D 03 DRILL61/8"HOLEF/9450'-9532" 23.42'IHR.
09:45 - 10:00 0.25 D 09 BOP DRILL WELL SECURE IN 1 MIN. 15 SEC
10:00-14:00 4.00 D 03 DRILLF/9532'-9630' 24.5'lHR.
14:00 - 14:15 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
14:15 - 17:30 3.25 D 03 DRILLFI 9630' - 9685' 16.92' / HR.
17:30 -17:45 0.25 D 05 ACC. SURVEY & CONNECTION TIME
17:45 - 18:00 0.25 DT 60 REPAIR VALVEON STAND PIPE
18:00 -18:15 0.25 D 18 HAND OVER& PRETOUR SAFETY MEETING
18:15 - 23:45 5.50 D 03 DRILL6 1/8" HOLE 9685' TO 9819'. 134' FOR 24.36'lHR.
23:45 - 00:00 0.25 D - 06 LUBRICATE RIG FUNCTION LPR 7 SEC.
00:00-01:00 1.00 D 05 DIRECTIONAL SURVEY AND ACCUMULATED CONNECTION TIME.
01:00 - 06:00 5.00 D 03 DRILL6 1/8" HOLE 9819' TO 9940'. 121' FOR 24.2'/HR

11/30/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
08:15-08:15 2.00 D 03 DRILLS1/8"HOLEF/9940'-9987' HADA3'DRLG.BRK.AT9954' i

.1 AND ANOTHER3' BRK. AT9969° BTMS. UP FROM THESE DRLG.
BRKS. GAS WENT FROM A BGG OF 75 UNITS TO 4958 UNITS

OB:15 -08:45 0.50 D 10 INSTALLROTATING HEAD ELEMENT

RECE IVED February 10, 20 10
Printed: 1/13/2010 3:55:38
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Operations Summary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: l)WR 3-3285 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations
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STD. PIPE &MUD MANIFOLDVALVES 250 PSI LOW 5K HIGH
ALLTESTS 10 MIN. DURATION DO 5 FUNCTION TEST WITH ACC.
SHUT OFF FINALACC. PRESS. 1450 PSí RECHARGE TO 3000
PSI IN 2 MIN.50 SEC'S

11:00 -14:30 3.50 D 04 MAKE UP ULTERRA 61/8" MT1355CDS BIT, 43/4" WENZEL MUD
MOTOR (1.5*) DIRECTIONAL TLS. & BHA SHALLOW TEST MWD

NOT WORKING PULL & SER. MWD RERUN BHA SHALLOW
TEST MWD OK

14:30 - 17:00 2.50 D 04 CONT. PICKING UP 43/4" DC'S, 6 JTS. 31/2" HWDP & 31/2" DP TO
2143'

17:00 -17:15 0.25 D 06 RIG SER. PULSE TEST MWD OK
17:15 - 18:00 0.75 D 04 CONT. TRIP IN HOLE F/ 2143' - 2650'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. REVIEW

PREClSION SAFETY ALERTS
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22:30 -22:45 0.25 D 18 BOP DRILLWHILE TRIPPING SECURED 1N46 SEC.
22:45-02:15 3.50 D 13 MAKE UP STANDS AND WASH IN HOLE. RUBBER FROM PLUG

CAME UP WITH BOTTOMS UP. DRILLED CEMENT WITH 200 GPM,
30 RPM, WOB 2 TO 7K. DRILLEDCEMENT FROM 8652' TO 9406'.
(764' IN3.5 HRS 218'lHR) DRILLED 10' OUTOF CASING. BOTH THE
FLOAT COLLARAND FLOAT SHOE WERE SEEN ON THE DRILLING
RATE AT 9360' AND 9406'.

02:15 - 03:15 1.00 D 08 CBU AND CONDITION MUD. SAFETY MEETIN ON FIT. REVIEW
WEATHERFORD HAZARDANALYSIS.
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operati na summaryeport
Legal Well Name: 1)WR 3-32BS
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

11/30/2009 08:45 -15:15 6.50 D 03 DRILLF/998T - 10105' DRILLEDAHEAD W/ GAS
INCREASING TO7000 U MUD WT.9.2 PPG PERIODICALY HAD
20' FLARE RAISING MUD DENSITY BY 10090' HAD MUD
WT.UPTO9.6PPGWIABGGOF1500U

15:15 - 15:30 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
15:30 -16:00 0.50 DT 60 WORK ON TOP DRIVE
16:00-17:45 1.75 D 03 DRILLFI10105'-10142' 21.14'lHR. MUDWT. 9.6PPG BGG

1050 U
17:45 - 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETYMEETING
18:15 - 20:15 2.00 D 03 DRILLFI 10142' to10,199' 28.5' I HR. MUD WT. 9.6 PPG BGG

250 U
20:15 - 20:30 0.25 D 06 LUBRICATE RIG FUNCTION UPR 7 SEC.
20:30-21:30 1.00 0 05 ACCUMULATED CONNECTION & SURVEY TIME
21:30 -06:00 8.50 D 03 DRILLF/ 10,199°

- 10420' 20.0' / HR. MUDWT. 9.6 PPG BGG
500 U PEAKS 4208 AT10402' AND 4550 AT 10313'.

12/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL61/8" HOLE FI 10420' - 10583' 21.73' I HR. BGG 343 U

GAS SHOW OF 2875 U FROM 10515'
13:45-14:00 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION ANNULAR

PREVENTOR C / O 28 SEC'S
14:00 - 17:45 3.75 D 03 DRILLF/ 10583' - 10675' 24.53' / HR. BGG 197 U NO

SIGNIFICANT GAS SHOWS SINCE 10515'
17:45 - 18:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 02:00 7.75 D 03 DRILL61/8" HOLE F/ 10583°

- 10867' 36.641H R. LOST PARTIAL
RETURNS AT 10785', SLOWED PUMPS AND,PUMPED 2 LCM PILLS.
HAD FULL RETURNS BY 10813'. WENT THROUGH GAS BUSTER
AT CONNECTION GAS BECAUSE IT CONTAINED OIL THAT
BLINDEDSCREENS. BG 300 U. CONNECTIOgGAS5770 U WITH
DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
MISRUNS, NO SIGNAL. NO WHILE DRILLINGSHOWS.

02:00 -02:15 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR, 24 SEC
02:15-03:15 1.00 D 05 ACCUMULATED SURVEY AND CONNECTION TIME.
03:15 - 06:00 2.75 D 03 DRILL61/8" HOLE Fl 10867 - 10955' 32.0'I HR. BGG 150 TO 350 U

CONNECTION GAS OF 2895 U THROUGH GAS BUSTER. OIL ON
SHAKERS AT BOTTOMS UP. SURVEY MISSRUN. MOTOR
STALLING MORE FREQUENTLY. SHOW OF 1671 U FROM 10925'.

12/2/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 15:45 9.50 D 03 DRILL61/8" HOLE F/ 10955' - 11151' 20.63' / HR. BGG 1875 U

SLOWLY RAISING MUD DENSITY TO 10.1 PPG BGG NOT
WANTING TO COME DOWN STAYlNG AROUND 1900 U

15:45-16:00 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

16:00-16:15 0.25 DT 64 ATTEMPT TO REGAIN COMMUNICATIONWITH MWD TOOL NO
SUCCESS

16:15 - 18:00 1.75 D 03 DRILLF/ 11151'-11190' 23.42'lHR BGG 1822 U. MW 10.1 IN 10.0
OUT.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING WELL CONTROL,
WATCH AT CONNECTIONS FOR FLOW, WELL IS TAKING SOME
SEPAGE SO PIT GAIN IS NOT ACCURATE.

18:15 -00:00 5.75 D 03 l DRILLF/ 11190'-11341' 26.28'IHR BGG 1822 U. MW 10.1 IN 10.0
OUT. FLOW CHECK AT CONNECTION AT 11246', BGG 3166 (SHOW)
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16:15 - 18:00 1.75 D 03 DRILLF/ 11151'-11190' 23.42'lHR BGG 1822 U. MW 10.1 IN 10.0
OUT.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING WELL CONTROL,
WATCH AT CONNECTIONS FOR FLOW, WELL IS TAKING SOME
SEPAGE SO PIT GAIN IS NOT ACCURATE.

18:15 -00:00 5.75 D 03 l DRILLF/ 11190'-11341' 26.28'IHR BGG 1822 U. MW 10.1 IN 10.0
OUT. FLOW CHECK AT CONNECTION AT 11246', BGG 3166 (SHOW)

RECE IVED February 10, 20 10 Printed: 1/13/2010 3:55:38

operati na summaryeport
Legal Well Name: 1)WR 3-32BS
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

11/30/2009 08:45 -15:15 6.50 D 03 DRILLF/998T - 10105' DRILLEDAHEAD W/ GAS
INCREASING TO7000 U MUD WT.9.2 PPG PERIODICALY HAD
20' FLARE RAISING MUD DENSITY BY 10090' HAD MUD
WT.UPTO9.6PPGWIABGGOF1500U

15:15 - 15:30 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
15:30 -16:00 0.50 DT 60 WORK ON TOP DRIVE
16:00-17:45 1.75 D 03 DRILLFI10105'-10142' 21.14'lHR. MUDWT. 9.6PPG BGG

1050 U
17:45 - 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETYMEETING
18:15 - 20:15 2.00 D 03 DRILLFI 10142' to10,199' 28.5' I HR. MUD WT. 9.6 PPG BGG

250 U
20:15 - 20:30 0.25 D 06 LUBRICATE RIG FUNCTION UPR 7 SEC.
20:30-21:30 1.00 0 05 ACCUMULATED CONNECTION & SURVEY TIME
21:30 -06:00 8.50 D 03 DRILLF/ 10,199°

- 10420' 20.0' / HR. MUDWT. 9.6 PPG BGG
500 U PEAKS 4208 AT10402' AND 4550 AT 10313'.

12/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL61/8" HOLE FI 10420' - 10583' 21.73' I HR. BGG 343 U

GAS SHOW OF 2875 U FROM 10515'
13:45-14:00 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS FUNCTION ANNULAR

PREVENTOR C / O 28 SEC'S
14:00 - 17:45 3.75 D 03 DRILLF/ 10583' - 10675' 24.53' / HR. BGG 197 U NO

SIGNIFICANT GAS SHOWS SINCE 10515'
17:45 - 18:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 02:00 7.75 D 03 DRILL61/8" HOLE F/ 10583°

- 10867' 36.641H R. LOST PARTIAL
RETURNS AT 10785', SLOWED PUMPS AND,PUMPED 2 LCM PILLS.
HAD FULL RETURNS BY 10813'. WENT THROUGH GAS BUSTER
AT CONNECTION GAS BECAUSE IT CONTAINED OIL THAT
BLINDEDSCREENS. BG 300 U. CONNECTIOgGAS5770 U WITH
DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
MISRUNS, NO SIGNAL. NO WHILE DRILLINGSHOWS.

02:00 -02:15 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR, 24 SEC
02:15-03:15 1.00 D 05 ACCUMULATED SURVEY AND CONNECTION TIME.
03:15 - 06:00 2.75 D 03 DRILL61/8" HOLE Fl 10867 - 10955' 32.0'I HR. BGG 150 TO 350 U

CONNECTION GAS OF 2895 U THROUGH GAS BUSTER. OIL ON
SHAKERS AT BOTTOMS UP. SURVEY MISSRUN. MOTOR
STALLING MORE FREQUENTLY. SHOW OF 1671 U FROM 10925'.
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February 10, 2010February 10, 2010

Operations Suminary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase Descriptionof Operatlons

12/2/2009 18:15 -00:00 5.75 D 03 FlNAL BGG 2729. 10.6 MW AROUND.
00:00 -00:15 0.25 D 06 LUBRICATE RIG, FUNCTION UPR 7 SEC
00:15 -01:00 0.75 D 05 ACCUMULATED SURVEY ATTEMPTS AND CONNECTION TIME
01:00-06:00 5.00 D 03 DRfLL61/8" HOLE11341'-11420'. 15.8'/HR BGG INCREASED TO

3333 U AT 11366' AND 10.7 PPG FINAL2000 U WITH 11.5 1N11.4
OUT THROUGH BUSTER,

12/3/2009 06:00-06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15-06:30 0.25 D 03 DRILL61/8"HOLEF/11420'-11425' MUDWT.11.5PPG BGG

1541 U
06:30 -07:00 0.50 D 08 CIRC. BTMS. UP BY PASSING SHALE SHAKERS
07:00 -08:45 1.75 D 04 MAKE 10 STD. WIPER TRIP FLOW CK. WELL STATIC
08:45 - 10:00 1.25 D 08 CIRC. COND. MUD& HOLE HAD 5291 U GAS ON BTMS. UP BGG

STAYING AROUND 1500 U
10:00 - 15:30 5.50 D 04 POH W/ BIT #10 TAKE REQUIRED FLOW CK'S WELL STATIC
15:30 - 17:45 2.25 D 04 PULL MWD ( POPIT BENT ) LAYDOWN MUD MOTOR CHANGE

OUT UBO SUB PICK UP NEW MOTOR SET AT 1.5* ORIENT MWD.
17:45-18:00 0.25 D 06 RIG SERVICE, LUBRICATE BLOCKS AND TOP DRIVE, FUNCTION

BLINDRAMS, 6 SEC TO CLOSE. PULSE TEST MWD, RIH.
18:00 - 18:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
18:15 - 22:15 4.00 D 04 CONTINUE IN HOLE,940' TO 9334'. FILLPIPE AT CHECKMWD FOR

PULSES AT 388', 3500', 6500', 9334'.
22:15 - 22:45 0.50 D 18 HANG BLOCKS, SLIP AND CUT WHILECIRCULATING.
22:45 -23:00 0.25 DT 60 WORK ON TOP DRIVE. REPLACE 2 HYDRAULICHOSES.
23:00 -00:15 1.25 D 04 CONTINUE TO RIH, 9334' TO 11247. WASH LAST 2 STANDS DOWN

PRECAUTIONARY.
00:15-04:30 4.25 D 03 DRILL6 1/8" HOLE FROM 11425'-11532'. 1ß.18 YHR. BOTTOMS UP

THROUGH BUSTER 4186 UWITH INTERMIT,TANTFLAREUP TO 20'.
MW 11.5 PPG. LOST RETURNS AT 11460'. DROPPED FLOW RATE

TO 200 GPM WHILEMlXINGLCM SWEEP. PUMPED SWEEP,
RECOVERED FLOW RETURNED TO 250 GPMþND 3250 PSI.

04:30 -04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15 - 06:00 0.75 D 03 DRILL6 1/8" HOLE 11532' - 11570'. 30.4 'IHR. BGG 1583 U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 12:30 6.25 D 03 DRILL61/8" HOLE FI 11570' - 11720' 24'l HR. BGG 600 -800 U

GAS SHOW OF 2187U COMMING F/11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
12:45 - 13:00 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
13:00 - 17:45 4.75 D 03 DRILLFI 11720' - 11816' 20.21' / HR. BGG 1150 U NO GAS

SHOWS SINCE 11692'
17:45-18:00 0.25 D 09 BOP DRILL WELL SECURE IN 90 SEC'S
18:00 -18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
18:15 - 05:30 11.25 D 03 DRiLL 6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS2000+U FROMSMALLBREAKS AT 11890'.
BGG 2104 U.

05:30 -05:45 0.25 D 18 BOP DRILLWELL SECURED IN 1 MIN40 SEC.
05:45 -06:00 0.25 D 06 LUBRICATE RIG. SERVICE BLOCKS AND TOP DRIVE, FUNCTION

ANNULAR 22 SEC CLOSE.
12/5/2009 06:00 - 06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING.(PERSONAL

HYGENE)
06:15 - 16:00 9.75 iD 03 DRILL6 1/8" HOLE 12008'- 12198' BGG 932 U CONNECTION 2812 U

RECE IVED February 10, 20 10
Prinind: 1/13/2010 3:55:36

Operations Suminary Report
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Event Name: I)RILLING Start: 9/20/2009 End:
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Date From - To Hours Code Phase Descriptionof Operatlons
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07:00 -08:45 1.75 D 04 MAKE 10 STD. WIPER TRIP FLOW CK. WELL STATIC
08:45 - 10:00 1.25 D 08 CIRC. COND. MUD& HOLE HAD 5291 U GAS ON BTMS. UP BGG

STAYING AROUND 1500 U
10:00 - 15:30 5.50 D 04 POH W/ BIT #10 TAKE REQUIRED FLOW CK'S WELL STATIC
15:30 - 17:45 2.25 D 04 PULL MWD ( POPIT BENT ) LAYDOWN MUD MOTOR CHANGE

OUT UBO SUB PICK UP NEW MOTOR SET AT 1.5* ORIENT MWD.
17:45-18:00 0.25 D 06 RIG SERVICE, LUBRICATE BLOCKS AND TOP DRIVE, FUNCTION

BLINDRAMS, 6 SEC TO CLOSE. PULSE TEST MWD, RIH.
18:00 - 18:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
18:15 - 22:15 4.00 D 04 CONTINUE IN HOLE,940' TO 9334'. FILLPIPE AT CHECKMWD FOR

PULSES AT 388', 3500', 6500', 9334'.
22:15 - 22:45 0.50 D 18 HANG BLOCKS, SLIP AND CUT WHILECIRCULATING.
22:45 -23:00 0.25 DT 60 WORK ON TOP DRIVE. REPLACE 2 HYDRAULICHOSES.
23:00 -00:15 1.25 D 04 CONTINUE TO RIH, 9334' TO 11247. WASH LAST 2 STANDS DOWN

PRECAUTIONARY.
00:15-04:30 4.25 D 03 DRILL6 1/8" HOLE FROM 11425'-11532'. 1ß.18 YHR. BOTTOMS UP

THROUGH BUSTER 4186 UWITH INTERMIT,TANTFLAREUP TO 20'.
MW 11.5 PPG. LOST RETURNS AT 11460'. DROPPED FLOW RATE

TO 200 GPM WHILEMlXINGLCM SWEEP. PUMPED SWEEP,
RECOVERED FLOW RETURNED TO 250 GPMþND 3250 PSI.

04:30 -04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15 - 06:00 0.75 D 03 DRILL6 1/8" HOLE 11532' - 11570'. 30.4 'IHR. BGG 1583 U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 12:30 6.25 D 03 DRILL61/8" HOLE FI 11570' - 11720' 24'l HR. BGG 600 -800 U

GAS SHOW OF 2187U COMMING F/11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
12:45 - 13:00 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
13:00 - 17:45 4.75 D 03 DRILLFI 11720' - 11816' 20.21' / HR. BGG 1150 U NO GAS

SHOWS SINCE 11692'
17:45-18:00 0.25 D 09 BOP DRILL WELL SECURE IN 90 SEC'S
18:00 -18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
18:15 - 05:30 11.25 D 03 DRiLL 6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS2000+U FROMSMALLBREAKS AT 11890'.
BGG 2104 U.

05:30 -05:45 0.25 D 18 BOP DRILLWELL SECURED IN 1 MIN40 SEC.
05:45 -06:00 0.25 D 06 LUBRICATE RIG. SERVICE BLOCKS AND TOP DRIVE, FUNCTION

ANNULAR 22 SEC CLOSE.
12/5/2009 06:00 - 06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING.(PERSONAL

HYGENE)
06:15 - 16:00 9.75 iD 03 DRILL6 1/8" HOLE 12008'- 12198' BGG 932 U CONNECTION 2812 U

RECE IVED February 10, 20 10
Prinind: 1/13/2010 3:55:36

Operations Suminary Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: I'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase Descriptionof Operatlons
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04:30 -04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15 - 06:00 0.75 D 03 DRILL6 1/8" HOLE 11532' - 11570'. 30.4 'IHR. BGG 1583 U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 12:30 6.25 D 03 DRILL61/8" HOLE FI 11570' - 11720' 24'l HR. BGG 600 -800 U

GAS SHOW OF 2187U COMMING F/11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
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February 10, 2010February 10, 2010

operationsSwnmuy Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: 1)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

12/5/2009 06:15 - 16:00 9.75 D 03 MAXCONN 3750. SURVEY TOOL STARTED WORKING. MW11.5
PPG, THROUGHBUSTER.

16:00 - 16:15 0.25 D 06 LUBRICATE RIG
16:15 - 17:30 1.25 D 03 DRILL6 1/8" HOLE 12198' - 12222' 19.2'lHR NO GAS SHOWS BGG

1015 U.
17:30-18:00 0.50 D 05 ACCUMULATED SURVEY AND CONNECTION TlME.
18:00 - 18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. WEEKEND

AWARENESS
18:15 -01:00 6.75 D 03 DRILL6 1/8" HOLE 12222 -12299'. 11.4f/HR. NO SHOWS BGG 1359

U. HIT A DRILLINGBREAK, DP PRESSURED UP LIKEA PACKOFF,
STARTED TO LOOSE FLUID. PU OFF BOTTOM.

01:00 -02:30 1,50 DT 67 PUMP OUT 2 STANDS TO ESTABLISH PROBLEM. NO DRAG ONCE
OFF BOTTOM. ALLPRESSURE IS INSIDE DP. 3000PSI Af 41 SPM.
DROP SAPP AND SOAP STICKS AS WASH TO BOTTOM.

02:30 -05:45 3.25 D 03 DRILL6 1/8" HOLE 12299 - 12340' 12.61 '/HR. DRILLAHEAD WlTH 10
KWHILE WAITING TO UNPLUGTHE RESTRICTION IN THE DP. 185
GPM AT 3000 PSI. WITH THE USE OF SOAP AND SAPP STICKS
THE RESTRICTION ALLOWED 200 GPM AT 3000 TO 3200 PSI. BGG
1130 U CONN MAX3020 U

05:45-06:00 0.25 D 06 LUBRICATE RIG SERVICE BLOCKS AND TOP DRIVE, FUNCTION
PASON CHOKE.

12/6/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (WEEKEND
AWARENESS/WINTER OPERATIONS)

06:15 -09:00 2.75 D 03 DRILL6 1/8" HOLE 12340' - 12387'. 17.1 'lHR NO SHOWS.
09:00 .09:15 0.25 D 06 LUBRICATE RIG CLOSE LPR 6 SEC
09:15 -17:30 8.25 D 03 DRILL6 1/8" HOLE 1238T -12555'. 20.36 '/HR. N.OSHOWS BGG 1450

U.CONNECTIONGAS2250'.
,

17:30 -18:00 0.50 D 05 SURVEY AND CONNECTION TIME
18:00-18:15 0.25 D 18 CREWCHANGE
18:15 -01:15 7.00 D 03 DRILL6 1/8" HOLE 12555'-12672'. 117 FT. 16] FT/HR NO SHOWS

BGG 1442 U. CONNECTION GAS 2208 UNITS
01:15 -01:30 0.25 D 06 RIG SERVICE BLOCKS TOP DRIVE, FUNCTION ANN 21 VSEC.
01:30 -05:45 4.25 D 03 DRILL6 18" HOLE 12672'-12733' 61 FT 14.35 FT/HR NO SHOW.

BGG 890 UNITS CONNECTION GAS 1687 UNITS MW 11.7 VIS 45.
DUMP SAND TRAP.

05:45 -06:00 0.25 D 05 ACUMM CONECTION & SURVEY TIME.
12/7/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING

06:15 - 11:30 5.25 D 03 DRILL6 1/8" HOLE 12733' - 12800'. 12.76'IHR BGG 984 CONN 1875
11:30 - 13:30 2.00 D 08 CIRCULATE BOTTOMS UP 2 TIMES. LAST SURVEY AND

FLOWCKECK FINALBGG 848
13:30 -16:30 3.00 D 04 POOH TO SHOE, PUMP DRY JOB, TRIP TO SHOE HAD NO DRAG.

RIH WITH NO BRIDGES, WASH LAST 2 STANDS TO BOTTOM AS
PRECAUTIONARY.

16:30 -18:00 1.50 D 08 CIRCULATE 2 BOTTOMS UP IN PREP FOR LOGGING. BGG 693 U
AND BOTTOMS UP GAS

18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15-18:45 0.50 D 08 CIRC CONDITION MUD
18:45 -22:00 3 25 O 04 POOH TO LOG.F/C 12800°, 12765', 12400', 9395'
22:00 -22:30 0.50 D 18 SAFETY MEETING W/ ELPASO SAFETY HAND & CREW.
22:30 -02:00 3i50 D 04 CONTINUE POOH.9395°. FIC 6900', BHA, OOH. CACULATED TRIP

: . I MUD, 71.31 BBLS. MEAS 73.5 BBLS DIFF + 2.19 BBLS WELL STATIC
02:00 -03:00

- 1.00 D 04 LAYOUT DIRECTIONAL TOOLS, MONELS UBHO SUB MOTOR
03:00 -05:00 -2.00 ID 11 RIG UP LOGGERS, SAFETY MEETING W/ LOGGERS & RIG CREW
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operationsSwnmuy Report

Legal Well Name: I)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
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GPM AT 3000 PSI. WITH THE USE OF SOAP AND SAPP STICKS
THE RESTRICTION ALLOWED 200 GPM AT 3000 TO 3200 PSI. BGG
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09:00 .09:15 0.25 D 06 LUBRICATE RIG CLOSE LPR 6 SEC
09:15 -17:30 8.25 D 03 DRILL6 1/8" HOLE 1238T -12555'. 20.36 '/HR. N.OSHOWS BGG 1450

U.CONNECTIONGAS2250'.
,

17:30 -18:00 0.50 D 05 SURVEY AND CONNECTION TIME
18:00-18:15 0.25 D 18 CREWCHANGE
18:15 -01:15 7.00 D 03 DRILL6 1/8" HOLE 12555'-12672'. 117 FT. 16] FT/HR NO SHOWS

BGG 1442 U. CONNECTION GAS 2208 UNITS
01:15 -01:30 0.25 D 06 RIG SERVICE BLOCKS TOP DRIVE, FUNCTION ANN 21 VSEC.
01:30 -05:45 4.25 D 03 DRILL6 18" HOLE 12672'-12733' 61 FT 14.35 FT/HR NO SHOW.

BGG 890 UNITS CONNECTION GAS 1687 UNITS MW 11.7 VIS 45.
DUMP SAND TRAP.

05:45 -06:00 0.25 D 05 ACUMM CONECTION & SURVEY TIME.
12/7/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING

06:15 - 11:30 5.25 D 03 DRILL6 1/8" HOLE 12733' - 12800'. 12.76'IHR BGG 984 CONN 1875
11:30 - 13:30 2.00 D 08 CIRCULATE BOTTOMS UP 2 TIMES. LAST SURVEY AND

FLOWCKECK FINALBGG 848
13:30 -16:30 3.00 D 04 POOH TO SHOE, PUMP DRY JOB, TRIP TO SHOE HAD NO DRAG.

RIH WITH NO BRIDGES, WASH LAST 2 STANDS TO BOTTOM AS
PRECAUTIONARY.

16:30 -18:00 1.50 D 08 CIRCULATE 2 BOTTOMS UP IN PREP FOR LOGGING. BGG 693 U
AND BOTTOMS UP GAS

18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15-18:45 0.50 D 08 CIRC CONDITION MUD
18:45 -22:00 3 25 O 04 POOH TO LOG.F/C 12800°, 12765', 12400', 9395'
22:00 -22:30 0.50 D 18 SAFETY MEETING W/ ELPASO SAFETY HAND & CREW.
22:30 -02:00 3i50 D 04 CONTINUE POOH.9395°. FIC 6900', BHA, OOH. CACULATED TRIP

: . I MUD, 71.31 BBLS. MEAS 73.5 BBLS DIFF + 2.19 BBLS WELL STATIC
02:00 -03:00

- 1.00 D 04 LAYOUT DIRECTIONAL TOOLS, MONELS UBHO SUB MOTOR
03:00 -05:00 -2.00 ID 11 RIG UP LOGGERS, SAFETY MEETING W/ LOGGERS & RIG CREW

RECEIVED February 10, 2010 E'in** 1030010

operationsSwnmuy Report
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Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
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Rig Name: PRO PETRO Rig Number: 8
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February 10, 2010February 10, 2010

pefatione Summary Repod

Legal Well Name: 1)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8

12/7/2009 05:00 -06:00 1.00 D 11 PICK UP LOGGING TOOLS RIH.
12/8/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (LOGGING)

06:15-12:30 6.25 D 11 WIRELINE LOGS WITH HALLIBURTON,TRIPLE COMBO W/ SONIC.
DENSITY QUIT AT6000F, POOH CHANGE TOOL, RIH WIL TOTAL
DEPTH 12812'. (LOST RUBBER DECENTAILIZER OFF OF TOOL)

12:30 - 13:00 0.50 D 11 RIG DOWN LOGGERS.
13:00 -14:45 1.75 D 04 MAKE UP BHAW/ ROLLER CONE BIT. RIH, f/c @1068', 3063', FILL

PIPE
14:45 - 15:00 0.25 D 06 RIG SERVICE FUNCTION LOWER PIPE RAMS. 6 SEC
15:00 - 15:15 0.25 D 04 INSTALLR-BOP.
15:15 - 18:00 2.75 D 04 CONTINUE RIH. FIC 9394'. FILLPIPE, WASH TO BOTTOM. F/ 12682'.

NO FILL.
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING TRIPPING PIPE, MIXIÑG

CHEMICALS REVIEW
18:15-21:15 3.00 D 08 CIRC CONDITION MUD, MONITOR LOSES & GAS BACK GROUND

GAS 40 UNITS BOTTOM HOLE GAS1468 UNITS PUMP SWEEP,
21:15-03:45 6.50 D 04 POOH, 5 STANDS FLOW CHECK, DROP DRIFT IN DP. POOH. FIC

9326', 6574',698' HOLE FlLL MEAS, 71.6 BBLS CACLU, 70.2 BBLS.
D1FF+ 1.39 BBLS.

03:45 -04:00 0.25 D 18 RIG SERVICE BLOCKS, TOP DRIVE, FUNCTION BLINDRAMS 7 SEC.
04:00 -06:00 2.00 D 12 SAFETY MEETING W/ CREW & POWER TONGS, PICKING UP

EQUIPMENT. RIG UP. SAFETY MEETING W/ RIG CREW POWER
TONGS & HALLIBURTONLINER CREW.

12/9/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING. RUNNING
LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.

06:15-10:45 4.50 D 12 MAKE UP FLOAT SHOE, ONE JT 41/2"13.ß# P-110, LTC CASING,
FLOAT COLLAR, (THREAD LOCKED ALL CONNECTIONS
INCLUDINGTOP OF FLOAT COLLAR) RUN 67 JOINTS 4 112"13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, R.UN29 JOINTS 41/2"
11.5# P-110, LTC CASING (1199.87') TORQUE)020. TOTAL LINER i
AND FLOAT EQUIPMENT3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6,8', PUP JOINT6,06', PU ONE STANDOF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RIH WITH LINER ON STANDS FROM DERRICK AT 40'IMIN. FILL

EVERY 1000'. TAG BRIDGE @12456', i

19:15 - 22:15 3.00 D 12 KELLYUP WASH 3 1/2 STANDS TO BOTTOM. BOTTOM HOLE GAS
2333 UNITS.

22:15 -00:15 2.00 D 08 CIRC BTTOMS UP, LOSING FLUID MIX& PUMP LCM PILL.
00:15 -01:30 1.25 D 08 SAFETY MEETING W/ AL PERSONAL ON LOCATION
01:30 -02:30 1.00 DT 65 WORK ON SCHLUMBERGER PUMP MOTOR. CIRC WELL
02:30 - 03:45 1.25 D 14 RIG UP CEMENTERS
03:45-06:00 2.25 D 14 MIX&PUMPCEMENT.

12/10/2009 06:00-06:15 0.25 D 18 PRETO R CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

\06el5-09:30 3.25 D PUMP BR TO WARM UP LINES FOR PRESSURE TEST TO 8500
I PSl. P P 20 BBLMUDPUSHII AT 13 PPG, 86 BBL CEMENT AT 14.1

PPG, SH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETAR ED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBL M . BUMPED PLUG, DROPPED BALL,RUPTUREDDISK,
CIRCU TED BALLTO SEAT, SET HANGER, RELEASEDFROM

I , HANGE 4.CIRCULATED CEMENT OUT OF HOLE, APPLIED
d . . POSITF'ETEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD

RECE IVED February 10, 20 10
Printed: 1/13/2010 3:55:38
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12/10/2009 06:00-06:15 0.25 D 18 PRETO R CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

\06el5-09:30 3.25 D PUMP BR TO WARM UP LINES FOR PRESSURE TEST TO 8500
I PSl. P P 20 BBLMUDPUSHII AT 13 PPG, 86 BBL CEMENT AT 14.1

PPG, SH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETAR ED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBL M . BUMPED PLUG, DROPPED BALL,RUPTUREDDISK,
CIRCU TED BALLTO SEAT, SET HANGER, RELEASEDFROM

I , HANGE 4.CIRCULATED CEMENT OUT OF HOLE, APPLIED
d . . POSITF'ETEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD

RECE IVED February 10, 20 10
Printed: 1/13/2010 3:55:38

pefatione Summary Repod

Legal Well Name: 1)WR 3-32B5
Common Well Name: I)WR 3-32B5 Spud Date: 9/20/2009
Event Name: I)RILLING Start: 9/20/2009 End:
Contractor Name: l'RO PETRO Rig Release: 9/28/2009 Group:
Rig Name: l'RO PETRO Rig Number: 8
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06:15-12:30 6.25 D 11 WIRELINE LOGS WITH HALLIBURTON,TRIPLE COMBO W/ SONIC.
DENSITY QUIT AT6000F, POOH CHANGE TOOL, RIH WIL TOTAL
DEPTH 12812'. (LOST RUBBER DECENTAILIZER OFF OF TOOL)

12:30 - 13:00 0.50 D 11 RIG DOWN LOGGERS.
13:00 -14:45 1.75 D 04 MAKE UP BHAW/ ROLLER CONE BIT. RIH, f/c @1068', 3063', FILL

PIPE
14:45 - 15:00 0.25 D 06 RIG SERVICE FUNCTION LOWER PIPE RAMS. 6 SEC
15:00 - 15:15 0.25 D 04 INSTALLR-BOP.
15:15 - 18:00 2.75 D 04 CONTINUE RIH. FIC 9394'. FILLPIPE, WASH TO BOTTOM. F/ 12682'.

NO FILL.
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING TRIPPING PIPE, MIXIÑG

CHEMICALS REVIEW
18:15-21:15 3.00 D 08 CIRC CONDITION MUD, MONITOR LOSES & GAS BACK GROUND

GAS 40 UNITS BOTTOM HOLE GAS1468 UNITS PUMP SWEEP,
21:15-03:45 6.50 D 04 POOH, 5 STANDS FLOW CHECK, DROP DRIFT IN DP. POOH. FIC

9326', 6574',698' HOLE FlLL MEAS, 71.6 BBLS CACLU, 70.2 BBLS.
D1FF+ 1.39 BBLS.

03:45 -04:00 0.25 D 18 RIG SERVICE BLOCKS, TOP DRIVE, FUNCTION BLINDRAMS 7 SEC.
04:00 -06:00 2.00 D 12 SAFETY MEETING W/ CREW & POWER TONGS, PICKING UP

EQUIPMENT. RIG UP. SAFETY MEETING W/ RIG CREW POWER
TONGS & HALLIBURTONLINER CREW.
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LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.

06:15-10:45 4.50 D 12 MAKE UP FLOAT SHOE, ONE JT 41/2"13.ß# P-110, LTC CASING,
FLOAT COLLAR, (THREAD LOCKED ALL CONNECTIONS
INCLUDINGTOP OF FLOAT COLLAR) RUN 67 JOINTS 4 112"13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, R.UN29 JOINTS 41/2"
11.5# P-110, LTC CASING (1199.87') TORQUE)020. TOTAL LINER i
AND FLOAT EQUIPMENT3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6,8', PUP JOINT6,06', PU ONE STANDOF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RIH WITH LINER ON STANDS FROM DERRICK AT 40'IMIN. FILL

EVERY 1000'. TAG BRIDGE @12456', i
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End:
Contractor Name: PRO PETRO Rig Release: 9/28/2009 Group:
Rig Name: PRO PETRO Rig Number: 8

Date From - To Hours Code Phase Description of Operations

12/10/2009 06:15-09:30 3.25 D WITH WATER UNTILCLEANED UP, OBSERVE FOR FLOW 10
MINUTES.

09:30 -10:45 1.25 D 12 RIG DOWN CEMENTERS AND LINER PLUG DROPPING HEAD.
10:45 - 11:15 0.50 D 04 FLUSH PUMPS AND FLOWLINE, BLOWDOWN SAME
11:15 - 17:45 6.50 D 04 LDDP F/C 7751', 5063' OUT OF HOLE.
17:45 -18:00 0.25 D 06 RIG SERVICE. FUNCTION ANNULAR23 SEC.
18:00-18:15 0.25 D 18 CREWCHANGE
18:15-18:30 0.25 D 04 LDDP F/C OUT OF HOLE.
18:30-20:30 2.00 D 04 RIH WIBHA, & 30 STANDS DP
20:30 - 21:15 0.75 D 06 SLIP DRILLLINE
21:15 -00:30 3.25 D 04 FINISH LAYINGOUT DP. HWDP & DC.
00:30 -00:45 0.25 D 04 BLOW OUT CHOKE LINE& KILLLINES
00:45 -03:15 2.50 D 10 SET TBG SET BP @89"TO CENTER RUBBER. PRESS TE$T

(TROUBLE W/ RIG PUMP REGAINING PRIME, CLOSE VALVES ON
PUMP MANIFOLD)TO 865 PSI.

03:15-06:00 2.75 D 10 NIPPLE DOWN BOP'S, FLOW LINE, ROTATING HEAD & CHOKE
LINES.

12/11/2009 06:00 -06:15 0.25 D 18 PRETOUR MEETING AND SAFETY MEETING, COLD OPERATIONS
AND NIPPLE DOWN

06:15 -18:00 11.75 D 15 NIPPLE DOWN BOPE REPLACE RAMS TO 5" FROM 3 1/2".
REPLACE C SECTiON AND TEST SAME TO 5000 PSI. SEND MUD
FROM PREMIX TO RIG 404, CLEAN INSIDE PITS AND PREMIX WITH
SUPER SUCKER.

18:00 -21:30 3.50 D 15 INSTALLAND TEST COMPLETIONS BOP TO 250 PSI LOW 8500 PSI
HIGH, CLEAN INSIDE PITS WITHSUPER SUCKER.

21:30 -22:30 1.00 D 15 PULL BP.
22:30 -04:45 6.25 D 01 RIG DOWN TOP DRIVE
04:45 -06:00 1.25 D 01 TEAR OUT RIG

'
12/12/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETIIMG,RIGDOWN

06:15 - 18:00 11.75 D 01 MOVE CAMP AND RIG BACK UP ON NEW LOCATION. GENERAL
RIG DOWN, SET PART OF STACKON WELL HEAD AT NEW
LOCATION. CRANE ARRIVED AND RIGGED UP. iNSPECTION OF
SWIVEL AND TOP DRIVE FOUND THE BOX ON THE SWlVEL
CRACKED. THIS IS THE 3RD TIME IN 4WELLS.

18:00-18:15 0.25 D 18 SASFETY MEETING (SUSPENDED LOADS)
18:15-23:30 5.25 D 01 PULL HYD LINES, POWER CORDS, FIPUMPS
23:30-06:00 6.50 D 01 WAlT FOR DAYLIGHT. RIG RELEASED 06:00 HRS DEC 12/09. RBF.

I
i

I.

RUCEIVED February 10,
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'
12/12/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETIIMG,RIGDOWN

06:15 - 18:00 11.75 D 01 MOVE CAMP AND RIG BACK UP ON NEW LOCATION. GENERAL
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I
i

I.

RUCEIVED February 10,



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

6/21/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 As per Notice of Reporting Problems.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Sr. Regulatory Analyst

SIGNATURE
 N/A

DATE
 6/21/2011

06/23/2011

Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEEASE DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:
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4.LOCATIONOFVVELL COUNTY:
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11.
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Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/21/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

As per Notice of Reporting Problems.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst

SIGNATURE DATE
N/A 6/21/2011
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Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

† We!I Name: DWR 3-3285 Report Number: 1
Report Date: 9/19/2009

9 A Country: USA Spud Date: 9/20/2009
' State: UTAH Release Date: 12/9/2009

Daily Drilling Report Field: ALTAMONT-BLUEBELL DFS: DOL: AFE Days:0
Supervisors: Wayne Garner Last BOP T.: CSG Test:

Onsliore Engineer/Manager: Travis Lauer / Eric Giles Safety & Enviromental incident:

Depth md/tvd (ft): / Rig: Drlq Comp Total
Progress (ft): Rig Phone: 534-823-1405 AFE #: 133856 133856
ROP (ft/hr): / = RKB Elevation (ft): 6,188.00 Day Cost($): 88,158 88,158
Proposed TD (ft): 13,100.0 Ground Elevation (ft): 6,188.00 Dum Cost($): 88,158 88,158
Next Csg Point (ft): POL: 0 AFE($): 3,380 798 750,970 4,131,768

Current Activity: Chapman Construction built location
24 Hi Summary:
24 Hr Forecast:

MUD PROPERTIES MUD MATERIALS BIT RECORD CASING
Mad Co.: DM Cost($): Bit# Size MD/TVD LOT
Mud Engineer: CM Cost($): S/N
Time: Oil Cnt (%); Mud Additive Used Size
Location: H2O Cnt (%): Mfg
Temp : Sand Cnt (%): lADCType
Depth : MBT : TYPe
Weight : pH: Jets / 1-4

FV : Pm : Jets / 5-8 INVENTORY
PV : Pf /Mf : / Depth In

YP : Chloride : Depth Out item Inv

Gels : Il Calcium : Bit Rotations

WL: LCM: On Btm Hrs

HTHPTemp ES: Footage

Cake: LGS (%): ROP
Solids : Ex Lime :

WOB mn/mx

ECD : owR RPM rot/bit SOLIDS CONTROL

MUDLOGGING wt HP Skr Deck 1 Screens Deck 2 Screens
I 1 /// ///

Trip Gas: @ (ft) BG Gas: @ (ft) surfto surf: PSI DroP 2 /// ///
connGas @ (ft) Shows: Lag Strokes:

Form: Pore Pressure (ppg) Lag Time: (min) Imp Force 4 /// ///
BHA# Grading I O D L B G O R Centrifuge (hr):

Qty Description ID OD Len Cum Bit # Mud Cleaner (hr):
Bit # . De-Silter/De Sander (hr): /

STRING LQADS MUD PUMPS
On Btm Torque : #1 #2 #3
Off Stm Torque : Pump Type:
Str. Wt. Up : Liner ID:
Str. Wt. Down : SPM:
Str. Wt. Rot. : GPM:

BHA PROPERTIES SPR:

,
1 SPM:

BHA Hrs: Pressure:
Jar Hrs: 2 SPM:
Motor Hrs: Pressure:
Motor PSI Drop : T GPM : SPP :
Weight B Jars : AV (DC): AV (DP):

Total Length:

SURVEYS Minimum Radius Method) - Plane of Vertical Section 0.000 deg
MD Angle AZ TVD V Section +El-W +N/-S Dog Leg

Daily operationsComments

24 Hour Summary
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WOB mn/mx

ECD : owR RPM rot/bit SOLIDS CONTROL

MUDLOGGING wt HP Skr Deck 1 Screens Deck 2 Screens
I 1 /// ///

Trip Gas: @ (ft) BG Gas: @ (ft) surfto surf: PSI DroP 2 /// ///
connGas @ (ft) Shows: Lag Strokes:

Form: Pore Pressure (ppg) Lag Time: (min) Imp Force 4 /// ///
BHA# Grading I O D L B G O R Centrifuge (hr):

Qty Description ID OD Len Cum Bit # Mud Cleaner (hr):
Bit # . De-Silter/De Sander (hr): /

STRING LQADS MUD PUMPS
On Btm Torque : #1 #2 #3
Off Stm Torque : Pump Type:
Str. Wt. Up : Liner ID:
Str. Wt. Down : SPM:
Str. Wt. Rot. : GPM:

BHA PROPERTIES SPR:
1 SPM:

BHA Hrs: Pressure:
Jar Hrs: 2 SPM:
Motor Hrs: Pressure:
Motor PSI Drop : T GPM : SPP :
Weight B Jars : AV (DC): AV (DP):

Total Length:

SURVEYS Minimum Radius Method) - Plane of Vertical Section 0.000 deg
MD Angle AZ TVD V Section +El-W +N/-S Dog Leg

Daily operationsComments

24 Hour

We!I Name: DWR 3-3285 Report Number: 1
Report Date: 9/19/2009

9 A Country: USA Spud Date: 9/20/2009
' State: UTAH Release Date: 12/9/2009

Daily Drilling Report Field: ALTAMONT-BLUEBELL DFS: DOL: AFE Days:0
Supervisors: Wayne Garner Last BOP T.: CSG Test:

Onsliore Engineer/Manager: Travis Lauer / Eric Giles Safety & Enviromental incident:

Depth md/tvd (ft): / Rig: Drlq Comp Total
Progress (ft): Rig Phone: 534-823-1405 AFE #: 133856 133856
ROP (ft/hr): / = RKB Elevation (ft): 6,188.00 Day Cost($): 88,158 88,158
Proposed TD (ft): 13,100.0 Ground Elevation (ft): 6,188.00 Dum Cost($): 88,158 88,158
Next Csg Point (ft): POL: 0 AFE($): 3,380 798 750,970 4,131,768

Current Activity: Chapman Construction built location
24 Hi Summary:
24 Hr Forecast:

MUD PROPERTIES MUD MATERIALS BIT RECORD CASING
Mad Co.: DM Cost($): Bit# Size MD/TVD LOT
Mud Engineer: CM Cost($): S/N
Time: Oil Cnt (%); Mud Additive Used Size
Location: H2O Cnt (%): Mfg
Temp : Sand Cnt (%): lADCType

Depth : MBT : TYPe
Weight : pH: Jets / 1-4

FV : Pm : Jets / 5-8 INVENTORY
PV : Pf /Mf : / Depth In

YP : Chloride Depth Out item Inv

Gels : Il Calcium Bit Rotations

WL: LCM: On Btm Hrs

HTHPTemp ES: Footage

Cake: LGS (%): ROP
Solids : Ex Lime :

WOB mn/mx

ECD : owR RPM rot/bit SOLIDS CONTROL

MUDLOGGING wt HP Skr Deck 1 Screens Deck 2 Screens
I 1 /// ///

Trip Gas: @ (ft) BG Gas: @ (ft) surfto surf: PSI DroP 2 /// ///
connGas @ (ft) Shows: Lag Strokes:

Form: Pore Pressure (ppg) Lag Time: (min) Imp Force 4 /// ///
BHA# Grading I O D L B G O R Centrifuge (hr):

Qty Description ID OD Len Cum Bit # Mud Cleaner (hr):
Bit # . De-Silter/De Sander (hr): /

STRING LQADS MUD PUMPS
On Btm Torque : #1 #2 #3
Off Stm Torque : Pump Type:
Str. Wt. Up : Liner ID:
Str. Wt. Down : SPM:
Str. Wt. Rot. : GPM:

BHA PROPERTIES SPR:
1 SPM:

BHA Hrs: Pressure:
Jar Hrs: 2 SPM:
Motor Hrs: Pressure:
Motor PSI Drop : T GPM : SPP :
Weight B Jars : AV (DC): AV (DP):

Total Length:

SURVEYS Minimum Radius Method) - Plane of Vertical Section 0.000 deg
MD Angle AZ TVD V Section +El-W +N/-S Dog Leg

Daily operationsComments

24 Hour



Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

t Well Name: DWR 3-32B5 · Repod Number: 2
Report Date: 9/20/2009

9 M*AOJ% Country: USA Spud Date: 9/20/20D9
' State: UTAH Release Date: 12/9/2009

Daily Drilling Report Field:ALTAMONT-BLUEBELL DFS:1.00 DOL:1.0 AFEDays:O
Supervisors: Wayne Garner Last BOP T.: CSG Test:

Onstiore Engineer/Manager: Travis Lauer / Eric Giles Safety & Enviromental incident:

Depth md/tvd (ft): / Rig: Drly Comp Total
Progress (ft): Rig Phone: 534-823-1405 | AFE #: 133856 133856 i

ROP (ft/hr): / = RKB Elevation (ft): 6,188.00 'Day Cost($):I 8,426 | 8,426
Proposed TD (ft): 13,100.0 Ground Elevation (ft): 6,188.00 Dum cost($): 96,585 96,585
Next Csg Point (ft): POL: 0 AFE($): 3,380,798 750,970 4,131,768

Current Activity: Pete Martin MlRUset 20" conductor @40'
24 Hr Summary:
24 Hr Forecast:

MUD PROPERTIES MUD MATERIALS BIT RECORD CASING
MudCo.: DM Cost($): Bit# Size MD/TVD LOT
MudEngineer: CM Cost($): _ S/N

Time: Oil Cnt (%): Mud Additive Used Size

Location: H2O Cnt (%): Mfg

Temp : Sand Cnt (%): lADC Type

Depth : MBT : TYPe

Weight : pH: Jets / 1-4

FV Pm : Jets / 5-8 INVENTORY
PV : Pr /Mf ¡ Depth in

YP : chloride Depth Out
Item Inv

Gels : //
,
Calcium Bit Rotations

WL : LCM : On Btm Hrs

HTHP Temp ES :
Footage

Cake : LGS (%): ROP

Solids : Ex Lime :
WOB mn/mx

ECD : OWR: RPM rat/bit SOLlDS CONTROL

MUDLOGGING bit HP Sk Deck 1 Screens Deck 2 Screens
HTI 1 /// ///

Trip Gas. @ (ft) BG Gas: @ (ft) surfto surt PSI DroP 2 /// ///
Conn Gas @ (ft) Shows: Lag Strokes: del Vel 3 /// ///
FoFm Pore Pressure: (ppg) Lag Time: (min) Imp Force 4 /// ///

BHA # Grading i l O D L B G O R Centrifuge (hr):

Qty Description ID OD Len Cum Bit # Mud Cleaner (hr):
Bit # De-Silter/De Sander (hr): /

STRING LOADS MUD PUMPS
On Btm Torque : #1 #2 #3
Off Btm Torque : Pump Type:
Str. Wt. Up : Liner ID:
Str. Wt. Down : SPM:
Str. Wt. Rot. : GPM:

BHA PROPERTIES SPR:
1 SPM:

BHA Hrs: Pressure:
Jar Hrs: 2 SPM:
Motor Hrs: Pressure:
Motor PSI Drop : TGPM: SPP:
Weight B Jars : AV (DC): AV (DP):

Total Length:

SURVEYS - (Minimum Radius Method) - Plane of Vertical Section 0.000 deg
MD \ Angle AZ TVD V Section +El-W +N/-S Dog Leg

Daily Operations Comments

24 Hour Summary

Jun. 21,
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WOB mn/mx
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Conn Gas @ (ft) Shows: Lag Strokes: del Vel 3 /// ///
FoFm Pore Pressure: (ppg) Lag Time: (min) Imp Force 4 /// ///
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Proposed TD (ft): 13,100.0 Ground Elevation (ft): 6,188.00 Dum cost($): 96,585 96,585
Next Csg Point (ft): POL: 0 AFE($): 3,380,798 750,970 4,131,768

Current Activity: Pete Martin MlRUset 20" conductor @40'
24 Hr Summary:
24 Hr Forecast:

MUD PROPERTIES MUD MATERIALS BIT RECORD CASING

MudCo.: DM Cost($): Bit# Size MD/TVD LOT

MudEngineer: CM Cost($): _ S/N

Time: Oil Cnt (%): Mud Additive Used Size

Location: H2O Cnt (%): Mfg

Temp : Sand Cnt (%): lADC Type

Depth : MBT : TYPe

Weight : pH: Jets / 1-4

FV Pm : Jets / 5-8 INVENTORY
PV : Pr /Mf ¡ Depth in

YP : Chloride Depth Out
Item Inv

Gels : //
,
Calcium Bit Rotations

WL : LCM : On Btm Hrs

HTHP Temp ES :
Footage

Cake : LGS (%): ROP

Solids : Ex Lime :
WOB mn/mx

ECD : OWR: RPM rat/bit SOLlDS CONTROL

MUDLOGGING
bit HP Sk Deck 1 Screens Deck 2 Screens
HTI 1 /// ///

Trip Gas. @ (ft) BG Gas: @ (ft) surfto surt PSI DroP 2 /// ///
Conn Gas @ (ft) Shows: Lag Strokes: del Vel 3 /// ///
FoFm Pore Pressure: (ppg) Lag Time: (min) Imp Force 4 /// ///

BHA # Grading i l O D L B G O R Centrifuge (hr):

Qty Description ID OD Len Cum Bit # Mud Cleaner (hr):
Bit # De-Silter/De Sander (hr): /

STRING LOADS MUD PUMPS
On Btm Torque : #1 #2 #3
Off Btm Torque : Pump Type:
Str. Wt. Up : Liner ID:
Str. Wt. Down : SPM:
Str. Wt. Rot. : GPM:

BHA PROPERTIES SPR:
1 SPM:

BHA Hrs: Pressure:
Jar Hrs: 2 SPM:
Motor Hrs: Pressure:
Motor PSI Drop : TGPM: SPP:
Weight B Jars : AV (DC): AV (DP):

Total Length:

SURVEYS - (Minimum Radius Method) - Plane of Vertical Section 0.000 deg

MD \ Angle AZ TVD V Section +El-W +N/-S Dog Leg

Daily Operations Comments

24 Hour

Well Name: DWR 3-32B5 · Repod Number: 2† Report Date: 9/20/2009

9 M*AOJ% Country: USA Spud Date: 9/20/20D9
' State: UTAH Release Date: 12/9/2009

Daily Drilling Report Field:ALTAMONT-BLUEBELL DFS:1.00 DOL:1.0 AFEDays:O
Supervisors: Wayne Garner Last BOP T.: CSG Test:

Onstiore Engineer/Manager: Travis Lauer / Eric Giles Safety & Enviromental incident:

Depth md/tvd (ft): / Rig: Drly Comp Total
Progress (ft): Rig Phone: 534-823-1405 | AFE #: 133856 133856 i

ROP (ft/hr): / = RKB Elevation (ft): 6,188.00 'Day Cost($):I 8,426 | 8,426
Proposed TD (ft): 13,100.0 Ground Elevation (ft): 6,188.00 Dum cost($): 96,585 96,585
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Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

e pâSO EL PASO PRODUCTION Page 1 of 20

Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45-10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00-12:45 2.75 D 01 SPOT&RIGUP
12:45 - 13:00 0.25 D 01 INSPECT EQUIPMENT. OK
13:00 - 15:00 2.00 D 03 MAKE UP 17.5" AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 - 18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 - 00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 340 FT 44 FT/HR
00:00 - 01:00 1.00 D 05 SURVEY @310' 0 DEGREE. NO SIGN OF WATER FLOW.
01:00 - 06:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 580 FT. 270FT 54 FT/HR. NO

SIGN OF WATER FLOW.
9/24/2009 06:00 - 07:00 1.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' ODEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 - 17:30 10.00 D 03 DRILLAHEAD W/ 1T5" AIR HAMMER.TO 970'37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940'. PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. ODEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15 - 01:15 2.00 D 08 CIRC BOTTOMS FOR TRIP
01:15 - 02:30 1.25 D 04 POOH FOR BIT
02:30 -05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 - 06:00 1.00 D 03 DRILLAHEAD W/ 17.5" BIT. @25 FTlHR.

9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45 - 11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGING IN FLUlD PUMPS.
11:45 - 17:45 6.00 D 03 DRILLAHEAD W/ 17.5 BIT TO 1210'. TEST WATER @ 1210' 9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @1180'0.5 DEGREE
18:30 - 02:45 8.25 D 03 DRILLAHEAD W/ 17.5" BIT TO 1300 FT 14 FT/HR
02:45-03:00 0.25 D 05 SURVEY@1270'O.7DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335'11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILL FROM 1335 TO 1505; 175° IN 21.5 HR. 9.86'lHR
04:00 - 06:00 2.00 D 05 CIRCULATE AND SURVEY 1350'0.75 DEG, 1450' 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9/27/2009 06:00-06:15 0.25 D 06 RIGSERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN 11.5 HRS FOR 8.3°/HR

18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 - 05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR T/HR
05:00 -06:00 1.00 D 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 17:00 10.50 D 03 DRILLFROM 1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00 - 18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.
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18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15 - 01:15 2.00 D 08 CIRC BOTTOMS FOR TRIP
01:15 - 02:30 1.25 D 04 POOH FOR BIT
02:30 -05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 - 06:00 1.00 D 03 DRILLAHEAD W/ 17.5" BIT. @25 FTlHR.

9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45 - 11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGING IN FLUlD PUMPS.
11:45 - 17:45 6.00 D 03 DRILLAHEAD W/ 17.5 BIT TO 1210'. TEST WATER @ 1210' 9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @1180'0.5 DEGREE
18:30 - 02:45 8.25 D 03 DRILLAHEAD W/ 17.5" BIT TO 1300 FT 14 FT/HR
02:45-03:00 0.25 D 05 SURVEY@1270'O.7DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335'11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILL FROM 1335 TO 1505; 175° IN 21.5 HR. 9.86'lHR
04:00 - 06:00 2.00 D 05 CIRCULATE AND SURVEY 1350'0.75 DEG, 1450' 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9/27/2009 06:00-06:15 0.25 D 06 RIGSERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN 11.5 HRS FOR 8.3°/HR

18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 - 05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR T/HR
05:00 -06:00 1.00 D 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 17:00 10.50 D 03 DRILLFROM 1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00 - 18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45-10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00-12:45 2.75 D 01 SPOT&RIGUP
12:45 - 13:00 0.25 D 01 INSPECT EQUIPMENT. OK
13:00 - 15:00 2.00 D 03 MAKE UP 17.5" AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 - 18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 - 00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 340 FT 44 FT/HR
00:00 - 01:00 1.00 D 05 SURVEY @310' 0 DEGREE. NO SIGN OF WATER FLOW.
01:00 - 06:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 580 FT. 270FT 54 FT/HR. NO

SIGN OF WATER FLOW.
9/24/2009 06:00 - 07:00 1.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' ODEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 - 17:30 10.00 D 03 DRILLAHEAD W/ 1T5" AIR HAMMER.TO 970'37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940'. PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. ODEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15 - 01:15 2.00 D 08 CIRC BOTTOMS FOR TRIP
01:15 - 02:30 1.25 D 04 POOH FOR BIT
02:30 -05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 - 06:00 1.00 D 03 DRILLAHEAD W/ 17.5" BIT. @25 FTlHR.

9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45 - 11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGING IN FLUlD PUMPS.
11:45 - 17:45 6.00 D 03 DRILLAHEAD W/ 17.5 BIT TO 1210'. TEST WATER @ 1210' 9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @1180'0.5 DEGREE
18:30 - 02:45 8.25 D 03 DRILLAHEAD W/ 17.5" BIT TO 1300 FT 14 FT/HR
02:45-03:00 0.25 D 05 SURVEY@1270'O.7DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335'11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILL FROM 1335 TO 1505; 175° IN 21.5 HR. 9.86'lHR
04:00 - 06:00 2.00 D 05 CIRCULATE AND SURVEY 1350'0.75 DEG, 1450' 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9/27/2009 06:00-06:15 0.25 D 06 RIGSERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN 11.5 HRS FOR 8.3°/HR

18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 - 05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR T/HR
05:00 -06:00 1.00 D 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 17:00 10.50 D 03 DRILLFROM 1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00 - 18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45-10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00-12:45 2.75 D 01 SPOT&RIGUP
12:45 - 13:00 0.25 D 01 INSPECT EQUIPMENT. OK
13:00 - 15:00 2.00 D 03 MAKE UP 17.5" AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 - 18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 - 00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 340 FT 44 FT/HR
00:00 - 01:00 1.00 D 05 SURVEY @310' 0 DEGREE. NO SIGN OF WATER FLOW.
01:00 - 06:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 580 FT. 270FT 54 FT/HR. NO

SIGN OF WATER FLOW.
9/24/2009 06:00 - 07:00 1.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' ODEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 - 17:30 10.00 D 03 DRILLAHEAD W/ 1T5" AIR HAMMER.TO 970'37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940'. PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. ODEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15 - 01:15 2.00 D 08 CIRC BOTTOMS FOR TRIP
01:15 - 02:30 1.25 D 04 POOH FOR BIT
02:30 -05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 - 06:00 1.00 D 03 DRILLAHEAD W/ 17.5" BIT. @25 FTlHR.

9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45 - 11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGING IN FLUlD PUMPS.
11:45 - 17:45 6.00 D 03 DRILLAHEAD W/ 17.5 BIT TO 1210'. TEST WATER @ 1210' 9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @1180'0.5 DEGREE
18:30 - 02:45 8.25 D 03 DRILLAHEAD W/ 17.5" BIT TO 1300 FT 14 FT/HR
02:45-03:00 0.25 D 05 SURVEY@1270'O.7DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335'11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILL FROM 1335 TO 1505; 175° IN 21.5 HR. 9.86'lHR
04:00 - 06:00 2.00 D 05 CIRCULATE AND SURVEY 1350'0.75 DEG, 1450' 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9/27/2009 06:00-06:15 0.25 D 06 RIGSERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN 11.5 HRS FOR 8.3°/HR

18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 - 05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR T/HR
05:00 -06:00 1.00 D 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 17:00 10.50 D 03 DRILLFROM 1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00 - 18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

9/23/2009 08:00 -09:45 1.75 D 01 MOVE PRO PERTRO #8 ONTO ABOVE LOC.
09:45-10:00 0.25 D 18 SAFETY MEETING W/ PRO PETRO RIG CREW & PRO PETRO

SAFETY SUPERVISOR (POLICES, PROCEDURES, STOP ANY
UNSAFE ACT & NOT TO BE WEARING ANYJEWELRY)

10:00-12:45 2.75 D 01 SPOT&RIGUP
12:45 - 13:00 0.25 D 01 INSPECT EQUIPMENT. OK
13:00 - 15:00 2.00 D 03 MAKE UP 17.5" AIR HAMMER, RIH START DRILLING.DRILLTO 90

FT. 45 FT/HR. HYRALICPUMP BROKE DOWN.
15:00 - 18:45 3.75 DT 60 CHANGE OUT HYDRALICPUMP.
18:45 - 19:00 0.25 D 18 SAFETY MEETING W/ EVENING RIG CREW
19:00 - 00:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 340 FT 44 FT/HR
00:00 - 01:00 1.00 D 05 SURVEY @310' 0 DEGREE. NO SIGN OF WATER FLOW.
01:00 - 06:00 5.00 D 03 DRILLAHEAD W/ AIR HAMMERTO 580 FT. 270FT 54 FT/HR. NO

SIGN OF WATER FLOW.
9/24/2009 06:00 - 07:00 1.00 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 650'

07:00 -07:30 0.50 D 05 SURVEY @610' ODEGREE SIGN OFWATER INFLUX20 BBLS/HR
07:30 - 17:30 10.00 D 03 DRILLAHEAD W/ 1T5" AIR HAMMER.TO 970'37 FT/HR. INFLUXOF

WATER 150 BBLS/HR CATCH WATER SAMPLE @940'. PH 9.2,
CHLORIDES 700

17:30 - 18:00 0.50 D 05 SURVEY @940'. ODEGREE
18:00 - 23:15 5.25 D 03 DRILLAHEAD W/ 17.5" AIR HAMMERTO 1090FT. 37.6 FT/HR.

INFLUXOF WATER @150 BBLS/HR.
23:15 - 01:15 2.00 D 08 CIRC BOTTOMS FOR TRIP
01:15 - 02:30 1.25 D 04 POOH FOR BIT
02:30 -05:00 2.50 D 04 RIH W/ REED EMS13G 17.5" BIT. TAG WATER @800FT. CIRC TO

BOTTOM.
05:00 - 06:00 1.00 D 03 DRILLAHEAD W/ 17.5" BIT. @25 FTlHR.

9/25/2009 06:00 - 10:45 4.75 D 03 DRILLAHEAD W/ 17.5" BIT TO 1165' CATCH WATER SAMPLE TEST
9 PH, 700 CHORIDES

10:45 - 11:45 1.00 D 08 STOP DRILLING,CIRC WELL WHILE RIGGING IN FLUlD PUMPS.
11:45 - 17:45 6.00 D 03 DRILLAHEAD W/ 17.5 BIT TO 1210'. TEST WATER @ 1210' 9 PH, 700

CHORIDES.
17:45 - 18:30 0.75 D 05 SURVEY @1180'0.5 DEGREE
18:30 - 02:45 8.25 D 03 DRILLAHEAD W/ 17.5" BIT TO 1300 FT 14 FT/HR
02:45-03:00 0.25 D 05 SURVEY@1270'O.7DEGREE
03:00 -06:00 3.00 D 03 DRILLAHEAD W/ 17.5" BIT TO 1335'11 FT/HR. PIT LEVEL DROPPED

2" IN 12 HRS (LOST 400 BBLS)
9/26/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 04:00 21.50 D 03 DRILL FROM 1335 TO 1505; 175° IN 21.5 HR. 9.86'lHR
04:00 - 06:00 2.00 D 05 CIRCULATE AND SURVEY 1350'0.75 DEG, 1450' 0.5 DEG LOST 9"

1782 BBL IN 24 HRS
9/27/2009 06:00-06:15 0.25 D 06 RIGSERVICE

06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 18:00 11.50 D 03 DRILLFROM 1505 TO 1600'. 95' IN 11.5 HRS FOR 8.3°/HR

18:00 - 18:15 0.25 D 18 SAFETY MEETING
18:15 - 05:00 10.75 D 03 DRILL1600 TO 1675'. 75' IN 10.75 HRS FOR T/HR
05:00 -06:00 1.00 D 05 CIRCULKATE AND SURVEY 1540' AT 1 DEG

9/28/2009 06:00 - 06:15 0.25 D 06 RIG SERVICE
06:15-06:30 0.25 D 18 SAFETYMEETING
06:30 - 17:00 10.50 D 03 DRILLFROM 1675 TO 1750'. 75' IN 10.5 HRS. 7.14'lHR. CASING TO

RUN TO 1701'. 49' OF RAT HOLE.
17:00 - 18:00 1.00 D 08 CLEAN HOLE UP FOR CASING. USED AIR AND A SOAP SLUG.

Printed: 5/31/2011 2:26:57
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

EL PASO PRODUCTION Page 2 of 20

Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Sub i
Date From - To Hours Code Code i Phase Description of Operations

9/28/2009 17:00 - 18:00 1.00 D 08 UNLOADEDHOLE.
18:00 - 18:45 0.75 D 05 RAN FINALSURVEY 1720' 1.1 DEG
18:45 -21:00 2.25 D 04 POOH LLDPAND BHA. BIT WAS FLATCRESTED ABOUT 30%

WEAR ON TEETH.
21:00 - 01:30 4.50 D 12 RU AND RUN 13 3/8" CASING. 38 JTS OF 13 3/8" 54# J-55 STC. 2 JT

SHOE FOR TOTAL 1697.22' W/ FLOAT SHOE AND COLLAR.
CENTRILIZERS ON FIRST2 JOINTS WITH STOP RINGS AND ON
THIRD COLLAR. THEN EVERY 3RD COLLAR. RAN TO BOTTOM NO
FILLAND NO BRIDGES.

01:30 -O2:00 0.50 D 12 RAN 100' OF 1" WITH RIG.
02:00 -02:30 0.50 D 01 LANDCASING ON CONDUCTOR WITH PLATE AND ELEVATORS.

RIG DOWN UNIT.
02:30 -04:30 2.00 D 14 RU CEMENTERS, PUMP 200 BBLWATER, 40 BBL. GEL WATER, MIX

AND PUMP 390 SACKS 11# LEADYIELD3.82 GALWATER 23/SK265
BBLSLURRY. MIXAND PUMP 600 SX TAILAT 15.8 PPG 1.15 YlELD5
GAL/SACK, 190 BBL DROP PLUG, WASH UP ON TOP, DISPLACE
WITH 246 BBL FRESH WATER. BUMPED PLUG, FLOATS HELD. 550
PSI AT BUMP AND INCREASE TO 880 PSI 45 BBLOF SLURRY
BACK.SLOWED TO 2 BMP LAST 20 BBL. CEMENT STILL FELL AS
SOON AS PUMPING STOPPED.

04:30 -06:00 1.50 D 15 AT 0730 WE MIXEDAND PUMPED 225 SX G DOWN BACK SIDE TO
TOP OFF CEMENT. GOT ABOUT 5 BBL RETURNS. CEMENT
SLOWLY FELL TO ABOUT 30' AFTER FINISHED PUMPING. RD AND
RELEASE CEMENTERS. RELEASE RENTALS AND DRILLING
CONTRACTOR MOVINGLAST OF RIG EQUIPMENT OFF
LOCATlUON. DENISE INGRAMWITNESSED THE END OF THE TOP
JOB AND APPROVED CEMENT TO SURFACE. LAST DRILLING
REPORT UNTILMOVING DRILLINGRIG IN.

10/26/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING WITH ALLCREWS ON LOCATION TO RIG DOWN
AND MOVE OUT RIG

07:15-19:00 11.75 D 01 RIG DOWN AND HAUL 90% OF RIG OFF LOCATION, START TO SET
MATTS ON NEW LOCATION. CLEANING RIG PARTS AS MOVED.

10/27/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING FOR ALLON LOCATION, TRUCKERS AND RIG
CREW

07:15 -19:00 11.75 D 01 SET MATTS WITH PLACTIC, SET INAND LEVELSUB. SET IN PITS
AND BACKYARD. HAUL31/2" DP TO WEATHERFORD. CLEAN RIG
WITH HOT OILERS AS POSSIBLE. CLEAN DERRICK AT OLD
LOCATION. ALL OFF LOCATION EXCEPT DERRICK. DID NOT GET
PERMIT APPROVED. RELEASED HAULTRUCKS.

10/28/2009 07:00 -07:30 0.50 D 18 SAFETY MEETING CRANE SIGNALS AND LIFTS OVER HEAD
07:30 -19:00 11.50 D 01 RIG UP, RAISE DRAWWORKS, CONTINUE TO RU WINTERIZATION,

RECIEVE DERRICK, PIN SAME AND STRING BLOCKS.
ELECTRICIANS WORK ON ELECTRICAL PANEL. SDFN.

10/29/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING WITH CRANE AND DRLG. CREWS
07:30 -19:00 11.50 D 01 PREPARE DERRICK STRING BLOCKS PUT ON MONKEY BRD.

INSPECT & RAISE DERRICK PREPARE RACKING PLAT FORM
FOR RAISING PUT UP PREFAB FRAMEWORK & INSTALLTARPS

RIG 50% RIGGED UP
19:00 -07:00 12.00 D 01 WAIT ON DAYLIGHT

10/30/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING W/ CRANE & RIG CREWS
07:30 -04:00 20.50 D 01 RAISE RACKING FLOOR CONT. INSTALLINGPREFABS (80%

COMPLETE ) RUN AND HOOK UP AIR LINES, HYDRAULIC

Printed: 5/31/2011 2:26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

9/28/2009 17:00 - 18:00 1.00 D 08 UNLOADEDHOLE.
18:00 - 18:45 0.75 D 05 RAN FINALSURVEY 1720' 1.1 DEG
18:45 -21:00 2.25 D 04 POOH LLDPAND BHA. BIT WAS FLATCRESTED ABOUT 30%

WEAR ON TEETH.
21:00 - 01:30 4.50 D 12 RU AND RUN 13 3/8" CASING. 38 JTS OF 13 3/8" 54# J-55 STC. 2 JT

SHOE FOR TOTAL 1697.22' W/ FLOAT SHOE AND COLLAR.
CENTRILIZERS ON FIRST2 JOINTS WITH STOP RINGS AND ON
THIRD COLLAR. THEN EVERY 3RD COLLAR. RAN TO BOTTOM NO
FILLAND NO BRIDGES.

01:30 -O2:00 0.50 D 12 RAN 100' OF 1" WITH RIG.
02:00 -02:30 0.50 D 01 LANDCASING ON CONDUCTOR WITH PLATE AND ELEVATORS.

RIG DOWN UNIT.
02:30 -04:30 2.00 D 14 RU CEMENTERS, PUMP 200 BBLWATER, 40 BBL. GEL WATER, MIX

AND PUMP 390 SACKS 11# LEADYIELD3.82 GALWATER 23/SK265
BBLSLURRY. MIXAND PUMP 600 SX TAILAT 15.8 PPG 1.15 YIELD5
GAL/SACK, 190 BBL DROP PLUG, WASH UP ON TOP, DISPLACE
WITH 246 BBL FRESH WATER. BUMPED PLUG, FLOATS HELD. 550
PSI AT BUMP AND INCREASE TO 880 PSI 45 BBLOF SLURRY
BACK.SLOWED TO 2 BMP LAST 20 BBL. CEMENT STILL FELL AS
SOON AS PUMPING STOPPED.

04:30 -06:00 1.50 D 15 AT 0730 WE MIXEDAND PUMPED 225 SX G DOWN BACK SIDE TO
TOP OFF CEMENT. GOT ABOUT 5 BBL RETURNS. CEMENT
SLOWLY FELL TO ABOUT 30' AFTER FINISHED PUMPING. RD AND
RELEASE CEMENTERS. RELEASE RENTALS AND DRILLING
CONTRACTOR MOVINGLAST OF RIG EQUIPMENT OFF
LOCATlUON. DENISE INGRAMWITNESSED THE END OF THE TOP
JOB AND APPROVED CEMENT TO SURFACE. LAST DRILLING
REPORT UNTILMOVING DRILLINGRIG IN.

10/26/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING WITH ALLCREWS ON LOCATION TO RIG DOWN
AND MOVE OUT RIG

07:15-19:00 11.75 D 01 RIG DOWN AND HAUL 90% OF RIG OFF LOCATION, START TO SET
MATTS ON NEW LOCATION. CLEANING RIG PARTS AS MOVED.

10/27/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING FOR ALLON LOCATION, TRUCKERS AND RIG
CREW

07:15 - 19:00 11.75 D 01 SET MATTS WITH PLACTIC, SET INAND LEVELSUB. SET IN PITS
AND BACKYARD. HAUL31/2" DP TO WEATHERFORD. CLEAN RIG
WITH HOT OILERS AS POSSIBLE. CLEAN DERRICK AT OLD
LOCATION. ALLOFF LOCATION EXCEPT DERRICK. DID NOT GET
PERMIT APPROVED. RELEASED HAULTRUCKS.

10/28/2009 07:00 -07:30 0.50 D 18 SAFETY MEETING CRANE SIGNALS AND LIFTS OVER HEAD
07:30 -19:00 11.50 D 01 RIG UP, RAISE DRAWWORKS, CONTINUE TO RU WINTERIZATION,

RECIEVE DERRICK, PIN SAME AND STRING BLOCKS.
ELECTRICIANS WORK ON ELECTRICAL PANEL. SDFN.

10/29/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING WITH CRANE AND DRLG. CREWS
07:30 -19:00 11.50 D 01 PREPARE DERRICK STRING BLOCKS PUT ON MONKEY BRD.

INSPECT & RAISE DERRICK PREPARE RACKING PLAT FORM
FOR RAISING PUT UP PREFAB FRAMEWORK & INSTALLTARPS

RIG 50% RIGGED UP
19:00 -07:00 12.00 D 01 WAIT ON DAYLIGHT

10/30/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING W/ CRANE & RIG CREWS
07:30 -04:00 20.50 D 01 RAISE RACKING FLOOR CONT. INSTALLINGPREFABS (80%

COMPLETE ) RUN AND HOOK UP AIR LINES, HYDRAULIC
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

9/28/2009 17:00 - 18:00 1.00 D 08 UNLOADEDHOLE.
18:00 - 18:45 0.75 D 05 RAN FINALSURVEY 1720' 1.1 DEG
18:45 -21:00 2.25 D 04 POOH LLDPAND BHA. BIT WAS FLATCRESTED ABOUT 30%

WEAR ON TEETH.
21:00 - 01:30 4.50 D 12 RU AND RUN 13 3/8" CASING. 38 JTS OF 13 3/8" 54# J-55 STC. 2 JT

SHOE FOR TOTAL 1697.22' W/ FLOAT SHOE AND COLLAR.
CENTRILIZERS ON FIRST2 JOINTS WITH STOP RINGS AND ON
THIRD COLLAR. THEN EVERY 3RD COLLAR. RAN TO BOTTOM NO
FILLAND NO BRIDGES.

01:30 -O2:00 0.50 D 12 RAN 100' OF 1" WITH RIG.
02:00 -02:30 0.50 D 01 LANDCASING ON CONDUCTOR WITH PLATE AND ELEVATORS.

RIG DOWN UNIT.
02:30 -04:30 2.00 D 14 RU CEMENTERS, PUMP 200 BBLWATER, 40 BBL. GEL WATER, MIX

AND PUMP 390 SACKS 11# LEADYIELD3.82 GALWATER 23/SK265
BBLSLURRY. MIXAND PUMP 600 SX TAILAT 15.8 PPG 1.15 YIELD5
GAL/SACK, 190 BBL DROP PLUG, WASH UP ON TOP, DISPLACE
WITH 246 BBL FRESH WATER. BUMPED PLUG, FLOATS HELD. 550
PSI AT BUMP AND INCREASE TO 880 PSI 45 BBLOF SLURRY
BACK.SLOWED TO 2 BMP LAST 20 BBL. CEMENT STILL FELL AS
SOON AS PUMPING STOPPED.

04:30 -06:00 1.50 D 15 AT 0730 WE MIXEDAND PUMPED 225 SX G DOWN BACK SIDE TO
TOP OFF CEMENT. GOT ABOUT 5 BBL RETURNS. CEMENT
SLOWLY FELL TO ABOUT 30' AFTER FINISHED PUMPING. RD AND
RELEASE CEMENTERS. RELEASE RENTALS AND DRILLING
CONTRACTOR MOVINGLAST OF RIG EQUIPMENT OFF
LOCATlUON. DENISE INGRAMWITNESSED THE END OF THE TOP
JOB AND APPROVED CEMENT TO SURFACE. LAST DRILLING
REPORT UNTILMOVING DRILLINGRIG IN.

10/26/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING WITH ALLCREWS ON LOCATION TO RIG DOWN
AND MOVE OUT RIG

07:15-19:00 11.75 D 01 RIG DOWN AND HAUL 90% OF RIG OFF LOCATION, START TO SET
MATTS ON NEW LOCATION. CLEANING RIG PARTS AS MOVED.

10/27/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING FOR ALLON LOCATION, TRUCKERS AND RIG
CREW

07:15 - 19:00 11.75 D 01 SET MATTS WITH PLACTIC, SET INAND LEVELSUB. SET IN PITS
AND BACKYARD. HAUL31/2" DP TO WEATHERFORD. CLEAN RIG
WITH HOT OILERS AS POSSIBLE. CLEAN DERRICK AT OLD
LOCATION. ALLOFF LOCATION EXCEPT DERRICK. DID NOT GET
PERMIT APPROVED. RELEASED HAULTRUCKS.

10/28/2009 07:00 -07:30 0.50 D 18 SAFETY MEETING CRANE SIGNALS AND LIFTS OVER HEAD
07:30 -19:00 11.50 D 01 RIG UP, RAISE DRAWWORKS, CONTINUE TO RU WINTERIZATION,

RECIEVE DERRICK, PIN SAME AND STRING BLOCKS.
ELECTRICIANS WORK ON ELECTRICAL PANEL. SDFN.

10/29/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING WITH CRANE AND DRLG. CREWS
07:30 -19:00 11.50 D 01 PREPARE DERRICK STRING BLOCKS PUT ON MONKEY BRD.

INSPECT & RAISE DERRICK PREPARE RACKING PLAT FORM
FOR RAISING PUT UP PREFAB FRAMEWORK & INSTALLTARPS

RIG 50% RIGGED UP
19:00 -07:00 12.00 D 01 WAIT ON DAYLIGHT

10/30/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING W/ CRANE & RIG CREWS
07:30 -04:00 20.50 D 01 RAISE RACKING FLOOR CONT. INSTALLINGPREFABS (80%

COMPLETE ) RUN AND HOOK UP AIR LINES, HYDRAULIC
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SLOWLY FELL TO ABOUT 30' AFTER FINISHED PUMPING. RD AND
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07:15-19:00 11.75 D 01 RIG DOWN AND HAUL 90% OF RIG OFF LOCATION, START TO SET
MATTS ON NEW LOCATION. CLEANING RIG PARTS AS MOVED.

10/27/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING FOR ALLON LOCATION, TRUCKERS AND RIG
CREW
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AND BACKYARD. HAUL31/2" DP TO WEATHERFORD. CLEAN RIG
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LOCATION. ALLOFF LOCATION EXCEPT DERRICK. DID NOT GET
PERMIT APPROVED. RELEASED HAULTRUCKS.

10/28/2009 07:00 -07:30 0.50 D 18 SAFETY MEETING CRANE SIGNALS AND LIFTS OVER HEAD
07:30 -19:00 11.50 D 01 RIG UP, RAISE DRAWWORKS, CONTINUE TO RU WINTERIZATION,

RECIEVE DERRICK, PIN SAME AND STRING BLOCKS.
ELECTRICIANS WORK ON ELECTRICAL PANEL. SDFN.
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INSPECT & RAISE DERRICK PREPARE RACKING PLAT FORM
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10/30/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING W/ CRANE & RIG CREWS
07:30 -04:00 20.50 D 01 RAISE RACKING FLOOR CONT. INSTALLINGPREFABS (80%

COMPLETE ) RUN AND HOOK UP AIR LINES, HYDRAULIC

Printed: 5/31/2011 2:26:57

EL PASO PRODUCTION Page 2 of 20

Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
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SubDate From - To Hours Code Code Phase Description of Operations
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18:00 - 18:45 0.75 D 05 RAN FINALSURVEY 1720' 1.1 DEG
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21:00 - 01:30 4.50 D 12 RU AND RUN 13 3/8" CASING. 38 JTS OF 13 3/8" 54# J-55 STC. 2 JT
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THIRD COLLAR. THEN EVERY 3RD COLLAR. RAN TO BOTTOM NO
FILLAND NO BRIDGES.

01:30 -O2:00 0.50 D 12 RAN 100' OF 1" WITH RIG.
02:00 -02:30 0.50 D 01 LANDCASING ON CONDUCTOR WITH PLATE AND ELEVATORS.

RIG DOWN UNIT.
02:30 -04:30 2.00 D 14 RU CEMENTERS, PUMP 200 BBLWATER, 40 BBL. GEL WATER, MIX

AND PUMP 390 SACKS 11# LEADYIELD3.82 GALWATER 23/SK265
BBLSLURRY. MIXAND PUMP 600 SX TAILAT 15.8 PPG 1.15 YIELD5
GAL/SACK, 190 BBL DROP PLUG, WASH UP ON TOP, DISPLACE
WITH 246 BBL FRESH WATER. BUMPED PLUG, FLOATS HELD. 550
PSI AT BUMP AND INCREASE TO 880 PSI 45 BBLOF SLURRY
BACK.SLOWED TO 2 BMP LAST 20 BBL. CEMENT STILL FELL AS
SOON AS PUMPING STOPPED.

04:30 -06:00 1.50 D 15 AT 0730 WE MIXEDAND PUMPED 225 SX G DOWN BACK SIDE TO
TOP OFF CEMENT. GOT ABOUT 5 BBL RETURNS. CEMENT
SLOWLY FELL TO ABOUT 30' AFTER FINISHED PUMPING. RD AND
RELEASE CEMENTERS. RELEASE RENTALS AND DRILLING
CONTRACTOR MOVINGLAST OF RIG EQUIPMENT OFF
LOCATlUON. DENISE INGRAMWITNESSED THE END OF THE TOP
JOB AND APPROVED CEMENT TO SURFACE. LAST DRILLING
REPORT UNTILMOVING DRILLINGRIG IN.

10/26/2009 07:00 -07:15 0.25 D 18 SAFETY MEETING WITH ALLCREWS ON LOCATION TO RIG DOWN
AND MOVE OUT RIG

07:15-19:00 11.75 D 01 RIG DOWN AND HAUL 90% OF RIG OFF LOCATION, START TO SET
MATTS ON NEW LOCATION. CLEANING RIG PARTS AS MOVED.
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07:15 - 19:00 11.75 D 01 SET MATTS WITH PLACTIC, SET INAND LEVELSUB. SET IN PITS
AND BACKYARD. HAUL31/2" DP TO WEATHERFORD. CLEAN RIG
WITH HOT OILERS AS POSSIBLE. CLEAN DERRICK AT OLD
LOCATION. ALLOFF LOCATION EXCEPT DERRICK. DID NOT GET
PERMIT APPROVED. RELEASED HAULTRUCKS.

10/28/2009 07:00 -07:30 0.50 D 18 SAFETY MEETING CRANE SIGNALS AND LIFTS OVER HEAD
07:30 -19:00 11.50 D 01 RIG UP, RAISE DRAWWORKS, CONTINUE TO RU WINTERIZATION,

RECIEVE DERRICK, PIN SAME AND STRING BLOCKS.
ELECTRICIANS WORK ON ELECTRICAL PANEL. SDFN.

10/29/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING WITH CRANE AND DRLG. CREWS
07:30 -19:00 11.50 D 01 PREPARE DERRICK STRING BLOCKS PUT ON MONKEY BRD.

INSPECT & RAISE DERRICK PREPARE RACKING PLAT FORM
FOR RAISING PUT UP PREFAB FRAMEWORK & INSTALLTARPS

RIG 50% RIGGED UP
19:00 -07:00 12.00 D 01 WAIT ON DAYLIGHT

10/30/2009 07:00 -07:30 0.50 D 01 SAFETY MEETING W/ CRANE & RIG CREWS
07:30 -04:00 20.50 D 01 RAISE RACKING FLOOR CONT. INSTALLINGPREFABS (80%

COMPLETE ) RUN AND HOOK UP AIR LINES, HYDRAULIC

Printed: 5/31/2011 2:26:57



Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

EL PASO PRODUCTION Page 3 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

10/3DÏ2009 07:30 - 04:00 20.50 D 01 HOSES, WATER & STEAM LINES SET IN CAT WALK, GAS
BUSTER & LINES CONT. WITH GENERAL RIG UP

04:00 - 04:15 0.25 D 01 PRETOUR SAFETY MEETING
04:15-07:00 2.75 D 01 i NSTALL TOP DRIVE TORQUE TUBE

10/31/2009 06:00 - 06:15 0.25 D 18 SAFETY MEETING NIPPLING UP BOP'S
06:15 - 12:15 6.00 D 15 WELD ON 133/8" X 135/8" 5K WEATHERFORD CASG. BOWL

PRESS. TEST WELD TO 750 PSI OK INSTALL135/8" 5K X 135/8"
5K B SECTION & 135/8" 5K X 135/8" 10K C SECTION

12:15 - 18:30 I 6.25 D 15 NIPPLE UP 135/8" 10K BOP ( BPR, MUD CROSS, BLINDRAMS, TPR,
DSA 135/8" 10K X 135/8" 5K &5K ANNULAR PREVENTOR )
INSTALLNEW 5" RUBBERS INTOP & BTM. PIPE RAMS INSTALL
BOP SCAFFOLDING

18:30 - 18:45 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:45-19:45 1.00 D 15 CONT. PUTTING UP SCAFFOLDING
19:45 - 06:00 10.25 D 15 INSTALL135/8" ROTATING HEAD & EXT. SPOOL HOOK UP KILL

LINE & CHOKE LINEVALVES & CHOKE LINE BACK TO CHOKE
MANIFOLD STARTING TO PRESS. TEST MANIFOLDAT 0600 HRS.

11/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:00 2.75 D 01 RIG IN TOP DRIVE PRESSURE TESTED CHOKE MANIFOLD

VALVES TO 5K HIGH 300 LOW WHILE RIGGING IN TOP DRIVE
09:00 - 18:00 9.00 D 01 CONT. RIGGING IN TOP DRIVE ( RECEMENTED ANNULUS Wl 120

SX CLASS "G" CMT. W/ 2% CACL2 )
18:00 -18:15 0.25 D 18 PRE TOUR AND SAFETY MEETING. DISCUSSED WORK TO BE

DONE WHILE TESTING BOPE. FLOW LINES GAS BUSTER, FLARE
LINES AND 12" AIR DRILLOUTLET. DISCUSSED JSA FOR TESTING
BOPE. ASSIGNED HANDS TO TASKS.

18:15 -20:00 1.75 D 01 RIG UP FLOOR TO TEST BOPE, INSTALLRAT AND MOUSE HOLE
LINERS.

20:00 -07:00 11.00 D 01 TEST STACK (2 PIPE RAMS) TO 300 LOW AND 5K HIGH. TEST
FLOOR VALVE, IBOP HCR, 2 VALVES ON KILLLINE TO 5K HIGH 300
LOW. PROBLEMS, PACKING NUTS, WKM VALVESTEM ON
BRADENHEAD, AND SPOOL TO ROTATING HEAD. RIG UP LINES
TO AND FROM GAS BUSTER, FLOWLINES AND FLARE LINES TO
FLARE PIT AND 12" AIR OUTLET TO PIT. (DAYLIGHT SAVINGS
TIME ENDED TODAY, THE EXTRA HOUR)

11/2/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15- 17:00 10.75 D 09 SET TEST PLUG IINWELL HEAD PRESS. TEST UPPER AND

LOWER PIPE RAMS, BOTH KILL& CHOKE LINE VALVES, CHOKE
LINE, LOWER KELLYCOCK, STABBING VALVE,INSIDE BOP, MUD
LINE BACKTO MUD PUMPS & BLINDRAMS TEST PRESSURES
250 PSI LOW & 5000 PSI HIGH ANNULAR PREVENTOR TO 250 PSI
LOW & 3500 PSI HIGH PRESS. TEST CASG. TO 1000 PSI FOR 20
MIN. HAD TO REPAIR NUMEROUS LEAKS REMOVED ROTATING
HEAD AND ENLARGE BOLT HOLES ( BOLT HOLES ON FLANGE ON
ROTATING HEAD EXT.NOT MACHINED PROPERLY)

17:00 - 18:00 1.00 D 09 INSTALLWEAR BUSHING
18:00 - 19:30 1.50 D 18 HOLD PRESPUD MEETING ALLREQUIRED PERSONEL IN

ATTENDANCE
19:30 - 20:30 1.00 D 09 PU SINGLE AND PUP JOINT TO USE WHILE FUNCTION TEST

ACCUMULATOR. 59 SECONDS FROM 0 BACKTO 1200 PSI.
BLADDER PRESSURE WAS 1000 PSI.

20:30 -O2:30 6.00 D 01 INSTALLSTUDS IN TOP OF ANNULAR. INSTALLROTATING HEAD
AND SPOOL BACK UP ON TOP THE ANNULAR. TIGHTEN ALL
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

10/3DÏ2009 07:30 - 04:00 20.50 D 01 HOSES, WATER & STEAM LINES SET IN CAT WALK, GAS
BUSTER & LINES CONT. WITH GENERAL RIG UP

04:00 - 04:15 0.25 D 01 PRETOUR SAFETY MEETING
04:15-07:00 2.75 D 01 i NSTALL TOP DRIVE TORQUE TUBE

10/31/2009 06:00 - 06:15 0.25 D 18 SAFETY MEETING NIPPLING UP BOP'S
06:15 - 12:15 6.00 D 15 WELD ON 133/8" X 135/8" 5K WEATHERFORD CASG. BOWL

PRESS. TEST WELD TO 750 PSI OK INSTALL135/8" 5K X 135/8"
5K B SECTION & 135/8" 5K X 135/8" 10K C SECTION

12:15 - 18:30 6.25 D 15 NIPPLE UP 135/8" 10K BOP ( BPR, MUD CROSS, BLINDRAMS, TPR,
DSA 135/8" 10K X 135/8" 5K &5K ANNULAR PREVENTOR )
INSTALLNEW 5" RUBBERS INTOP & BTM. PIPE RAMS INSTALL
BOP SCAFFOLDING

18:30 - 18:45 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:45-19:45 1.00 D 15 CONT. PUTTING UP SCAFFOLDING
19:45 - 06:00 10.25 D 15 INSTALL135/8" ROTATING HEAD & EXT. SPOOL HOOK UP KILL

LINE & CHOKE LINEVALVES & CHOKE LINE BACK TO CHOKE
MANIFOLD STARTING TO PRESS. TEST MANIFOLDAT 0600 HRS.

11/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:00 2.75 D 01 RIG IN TOP DRIVE PRESSURE TESTED CHOKE MANIFOLD

VALVES TO 5K HIGH 300 LOW WHILE RIGGING IN TOP DRIVE
09:00 - 18:00 9.00 D 01 CONT. RIGGING IN TOP DRIVE ( RECEMENTED ANNULUS Wl 120

SX CLASS "G" CMT. W/ 2% CACL2 )
18:00 -18:15 0.25 D 18 PRE TOUR AND SAFETY MEETING. DISCUSSED WORK TO BE

DONE WHILE TESTING BOPE. FLOW LINES GAS BUSTER, FLARE
LINES AND 12" AIR DRILLOUTLET. DISCUSSED JSA FOR TESTING
BOPE. ASSIGNED HANDS TO TASKS.

18:15 -20:00 1.75 D 01 RIG UP FLOOR TO TEST BOPE, INSTALLRAT AND MOUSE HOLE
LINERS.

20:00 -07:00 11.00 D 01 TEST STACK (2 PIPE RAMS) TO 300 LOW AND 5K HIGH. TEST
FLOOR VALVE, IBOP HCR, 2 VALVES ON KILLLINE TO 5K HIGH 300
LOW. PROBLEMS, PACKING NUTS, WKM VALVESTEM ON
BRADENHEAD, AND SPOOL TO ROTATING HEAD. RIG UP LINES
TO AND FROM GAS BUSTER, FLOWLINES AND FLARE LINES TO
FLARE PIT AND 12" AIR OUTLET TO PIT. (DAYLIGHT SAVINGS
TIME ENDED TODAY, THE EXTRA HOUR)

11/2/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15- 17:00 10.75 D 09 SET TEST PLUG IINWELL HEAD PRESS. TEST UPPER AND

LOWER PIPE RAMS, BOTH KILL& CHOKE LINE VALVES, CHOKE
LINE, LOWER KELLYCOCK, STABBING VALVE,INSIDE BOP, MUD
LINE BACKTO MUD PUMPS & BLINDRAMS TEST PRESSURES
250 PSI LOW & 5000 PSI HIGH ANNULAR PREVENTOR TO 250 PSI
LOW & 3500 PSI HIGH PRESS. TEST CASG. TO 1000 PSI FOR 20
MIN. HAD TO REPAIR NUMEROUS LEAKS REMOVED ROTATING
HEAD AND ENLARGE BOLT HOLES ( BOLT HOLES ON FLANGE ON
ROTATING HEAD EXT.NOT MACHINED PROPERLY)

17:00 - 18:00 1.00 D 09 INSTALLWEAR BUSHING
18:00 - 19:30 1.50 D 18 HOLD PRESPUD MEETING ALLREQUIRED PERSONEL IN

ATTENDANCE
19:30 - 20:30 1.00 D 09 PU SINGLE AND PUP JOINT TO USE WHILE FUNCTION TEST

ACCUMULATOR. 59 SECONDS FROM 0 BACKTO 1200 PSI.
BLADDER PRESSURE WAS 1000 PSI.

20:30 -O2:30 6.00 D 01 INSTALLSTUDS IN TOP OF ANNULAR. INSTALLROTATING HEAD
AND SPOOL BACK UP ON TOP THE ANNULAR. TIGHTEN ALL

Printed: 5/31/2011 2:26:57

EL PASO PRODUCTION Page 3 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

10/3DÏ2009 07:30 - 04:00 20.50 D 01 HOSES, WATER & STEAM LINES SET IN CAT WALK, GAS
BUSTER & LINES CONT. WITH GENERAL RIG UP

04:00 - 04:15 0.25 D 01 PRETOUR SAFETY MEETING
04:15-07:00 2.75 D 01 i NSTALL TOP DRIVE TORQUE TUBE

10/31/2009 06:00 - 06:15 0.25 D 18 SAFETY MEETING NIPPLING UP BOP'S
06:15 - 12:15 6.00 D 15 WELD ON 133/8" X 135/8" 5K WEATHERFORD CASG. BOWL

PRESS. TEST WELD TO 750 PSI OK INSTALL135/8" 5K X 135/8"
5K B SECTION & 135/8" 5K X 135/8" 10K C SECTION

12:15 - 18:30 6.25 D 15 NIPPLE UP 135/8" 10K BOP ( BPR, MUD CROSS, BLINDRAMS, TPR,
DSA 135/8" 10K X 135/8" 5K &5K ANNULAR PREVENTOR )
INSTALLNEW 5" RUBBERS INTOP & BTM. PIPE RAMS INSTALL
BOP SCAFFOLDING

18:30 - 18:45 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:45-19:45 1.00 D 15 CONT. PUTTING UP SCAFFOLDING
19:45 - 06:00 10.25 D 15 INSTALL135/8" ROTATING HEAD & EXT. SPOOL HOOK UP KILL

LINE & CHOKE LINEVALVES & CHOKE LINE BACK TO CHOKE
MANIFOLD STARTING TO PRESS. TEST MANIFOLDAT 0600 HRS.

11/1/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:00 2.75 D 01 RIG IN TOP DRIVE PRESSURE TESTED CHOKE MANIFOLD

VALVES TO 5K HIGH 300 LOW WHILE RIGGING IN TOP DRIVE
09:00 - 18:00 9.00 D 01 CONT. RIGGING IN TOP DRIVE ( RECEMENTED ANNULUS Wl 120

SX CLASS "G" CMT. W/ 2% CACL2 )
18:00 -18:15 0.25 D 18 PRE TOUR AND SAFETY MEETING. DISCUSSED WORK TO BE

DONE WHILE TESTING BOPE. FLOW LINES GAS BUSTER, FLARE
LINES AND 12" AIR DRILLOUTLET. DISCUSSED JSA FOR TESTING
BOPE. ASSIGNED HANDS TO TASKS.

18:15 -20:00 1.75 D 01 RIG UP FLOOR TO TEST BOPE, INSTALLRAT AND MOUSE HOLE
LINERS.

20:00 -07:00 11.00 D 01 TEST STACK (2 PIPE RAMS) TO 300 LOW AND 5K HIGH. TEST
FLOOR VALVE, IBOP HCR, 2 VALVES ON KILLLINE TO 5K HIGH 300
LOW. PROBLEMS, PACKING NUTS, WKM VALVESTEM ON
BRADENHEAD, AND SPOOL TO ROTATING HEAD. RIG UP LINES
TO AND FROM GAS BUSTER, FLOWLINES AND FLARE LINES TO
FLARE PIT AND 12" AIR OUTLET TO PIT. (DAYLIGHT SAVINGS
TIME ENDED TODAY, THE EXTRA HOUR)

11/2/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15- 17:00 10.75 D 09 SET TEST PLUG IINWELL HEAD PRESS. TEST UPPER AND

LOWER PIPE RAMS, BOTH KILL& CHOKE LINE VALVES, CHOKE
LINE, LOWER KELLYCOCK, STABBING VALVE,INSIDE BOP, MUD
LINE BACKTO MUD PUMPS & BLINDRAMS TEST PRESSURES
250 PSI LOW & 5000 PSI HIGH ANNULAR PREVENTOR TO 250 PSI
LOW & 3500 PSI HIGH PRESS. TEST CASG. TO 1000 PSI FOR 20
MIN. HAD TO REPAIR NUMEROUS LEAKS REMOVED ROTATING
HEAD AND ENLARGE BOLT HOLES ( BOLT HOLES ON FLANGE ON
ROTATING HEAD EXT.NOT MACHINED PROPERLY)

17:00 - 18:00 1.00 D 09 INSTALLWEAR BUSHING
18:00 - 19:30 1.50 D 18 HOLD PRESPUD MEETING ALLREQUIRED PERSONEL IN

ATTENDANCE
19:30 - 20:30 1.00 D 09 PU SINGLE AND PUP JOINT TO USE WHILE FUNCTION TEST

ACCUMULATOR. 59 SECONDS FROM 0 BACKTO 1200 PSI.
BLADDER PRESSURE WAS 1000 PSI.

20:30 -O2:30 6.00 D 01 INSTALLSTUDS IN TOP OF ANNULAR. INSTALLROTATING HEAD
AND SPOOL BACK UP ON TOP THE ANNULAR. TIGHTEN ALL
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FLOOR VALVE, IBOP HCR, 2 VALVES ON KILLLINE TO 5K HIGH 300
LOW. PROBLEMS, PACKING NUTS, WKM VALVESTEM ON
BRADENHEAD, AND SPOOL TO ROTATING HEAD. RIG UP LINES
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/2/2009 20:30 -02:30 6.00 D 01 FLANGE BOLTS. FINISH WORKING ON TOP DRIVE. CIRCULATING
PIT ANDADDING FLOCULANT, LIME

02:30 -05:00 2.50 D 04 SLIP AND CUT BAD DRILLINGLINE. CUT TWICE BECAUSE THEY
MISSED A BADWICKER ON THE FIRST CUT.

05:00 - 06:00 1.00 D 04 PU BHA.
11/3/2009 06:00 -06:15 0.25 D 18 HANDOVER AND PRETOUR SAFETY MEETING

06:15 - 17:00 10.75 D 04 MAKE UP 121/4" PDC BIT, 95/8" HUNTING MUD MOTOR ( .10 RPG )
& DIR. TLS. SHALLOW TEST MWD OK RIH TAG
CMT. TOP 1601'

17:00 -18:00 1.00 D 13 DRILLCEMENT FROM 1601' TO 1631'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING 90' CONNECTIONS.
18:15 -21:30 3.25 D 13 DRILLCEMENT FROM 1631 TO 1638°. TAGGED RUBBER PLUG ON

FLOAT COLLAR. IT TOOK 3 HOURS TO DRILLUP THE PLUG.
21:30 - 23:15 1.75 D 13 DRILLCEMENT FROM 1638' TO 1779'.
23:15 -23:30 0.25 D 03 DRILLFORMATION FROM 1779' TO 1789'. PREPARE TO FIT.
23:30 -00:00 0.50 D 08 CBU AND CLEAN UP HOLE FOR FIT.
00:00 -01:30 1.50 D 18 RU WEATHERFORD TEST PUMP. OPEN HCR. COULD NOT GAIN

PRESSURE WITH WEATHERFORD. OPENED ANNULARAND THE
FLUIDIS SLOWLY DROPPING INTHE ANNULUS. ABORT THE FIT.

01:30 -06:00 4.50 DT 60 AIR SYSTEM DOWN. BLOWN BREAKER, WAITING ON
ELECTRICIANAND COMPRESSOR UNIT TO GET RIG BACK
RUNNING.

11/4/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 09:30 3.25 D 03 DRILL121/4" HOLE FI 1789' - 1940'
09:30 -09:45 0.25 D 06 RIG SER. FUNCTION ANNULARPREVENTOR ClO 23 SEC'S
09:45 -11:00 1.25 DT 64 ATTEMPTING TO TAKE SURVEYS NO PULSES OR SIGNALS

FROM EITHER EM TOOL OR PULSE TOOL
11:00 - 13:00 2.00 DT 64 POH TAKE REQUIRED FLOW CK'S LAYDOWN 1 HWDP WITH

VERTICALCRACK33'" DOWN FROM TOP OF BOX
13:00 - 14:30 1.50 DT 62 CHANGE OUT MWD TOOL & UBHO SUB BIT#1 IS IN NEW

CONDITION
14:30 - 17:45 3.25 DT 64 RIH TO 1901'
17:45 - 18:00 0.25 D 05 SURVEY @1801' 0.3 DEG. 231.9 AZ
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING HOUSE KEEPING
18:15 - 02:00 7.75 D 03 DRILL1940' TO 2222 (282' IN7.75 HRS FOR 36.4'lHR) WOB 13 TO

19K, 775 GPM, 50 ROTARY RPM, 1750 PSI
02:00 - 05:15 3.25 D 03 DRILL2222' TO 2350' (128' IN3.25 HRS FOR 39.4'lHR) WOB 17 TO

19K, 775 GPM, 50 ROTARY RPM, 1775 PSI
05:15-05:45 0.50 D 05 SURVEYSANDCONNECTIONTIME
05:45 -06:00 0.25 D 06 SERVICE RIG BLOCKS, TOP DRIVE

11/5/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
CONNECTIONS

06:15 - 11:45 5.50 D 03 DRILL121/4" HOLE Fl 2350' - 2498' 26.9' / HR.
11:45 - 12:00 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 7

SEC'S
12:00 - 12:15 0.25 D 05 WORK ON SURVEY MONITOR
12:15 - 17:00 4.75 D 03 DRILLFI 2498' TO 2648' (150' IN4.75 HRS FOR 31.6'lHR) CLOSED

SYSTEM IN FOR 2 HRS. WELL TAKING140 BBLS. / HR. LOSSES
STARTED AROUND @2370'

17:00 - 18:00 1.00 D 05 CONNECTION AND SURVEY TIME
18:00 - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING SAFETY STAND

DOWN WITH PD SAFETY AND SUPERINTENDENT
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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PRESSURE WITH WEATHERFORD. OPENED ANNULARAND THE
FLUIDIS SLOWLY DROPPING INTHE ANNULUS. ABORT THE FIT.
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ELECTRICIANAND COMPRESSOR UNIT TO GET RIG BACK
RUNNING.

11/4/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 09:30 3.25 D 03 DRILL121/4" HOLE FI 1789' - 1940'
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FROM EITHER EM TOOL OR PULSE TOOL
11:00 - 13:00 2.00 DT 64 POH TAKE REQUIRED FLOW CK'S LAYDOWN 1 HWDP WITH

VERTICALCRACK33'" DOWN FROM TOP OF BOX
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11/5/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
CONNECTIONS

06:15 - 11:45 5.50 D |03 DRILL121/4" HOLE Fl 2350' - 2498' 26.9' / HR.
11:45 - 12:00 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 7

SEC'S
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SubDate From - To Hours Code Code Phase Description of Operations

11/2/2009 20:30 -02:30 6.00 D 01 FLANGE BOLTS. FINISH WORKING ON TOP DRIVE. CIRCULATING
PIT ANDADDING FLOCULANT, LIME

02:30 -OS:00 2.50 D 04 SLIP AND CUT BAD DRILLINGLINE. CUT TWICE BECAUSE THEY
MISSED A BADWICKER ON THE FIRST CUT.

05:00 - 06:00 1.00 D 04 PU BHA.
11/3/2009 06:00 -06:15 0.25 D 18 HANDOVER AND PRETOUR SAFETY MEETING

06:15 - 17:00 10.75 D 04 MAKE UP 121/4" PDC BIT, 95/8" HUNTING MUD MOTOR ( .10 RPG )
& DIR. TLS. SHALLOW TEST MWD OK RIH TAG
CMT. TOP 1601'

17:00 -18:00 1.00 D 13 DRILLCEMENT FROM 1601' TO 1631'
18:00 -18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING 90' CONNECTIONS.
18:15 -21:30 3.25 D 13 DRILLCEMENT FROM 1631 TO 1638°. TAGGED RUBBER PLUG ON

FLOAT COLLAR. IT TOOK 3 HOURS TO DRILLUP THE PLUG.
21:30 - 23:15 1.75 D 13 DRILLCEMENT FROM 1638' TO 1779'.
23:15 -23:30 0.25 D 03 DRILLFORMATION FROM 1779' TO 1789'. PREPARE TO FIT.
23:30 -00:00 0.50 D 08 CBU AND CLEAN UP HOLE FOR FIT.
00:00 -01:30 1.50 D 18 RU WEATHERFORD TEST PUMP. OPEN HCR. COULD NOT GAIN

PRESSURE WITH WEATHERFORD. OPENED ANNULARAND THE
FLUIDIS SLOWLY DROPPING INTHE ANNULUS. ABORT THE FIT.

01:30 -06:00 4.50 DT 60 AIR SYSTEM DOWN. BLOWN BREAKER, WAITING ON
ELECTRICIANAND COMPRESSOR UNIT TO GET RIG BACK
RUNNING.

11/4/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 09:30 3.25 D 03 DRILL121/4" HOLE FI 1789' - 1940'
09:30 -09:45 0.25 D 06 RIG SER. FUNCTION ANNULARPREVENTOR ClO 23 SEC'S
09:45 - 11:00 1.25 DT 64 ATTEMPTING TO TAKE SURVEYS NO PULSES OR SIGNALS

FROM EITHER EM TOOL OR PULSE TOOL
11:00 - 13:00 2.00 DT 64 POH TAKE REQUIRED FLOW CK'S LAYDOWN 1 HWDP WITH

VERTICALCRACK33'" DOWN FROM TOP OF BOX
13:00 - 14:30 1.50 DT 62 CHANGE OUT MWD TOOL & UBHO SUB BIT#1 IS IN NEW

CONDITION
14:30 - 17:45 3.25 DT 64 RIH TO 1901'
17:45 - 18:00 0.25 D 05 SURVEY @1801' 0.3 DEG. 231.9 AZ
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING HOUSE KEEPING
18:15 - 02:00 7.75 D 03 DRILL1940' TO 2222 (282' IN7.75 HRS FOR 36.4'lHR) WOB 13 TO

19K, 775 GPM, 50 ROTARY RPM, 1750 PSI
02:00 - 05:15 3.25 D 03 DRILL2222' TO 2350' (128' IN3.25 HRS FOR 39.4'lHR) WOB 17 TO

19K, 775 GPM, 50 ROTARY RPM, 1775 PSI
05:15 - 05:45 0.50 D 05 SURVEYS AND CONNECTION TIME
05:45 -06:00 0.25 D 06 SERVICE RIG BLOCKS, TOP DRIVE

11/5/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
CONNECTIONS

06:15 - 11:45 5.50 D |03 DRILL121/4" HOLE Fl 2350' - 2498' 26.9' / HR.
11:45 - 12:00 0.25 D 06 RIG SER. FUNCTION UPPER & LOWER PIPE RAMS C I O 7

SEC'S
12:00 - 12:15 0.25 D 05 WORK ON SURVEY MONITOR
12:15 - 17:00 4.75 D 03 DRILLFI 2498' TO 2648' (150' IN4.75 HRS FOR 31.6'lHR) CLOSED

SYSTEM IN FOR 2 HRS. WELL TAKING140 BBLS. / HR. LOSSES
STARTED AROUND @2370'

17:00 -18:00 1.00 D 05 CONNECTION AND SURVEY TIME
18:00 - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING SAFETY STAND

DOWN WITH PD SAFETY AND SUPERINTENDENT
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

11/5/2009 18:15 - 23:00 4.75 D 03 DRILL2648° TO 2779'. (131' IN 4.75 HRS FOR 27.6'lHR) WOB 12 TO
26K, 775 GPM, 60 ROTARY RPM, 1825 PSI. STARTED HAVING
RETURNS PROBLEMS AFTER A DRILLINGBREAK AT 2700'. SWEEP
CURED THAT TO 95% FLOW.

23:00 -23:30 0.50 DT 56 CONNECTION WAS TIGHT. BACK REAMED OUT 2 STANDS. THE
HOLE WAS TIGHT ACROSS THE DRILLINGBREAKS FROM 2700 TO
2740'. SECOND STAND OUT VERY LITTLEPROBLEM. NO LOST
RETURNS BUT DELAYIN RETURNS WHEN MAKING
CONNECTIONS. WASH BACK IN HOLE. PUMP A SWEEP. MAKE
CONNECTION AND RETURN TO DRILLING. WE HAVE LOST 4" OF
WATER IN THE PIT SINCE 18:00.

23:30 -05:15 5.75 D 03 DRILL2779" TO 2900'. (121' IN 5.75 HRS FOR 21.16'lHR) WOB 26K,
775 GPM, 60 ROTARY RPM, 1800 PSI. THE RESERVE PIT IS DOWN
12" FROM 18:00.

05:15-05:30 0.25 D 06 SERVICE RIG, BLOCKS AND TOP DRIVE, FUNCTION LPR 6 SECT/C
7 SECTIO

05:30 -06:00 0.50 D 05 CONNECTIONS AND SURVEY TIMES
11/6/2009 06:00 - 06:30 0.50 D 18 HAND OVER & PRETOUR SAFETY MEETING TRIPPING

06:30 - 11:45 5.25 D 03 DRILL121/4" HOLE Fl 2900' - 2990' 17.14' / HR. FORM. TAKING
150 - 200 BPH

11:45 - 12:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
12:00 - 12:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS C/ O 7 SEC'S
12:15 - 12:45 0.50 D 15 HOLD SAFETY MEETING W/ AIR DRILLER / RIG CREW INSTALL

ROTATING HEAD ELEMENT
12:45 - 16:15 3.50 D 03 DRILLF/ 2990' -300T WI900 CFM AIR & 750 GPM WATER ECD

6.0 PPG
16:15 - 17:15 1.00 D 08 SHUT AIR OFF & CIRC. BTMS. UP
17:15 - 18:00 0.75 D 04 POH WITH BIT#1 to 1657'. FLOW CHECK
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
18:15 - 19:15 1.00 D 06 WORK ON TOP DRIVE GRABBER
19:15-21:00 1.75 D 04 CONTINUE TO TRIP OUT OF HOLE 1657' TO BHA
21:00 - 21:30 0.50 D 04 LDJARS, BREAK OUT TBR'S, LAYDOWN MWD.
21:30 - 21:45 0.25 D 06 LUBRICATE RIG
21:45-01:15 3.50 D 04 MAKEUP TRICONE BIT, INSTALLNEW MWD PROBE, PU ONE NEW

TBR AND ONE OLD , PU JARS, PULSE TEST MWO, RUN BHA IN
HOLE.

01:15-02:45 1.50 D 04 CONTINUE TO RIH WITH DP. INSTALLROTATING HEAD RUBBER
AT 2682'.

02:45-03:00 0.25 D 18 SAFETY AND OPERATIONS MEETING ON AERATED MUD
DRILLING. DISCUSSED HAZARDS AND OPERATION
PROCEDURES.

03:00 - 03:30 0.50 D 07 WASH AND REAM TO BOTTOM AS PRECAUTION BECAUSE BIT
WAS UNDERGAGE AND WHILE AIR WORKING AROUND HOLE.
GOOD RETURNS WITH AIR.

03:30 - 06:00 2.50 D 03 DRllLLFROM 3007' TO 3030°. (27 IN 2.5 HRS FOR 10.8 '/HR) 900
CFM AIR FOR ECD OF 5.91 PPG. 760 GPM, WOB 13 TO 23K, RPM
40, REDUCED AIR TO 650 CFM DUE TO TOO MUCH FOAM AND
PUMPS HAMMERING. ECD 6.5PPG

11/7/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 08:30 2.25 D 03 DRILL121/4" HOLE FI 3030' - 3083' (53' FOR 23.5'lHR) 900 CFM AIR

750 GPM WATER
08:30 - 10:30 2.00 D 05 ACC. CONN. AND SURVEY TIME
10:30 - 11:00 0.50 DT 65 WORK ON MUD PUMPS
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PROCEDURES.

03:00 - 03:30 0.50 D 07 WASH AND REAM TO BOTTOM AS PRECAUTION BECAUSE BIT
WAS UNDERGAGE AND WHILE AIR WORKING AROUND HOLE.
GOOD RETURNS WITH AIR.

03:30 - 06:00 2.50 D 03 DRllLLFROM 3007' TO 3030°. (27 IN 2.5 HRS FOR 10.8 '/HR) 900
CFM AIR FOR ECD OF 5.91 PPG. 760 GPM, WOB 13 TO 23K, RPM
40, REDUCED AIR TO 650 CFM DUE TO TOO MUCH FOAM AND
PUMPS HAMMERING. ECD 6.5PPG

11/7/2009 06:00-06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 08:30 2.25 D 03 DRILL121/4" HOLE FI 3030' - 3083' (53' FOR 23.5'lHR) 900 CFM AIR

750 GPM WATER
08:30 - 10:30 2.00 D 05 ACC. CONN. AND SURVEY TIME
10:30 - 11:00 0.50 DT 65 WORK ON MUD PUMPS
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Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

.Date From - To Hours Code e Phase Description of Operations

11/7/2009 11:00 - 11:45 0.75 DT 60 REPAIR ELECTRICAL PROBLEMS ( SCR ROOM )
11:45 - 12:00 0.25 D 06 RIG SER. FUNCTION LOWER PIPE RAMS C / O 7 SEC'S
12:00 - 18:00 6.00 D 03 DRILLFI3083'- 3247'. (164' for 27.3'lhr) 850 CFM AIR 750 GPM

WATER ECD 6.1 PPG
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING REVIEW 90'

CONNECTIONS WITH NEW CREW MEMBER
18:15 -21:45 3.50 D 03 DRILL324T TO 3338°. (91' FOR 267HR) 900 CFM AIR 6.20 ECD 750

GPM WATER
21:45-22:00 0.25 D 06 LUBRICATERIG FUNCTION UPR 7 SEC C/O
22:00 - 04:30 6.50 D 03 DRILL3338' TO 3540'. (202' FOR 31.1'lHR) 900 CFM AIR 6.20 ECD

750 GPM WATER WOB 40K. PIT LEVELSTAYING NEARLY
CONSTANT.

04:30 -06:00 1.50 D 05 CONNECTION AND TIME REQUIRED TO TRY TO GET SURVEYS
MOSTLY BECAUSE NEITHER MWD WORKING VERY WITH
AIREATED FLUID.ACHIEVED A SURVEY ON THE 4TH
CONNECTION. 3434'1.1 DEG 238.7 AZM. A SLIGHT BUILDTREND
MAYBE STARTING.

11/8/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 07:15 1.00 D 03 DRILL121/4" HOLE F/ 3540' - 358T 900 CFM AIR 750 GPM

WATER
07:15 - 09:30 2.25 D 05 TOOK SURVEY AT 352T 4.8* Az 24T8 TOOK FOLLOWING

SURVEYS TO DETERMINE WHERE DEVIATIONSTARTED @3432'
1.1* Az 238.7 @3453' 1.4* Az 241.9 @3474' 1.6* Az 241.3
@3484' 4.4* Az 242.2 @3494' 4.5* Az 245.8

09:30 - 13:00 3.50 DT 61 CIRC. HADTO PUMP H2O AT 300 GPM &AIR AT 1000 CFM FOR 15
MIN.BEFORE CIRC. WAS REGAINED CONT. CIRC.BUILDING
VOLUME IN RESERVE PIT WHILE WAITING ON ORDERS &
LOCATING9 5/8" MOTOR W/ ADJUSTABLE HOUSING

13:00 - 17:00 4.00 DT 61 POH W/ DRLG. STRING LAYDOWN TBR'S & NON ADJUSTABLE
MUD MOTOR

17:00 - 17:15 0.25 D 06 LUBRICATERIG, FUNCTION BLINDRAMS. 7 SEC
17:15 - 18:00 0.75 DT 61 ATTEMPT TO BREAK HUNTING 9 5/8" MOTOR.
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING. (INCIDENT REVIEW)
18:15 -22:00 3.75 DT 61 HUNTING REP CAME TO LOCATIONAND WE WERE UNABLETO

GET MOTOR TO BREAK. LAY DOWN MOTOR. WAIT ON TOTAL
DIRECTIONAL9 5/8" MOTOR TO ARRIVE. DRESS BITWI 3-20/32
JETS, STRAP 3- T' DC'S TO BE PICKED UP.

22:00 - 23:15 1.25 DT 61 MAKEUP 95/8 MOTOR Wl 12 1/4" BIT & 1.5 BEND, SCRIBE, INSTALL
SURVEY TOOLS.

23:15 - 23:30 0.25 DT 61 PULSE TEST MOTOR.
23:30 - 23:45 0.25 DT 61 PICK UP 3 -7" DC.
23:45 - 01:45 2.00 DT 61 RIH TO 3400'.
01:45 - 02:00 0.25 DT 61 INSTALLR-BOP.
02:00-02:15 0.25 DT 61 RIH.
02:15 - 04:30 2.25 DT 61 ORIENTATE MOTOR, WASH &WORK PIPE TO STRAITEN HOLE,

FROM 4.8 DEGREE TO 1.8 DEGREE.
04:30 - 06:00 1.50 D 03 DRILLAHEAD FROM 3588'- 3610'

11/9/2009 06:00 - 06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON
06:15 - 16:00 9.75 D 03 DRILL3610' TO 3963' (353' FOR 36.2'lHR) SURVEY 3 SINGLES

UNTILSURVEY IN NEW HOLE IS OBSERVED.2.1 DEGREE MAX.
ROTATE WITH AIR AND SURVEY EACH STAND. AIR VARIED FROM
850 CFM TO 950 CFM Wl750 GPM. THIS HAS KEPT PIT IN A 4"
LEVELRANGE.

Printed: 5/31/2011 2:26 57 PM
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MIN.BEFORE CIRC. WAS REGAINED CONT. CIRC.BUILDING
VOLUME IN RESERVE PIT WHILE WAITING ON ORDERS &
LOCATING9 5/8" MOTOR W/ ADJUSTABLE HOUSING

13:00 - 17:00 4.00 DT 61 POH W/ DRLG. STRING LAYDOWN TBR'S & NON ADJUSTABLE
MUD MOTOR
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07:15 - 09:30 2.25 D 05 TOOK SURVEY AT 352T 4.8* Az 24T8 TOOK FOLLOWING

SURVEYS TO DETERMINE WHERE DEVIATIONSTARTED @3432'
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MIN.BEFORE CIRC. WAS REGAINED CONT. CIRC.BUILDING
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LOCATING9 5/8" MOTOR W/ ADJUSTABLE HOUSING

13:00 - 17:00 4.00 DT 61 POH W/ DRLG. STRING LAYDOWN TBR'S & NON ADJUSTABLE
MUD MOTOR

17:00 - 17:15 0.25 D 06 LUBRICATERIG, FUNCTION BLINDRAMS. 7 SEC
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/9/2009 16:00 -17:00 1.00 D 05 SURVEY AND CONNECTION TIME
17:00 -17:15 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR24 SEC.
17:15 - 18:00 0.75 D 03 DRILL3963' TO 4000'. SURVEY @3902' INC 2 AZM250.
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA # 3 USE OF

TONGS.
18:15 - 23:15 5.00 D 03 DRILL FI 4000' TO 4153' 153' @30.6 FT/HR. SURVEY @4094' INC 2.4

AZM250.6. 770 GPM W/ 900 SCFM, 6.53 ECD.
23:15 -23:30 0.25 D 18 RIG SERVICE FUNCTION LOWER PIPR RAMS 7 SEC.
23:30 - 03:15 3.75 D 03 DRILL Fl 4153° TO 4244' 91 FT, 28 FT/HR. SURVEY @4183' INC 2.2

AZM250.0.
03:15 -04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -OS:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15-07:15 1.00 DT 60 WELD NIPPLE ON STANDPIPE AND REPLACE ANOTHER COLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PIT TO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00 - 16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460°. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUSE KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

IAIR RANGING FROM 750 SCFM TO950 SCFM.770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 59, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00 - 02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 - 06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136', 18.1'lHR
13:45 - 14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00 - 14:30 0.50 D 05 SURVEY AND CONNECTION TIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18, 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45 - 15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15- 18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECK AT 4325'.

POOH TO 400'. WORKING BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 - 19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT BIT.
19:15- 19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30 - 23:00 3.50 D 04 MAKEUP BIT & BHA, RlH.
23:00 - 23:15 0.25 D 04 INSTALL R-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM

Printed: 5/31/2011 2 26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA # 3 USE OF

TONGS.
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AZM250.6. 770 GPM W/ 900 SCFM, 6.53 ECD.
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05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.
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PRESSURE FITTINGS
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WITH CORRODED THREADS.
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08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PIT TO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00 - 16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460°. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUSE KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

IAIR RANGING FROM 750 SCFM TO950 SCFM.770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 59, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00 - 02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 - 06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136', 18.1'lHR
13:45 - 14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00 - 14:30 0.50 D 05 SURVEY AND CONNECTION TIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18, 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45 - 15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15- 18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECK AT 4325'.

POOH TO 400'. WORKING BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 - 19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT BIT.
19:15- 19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30 - 23:00 3.50 D 04 MAKEUP BIT & BHA, RlH.
23:00 - 23:15 0.25 D 04 INSTALL R-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM

Printed: 5/31/2011 2 26:57

EL PASO PRODUCTION Page 7 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/9/2009 16:00 -17:00 1.00 D 05 SURVEY AND CONNECTION TIME
17:00 -17:15 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR24 SEC.
17:15 - 18:00 0.75 D 03 DRILL3963' TO 4000'. SURVEY @3902' INC 2 AZM250.
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA # 3 USE OF

TONGS.
18:15 - 23:15 5.00 D 03 DRILL FI 4000' TO 4153' 153' @30.6 FT/HR. SURVEY @4094' INC 2.4

AZM250.6. 770 GPM W/ 900 SCFM, 6.53 ECD.
23:15 -23:30 0.25 D 18 RIG SERVICE FUNCTION LOWER PIPR RAMS 7 SEC.
23:30 - 03:15 3.75 D 03 DRILL Fl 4153° TO 4244' 91 FT, 28 FT/HR. SURVEY @4183' INC 2.2

AZM250.0.
03:15 -04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -OS:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15-07:15 1.00 DT 60 WELD NIPPLE ON STANDPIPE AND REPLACE ANOTHER COLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PIT TO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00 - 16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460°. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUSE KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

IAIR RANGING FROM 750 SCFM TO950 SCFM.770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 59, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00 - 02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 - 06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136', 18.1'lHR
13:45 - 14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00 - 14:30 0.50 D 05 SURVEY AND CONNECTION TIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18, 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45 - 15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15- 18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECK AT 4325'.

POOH TO 400'. WORKING BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 - 19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT BIT.
19:15- 19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30 - 23:00 3.50 D 04 MAKEUP BIT & BHA, RlH.
23:00 - 23:15 0.25 D 04 INSTALL R-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM

Printed: 5/31/2011 2 26:57

EL PASO PRODUCTION Page 7 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/9/2009 16:00 -17:00 1.00 D 05 SURVEY AND CONNECTION TIME
17:00 -17:15 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR24 SEC.
17:15 - 18:00 0.75 D 03 DRILL3963' TO 4000'. SURVEY @3902' INC 2 AZM250.
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA # 3 USE OF

TONGS.
18:15 - 23:15 5.00 D 03 DRILL FI 4000' TO 4153' 153' @30.6 FT/HR. SURVEY @4094' INC 2.4

AZM250.6. 770 GPM W/ 900 SCFM, 6.53 ECD.
23:15 -23:30 0.25 D 18 RIG SERVICE FUNCTION LOWER PIPR RAMS 7 SEC.
23:30 - 03:15 3.75 D 03 DRILL Fl 4153° TO 4244' 91 FT, 28 FT/HR. SURVEY @4183' INC 2.2

AZM250.0.
03:15 -04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -OS:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15-07:15 1.00 DT 60 WELD NIPPLE ON STANDPIPE AND REPLACE ANOTHER COLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PIT TO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00 - 16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460°. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUSE KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

IAIR RANGING FROM 750 SCFM TO950 SCFM.770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 59, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00 - 02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
05:30 -06:00 0.50 D 05 ACCUMULATED CONNECTION TIME & SURVEY

11/11/2009 06:00 - 06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING
06:15 - 13:45 7.50 D 03 DRILL4676' TO 4812'. 136', 18.1'lHR
13:45 - 14:00 0.25 D 06 LUBRICATE RIG, FUNCTION LPR 8 SEC
14:00 - 14:30 0.50 D 05 SURVEY AND CONNECTION TIME
14:30 - 14:45 0.25 D 03 DRILL4812' TO 4830', 18, 6450 TORQUE, 775 GPM, 39K WOB, 50

RPM 850 CFM 6.74 ECD
14:45 - 15:15 0.50 D 08 CIRCULATE BOTTOMS UP WITHOUT AIR. MAINTAINED

CIRCULATION ALLTHE WAY.
15:15- 18:00 2.75 D 04 POOH 4830'. PULL ROTATING HEAD AND FLOW CHECK AT 4325'.

POOH TO 400'. WORKING BHA.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 - 19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT BIT.
19:15- 19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
19:30 - 23:00 3.50 D 04 MAKEUP BIT & BHA, RlH.
23:00 - 23:15 0.25 D 04 INSTALL R-BOP.
23:15 - 01:00 1.75 D 04 WASH TO BOTTOM

Printed: 5/31/2011 2 26:57

EL PASO PRODUCTION Page 7 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/9/2009 16:00 -17:00 1.00 D 05 SURVEY AND CONNECTION TIME
17:00 -17:15 0.25 D 06 LUBRICATE RIG, FUNCTION ANNULAR24 SEC.
17:15 - 18:00 0.75 D 03 DRILL3963' TO 4000'. SURVEY @3902' INC 2 AZM250.
18:00 -18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING, REVIEW JSA # 3 USE OF

TONGS.
18:15 - 23:15 5.00 D 03 DRILL FI 4000' TO 4153' 153' @30.6 FT/HR. SURVEY @4094' INC 2.4

AZM250.6. 770 GPM W/ 900 SCFM, 6.53 ECD.
23:15 -23:30 0.25 D 18 RIG SERVICE FUNCTION LOWER PIPR RAMS 7 SEC.
23:30 - 03:15 3.75 D 03 DRILL Fl 4153° TO 4244' 91 FT, 28 FT/HR. SURVEY @4183' INC 2.2

AZM250.0.
03:15 -04:30 1.25 DT 60 PRESSURE GAUGE ON STAND PIPE STRIPPED OUT OF NIPPLE,

WAIT FOR WELDER
04:30 -OS:00 0.50 DT 60 POOH TO CSG. INSTALLSAFETY VALVE,CLOSE PIPE RAMS.
05:00-06:00 1.00 DT 60 WELD NIPPLE IN STAND PIPE.

11/10/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON HIGH
PRESSURE FITTINGS

06:15-07:15 1.00 DT 60 WELD NIPPLE ON STANDPIPE AND REPLACE ANOTHER COLLAR
WITH CORRODED THREADS.

07:15 - 08:30 1.25 DT 60 TRIP IN HOLE 1721' TO 4244'.
08:30 - 16:00 7.50 D 03 DRILL4244' TO 4430'. (186' FOR 24.8'lHR) AIR RANGED FROM 900

CFM TO 750 CFM TO GET THE PIT TO DROP. 750 CFM = 6.74 PPG
ECD. 775 GPM, 1970 PSI,

16:00 - 16:15 0.25 D 06 LUBRICATE RIG FUNCTION LPR 8 SEC.
16:15 - 16:45 0.50 DT 60 WORK ON TOP DRIVE
16:45 - 18:00 1.25 D 03 DRILL4430' TO 4460°. (30' FOR 24'lHR) AIR 750 CFM = 6.74 PPG

ECD. 775 GPM, 2000 PSI, 50 RPM. 40K WOB.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING ( HOUSE KEEPING)
18:15 -02:00 7.75 D 03 DRILLF 4460'-4625'. 165 FT, 21.29 FT/HR. PUMP 20 BBL SWEEP.

IAIR RANGING FROM 750 SCFM TO950 SCFM.770 GPM 950 SCFM
6.6 ECD. 1960 PSI. ROTATARY FROM 45 TO 59, TORQUE 4106 TO
9499. LEVEL OFF BACK TO ROTATARY 48/ TO 51, TORQUE 6526
TO 6871.

02:00 - 02:15 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 7 SEC.
02:15 - 05:30 3.25 D 03 DRILL4625 TO 4676'. 51', 14.3'lHR AIR 850CFM 6.7 ECD TORQUE

6400, 775 GPM, 50 RPM, 40K WOB, 1970 PSI.
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18:15 - 18:30 0.25 D 04 CONTINUE TO POOH
18:30 - 19:15 0.75 D 04 LAYOUT DIR TOOLS, CHANGE OUT BIT.
19:15- 19:30 0.25 D 06 RIG SERVICE. FUNCTION BLINDRAMS 8 SEC.
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23:00 - 23:15 0.25 D 04 INSTALL R-BOP.
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Sub i
Date From - To Hours Code Code Phase Description of Operations

11/11/2009 01:00 - 05:30 4.50 D 03 DRILLFl 4829'- 4962' PUMP 20 BBLSWEEPS. 900 SCFM 770 GPM,
6.7 ECD.

05:30 -06:00 0.50 D 05 ACCUM, CONNECTION & SURVEY TIME
11/12/2009 06:00 -06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING

06:15 - 11:45 5.50 D .03 DRILL4962' TO 5199'. 237', 43.1'lHR, 750 TO 900 CFM 6.9/ 6.7 ECD
775 GPM, 50 RPM 40K WOB

11:45 - 12:15 0.50 D 05 DIRECTIONALSURVEY AND CONNECTION TIME.
12:15 - 12:30 0.25 D 06 LUBRICATERIG, FUNCTION ANNULAR24 SEC
12:30 - 18:00 5.50 D 03 DRILL5199' TO 5390', 191', 34.7'lHR, 750 GPM 950 CFM AT 6.7 ECD,

50 RPM, 40K WOB,
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING (HOUSE ETIQUETTE)
18:15 - 19:30 1.25 D 03 DRILLFI 5390'-5430' TD. PUMP 15 BBLSWEEP. 950 SCMF. 770 GPM.

6.7 ECD.
19:30 -20:15 0.75 D 08 CIRC BOTTOMS UP CATCH SAMPLE.
20:15 -21:15 1.00 D 05 TAKE SURVEY, 5366' 3.1 INC, 240.6 AZM.
21:15-23:00 1.75 D 04 PULL R-BOP, WIPER TRIP TO SHOE
23:00 - 23:45 0.75 D 06 RIG SERVICE, FUNCTION UPPER PIPE RAMS.7 SEC.
23:45 - 00:15 0.50 D 04 RIH
00:15 - 00:30 0.25 D 04 INSTALL R-BOP.
00:30-01:30 1.00 D 04 RIH,BREAKCIRC
01:30 - 02:30 1.00 D 08 CIRC BOTTOMS.
02:30 -06:00 3.50 D 04 POOH, STRAP OUT. LAYOUT SUREY TOOLS. LAYDOWN 9 5/8 DC.

11/13/2009 06:00 - 06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING, LD BHA, PREPARE
TO RUN CASING

06:15 -08:30 2.25 D 04 LD BHA,9.5" DC'S, 8" MONELS, MWD, 9 5/8" MOTOR AND BIT.
08:30 - 10:00 1.50 D 04 PULLWEAR BUSHING. DIFFICULTYGETTING HOLD OF IT AND

KEEPING IT.
10:00 - 11:30 1.50 D 12 RIG DOWN ELEVATORS BALES, CLEAN FLOOR, INSTALL BELL

NIPPLE IN RBOP.
11:30 - 11:45 0.25 D 12 SAFETY MEETING ON RIG UP OF TESCO RUNNING TOOL.
11:45 - 12:45 1.00 D 12 RU CASING CREW EQUIPMENT.
12:45 - 18:00 5.25 D 12 MAKE UP FLOAT SHOE, 1 JOINT OF 9 5/8" 40#, N-80, LTC CASING,

FLOAT COLLAR, CONTINUED TO MAKE UP CASING TO 2750'.
CENTRILIZERS ON EACH FIRST 3 JOINTS AND 1 EVERY THIRD
JOINT.

18:00 - 18:15 0.25| D 18 PRETOUR HANDOVER MEETING (RUNNING CSG)
18:15 -00:45 6.50 D 12 RUN A TOTAL OF 120 JTS W/1 LANDINGJT 1 FLOAR SHOE & 1

FLOAT COLLAR OF 9 5/8" #40, N80, LT&C CASING LANDED @
5416.7 FT.

00:45 -04:00 3.25 D 12 RIG UP 350 TON ELAVATORS & BAILS. INSTALL HALLIBURTON
PLUG LOADINGHEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 - 06:00 2.00 D 08 CIRC CONDITION HOLE,
11/14/2009 06:00 - 06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING WITH

HALLIBURTONON N2 CEMENT JOB
06:15 -07:30 1.25 D 14 CIRCULATE CASING WITH AIR AND WATER.700 CFM AIR AT 6.7

ECD AND 350 GPM WATER. WELL CIRCULATING REAL WELL.
07:30 - 11:00 3.50 D 15 CEMENT WITH HALLIBURTON,PRESSURE TEST CEMENT L1NES

TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBLSUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEADCEMENT WITH 2.37 YlELD
WITH N2, 14.3 PPG, 1.24 YlELD, 9 GALWATER, 37.6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YlELD, 5.38 GAL
WATER. DISPLACE3WITH 407 BBL PlUT WATER. BUMPED PLUG

Printed: 5/31/2011 2:26:57 PM
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Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Sub i
Date From - To Hours Code Code Phase Description of Operations
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FLOAT COLLAR, CONTINUED TO MAKE UP CASING TO 2750'.
CENTRILIZERS ON EACH FIRST 3 JOINTS AND 1 EVERY THIRD
JOINT.

18:00 - 18:15 0.25| D 18 PRETOUR HANDOVER MEETING (RUNNING CSG)
18:15 -00:45 6.50 D 12 RUN A TOTAL OF 120 JTS W/1 LANDINGJT 1 FLOAR SHOE & 1

FLOAT COLLAR OF 9 5/8" #40, N80, LT&C CASING LANDED @
5416.7 FT.

00:45 -04:00 3.25 D 12 RIG UP 350 TON ELAVATORS & BAILS. INSTALL HALLIBURTON
PLUG LOADINGHEAD, RIG OUT TESCO. RIG IN HALLIBURTON

04:00 - 06:00 2.00 D 08 CIRC CONDITION HOLE,
11/14/2009 06:00 - 06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING WITH
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07:30 - 11:00 3.50 D 15 CEMENT WITH HALLIBURTON,PRESSURE TEST CEMENT L1NES

TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBLSUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEADCEMENT WITH 2.37 YlELD
WITH N2, 14.3 PPG, 1.24 YlELD, 9 GALWATER, 37.6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YlELD, 5.38 GAL
WATER. DISPLACE3WITH 407 BBL PlUT WATER. BUMPED PLUG
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TO 6000 AND N2 LINES TO 8000 PSI. PUMP 10 BBL FRESH WATER,
20 BBLSUPERFLUSH AT 10 PPG, 20 BBL FRESH WATER, 5 BBL
WATER WITH N2, 1360 SACKS LEADCEMENT WITH 2.37 YlELD
WITH N2, 14.3 PPG, 1.24 YlELD, 9 GALWATER, 37.6% FOAM
QUALITY,PUMP 270 SKS TAIL 14.3 PPG, 1.24 YlELD, 5.38 GAL
WATER. DISPLACE3WITH 407 BBL PlUT WATER. BUMPED PLUG

Printed: 5/31/2011 2:26:57



Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

EL PASO PRODUCTION Page 9 of 20

Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To | Hours Code CSu Phase Description of Operations

11/14/2009 07:30 - 11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI. RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN B AND C
SECTION.

18:00-18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45-23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30-04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBHO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00-06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RlH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.7' DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10'. 5416 TO 5426'.
09:30 - 10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00 - 11:30 1.50 D 09 HOOK UP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO 100
PSI. CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSI/FT GRADIENT WITH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 - 18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
18:00-18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15 - 19:00 0.75 D 03 DRILLFl 5626'-5635'
19:00-20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKIN TANK#4.
20:15- 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl5635'-5686'
21:45-22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS7 SEC.
22:00 - 04:30 6.50 D 03 DRILLFI 5668'-5811'
04:30-05:00 0.50 D 05 ACCUM CONNECTION, SURVEY TIME
05:00 - 05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 - 06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOURHANDOVERMEETING
06:15 - 06:30 0.25 D 04 POH F/ 5384' - 4723'
06:30 - 07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLINDRAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASH LAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4" HOLE Fl5811'-5853'
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS C / O 7 SEC'S
16:15- 18:00 1.75 D 03 DRILLFl5853'-5948'
18:00- 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 - 00:00 5.75 D 03 DRILLWI 8.3/4" F/ 5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

Printed: 5/31/2011 2:26 57 PM

Jun. 21,

EL PASO PRODUCTION Page 9 of 20

Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To | Hours Code CSu Phase Description of Operations

11/14/2009 07:30 - 11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI. RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN B AND C
SECTION.

18:00-18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45-23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30-04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBHO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00-06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RlH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.7' DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10'. 5416 TO 5426'.
09:30 - 10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00 - 11:30 1.50 D 09 HOOK UP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO 100
PSI. CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSI/FT GRADIENT WITH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 - 18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
18:00-18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15 - 19:00 0.75 D 03 DRILLFl 5626'-5635'
19:00-20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKIN TANK#4.
20:15- 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl5635'-5686'
21:45-22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS7 SEC.
22:00 - 04:30 6.50 D 03 DRILLFI 5668'-5811'
04:30-05:00 0.50 D 05 ACCUM CONNECTION, SURVEY TIME
05:00 - 05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 - 06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOURHANDOVERMEETING
06:15 - 06:30 0.25 D 04 POH F/ 5384' - 4723'
06:30 - 07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLINDRAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASH LAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4" HOLE Fl5811'-5853'
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS C / O 7 SEC'S
16:15- 18:00 1.75 D 03 DRILLFl5853'-5948'
18:00- 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 - 00:00 5.75 D 03 DRILLWI 8.3/4" F/ 5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

Printed: 5/31/2011 2:26 57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To | Hours Code CSu Phase Description of Operations

11/14/2009 07:30 - 11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI. RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN B AND C
SECTION.

18:00-18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45-23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30-04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBHO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00-06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RlH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.7' DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10'. 5416 TO 5426'.
09:30 - 10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00 - 11:30 1.50 D 09 HOOK UP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO 100
PSI. CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSI/FT GRADIENT WITH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 - 18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
18:00-18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15 - 19:00 0.75 D 03 DRILLFl 5626'-5635'
19:00-20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKIN TANK#4.
20:15- 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl5635'-5686'
21:45-22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS7 SEC.
22:00 - 04:30 6.50 D 03 DRILLFI 5668'-5811'
04:30-05:00 0.50 D 05 ACCUM CONNECTION, SURVEY TIME
05:00 - 05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 - 06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOURHANDOVERMEETING
06:15 - 06:30 0.25 D 04 POH F/ 5384' - 4723'
06:30 - 07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLINDRAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASH LAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4" HOLE Fl5811'-5853'
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS C / O 7 SEC'S
16:15- 18:00 1.75 D 03 DRILLFl5853'-5948'
18:00- 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 - 00:00 5.75 D 03 DRILLWI 8.3/4" F/ 5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

Printed: 5/31/2011 2:26 57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To | Hours Code CSu Phase Description of Operations

11/14/2009 07:30 - 11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI. RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN B AND C
SECTION.

18:00-18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45-23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30-04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBHO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00-06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RlH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.7' DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10'. 5416 TO 5426'.
09:30 - 10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00 - 11:30 1.50 D 09 HOOK UP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO 100
PSI. CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSI/FT GRADIENT WITH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 - 18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
18:00-18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15 - 19:00 0.75 D 03 DRILLFl 5626'-5635'
19:00-20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKIN TANK#4.
20:15- 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl5635'-5686'
21:45-22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS7 SEC.
22:00 - 04:30 6.50 D 03 DRILLFI 5668'-5811'
04:30-05:00 0.50 D 05 ACCUM CONNECTION, SURVEY TIME
05:00 - 05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 - 06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOURHANDOVERMEETING
06:15 - 06:30 0.25 D 04 POH F/ 5384' - 4723'
06:30 - 07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLINDRAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASH LAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4" HOLE Fl5811'-5853'
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS C / O 7 SEC'S
16:15- 18:00 1.75 D 03 DRILLFl5853'-5948'
18:00- 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 - 00:00 5.75 D 03 DRILLWI 8.3/4" F/ 5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

Printed: 5/31/2011 2:26 57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To | Hours Code CSu Phase Description of Operations

11/14/2009 07:30 - 11:00 3.50 D 15 AND FLOATS HELD. HELD. LOST RETURNS JUST BEFORE
DROPPING PLUG. FINALPRESSURE 450 PSI WITH 1085 ON PLUG
FOR 10 MINUTES. DID NOT PUMP CAP CEMENT.

11:00 - 14:30 3.50 D 14 RIG DOWN CEMENTERS
14:30 -18:00 3.50 D 14 LD LANDINGJOINT AND SET SEAL AND TEST TO 5000PSI. RUN

AND SET WEAR RING. TIGHTENED LOCK NUTS IN B AND C
SECTION.

18:00-18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (PRESSURE TESTING)
18:15 - 20:30 2.25 D 15 WOC
20:30-21:30 1.00 D 09 PRESSURE TEST CSG TO 1500 PSI. FOR 30 MINS.
21:30 - 21:45 0.25 D 18 SAFETY MEETING (RUNNING WIRELINE)
21:45-23:30 1.75 D 11 RIG UP WIRELINE & RUN TEMPURE LOG.
23:30-04:00 4.50 D 04 MAKE UP BHA. PDC, TOQUE BUSTER, MOTOR, TBR,UBHO SUB,

MONEL, GAP SUB, MONEL, TBR, JARS, DCS, HWDP,
04:00-06:00 2.00 D 04 RIH, PULSE TEST SURVEY, RIH,.

11/15/2009 06:00-06:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING ON BOP DRILL
06:15 -08:30 2.25 D 04 CONTINUE TO RlH 3700 TO 5359. TAGGGED UP.
08:30 - 09:15 0.75 D 13 TAG UP AT 6359.7' DRILLRUBBER PLUG AND DRILLCEMENT TO

SHOE AT 5416'
09:15 - 09:30 0.25 D 03 DRILLOUT OF SHOE 10'. 5416 TO 5426'.
09:30 - 10:00 0.50 D 08 CIRCULATE BOTTOMS UP TO PREFORM FIT.
10:00 - 11:30 1.50 D 09 HOOK UP WEATHERFORD TO C SECTION. OPEN CHOKE

MANIFOLD,CLOSE IBOP AND ANNULAR. PRESSURE UP TO 100
PSI. CHECK FOR LEAKS, HOLD SAFETY MEETING AND JSA.
PREFORM FIT. FORMATION BUILTTO 760 PSI AND BROKE BACK.
0.57 PSI/FT GRADIENT WITH 8.4 PPG WATER IN HOLE.

11:30 - 17:30 6.00 D 03 DRILL8 3/4" HOLE FROM 5426' TO 5626'
17:30 - 18:00 0.50 D 05 DIRECTIONAL SURVEY AND CONNECTION TIME.
18:00-18:15 0.25 D 18 PRETOUR HANDOVER MEETING
18:15 - 19:00 0.75 D 03 DRILLFl 5626'-5635'
19:00-20:15 1.25 DT 60 CIRC BOTTOMS. SECURE WELL. WELD LEAKIN TANK#4.
20:15- 20:30 0.25 D 03 BOP DRILL,WELL SECURE 91 SEC.
20:30 - 21:45 1.25 D 03 DRILLFl5635'-5686'
21:45-22:00 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS7 SEC.
22:00 - 04:30 6.50 D 03 DRILLFI 5668'-5811'
04:30-05:00 0.50 D 05 ACCUM CONNECTION, SURVEY TIME
05:00 - 05:30 0.50 D 08 CIRC BOTTOMS UP
05:30 - 06:00 0.50 D 04 POOH SURVEY TOOLS NOT WORKING

11/16/2009 06:00-06:15 0.25 D 18 PRETOURHANDOVERMEETING
06:15 - 06:30 0.25 D 04 POH F/ 5384' - 4723'
06:30 - 07:00 0.50 DT 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
07:00 - 10:00 3.00 DT 04 CONT. POH TAKE REQUIRED FLOW CK'S CAL. FILL64.96

BBLS. ACT. 118.23 BBLS. + 53.29 BBLS.
10:00 - 12:00 2.00 DT 04 CHANGE MWD TOOL BIT # 5 9 CRACKED / BROKEN CUTTERS

FUNCTION BLINDRAMS C / O 7 SEC'S
12:00 - 13:45 1.75 DT 04 RIH W/ BIT #6 WASH LAST STD. TO BTM. SHALLOW TEST

MWD AT 200' OK
13:45 - 14:15 0.50 D 05 DEVIATIONSURVEY @5742' 3.3* Az 221.3
14:15-16:00 1.75 D 03 DRILL83/4" HOLE Fl5811'-5853'
16:00 - 16:15 0.25 D 06 RIG SER. FUNCTION UPPER PIPE RAMS C / O 7 SEC'S
16:15- 18:00 1.75 D 03 DRILLFl5853'-5948'
18:00- 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING. (WEEKEND AWARNESS)
18:15 - 00:00 5.75 D 03 DRILLWI 8.3/4" F/ 5948'-6229' 281FT 48.8 FT/HR. CHANGE OUT

Printed: 5/31/2011 2:26 57



Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

11/16/2009 18:15- 00:00 5.75 D 03 WEIGHT SENCER FOR PASON
00:00 - 00:15 0.25 D 06 RIG SERVICE. FUNCTION LOWER PIPE RAMS 6 SEC.
00:15 - 05:15 5.00 D 03 DRILL8 3/4 " PDC FI 6229'-6380' 151 FT 30.2 FT/HR
05:15-06:00 0.75 D 05 ACCUM CONNECTION & SURVEY TIME

11/17/2009 06:00 - 06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING MAKING90'
MOUSE HOLE CONNECTIONS

06:15 - 15:00 8.75 D 03 DRILL83/4" HOLE F/ 6380' - 6601' 25.25 FPH
15:00-15:30 0.50 D 05 ACC. CONNECTION & SURVEY TIME
15:30 - 15:45 0.25 D 06 RIG SER. FUNCTION LOWER PIPE RAMS C / O 7 SEC'S
15:45 - 18:00 2.25 D 03 DRILLF/ 6601' - 6639' PUMPING 10 BBL. HI VIS WELL BORE

STRENGTHENING SWEEPS EVERY 180 ' (6 PPB CAL. CARB.& 2
PPB SEAL AXWAX )

18:00 - 18:15 0.25 D 18 CREW CHANGE. SAFETY MEETING.
18:15 - 22:00 3.75 D 03 DRILL8 3/4" HOLE FI 6639'-6662'
22:00-22:45 0.75 D 08 PUMP SWEEP, CIRC TO SURFACE.
22:45-02:15 3.50 D 04 POOH. FC @6600', 6212', 3352', 831, SURFACE. HOLE FILL71 BBLS

CACL, MEAS 164 BBLS, DIFF 92.7 BBLS. HOLE IN GOOD SHAPE
THIS TIME.

02:15 - 05:00 2.75 D 04 LAYOUT DIRECTIONALTOOLS & MOTOR
05:00 - 06:00 1.00 D 04 MAKEUP NEW MOTOR & BIT.

11/18/2009 06:00 - 06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 06:30 0.25 D 06 FUNCTION BLINDRAMS ClO 7 SEC'S CLEAN UP AND INSPECT

BIT
06:30-07:30 1.00 D 04 CHANGE MULESHOE & MWD PROBE
07:30 - 09:00 1.50 D 04 MAKEUP BHA PICKED UP 3 ADDITIONAL7" DC'S ( TOTAL 18 )

SHALLOW TESTED MWD OK
09:00 -10:45 1.75 D 04 CONT. RIH WASH LAST STD. TO BTM. AS SOON AS CIRC. WAS

OBTAINED DP PRESS. WENT F/2500 PSI UP TO 4100 PSI AND HAS
REMAINEDTHRU OUT THE DAY TIED INTO 95/8"X 133/8"
ANNULUSWITH WEATHERFORD PRESS. TEST UNIT ATTEMPT
TO OBTAIN INJECTION RATE & PRESS. PUMPED FOR 30 MIN.AT
12.6 GPM (9 BBLS.) WITH 0 PRESS. RIG OUT WEATHERFORD

10:45 - 16:45 6.00 D 03 DRILL8 3/4" HOLE F/ 6662' - 6795' TOOK 1 SURVEY AT
6626' THEN SURVEY TOOL QUIT WORKING

16:45 - 17:00 0.25 D 06 RIG SER. FUNCTION LOWER PIPE RAMS C / O 7 SEC'S
17:00 - 18:00 1.00 D 03 DRILLFl 6795' - 6839' 44 FT. 44 FT/HR.
18:00-18:15 0.25 D 18 CREW CHANGE MEETING
18:15 - 22:30 4.25 D 03 DRILL8 3/4" HOLE F/ 6839'-6975°. 136 FT. 32 FT/HR
22:30-22:45 0.25 D 06 RIGSERVICE
22:45 - 06:00 7.25 D 03 DRILL8 3/4" HOLE FI 6975'-7198' 223 FT. 30 FT/HR

11/19/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-13:00 6.75 D 03 DRILL83/4"HOLEF/7198'-7443' 36.29FPH
13:00 - 13:30 0.50 D 08 CIRC. BTMS. UP PULL UP 1 SINGLE TO @7412"
13:30-16:00 2.50 DT 05 RIG IN SINGLE SHOT WIRELINE HOLD SAFETY MEETING RIH

W / MWD WIRELINE RETRIEVING TOOL LATCH ONTO MWD
TOOL PULLED SURVEY TOOL UP TO 7164' ( JAR BTM. 7184'
JAR TOP 7152') SURVEY TOOL STUCK IN MIDDLEOF DRLG. JARS

ATTEMPT TO WORK& JAR MWD UPWARD WITH 2700# ON
12TH ATTEMPT SHEAR PIN BROKE, RELEASING OVER SHOT
GRAPPLE PULL OUT OF HOLE WITH FISHING TOOL RIG OUT
SINGLE SHOT WIRELINE ALLOF GRAPPLE ASSEMBLY CAME
OUT OF HOLE

16:00 - 18:00 2.00 DT 04 POH WITH DRILLSTRING

Printed: 5/31/2011 2:26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

11/19/2009 18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15-19:15 1.00 DT 04 CONTINUE POOH. FC/899'. FUNCTION BLINDRAMS 8 SEC. HOLE

FILLCACL. 79.83 BBLS. MEAS 134.07 BBLS. DIFF + 54.24 BBLS.
19:15-23:15 4.00 DT 04 NO FLUID IN MOTOR. LAYOUT MOTOR & SURVEY TOOLS.

SURVEY TOOL STUCK IN JARS. MAKE UP 8 3/4" PDC, NEW MOTOR
WITH 1.5 BEND, SCRIBE SURVEY TOOLS, LEAVE OUT EM TOOL.

23:15 - 01:00 1.75 DT 04 RIH
01:00 - 01:15 0.25 D 04 PULSE TEST MWD
01:15 - 02:00 0.75 DT 04 RIH TO 5393'. PULSE TEST MWD
02:00-02:30 0.50 D 18 SAFETYMEETING(SLIP&CUT)
02:30 - 03:15 0.75 D 04 SLIP & CUT LINE
03:15 - 03:30 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 6 SEC.
03:30 - 04:45 1.25 DT 04 WASH TO BOTTOM.
04:45-06:00 1.25 DT 60 WORK ON TOP DRIVE MOTOR

11/20/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:00 4.75 DT 60 WAIT ON TOP DRIVE MECHANIC ( SMITH POWER )
11:00 - 13:15 2.25 DT 60 REPAIR TOP DRIVE ( MOTOR SHUT DOWN PROBLEMS)
13:15-17:30 4.25 D 03 DRILL83/4"HOLEF/7443'-7610' 39.29FPH 12BPHLOSSES

BGG 37 UNITS
17:30 - 17:45 0.25 DT 60 WORK ON #1 PUMP
17:45- 18:00 0.25 D 03 ACC. CONNECTION AND SURVEY TIME
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING , SAFETY MEETING ON 90' MOUSE

HOLE CONNECTIONS (JSA #76)
18:15 - 20:30 2.25 D 03 DRILL8 3/" HOLE Fl 7620'-7714' SLIDING FROM 7657'-7677'
20:30 - 21:30 1.00 D 05 ACCUM SURVEY & CONNECTIONS
21:30 - 21:45 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 8 SEC.
21:45 - 06:00 8.25 D 03 DRILL8 3/4" HOLE F/ 7714'-8115' MUD UP @7830' SLIDING

FROM 7806'-7826, 8005'-8025'
11/21/2DO9 06:00 - 06:15 0.25 D 18 CREW CHANGE & PRETOUR SAFETY MEETING

06:15-13:00 6.75 D 03 DRILL83/4"HOLEF/8115'-8366' SLIDEF/8184'-8200'
13:00 - 13:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE
13:15-17:45 4.50 D 03 DRILLF/8366'-8665' 66.44FPH SLIDEF/8464'-8494'

5-8 BPH LOSSES
17:45- 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00- 18:15 0.25 D 18 CREW CHANGE MEETING
18:15 - 19:00 0.75 D 03 DRILLF/8665'-8701'
19:00-21:15 2.25 DT 60 REPAIR TOP DRIVE
21:15-21:30 0.25 D 18 SAFETY MEETING ON OPERATING TUGGERS
21:30 -02:00 4.50 D 03 DRILLF/ 8701°-8838' SLIDE FROM 8745'-8760', 8838'-8868'. SAND

DUMPED 5 BBLS PER DUMP. BACK GROUNG GAS 179 UNITS TO
1401 UNITS @8929'. DOWN HOLE LOSSES 22 BBLS/HR.

02:00-03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
03:15 - 06:00 2.75 D 03 DRILLFl 8838'-8965' SLIDING 8931'-8971'

11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER & CREW CHANGE SAFETY MEETING NEAR
MISSES

06:15-12:00 5.75 D 03 DRILL83/4"HOLEF/8965'-9307' SLIDEF/9124'-9155' 5-8
BPH LOSSES

12:00 -12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

12:15-16:00 3.75 D 03 DRILLF/9307'-9416' INTERMEDIATECASG.PT. BGG80-90
UNITS CONN. GAS 268 UNITS

16:00 - 16:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME

Printed: 5/31/2011 2:26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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FILLCACL. 79.83 BBLS. MEAS 134.07 BBLS. DIFF + 54.24 BBLS.
19:15-23:15 4.00 DT 04 NO FLUID IN MOTOR. LAYOUT MOTOR & SURVEY TOOLS.

SURVEY TOOL STUCK IN JARS. MAKE UP 8 3/4" PDC, NEW MOTOR
WITH 1.5 BEND, SCRIBE SURVEY TOOLS, LEAVE OUT EM TOOL.

23:15 - 01:00 1.75 DT 04 RIH
01:00 - 01:15 0.25 D 04 PULSE TEST MWD
01:15 - 02:00 0.75 DT 04 RIH TO 5393'. PULSE TEST MWD
02:00-02:30 0.50 D 18 SAFETYMEETING(SLIP&CUT)
02:30 - 03:15 0.75 D 04 SLIP & CUT LINE
03:15 - 03:30 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 6 SEC.
03:30 - 04:45 1.25 DT 04 WASH TO BOTTOM.
04:45-06:00 1.25 DT 60 WORK ON TOP DRIVE MOTOR

11/20/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:00 4.75 DT 60 WAIT ON TOP DRIVE MECHANIC ( SMITH POWER )
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17:45- 18:00 0.25 D 03 ACC. CONNECTION AND SURVEY TIME
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21:30 - 21:45 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 8 SEC.
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FROM 7806'-7826, 8005'-8025'
11/21/2DO9 06:00 - 06:15 0.25 D 18 CREW CHANGE & PRETOUR SAFETY MEETING
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13:15-17:45 4.50 D 03 DRILLF/8366'-8665' 66.44FPH SLIDEF/8464'-8494'

5-8 BPH LOSSES
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18:00- 18:15 0.25 D 18 CREW CHANGE MEETING
18:15 - 19:00 0.75 D 03 DRILLF/8665'-8701'
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1401 UNITS @8929'. DOWN HOLE LOSSES 22 BBLS/HR.

02:00-03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
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11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER & CREW CHANGE SAFETY MEETING NEAR
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06:15-12:00 5.75 D 03 DRILL83/4"HOLEF/8965'-9307' SLIDEF/9124'-9155' 5-8
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12:00 -12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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19:15-23:15 4.00 DT 04 NO FLUID IN MOTOR. LAYOUT MOTOR & SURVEY TOOLS.

SURVEY TOOL STUCK IN JARS. MAKE UP 8 3/4" PDC, NEW MOTOR
WITH 1.5 BEND, SCRIBE SURVEY TOOLS, LEAVE OUT EM TOOL.
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13:15-17:30 4.25 D 03 DRILL83/4"HOLEF/7443'-7610' 39.29FPH 12BPHLOSSES

BGG 37 UNITS
17:30 - 17:45 0.25 DT 60 WORK ON #1 PUMP
17:45- 18:00 0.25 D 03 ACC. CONNECTION AND SURVEY TIME
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING , SAFETY MEETING ON 90' MOUSE

HOLE CONNECTIONS (JSA #76)
18:15 - 20:30 2.25 D 03 DRILL8 3/" HOLE Fl 7620'-7714' SLIDING FROM 7657'-7677'
20:30 - 21:30 1.00 D 05 ACCUM SURVEY & CONNECTIONS
21:30 - 21:45 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 8 SEC.
21:45 - 06:00 8.25 D 03 DRILL8 3/4" HOLE F/ 7714'-8115' MUD UP @7830' SLIDING

FROM 7806'-7826, 8005'-8025'
11/21/2DO9 06:00 - 06:15 0.25 D 18 CREW CHANGE & PRETOUR SAFETY MEETING

06:15-13:00 6.75 D 03 DRILL83/4"HOLEF/8115'-8366' SLIDEF/8184'-8200'
13:00 - 13:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE
13:15-17:45 4.50 D 03 DRILLF/8366'-8665' 66.44FPH SLIDEF/8464'-8494'
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17:45- 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00- 18:15 0.25 D 18 CREW CHANGE MEETING
18:15 - 19:00 0.75 D 03 DRILLF/8665'-8701'
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21:30 -02:00 4.50 D 03 DRILLF/ 8701°-8838' SLIDE FROM 8745'-8760', 8838'-8868'. SAND

DUMPED 5 BBLS PER DUMP. BACK GROUNG GAS 179 UNITS TO
1401 UNITS @8929'. DOWN HOLE LOSSES 22 BBLS/HR.

02:00-03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
03:15 - 06:00 2.75 D 03 DRILLFl 8838'-8965' SLIDING 8931'-8971'

11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER & CREW CHANGE SAFETY MEETING NEAR
MISSES

06:15-12:00 5.75 D 03 DRILL83/4"HOLEF/8965'-9307' SLIDEF/9124'-9155' 5-8
BPH LOSSES

12:00 -12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

12:15-16:00 3.75 D 03 DRILLF/9307'-9416' INTERMEDIATECASG.PT. BGG80-90
UNITS CONN. GAS 268 UNITS

16:00 - 16:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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18:15-19:15 1.00 DT 04 CONTINUE POOH. FC/899'. FUNCTION BLINDRAMS 8 SEC. HOLE

FILLCACL. 79.83 BBLS. MEAS 134.07 BBLS. DIFF + 54.24 BBLS.
19:15-23:15 4.00 DT 04 NO FLUID IN MOTOR. LAYOUT MOTOR & SURVEY TOOLS.

SURVEY TOOL STUCK IN JARS. MAKE UP 8 3/4" PDC, NEW MOTOR
WITH 1.5 BEND, SCRIBE SURVEY TOOLS, LEAVE OUT EM TOOL.
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04:45-06:00 1.25 DT 60 WORK ON TOP DRIVE MOTOR

11/20/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:00 4.75 DT 60 WAIT ON TOP DRIVE MECHANIC ( SMITH POWER )
11:00 - 13:15 2.25 DT 60 REPAIR TOP DRIVE ( MOTOR SHUT DOWN PROBLEMS)
13:15-17:30 4.25 D 03 DRILL83/4"HOLEF/7443'-7610' 39.29FPH 12BPHLOSSES
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17:30 - 17:45 0.25 DT 60 WORK ON #1 PUMP
17:45- 18:00 0.25 D 03 ACC. CONNECTION AND SURVEY TIME
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING , SAFETY MEETING ON 90' MOUSE
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FROM 7806'-7826, 8005'-8025'
11/21/2DO9 06:00 - 06:15 0.25 D 18 CREW CHANGE & PRETOUR SAFETY MEETING

06:15-13:00 6.75 D 03 DRILL83/4"HOLEF/8115'-8366' SLIDEF/8184'-8200'
13:00 - 13:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE
13:15-17:45 4.50 D 03 DRILLF/8366'-8665' 66.44FPH SLIDEF/8464'-8494'
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17:45- 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00- 18:15 0.25 D 18 CREW CHANGE MEETING
18:15 - 19:00 0.75 D 03 DRILLF/8665'-8701'
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21:15-21:30 0.25 D 18 SAFETY MEETING ON OPERATING TUGGERS
21:30 -02:00 4.50 D 03 DRILLF/ 8701°-8838' SLIDE FROM 8745'-8760', 8838'-8868'. SAND

DUMPED 5 BBLS PER DUMP. BACK GROUNG GAS 179 UNITS TO
1401 UNITS @8929'. DOWN HOLE LOSSES 22 BBLS/HR.

02:00-03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
03:15 - 06:00 2.75 D 03 DRILLFl 8838'-8965' SLIDING 8931'-8971'

11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER & CREW CHANGE SAFETY MEETING NEAR
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12:00 -12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

11/19/2009 18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING
18:15-19:15 1.00 DT 04 CONTINUE POOH. FC/899'. FUNCTION BLINDRAMS 8 SEC. HOLE

FILLCACL. 79.83 BBLS. MEAS 134.07 BBLS. DIFF + 54.24 BBLS.
19:15-23:15 4.00 DT 04 NO FLUID IN MOTOR. LAYOUT MOTOR & SURVEY TOOLS.

SURVEY TOOL STUCK IN JARS. MAKE UP 8 3/4" PDC, NEW MOTOR
WITH 1.5 BEND, SCRIBE SURVEY TOOLS, LEAVE OUT EM TOOL.

23:15 - 01:00 1.75 DT 04 RIH
01:00 - 01:15 0.25 D 04 PULSE TEST MWD
01:15 - 02:00 0.75 DT 04 RIH TO 5393'. PULSE TEST MWD
02:00-02:30 0.50 D 18 SAFETYMEETING(SLIP&CUT)
02:30 - 03:15 0.75 D 04 SLIP & CUT LINE
03:15 - 03:30 0.25 D 06 RIG SERVICE. FUNCTION UPPER PIPE RAMS 6 SEC.
03:30 - 04:45 1.25 DT 04 WASH TO BOTTOM.
04:45-06:00 1.25 DT 60 WORK ON TOP DRIVE MOTOR

11/20/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:00 4.75 DT 60 WAIT ON TOP DRIVE MECHANIC ( SMITH POWER )
11:00 - 13:15 2.25 DT 60 REPAIR TOP DRIVE ( MOTOR SHUT DOWN PROBLEMS)
13:15-17:30 4.25 D 03 DRILL83/4"HOLEF/7443'-7610' 39.29FPH 12BPHLOSSES

BGG 37 UNITS
17:30 - 17:45 0.25 DT 60 WORK ON #1 PUMP
17:45- 18:00 0.25 D 03 ACC. CONNECTION AND SURVEY TIME
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING , SAFETY MEETING ON 90' MOUSE

HOLE CONNECTIONS (JSA #76)
18:15 - 20:30 2.25 D 03 DRILL8 3/" HOLE Fl 7620'-7714' SLIDING FROM 7657'-7677'
20:30 - 21:30 1.00 D 05 ACCUM SURVEY & CONNECTIONS
21:30 - 21:45 0.25 D 06 RIG SERVICE FUNCTION UPPER PIPE RAMS 8 SEC.
21:45 - 06:00 8.25 D 03 DRILL8 3/4" HOLE F/ 7714'-8115' MUD UP @7830' SLIDING

FROM 7806'-7826, 8005'-8025'
11/21/2DO9 06:00 - 06:15 0.25 D 18 CREW CHANGE & PRETOUR SAFETY MEETING

06:15-13:00 6.75 D 03 DRILL83/4"HOLEF/8115'-8366' SLIDEF/8184'-8200'
13:00 - 13:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE
13:15-17:45 4.50 D 03 DRILLF/8366'-8665' 66.44FPH SLIDEF/8464'-8494'
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17:45- 18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00- 18:15 0.25 D 18 CREW CHANGE MEETING
18:15 - 19:00 0.75 D 03 DRILLF/8665'-8701'
19:00-21:15 2.25 DT 60 REPAIR TOP DRIVE
21:15-21:30 0.25 D 18 SAFETY MEETING ON OPERATING TUGGERS
21:30 -02:00 4.50 D 03 DRILLF/ 8701°-8838' SLIDE FROM 8745'-8760', 8838'-8868'. SAND

DUMPED 5 BBLS PER DUMP. BACK GROUNG GAS 179 UNITS TO
1401 UNITS @8929'. DOWN HOLE LOSSES 22 BBLS/HR.

02:00-03:00 1.00 D 05 CONNECTION & SURVEY TIME
03:00 - 03:15 0.25 D 06 RIG SERVICE
03:15 - 06:00 2.75 D 03 DRILLFl 8838'-8965' SLIDING 8931'-8971'

11/22/2009 06:00 -06:15 0.25 D 18 HAND OVER & CREW CHANGE SAFETY MEETING NEAR
MISSES

06:15-12:00 5.75 D 03 DRILL83/4"HOLEF/8965'-9307' SLIDEF/9124'-9155' 5-8
BPH LOSSES

12:00 -12:15 0.25 D 06 RIG SER. SER. BLOCKS &TOP DRIVE FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

12:15-16:00 3.75 D 03 DRILLF/9307'-9416' INTERMEDIATECASG.PT. BGG80-90
UNITS CONN. GAS 268 UNITS

16:00 - 16:15 0.25 D 05 ACC. CONNECTION & SURVEY TIME

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From -To Hours Code Code Phase Description of Operations

11/22/2009 16:15 - 16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 - 18:00 1.50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 - 18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 -21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 5427') F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 - 06:00 7.00 D 04 WIPER TRIP TO SHOE TlGH HOLE @8163',7744',7085', RlH REAM

@7047' TIGHT WORK PIPE. REAMTO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH&REAMF/8300'-9416' EASYREAMING
07:30 - 09:00 1.50 DT 56 CIRC. BTMS. UP 2X NOT MUCH COMMINGOVER SHAKERS

VIS.49 WL17 MUDWT.9.1
09:00 - 12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACKTO BTM.9416'

12:00 -13:15 1.25 DT 56 CIRC. BTMS. UP 2X RAISED VIS TO 54 AND ADD 20% SAWDUST
TO MUDSYSTEM WELL STATIC

13:15-17:45 4.50 D 04 PULL 10 STD'S FLOW CK. PUMP TRIP PILL CONT. POH TAKE
REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'

17:45 - 18:00 0.25 D 06 RIG SERVICE
18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONALTOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSI. PUMPED 240 BBLS.
21:30 -21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 - 22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIHWITH LOGGING TOOLS. TAG BRIDGES @

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO

8057'. STUCK IN HOLE. WORK WlRELINE TO A SAFETY TENSION
OF 11600, NO MOVEMENT.

00:45-03:00 2.25 DT 67 WORKWIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE OFFICE MAKES
DISCISION

03:00 -06:00 3.00 DT 67 WORK WIRELINE, PULL INTESION TO 11600, FOR 30 MINS, SLACK
OFF FOR 30 MINS, CONTINUE THIS WHILE WAITING FOR FISHING
EQUPMENT & MAN.

11/24/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15 - 13:15 7.00 DT 58 CONT. WORKING STUCK LOGGING TOOL (ACRT / DSN / SDL /

GTET ) TOP OF TOOL AT @805T WORK TOOL UPWARD TO
11600# FOR 30 MIN.THEN ATTEMPT TO WORK TOOL
DOWNWARD FOR 30 MIN. NO MOVEMENT AT 1000 HRS.
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FREE LOGGING INFO. INITIALYGOT DOWN TO 8809'
LOGGED UP Fl8809'-7994' WORK TIGHT HOLE WORKED
TOOL DOWN TO 8057 TOOL BECAME STUCK AFTER TOOL
CAME FREE LOGGED UP F/7987'-SURFACE W/ GAMMARAY
RIG OUT HALLIBURTONLOGGING UNIT

13:15-13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION BLIND
RAMS C / O 7 SEC'S

13:30 -15:30 2.00 DT 56 RIHW/ SMITH RR FDS+ BITAND 2 TBR'S FILLDP AT 3500°

UNABLETO CIRC.
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From -To Hours Code Code Phase Description of Operations

11/22/2009 16:15 - 16:30 0.25 D 18 BOP DRILL WELL SECURE IN60 SEC'S
16:30 - 18:00 1.50 D 08 CIRC.COND. MUD RAISE VIS. TO 45 -47 SEC'S / QT.
18:00 - 18:15 0.25 D 18 CREW CHANGE SAFETY MEETING
18:15 -21:45 3.50 D 04 WIPER TRIP TO CSG SHOE. (PULL 44 STANDS TO 5427') F/C 9416,

5416,
21:45-23:00 1.25 D 08 CIRC, CONDITION HOLE
23:00 - 06:00 7.00 D 04 WIPER TRIP TO SHOE TlGH HOLE @8163',7744',7085', RIH REAM

@7047' TIGHT WORK PIPE. REAMTO BOTTOM.
11/23/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING

06:15-07:30 1.25 DT 56 WASH&REAMF/8300'-9416° EASYREAMING
07:30 - 09:00 1.50 DT 56 CIRC. BTMS. UP 2X NOT MUCH COMMINGOVER SHAKERS

VIS.49 WL17 MUDWT.9.1
09:00 - 12:00 3.00 DT 56 MAKEWIPER TRIP HOLE TIGHT FOR FIRST 11 STD'S DP HAD

TO PUMP OUT & BACK REAM UP TO 8355' WASH AND REAM
BACKTO BTM.9416'

12:00 -13:15 1.25 DT 56 CIRC. BTMS. UP 2X RAISED VIS TO 54 AND ADD 20% SAWDUST
TO MUDSYSTEM WELL STATIC
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REQUIRED FLOW CK'S HAD SLIGHT SPOTS AT @9092',8714' &
8027'
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18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15 - 20:45 2.50 D 04 LAYDOWN DIRECTIONALTOOLS.
20:45 - 21:30 0.75 DT 08 PERFORM FEED RATE BETWEEN 13 3/8" & 9 5/8" CSG. 2 BBLS PER

MIN@30PSI. PUMPED 240 BBLS.
21:30 -21:45 0.25 D 18 SAFETY MEETING WITH LOGGERS.
21:45 - 22:30 0.75 D 11 RIG UP LOGGERS.
22:30 -00:15 1.75 D 11 RIHWITH LOGGING TOOLS. TAG BRIDGES @

7910',7960',8300',8565',8630',
00:15 -00:45 0.50 DT 67 START LOGGING OUT OF HOLE @8809'. WORK BACK UP TO
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OF 11600, NO MOVEMENT.
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TOOL DOWN TO 8057' TOOL BECAME STUCK AFTER TOOL
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RIG OUT HALLIBURTONLOGGING UNIT

13:15 - 13:30 0.25 DT 67 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION BLIND
RAMS C / O 7 SEC'S

13:30 -15:30 2.00 DT 56 RlH W/ SMITH RR FDS+ BITAND 2 TBR'S FILLDP AT 3500°

UNABLETO CIRC.
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/24/2009 15:30 -18:00 2.50 DT 56 POH. BIT, BIT SUB & 6 FT OF DC PLUGGED WITH SAWDUST &
LCM. CLEAN OUT .

18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15-22:15 4.00 D 04 MAKE UP BIT, BlT SUB. RIH FILLPIPE EVERY 2000 FT.
22:15-22:30 0.25 D 18 SAFETYMEETINGONCEMENTING
22:30 - 01:15 2.75 DT 14 TOP JOB, CEMENT BETWEEN 13 3/8" & 95/8" CSG. CEMENT W/ 458

SKS OF THIXOTROPIC #12.5 (161BBL) W/2 LB/BBLOF CEMM. NET.
ISP 45 PSI, 3 MIN35 PSI. CLOSE VALVE.

01:15-01:30 0.25 DT 56 RIG SERVICE, FUNCTION UPPER PIPE RAMS 7 SEC.
01:30 - 06:00 4.50 DT 56 RIH, WASH & REAM 6973'. FROM 7975', 8036', 8043', 8052', 8093',

8128', 8411', 8429', 8555', 8753', 8807, 8888', 8891', TOOK 10,000 TO
20,000 CONTINUE REAMINNG TO BOTTOM

11/25/2009 06:00 -06:15 0.25 DT 56 HAND OVER & PRETOUR SAFETY MEETING
06:15-09:30 3.25 DT 56 CONT. WASHING& REAMING F/8891'-9416' AT TIMES HAVING

TO REAM & REREAM STD'S BEFORE MAKINGA CONNECTION
UNABLETO REGAIN CIRC. AFTER MAKINGCONNECTION AT9400'

HOLE PACKING OFF BACK REAMED UP 1 STD. TO 9304'
BEFORE CIRC. WAS REGAINED REAMED & REREAMED F/9304-
9401' NUMEROUS TIMES BEFORE HOLE CLEANED UP REAMED
ON DOWN TO BTM.AT 9416'

09:30 - 10:30 1.00 DT 56 CIRC. COND. HOLE VIS. 58 WT. 9.1 WL 15.6 YP 22
10:30 - 12:45 2.25 DT 56 POH SLIGHT TIGHT SPOT AT 9225', 9120' & 8769' HAD TO BACK

REAM UP THRU BRIDGE AT 8769' REST OF TRIP UP TO CASG.
SHOE WAS GOOD TAKE REQUIRED FLOW CK'S WELL
STATIC

12:45-13:00 0.25 DT 56 RIG SER. SER. BLOCKS & TOP DRIVE FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

13:00 -14:00 1.00 DT 56 RIH F/ CASG. SHOE TO 8739' STRING STARTED TAKING WT.
14:00-16:45 2.75 DT 56 WASH&REAMF/8739'-9416' SMALLAMOUNTOF3"LONG

SLIVERS OF SHALE COMMING OUT OF HOLE
16:45 - 18:00 1.25 DT 56 CIRC. COND. MUD & HOLE
18:00 - 18:15 0.25 DT 56 CREW CHANGE MEETING. SAFETY MEETING ON TRIPPING IN&

OUT JSA # 1&2
18:15 - 19:00 0.75 DT 56 CIRC CONDITION MUD
19:00 - 21:45 2.75 DT 56 WIPER TRIP 10 STANDS. RIH REAM @9116',9239'. 6 FT FILL.
21:45-01:30 3.75 DT 56 CIRC & CONDITION MUD. VIS 59, WT 9.0 RAISE WT TO 9.3
01:30 - 03:30 2.00 DT 56 WIPER TRIP 10 STANDS.
03:30 - 04:15 0.75 DT 56 CIRC CONDITION MUD
04:15-04:30 0.25 DT 56 RIG SERVICE FUNCTION LOWER PIPE RAMS7 SEC.
04:30 -06:00 1.50 D 04 PULL 10 STANDS, START LAYINGDOWN PIPE.

11/26/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15-08:45 2.50 D 04 CONT. POH LAYINGDOWN DRILLSTRING
08:45-09:45 1.00 DT 60 REPAIR CATWALK SKATE
09:45-16:45 7.00 D 04 CONT. LAYlNGDOWN DRILLSTRING
16:45-17:45 1.00 D 04 iPULLWEARBUSHING
17:45 - 18:00 0.25 D 06 RIG SER. SER. TOP DRIVE & TRAVELLING BLOCKS FUNCTION

BLINDRAMS C / O 7 SEC'S
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING RIGGING UP CASING

TOOLS
18:15-20:30 2.25 D 12 RIG UP TESCO RUNNING TOOLS. HAD DIFFICULTYWITH THE

TRANSFORMER FOR AWHILE.
20:30 - 20:45 0.25 D 12 SAFETY MEETING ON RUNNING 7" CASING.
20:45 -03:45 7.00 D 12 RUN 7" 29# P110 LTC CASING. FLOAT SHOE, 1 JT, FLOAT COLLAR,
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RAMS C / O 7 SEC'S

13:00 -14:00 1.00 DT 56 RIH F/ CASG. SHOE TO 8739' STRING STARTED TAKING WT.
14:00-16:45 2.75 DT 56 WASH&REAMF/8739'-9416' SMALLAMOUNTOF3"LONG

SLIVERS OF SHALE COMMING OUT OF HOLE
16:45 - 18:00 1.25 DT 56 CIRC. COND. MUD & HOLE
18:00 - 18:15 0.25 DT 56 CREW CHANGE MEETING. SAFETY MEETING ON TRIPPING IN&

OUT JSA # 1&2
18:15 - 19:00 0.75 DT 56 CIRC CONDITION MUD
19:00 - 21:45 2.75 DT 56 WIPER TRIP 10 STANDS. RIH REAM @9116',9239'. 6 FT FILL.
21:45-01:30 3.75 DT 56 CIRC & CONDITION MUD. VIS 59, WT 9.0 RAISE WT TO 9.3
01:30 - 03:30 2.00 DT 56 WIPER TRIP 10 STANDS.
03:30 - 04:15 0.75 DT 56 CIRC CONDITION MUD
04:15-04:30 0.25 DT 56 RIG SERVICE FUNCTION LOWER PIPE RAMS7 SEC.
04:30 -06:00 1.50 D 04 PULL 10 STANDS, START LAYINGDOWN PIPE.

11/26/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15-08:45 2.50 D 04 CONT. POH LAYINGDOWN DRILLSTRING
08:45-09:45 1.00 DT 60 REPAIR CATWALK SKATE
09:45-16:45 7.00 D 04 CONT. LAYlNGDOWN DRILLSTRING
16:45-17:45 1.00 D 04 iPULLWEARBUSHING
17:45 - 18:00 0.25 D 06 RIG SER. SER. TOP DRIVE & TRAVELLING BLOCKS FUNCTION

BLINDRAMS C / O 7 SEC'S
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING RIGGING UP CASING

TOOLS
18:15-20:30 2.25 D 12 RIG UP TESCO RUNNING TOOLS. HAD DIFFICULTYWITH THE

TRANSFORMER FOR AWHILE.
20:30 - 20:45 0.25 D 12 SAFETY MEETING ON RUNNING 7" CASING.
20:45 -03:45 7.00 D 12 RUN 7" 29# P110 LTC CASING. FLOAT SHOE, 1 JT, FLOAT COLLAR,
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/24/2009 15:30 -18:00 2.50 DT 56 POH. BIT, BIT SUB & 6 FT OF DC PLUGGED WITH SAWDUST &
LCM. CLEAN OUT .

18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15-22:15 4.00 D 04 MAKE UP BIT, BlT SUB. RIH FILLPIPE EVERY 2000 FT.
22:15-22:30 0.25 D 18 SAFETYMEETINGONCEMENTING
22:30 - 01:15 2.75 DT 14 TOP JOB, CEMENT BETWEEN 13 3/8" & 95/8" CSG. CEMENT W/ 458

SKS OF THIXOTROPIC #12.5 (161BBL) W/2 LB/BBLOF CEMM. NET.
ISP 45 PSI, 3 MIN35 PSI. CLOSE VALVE.

01:15-01:30 0.25 DT 56 RIG SERVICE, FUNCTION UPPER PIPE RAMS 7 SEC.
01:30 - 06:00 4.50 DT 56 RIH, WASH & REAM 6973'. FROM 7975', 8036', 8043', 8052', 8093',

8128', 8411', 8429', 8555', 8753', 8807, 8888', 8891', TOOK 10,000 TO
20,000 CONTINUE REAMINNG TO BOTTOM

11/25/2009 06:00 -06:15 0.25 DT 56 HAND OVER & PRETOUR SAFETY MEETING
06:15-09:30 3.25 DT 56 CONT. WASHING& REAMING F/8891'-9416' AT TIMES HAVING

TO REAM & REREAM STD'S BEFORE MAKINGA CONNECTION
UNABLETO REGAIN CIRC. AFTER MAKINGCONNECTION AT9400'

HOLE PACKING OFF BACK REAMED UP 1 STD. TO 9304'
BEFORE CIRC. WAS REGAINED REAMED & REREAMED F/9304-
9401' NUMEROUS TIMES BEFORE HOLE CLEANED UP REAMED
ON DOWN TO BTM.AT 9416'

09:30 - 10:30 1.00 DT 56 CIRC. COND. HOLE VIS. 58 WT. 9.1 WL 15.6 YP 22
10:30 - 12:45 2.25 DT 56 POH SLIGHT TIGHT SPOT AT 9225', 9120' & 8769' HAD TO BACK

REAM UP THRU BRIDGE AT 8769' REST OF TRIP UP TO CASG.
SHOE WAS GOOD TAKE REQUIRED FLOW CK'S WELL
STATIC

12:45-13:00 0.25 DT 56 RIG SER. SER. BLOCKS & TOP DRIVE FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

13:00 -14:00 1.00 DT 56 RIH F/ CASG. SHOE TO 8739' STRING STARTED TAKING WT.
14:00-16:45 2.75 DT 56 WASH&REAMF/8739'-9416' SMALLAMOUNTOF3"LONG

SLIVERS OF SHALE COMMING OUT OF HOLE
16:45 - 18:00 1.25 DT 56 CIRC. COND. MUD & HOLE
18:00 - 18:15 0.25 DT 56 CREW CHANGE MEETING. SAFETY MEETING ON TRIPPING IN&

OUT JSA # 1&2
18:15 - 19:00 0.75 DT 56 CIRC CONDITION MUD
19:00 - 21:45 2.75 DT 56 WIPER TRIP 10 STANDS. RIH REAM @9116',9239'. 6 FT FILL.
21:45-01:30 3.75 DT 56 CIRC & CONDITION MUD. VIS 59, WT 9.0 RAISE WT TO 9.3
01:30 - 03:30 2.00 DT 56 WIPER TRIP 10 STANDS.
03:30 - 04:15 0.75 DT 56 CIRC CONDITION MUD
04:15-04:30 0.25 DT 56 RIG SERVICE FUNCTION LOWER PIPE RAMS7 SEC.
04:30 -06:00 1.50 D 04 PULL 10 STANDS, START LAYINGDOWN PIPE.

11/26/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15-08:45 2.50 D 04 CONT. POH LAYINGDOWN DRILLSTRING
08:45-09:45 1.00 DT 60 REPAIR CATWALK SKATE
09:45-16:45 7.00 D 04 CONT. LAYlNGDOWN DRILLSTRING
16:45-17:45 1.00 D 04 iPULLWEARBUSHING
17:45 - 18:00 0.25 D 06 RIG SER. SER. TOP DRIVE & TRAVELLING BLOCKS FUNCTION

BLINDRAMS C / O 7 SEC'S
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING RIGGING UP CASING

TOOLS
18:15-20:30 2.25 D 12 RIG UP TESCO RUNNING TOOLS. HAD DIFFICULTYWITH THE

TRANSFORMER FOR AWHILE.
20:30 - 20:45 0.25 D 12 SAFETY MEETING ON RUNNING 7" CASING.
20:45 -03:45 7.00 D 12 RUN 7" 29# P110 LTC CASING. FLOAT SHOE, 1 JT, FLOAT COLLAR,
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/24/2009 15:30 -18:00 2.50 DT 56 POH. BIT, BIT SUB & 6 FT OF DC PLUGGED WITH SAWDUST &
LCM. CLEAN OUT .
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ON DOWN TO BTM.AT 9416'
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10:30 - 12:45 2.25 DT 56 POH SLIGHT TIGHT SPOT AT 9225', 9120' & 8769' HAD TO BACK

REAM UP THRU BRIDGE AT 8769' REST OF TRIP UP TO CASG.
SHOE WAS GOOD TAKE REQUIRED FLOW CK'S WELL
STATIC
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18:00 - 18:15 0.25 DT 56 CREW CHANGE MEETING. SAFETY MEETING ON TRIPPING IN&

OUT JSA # 1&2
18:15 - 19:00 0.75 DT 56 CIRC CONDITION MUD
19:00 - 21:45 2.75 DT 56 WIPER TRIP 10 STANDS. RIH REAM @9116',9239'. 6 FT FILL.
21:45-01:30 3.75 DT 56 CIRC & CONDITION MUD. VIS 59, WT 9.0 RAISE WT TO 9.3
01:30 - 03:30 2.00 DT 56 WIPER TRIP 10 STANDS.
03:30 - 04:15 0.75 DT 56 CIRC CONDITION MUD
04:15-04:30 0.25 DT 56 RIG SERVICE FUNCTION LOWER PIPE RAMS7 SEC.
04:30 -06:00 1.50 D 04 PULL 10 STANDS, START LAYINGDOWN PIPE.

11/26/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15-08:45 2.50 D 04 CONT. POH LAYINGDOWN DRILLSTRING
08:45-09:45 1.00 DT 60 REPAIR CATWALK SKATE
09:45-16:45 7.00 D 04 CONT. LAYlNGDOWN DRILLSTRING
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17:45 - 18:00 0.25 D 06 RIG SER. SER. TOP DRIVE & TRAVELLING BLOCKS FUNCTION

BLINDRAMS C / O 7 SEC'S
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING RIGGING UP CASING

TOOLS
18:15-20:30 2.25 D 12 RIG UP TESCO RUNNING TOOLS. HAD DIFFICULTYWITH THE

TRANSFORMER FOR AWHILE.
20:30 - 20:45 0.25 D 12 SAFETY MEETING ON RUNNING 7" CASING.
20:45 -03:45 7.00 D 12 RUN 7" 29# P110 LTC CASING. FLOAT SHOE, 1 JT, FLOAT COLLAR,
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/24/2009 15:30 -18:00 2.50 DT 56 POH. BIT, BIT SUB & 6 FT OF DC PLUGGED WITH SAWDUST &
LCM. CLEAN OUT .

18:00 - 18:15 0.25 D 18 CREW CHANGE MEETING.
18:15-22:15 4.00 D 04 MAKE UP BIT, BlT SUB. RIH FILLPIPE EVERY 2000 FT.
22:15-22:30 0.25 D 18 SAFETYMEETINGONCEMENTING
22:30 - 01:15 2.75 DT 14 TOP JOB, CEMENT BETWEEN 13 3/8" & 95/8" CSG. CEMENT W/ 458

SKS OF THIXOTROPIC #12.5 (161BBL) W/2 LB/BBLOF CEMM. NET.
ISP 45 PSI, 3 MIN35 PSI. CLOSE VALVE.

01:15-01:30 0.25 DT 56 RIG SERVICE, FUNCTION UPPER PIPE RAMS 7 SEC.
01:30 - 06:00 4.50 DT 56 RIH, WASH & REAM 6973'. FROM 7975', 8036', 8043', 8052', 8093',

8128', 8411', 8429', 8555', 8753', 8807, 8888', 8891', TOOK 10,000 TO
20,000 CONTINUE REAMINNG TO BOTTOM

11/25/2009 06:00 -06:15 0.25 DT 56 HAND OVER & PRETOUR SAFETY MEETING
06:15-09:30 3.25 DT 56 CONT. WASHING& REAMING F/8891'-9416' AT TIMES HAVING

TO REAM & REREAM STD'S BEFORE MAKINGA CONNECTION
UNABLETO REGAIN CIRC. AFTER MAKINGCONNECTION AT9400'

HOLE PACKING OFF BACK REAMED UP 1 STD. TO 9304'
BEFORE CIRC. WAS REGAINED REAMED & REREAMED F/9304-
9401' NUMEROUS TIMES BEFORE HOLE CLEANED UP REAMED
ON DOWN TO BTM.AT 9416'

09:30 - 10:30 1.00 DT 56 CIRC. COND. HOLE VIS. 58 WT. 9.1 WL 15.6 YP 22
10:30 - 12:45 2.25 DT 56 POH SLIGHT TIGHT SPOT AT 9225', 9120' & 8769' HAD TO BACK

REAM UP THRU BRIDGE AT 8769' REST OF TRIP UP TO CASG.
SHOE WAS GOOD TAKE REQUIRED FLOW CK'S WELL
STATIC

12:45-13:00 0.25 DT 56 RIG SER. SER. BLOCKS & TOP DRIVE FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

13:00 -14:00 1.00 DT 56 RIH F/ CASG. SHOE TO 8739' STRING STARTED TAKING WT.
14:00-16:45 2.75 DT 56 WASH&REAMF/8739'-9416' SMALLAMOUNTOF3"LONG

SLIVERS OF SHALE COMMING OUT OF HOLE
16:45 - 18:00 1.25 DT 56 CIRC. COND. MUD & HOLE
18:00 - 18:15 0.25 DT 56 CREW CHANGE MEETING. SAFETY MEETING ON TRIPPING IN&

OUT JSA # 1&2
18:15 - 19:00 0.75 DT 56 CIRC CONDITION MUD
19:00 - 21:45 2.75 DT 56 WIPER TRIP 10 STANDS. RIH REAM @9116',9239'. 6 FT FILL.
21:45-01:30 3.75 DT 56 CIRC & CONDITION MUD. VIS 59, WT 9.0 RAISE WT TO 9.3
01:30 - 03:30 2.00 DT 56 WIPER TRIP 10 STANDS.
03:30 - 04:15 0.75 DT 56 CIRC CONDITION MUD
04:15-04:30 0.25 DT 56 RIG SERVICE FUNCTION LOWER PIPE RAMS7 SEC.
04:30 -06:00 1.50 D 04 PULL 10 STANDS, START LAYINGDOWN PIPE.

11/26/2009 06:00 -06:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
06:15-08:45 2.50 D 04 CONT. POH LAYINGDOWN DRILLSTRING
08:45-09:45 1.00 DT 60 REPAIR CATWALK SKATE
09:45-16:45 7.00 D 04 CONT. LAYlNGDOWN DRILLSTRING
16:45-17:45 1.00 D 04 iPULLWEARBUSHING
17:45 - 18:00 0.25 D 06 RIG SER. SER. TOP DRIVE & TRAVELLING BLOCKS FUNCTION

BLINDRAMS C / O 7 SEC'S
18:00 - 18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING RIGGING UP CASING

TOOLS
18:15-20:30 2.25 D 12 RIG UP TESCO RUNNING TOOLS. HAD DIFFICULTYWITH THE

TRANSFORMER FOR AWHILE.
20:30 - 20:45 0.25 D 12 SAFETY MEETING ON RUNNING 7" CASING.
20:45 -03:45 7.00 D 12 RUN 7" 29# P110 LTC CASING. FLOAT SHOE, 1 JT, FLOAT COLLAR,
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/26/2009 20:45 - 03:45 7.00 D |12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS VVITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRIL1ZEREVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLEDCASING ON THE RUN TO 5290°. HAD FLOW ON ALL
JOINTS.

03:45 - 04:15 0.50 D 08 BREAK CIRCULATIONWITH 66 SPM. FINALCIRCULATING
PRESSURE IS 235 PSI. 23 BBL GAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATIONAT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00-06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15 - 14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM.WITH MAKEUP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUlP. &
LANDINGJT. @9412.19'

14:00 - 15:45 1.75 D 12 CONT. CIRCULATINGWHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHil,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YlELD, 25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3 YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. HOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDUCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
18:15-18:45 0.50 D 14 STOPPED RECEPICTION AT 1834AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45-20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE,RD SCHLUMBERGER.

20:00-21:15 1.25 D 10 LAYDOWN LANDING JOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT INWELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PS). CLEANING PITS #1 AND
4.

21:15-21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 -23:45 2.25 D 09 RU TOP DRIVEGUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00

,
0.25 D 06 LUBRICATERIG FUNCTION UPR AND LPR 8 SEC.

00:00 -03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK. 300 LOW AND
10K HIGH ON ALLVALVES. PUTTING BHA ON PlPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30 -03:45 0.25 D 18 SAFETY MEETING FOR PRESSURE TESTING STACK AND
SURFACE EQUIPMENT.

03:45 -06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.
11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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STOP RINGS AND ON THE 3RD COLLAR. CENTRIL1ZEREVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLEDCASING ON THE RUN TO 5290°. HAD FLOW ON ALL
JOINTS.

03:45 - 04:15 0.50 D 08 BREAK CIRCULATIONWITH 66 SPM. FINALCIRCULATING
PRESSURE IS 235 PSI. 23 BBL GAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATIONAT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15 - 14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM.WITH MAKEUP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUlP. &
LANDINGJT. @9412.19'

14:00 - 15:45 1.75 D 12 CONT. CIRCULATINGWHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHil,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YlELD, 25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3 YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. HOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDUCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
18:15-18:45 0.50 D 14 STOPPED RECEPICTION AT 1834AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45-20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE,RD SCHLUMBERGER.

20:00-21:15 1.25 D 10 LAYDOWN LANDING JOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT INWELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PS). CLEANING PITS #1 AND
4.

21:15-21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 -23:45 2.25 D 09 RU TOP DRIVEGUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 0.25 D 06 LUBRICATERIG FUNCTION UPR AND LPR 8 SEC.
00:00 -03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK. 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PlPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30 -03:45

.
0.25 D 18 SAFETY MEETING FOR PRESSURE TESTING STACK AND

SURFACE EQUIPMENT.
03:45 -06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.

11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/26/2009 20:45 - 03:45 7.00 D |12 (THREAD LOCKED) CENTRILIZERS ON FIRST 2 JOINTS VVITH
STOP RINGS AND ON THE 3RD COLLAR. CENTRIL1ZEREVERY
3RD COLLAR UP INTO CASING. 35 CENTRILIZERS. RAN AND
FILLEDCASING ON THE RUN TO 5290°. HAD FLOW ON ALL
JOINTS.

03:45 - 04:15 0.50 D 08 BREAK CIRCULATIONWITH 66 SPM. FINALCIRCULATING
PRESSURE IS 235 PSI. 23 BBL GAIN. IN PITS FROM METAL
DISPLACEMENT. NO LOSSES. HOOKLOAD176K.

04:15-06:00 1.75 D 12 CONTINUE TO RUN 7" CASING INTO OPEN HOLE. BREAK
CIRCULATIONAT 6302'. ALMOST IMMEDIATERETURNS. 235 PSI.
CONTINUE IN HOLE. AT 6900' AT 6 AM.

11/27/2009 06:00 - 06:15 0.25 D 12 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 11:15 5.00 D 12 CONT. RUNNING 7" CASG. TO 8565' WASHED LAST 10 JTS. TO

BTM. GOOD RETURNS THRU OUT RUNNING &WASHING CASG.
TO BTM.

11:15 - 14:00 2.75 D 08 CIRC. CASG. BTMS. UP 2X LAYDOWN 2 JTS. CASG. USED TO
TAG BTM.WITH MAKEUP LANDINGJT. CONT. CIRCULATING
WHILE RIGGING OUT TESCO CASG. RUNNING EQUIP. RAN 241
JTS.7" P-110 29# LT&CCASG. LENGTH W/ FLOAT EQUlP. &
LANDINGJT. @9412.19'

14:00 - 15:45 1.75 D 12 CONT. CIRCULATINGWHILE ALIGNINGTORQUE TUBE AND BOP
STACK

15:45-16:00 0.25 D 14 RIG IN SCHLUMBERGER HOLD SAFETY MEETING
16:00 -18:00 2.00 D 14 MIXAND PUMP CEMENT JOB: PUMP 20 BBL 10.5 PPG MUDPUSHil,

MIXAND PUMP 198 BBL 11 PPG LEADSLURRY, 285 SKA, 3.95
YlELD, 25.5 GAL MIXWATER. MIXAND PUMP 74 BBL 12.5 PPG
TAIL, 185 SKS, 2.3 YIELD, 12.5 GAL MIXWATER., DROPPED PLUG
AT 17: 30, DISPLACE WITH 9.3 PPG MUD. HOLE GOT TIGHT JUST
AFTER DROPPING PLUG AND RETURNS REDUCED TO ABOUT
HALF FOR 15 MINUTES. HOLE CLEANED ON FOR RECEPICATION
AND CONTINUED TO DISPLACE. MAYHAVE LOST ABOUT 50 BBL.

18:00 -18:15 0.25 D 18 HANDOVER & PRETOUR SAFETY MEETING
18:15-18:45 0.50 D 14 STOPPED RECEPICTION AT 1834AND STOPPED DISPLACING AT

1842 WITH 1100 PSI. DID NOT PUMP PLUG AND PUMPED 1 BBL
OVER THE 347 CALCULATED. 950 PSI BEFORE CHECKING
FLOATS, OK.

18:45-20:00 1.25 D 15 FLUSH STACK OUT WITH FRESH WATER ENTERING AT THE B
SECTION VALVE,RD SCHLUMBERGER.

20:00-21:15 1.25 D 10 LAYDOWN LANDING JOINT. PU 1 JT DP AND PUP, RUNNING TOOL
AND PACKOFF. RIH AND SEAT INWELLHEAD. TIGHTEN LOCK
DOWN SCREWS AND TEST TO 5000 PS). CLEANING PITS #1 AND
4.

21:15-21:30 0.25 D 18 SAFETY MEETING ON CHANGING PIPE RAMS
21:30 -23:45 2.25 D 09 RU TOP DRIVEGUIDE, BAILSAND SAVER SUB, CLEAR FLOOR,

CHANGE PIPE RAMS FROM 5" TO 3 1/2".
23:45-00:00 0.25 D 06 LUBRICATERIG FUNCTION UPR AND LPR 8 SEC.
00:00 -03:30 3.50 D 09 RUN TEST PLUG. FINISH TEST MANIFOLDSHACK. 300 LOW AND

10K HIGH ON ALLVALVES. PUTTING BHA ON PlPE RACKS AND 3
1/2" DP ON OTHER SIDE.

03:30 -03:45

.
0.25 D 18 SAFETY MEETING FOR PRESSURE TESTING STACK AND

SURFACE EQUIPMENT.
03:45 -06:00 2.25 D 09 TEST BOPE: TEST 2 PIPE RAMS TO 250/10K, ANNULAR TO 250/5K.

11/28/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Stad: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/28/2009 06:15 - 11:00 4.75 D 09 PRESS. TEST BLIND RAMS 250 PSI LOW & 10K HIGH CASG. TO
2500 PSI 30 MIN. PRESS. TEST STABBING VALVE , INSIDE BOP,
STD. PIPE & MUD MANIFOLDVALVES 250 PSI LOW 5K HIGH
ALLTESTS 10 MIN. DURATION DO 5 FUNCTION TEST WITH ACC.
SHUT OFF FINALACC. PRESS. 1450 PSI RECHARGE TO 3000
PSI IN 2 MIN.50 SEC'S

11:00 - 14:30 3.50 D 04 MAKE UP ULTERRA 61/8" MT1355CDS BIT, 43/4" WENZEL MUD
MOTOR (1.5*) DIRECTIONAL TLS. & BHA SHALLOW TEST MWD

NOT WORKING PULL& SER. MWD RERUN BHA SHALLOW
TEST MWD OK

14:30 - 17:00 2.50 D 04 CONT. PICKING UP 43/4'' DC'S, 6 JTS. 31/2" HWDP & 31/2" DP TO
2143'

17:00 -17:15 0.25 D 06 RIG SER. PULSE TEST MWD OK
17:15-18:00 0.75 D 04 CONT. TRIP IN HOLE FI2143'-2650'
18:00 - 18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. REVIEW

PRECISION SAFETY ALERTS
18:15 - 21:15 3.00 D 04 CONTINUE TO PU DP AND RIH 2650 TO 7528'. FILLPIPE AND

PULSE TEST AT 4055 AND 6217 AND 7528°.
21:15 - 21:45 0.50 D 18 SLIP AND CUT DRILLINGLINEWHILE CIRCULATING HOLE. GOOD

PULSES.
21:45 - 22:30 0.75 D 04 CONTINUE TO PU DP AND RIH 7528° TO 8652'. TAGGED UP.
22:30 -22:45 0.25 D 18 BOP DRILLWHILE TRIPPING SECURED IN 46 SEC.
22:45 - 02:15 3.50 D 13 MAKE UP STANDS AND WASH IN HOLE. RUBBER FROM PLUG

CAME UP WITH BOTTOMS UP. DRILLEDCEMENT WITH 200 GPM,
30 RPM, WOB 2 TO 7K. DRILLED CEMENT FROM 8652' TO 9406'.
(764' IN 3.5 HRS 218'lHR) DRILLED 10°OUT OF CASING. BOTH THE
FLOAT COLLAR AND FLOAT SHOE WERE SEEN ON THE DRILLING
RATE AT 9360' AND 9406'.

02:15-03:15 1.00 D 08 CBU AND CONDITION MUD. SAFETY MEETING ON FIT. REVIEW
WEATHERFORD HAZARDANALYSIS.

03:15 -04:00 0.75 D 09 FIT: 9.1 PPG MW, 1900 PSI SURFACE PRESSURE. CASING AT 9406'.
13 PPG EQ. OR 0.67 PSI/FT

04:00 - 04:15 0.25 D 06 LUBRICATE RIG FUNCTION HCR 3 SEC UPR 7 SEC
04:15 - 06:00 1.75 D

,
DRILL9416 TO 9450', (34' for 19.4'lhr) WOB 14K, GPM 200, RPM 32,
PUMP PSI 1980.

11/29/2009 06:00 -06:15 0.25 D 18 I HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:45 3.50 D 03 DRILL61/8" HOLE Fl 9450' - 9532' 23.42' / HR.
09:45- 10:00 0.25 D 09 BOP DRILL WELL SECURE IN 1 MIN. 15 SEC
10:00 - 14:00 4.00 D 03 DRILLF/ 9532' - 9630' 24.5' l HR.
14:00 - 14:15 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
14:15-17:30 3.25 D 03 DRILLFl9630'-9685' 16.92'/HR.
17:30 - 17:45 0.25 D 05 ACC. SURVEY & CONNECTION TIME
17:45- 18:00 0.25 DT 60 REPAIR VALVEON STAND PIPE
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 23:45 5.50 D 03 DRILL6 1/8" HOLE 9685' TO 9819'. 134' FOR 24.36'lHR.
23:45 - 00:00 0.25 D 06 LUBRICATE RIG FUNCTION LPR 7 SEC.
00:00 - 01:00 1.00 D 05 DIRECTIONAL SURVEY AND ACCUMULATED CONNECTION TIME.
01:00 - 06:00 5.00 D 03 DRILL6 1/8" HOLE 9819' TO 9940'. 121' FOR 24.2'lHR

11/30/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 08:15 2.00 D 03 DRILL61/8" HOLE F/9940°-998T HADA 3' DRLG. BRK. AT 9954'

AND ANOTHER 3' BRK. AT 9969' BTMS. UP FROM THESE DRLG.
BRKS. GAS WENT FROM A BGG OF 75 UNITS TO 4958 UNITS

08:15-08:45 0.50 D 10 INSTALLROTATING HEAD ELEMENT

Printed: 5/31/2011 2 26:57 PM
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30 RPM, WOB 2 TO 7K. DRILLED CEMENT FROM 8652' TO 9406'.
(764' IN 3.5 HRS 218'lHR) DRILLED 10°OUT OF CASING. BOTH THE
FLOAT COLLAR AND FLOAT SHOE WERE SEEN ON THE DRILLING
RATE AT 9360' AND 9406'.

02:15-03:15 1.00 D 08 CBU AND CONDITION MUD. SAFETY MEETING ON FIT. REVIEW
WEATHERFORD HAZARDANALYSIS.

03:15 -04:00 0.75 D 09 FIT: 9.1 PPG MW, 1900 PSI SURFACE PRESSURE. CASING AT 9406'.
13 PPG EQ. OR 0.67 PSI/FT

04:00 - 04:15 0.25 D 06 LUBRICATE RIG FUNCTION HCR 3 SEC UPR 7 SEC
04:15 - 06:00 1.75 D

,
DRILL9416 TO 9450', (34' for 19.4'lhr) WOB 14K, GPM 200, RPM 32,
PUMP PSI 1980.

11/29/2009 06:00 -06:15 0.25 D 18 I HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:45 3.50 D 03 DRILL61/8" HOLE Fl 9450' - 9532' 23.42' / HR.
09:45- 10:00 0.25 D 09 BOP DRILL WELL SECURE IN 1 MIN. 15 SEC
10:00 - 14:00 4.00 D 03 DRILLF/ 9532' - 9630' 24.5' l HR.
14:00 - 14:15 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
14:15-17:30 3.25 D 03 DRILLFl9630'-9685' 16.92'/HR.
17:30 - 17:45 0.25 D 05 ACC. SURVEY & CONNECTION TIME
17:45- 18:00 0.25 DT 60 REPAIR VALVEON STAND PIPE
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 23:45 5.50 D 03 DRILL6 1/8" HOLE 9685' TO 9819'. 134' FOR 24.36'lHR.
23:45 - 00:00 0.25 D 06 LUBRICATE RIG FUNCTION LPR 7 SEC.
00:00 - 01:00 1.00 D 05 DIRECTIONAL SURVEY AND ACCUMULATED CONNECTION TIME.
01:00 - 06:00 5.00 D 03 DRILL6 1/8" HOLE 9819' TO 9940'. 121' FOR 24.2'lHR

11/30/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 08:15 2.00 D 03 DRILL61/8" HOLE F/9940°-998T HADA 3' DRLG. BRK. AT 9954'

AND ANOTHER 3' BRK. AT 9969' BTMS. UP FROM THESE DRLG.
BRKS. GAS WENT FROM A BGG OF 75 UNITS TO 4958 UNITS

08:15-08:45 0.50 D 10 INSTALLROTATING HEAD ELEMENT

Printed: 5/31/2011 2 26:57
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Stad: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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2500 PSI 30 MIN. PRESS. TEST STABBING VALVE , INSIDE BOP,
STD. PIPE & MUD MANIFOLDVALVES 250 PSI LOW 5K HIGH
ALLTESTS 10 MIN. DURATION DO 5 FUNCTION TEST WITH ACC.
SHUT OFF FINALACC. PRESS. 1450 PSI RECHARGE TO 3000
PSI IN 2 MIN.50 SEC'S

11:00 - 14:30 3.50 D 04 MAKE UP ULTERRA 61/8" MT1355CDS BIT, 43/4" WENZEL MUD
MOTOR (1.5*) DIRECTIONAL TLS. & BHA SHALLOW TEST MWD

NOT WORKING PULL& SER. MWD RERUN BHA SHALLOW
TEST MWD OK

14:30 - 17:00 2.50 D 04 CONT. PICKING UP 43/4'' DC'S, 6 JTS. 31/2" HWDP & 31/2" DP TO
2143'

17:00 -17:15 0.25 D 06 RIG SER. PULSE TEST MWD OK
17:15-18:00 0.75 D 04 CONT. TRIP IN HOLE FI2143'-2650'
18:00 - 18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. REVIEW

PRECISION SAFETY ALERTS
18:15 - 21:15 3.00 D 04 CONTINUE TO PU DP AND RIH 2650 TO 7528'. FILLPIPE AND
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03:15 -04:00 0.75 D 09 FIT: 9.1 PPG MW, 1900 PSI SURFACE PRESSURE. CASING AT 9406'.
13 PPG EQ. OR 0.67 PSI/FT

04:00 - 04:15 0.25 D 06 LUBRICATE RIG FUNCTION HCR 3 SEC UPR 7 SEC
04:15 - 06:00 1.75 D

,
DRILL9416 TO 9450', (34' for 19.4'lhr) WOB 14K, GPM 200, RPM 32,
PUMP PSI 1980.

11/29/2009 06:00 -06:15 0.25 D 18 I HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:45 3.50 D 03 DRILL61/8" HOLE Fl 9450' - 9532' 23.42' / HR.
09:45- 10:00 0.25 D 09 BOP DRILL WELL SECURE IN 1 MIN. 15 SEC
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14:00 - 14:15 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
14:15-17:30 3.25 D 03 DRILLFl9630'-9685' 16.92'/HR.
17:30 - 17:45 0.25 D 05 ACC. SURVEY & CONNECTION TIME
17:45- 18:00 0.25 DT 60 REPAIR VALVEON STAND PIPE
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 23:45 5.50 D 03 DRILL6 1/8" HOLE 9685' TO 9819'. 134' FOR 24.36'lHR.
23:45 - 00:00 0.25 D 06 LUBRICATE RIG FUNCTION LPR 7 SEC.
00:00 - 01:00 1.00 D 05 DIRECTIONAL SURVEY AND ACCUMULATED CONNECTION TIME.
01:00 - 06:00 5.00 D 03 DRILL6 1/8" HOLE 9819' TO 9940'. 121' FOR 24.2'lHR

11/30/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 08:15 2.00 D 03 DRILL61/8" HOLE F/9940°-998T HADA 3' DRLG. BRK. AT 9954'

AND ANOTHER 3' BRK. AT 9969' BTMS. UP FROM THESE DRLG.
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Stad: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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2500 PSI 30 MIN. PRESS. TEST STABBING VALVE , INSIDE BOP,
STD. PIPE & MUD MANIFOLDVALVES 250 PSI LOW 5K HIGH
ALLTESTS 10 MIN. DURATION DO 5 FUNCTION TEST WITH ACC.
SHUT OFF FINALACC. PRESS. 1450 PSI RECHARGE TO 3000
PSI IN 2 MIN.50 SEC'S

11:00 - 14:30 3.50 D 04 MAKE UP ULTERRA 61/8" MT1355CDS BIT, 43/4" WENZEL MUD
MOTOR (1.5*) DIRECTIONAL TLS. & BHA SHALLOW TEST MWD

NOT WORKING PULL& SER. MWD RERUN BHA SHALLOW
TEST MWD OK

14:30 - 17:00 2.50 D 04 CONT. PICKING UP 43/4'' DC'S, 6 JTS. 31/2" HWDP & 31/2" DP TO
2143'

17:00 -17:15 0.25 D 06 RIG SER. PULSE TEST MWD OK
17:15-18:00 0.75 D 04 CONT. TRIP IN HOLE FI2143'-2650'
18:00 - 18:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING. REVIEW

PRECISION SAFETY ALERTS
18:15 - 21:15 3.00 D 04 CONTINUE TO PU DP AND RIH 2650 TO 7528'. FILLPIPE AND

PULSE TEST AT 4055 AND 6217 AND 7528°.
21:15 - 21:45 0.50 D 18 SLIP AND CUT DRILLINGLINEWHILE CIRCULATING HOLE. GOOD

PULSES.
21:45 - 22:30 0.75 D 04 CONTINUE TO PU DP AND RIH 7528° TO 8652'. TAGGED UP.
22:30 -22:45 0.25 D 18 BOP DRILLWHILE TRIPPING SECURED IN 46 SEC.
22:45 - 02:15 3.50 D 13 MAKE UP STANDS AND WASH IN HOLE. RUBBER FROM PLUG

CAME UP WITH BOTTOMS UP. DRILLEDCEMENT WITH 200 GPM,
30 RPM, WOB 2 TO 7K. DRILLED CEMENT FROM 8652' TO 9406'.
(764' IN 3.5 HRS 218'lHR) DRILLED 10°OUT OF CASING. BOTH THE
FLOAT COLLAR AND FLOAT SHOE WERE SEEN ON THE DRILLING
RATE AT 9360' AND 9406'.

02:15-03:15 1.00 D 08 CBU AND CONDITION MUD. SAFETY MEETING ON FIT. REVIEW
WEATHERFORD HAZARDANALYSIS.

03:15 -04:00 0.75 D 09 FIT: 9.1 PPG MW, 1900 PSI SURFACE PRESSURE. CASING AT 9406'.
13 PPG EQ. OR 0.67 PSI/FT

04:00 - 04:15 0.25 D 06 LUBRICATE RIG FUNCTION HCR 3 SEC UPR 7 SEC
04:15 - 06:00 1.75 D

,
DRILL9416 TO 9450', (34' for 19.4'lhr) WOB 14K, GPM 200, RPM 32,
PUMP PSI 1980.

11/29/2009 06:00 -06:15 0.25 D 18 I HAND OVER & PRETOUR SAFETY MEETING
06:15 - 09:45 3.50 D 03 DRILL61/8" HOLE Fl 9450' - 9532' 23.42' / HR.
09:45- 10:00 0.25 D 09 BOP DRILL WELL SECURE IN 1 MIN. 15 SEC
10:00 - 14:00 4.00 D 03 DRILLF/ 9532' - 9630' 24.5' l HR.
14:00 - 14:15 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
14:15-17:30 3.25 D 03 DRILLFl9630'-9685' 16.92'/HR.
17:30 - 17:45 0.25 D 05 ACC. SURVEY & CONNECTION TIME
17:45- 18:00 0.25 DT 60 REPAIR VALVEON STAND PIPE
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 23:45 5.50 D 03 DRILL6 1/8" HOLE 9685' TO 9819'. 134' FOR 24.36'lHR.
23:45 - 00:00 0.25 D 06 LUBRICATE RIG FUNCTION LPR 7 SEC.
00:00 - 01:00 1.00 D 05 DIRECTIONAL SURVEY AND ACCUMULATED CONNECTION TIME.
01:00 - 06:00 5.00 D 03 DRILL6 1/8" HOLE 9819' TO 9940'. 121' FOR 24.2'lHR

11/30/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 08:15 2.00 D 03 DRILL61/8" HOLE F/9940°-998T HADA 3' DRLG. BRK. AT 9954'

AND ANOTHER 3' BRK. AT 9969' BTMS. UP FROM THESE DRLG.
BRKS. GAS WENT FROM A BGG OF 75 UNITS TO 4958 UNITS

08:15-08:45 0.50 D 10 INSTALLROTATING HEAD ELEMENT

Printed: 5/31/2011 2 26:57
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

EL PASO PRODUCTION Page 16 of 20

Operations Summary Report

Legal Well Name: DWR 3-3285
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/3012009 08:45 - 15:15 6.50 D 03 DRILLF/ 998T - 10105' DRILLEDAHEAD WI GAS
INCREASING TO 7000 U MUD WT.9.2 PPG PERIODICALY HAD
20' FLARE RAISING MUD DENSITY BY 10090' HAD MUD
WT. UP TO 9.6 PPG W/ A BGG OF 1500 U

15:15 - 15:30 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
15:30 -16:00 0.50 DT 60 WORK ON TOP DRIVE
16:00 - 17:45 1.75 D 03 DRILL F/ 10105' - 10142 21.14' / HR. MUDWT. 9.6 PPG BGG

1050 U
17:45-18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 20:15 2.00 D 03 DRILLF/ 10142' to 10,199' 28.5' / HR. MUDWT. 9.6 PPG BGG

250 U
20:15 -20:30 0.25 D 06 LUBRICATE RIG FUNCTION UPR 7 SEC.
20:30 - 21:30 1.00 D 05 ACCUMULATED CONNECTION &SURVEY TIME
21:30-06:00 8.50 D 03 DRILLF/10,199' -10420' 20.0'lHR. MUD WT. 9.6 PPG BGG

500 U PEAKS 4208 AT10402' AND 4550 AT 10313'.
12/1/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15 - 13:45 7.50 D 03 DRILL61/8" HOLE F/ 10420' - 10583' 21.73' / HR. BGG 343 U
GAS SHOW OF 2875 U FROM 10515'

13:45 - 14:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

14:00 - 17:45 3.75 D 03 DRILLFl 10583' -

10675· 24.53' / HR. BGG 197 U NO
SIGNIFICANT GAS SHOWS SINCE 10515'

17:45 - 18:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
18:00 - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15-02:00 7.75 D 03 DRILL61/8"HOLEF/10583'-10867' 36.64'lHR. LOSTPARTIAL

RETURNS AT 10785', SLOWED PUMPS AND PUMPED 2 LCM PILLS.
HAD FULLRETURNS BY 10813'. WENT THROUGH GAS BUSTER
AT CONNECTION GAS BECAUSE IT CONTAINED OIL THAT
BLINDEDSCREENS. BG 300 U. CONNECTION GAS 5770 U WITH
DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
MISRUNS, NO SIGNAL. NO WHILE DRILLING SHOWS.

02:00 -02:15 0.25 D 06 LUBRICATERIG, FUNCTION ANNULAR,24 SEC
02:15-03:15 1.00 D 05 ACCUMULATEDSURVEY AND CONNECTION TIME.
03:15 -06:00 2.75 D 03 DRILL 61/8" HOLE Fl10867 - 10955' 32.0'/ HR. BGG 150 TO 350 U

CONNECTION GAS OF 2895 U THROUGH GAS BUSTER. OIL ON
SHAKERS AT BOTTOMS UP. SURVEY MISSRUN. MOTOR
STALLINGMORE FREQUENTLY. SHOW OF 1671 U FROM 10925'.

12/2/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 15:45 9.50 D 03 DRILL61/8" HOLE Fl 10955' - 11151' 20.63' / HR. BGG 1875 U

SLOWLY RAISING MUD DENSITY TO 10.1 PPG BGG NOT
WANTING TO COME DOWN STAYlNG AROUND 1900 U

15:45 - 16:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

16:00 -16:15 0.25 DT 64 ATTEMPT TO REGAIN COMMUNICATIONWITH MWD TOOL NO
SUCCESS

16:15-18:00 1.75 D 03 DRILLF/11151'-11190' 23.42'lHR BGG1822U. MW10.1 IN10.0
OUT.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING WELL CONTROL,
WATCH AT CONNECTIONS FOR FLOW, WELL IS TAKING SOME
SEPAGE SO PIT GAIN IS NOT ACCURATE.

18:15 - 00:00 5.75 D 03 DRILLFI11190°- 11341' 26.26 '/HR BGG 1822 U. MW 10.1 IN 10.0
OUT. FLOW CHECK AT CONNECTION AT 11246', BGG 3166 (SHOW)

Printed: 5/31/2011 2:26:57 PM

Jun. 21,
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Operations Summary Report

Legal Well Name: DWR 3-3285
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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13:45 - 14:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

14:00 - 17:45 3.75 D 03 DRILLFl 10583' -
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18:00 - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15-02:00 7.75 D 03 DRILL61/8"HOLEF/10583'-10867' 36.64'lHR. LOSTPARTIAL

RETURNS AT 10785', SLOWED PUMPS AND PUMPED 2 LCM PILLS.
HAD FULLRETURNS BY 10813'. WENT THROUGH GAS BUSTER
AT CONNECTION GAS BECAUSE IT CONTAINED OIL THAT
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DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
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02:00 -02:15 0.25 D 06 LUBRICATERIG, FUNCTION ANNULAR,24 SEC
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18:15 - 00:00 5.75 D 03 DRILLFI11190°- 11341' 26.26 '/HR BGG 1822 U. MW 10.1 IN 10.0
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Operations Summary Report
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Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations
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DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
MISRUNS, NO SIGNAL. NO WHILE DRILLING SHOWS.
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SLOWLY RAISING MUD DENSITY TO 10.1 PPG BGG NOT
WANTING TO COME DOWN STAYlNG AROUND 1900 U

15:45 - 16:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

16:00 -16:15 0.25 DT 64 ATTEMPT TO REGAIN COMMUNICATIONWITH MWD TOOL NO
SUCCESS

16:15-18:00 1.75 D 03 DRILLF/11151'-11190' 23.42'lHR BGG1822U. MW10.1 IN10.0
OUT.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING WELL CONTROL,
WATCH AT CONNECTIONS FOR FLOW, WELL IS TAKING SOME
SEPAGE SO PIT GAIN IS NOT ACCURATE.

18:15 - 00:00 5.75 D 03 DRILLFI11190°- 11341' 26.26 '/HR BGG 1822 U. MW 10.1 IN 10.0
OUT. FLOW CHECK AT CONNECTION AT 11246', BGG 3166 (SHOW)

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-3285
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/3012009 08:45 - 15:15 6.50 D 03 DRILLF/ 998T - 10105' DRILLEDAHEAD WI GAS
INCREASING TO 7000 U MUD WT.9.2 PPG PERIODICALY HAD
20' FLARE RAISING MUD DENSITY BY 10090' HAD MUD
WT. UP TO 9.6 PPG W/ A BGG OF 1500 U

15:15 - 15:30 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
15:30 -16:00 0.50 DT 60 WORK ON TOP DRIVE
16:00 - 17:45 1.75 D 03 DRILL F/ 10105' - 10142 21.14' / HR. MUDWT. 9.6 PPG BGG

1050 U
17:45-18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 20:15 2.00 D 03 DRILLF/ 10142' to 10,199' 28.5' / HR. MUDWT. 9.6 PPG BGG

250 U
20:15 -20:30 0.25 D 06 LUBRICATE RIG FUNCTION UPR 7 SEC.
20:30 - 21:30 1.00 D 05 ACCUMULATED CONNECTION &SURVEY TIME
21:30-06:00 8.50 D 03 DRILLF/10,199' -10420' 20.0'lHR. MUD WT. 9.6 PPG BGG

500 U PEAKS 4208 AT10402' AND 4550 AT 10313'.
12/1/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15 - 13:45 7.50 D 03 DRILL61/8" HOLE F/ 10420' - 10583' 21.73' / HR. BGG 343 U
GAS SHOW OF 2875 U FROM 10515'

13:45 - 14:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

14:00 - 17:45 3.75 D 03 DRILLFl 10583' -

10675· 24.53' / HR. BGG 197 U NO
SIGNIFICANT GAS SHOWS SINCE 10515'

17:45 - 18:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
18:00 - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15-02:00 7.75 D 03 DRILL61/8"HOLEF/10583'-10867' 36.64'lHR. LOSTPARTIAL

RETURNS AT 10785', SLOWED PUMPS AND PUMPED 2 LCM PILLS.
HAD FULLRETURNS BY 10813'. WENT THROUGH GAS BUSTER
AT CONNECTION GAS BECAUSE IT CONTAINED OIL THAT
BLINDEDSCREENS. BG 300 U. CONNECTION GAS 5770 U WITH
DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
MISRUNS, NO SIGNAL. NO WHILE DRILLING SHOWS.

02:00 -02:15 0.25 D 06 LUBRICATERIG, FUNCTION ANNULAR,24 SEC
02:15-03:15 1.00 D 05 ACCUMULATEDSURVEY AND CONNECTION TIME.
03:15 -06:00 2.75 D 03 DRILL 61/8" HOLE Fl10867 - 10955' 32.0'/ HR. BGG 150 TO 350 U

CONNECTION GAS OF 2895 U THROUGH GAS BUSTER. OIL ON
SHAKERS AT BOTTOMS UP. SURVEY MISSRUN. MOTOR
STALLINGMORE FREQUENTLY. SHOW OF 1671 U FROM 10925'.

12/2/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 15:45 9.50 D 03 DRILL61/8" HOLE Fl 10955' - 11151' 20.63' / HR. BGG 1875 U

SLOWLY RAISING MUD DENSITY TO 10.1 PPG BGG NOT
WANTING TO COME DOWN STAYlNG AROUND 1900 U

15:45 - 16:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

16:00 -16:15 0.25 DT 64 ATTEMPT TO REGAIN COMMUNICATIONWITH MWD TOOL NO
SUCCESS

16:15-18:00 1.75 D 03 DRILLF/11151'-11190' 23.42'lHR BGG1822U. MW10.1 IN10.0
OUT.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING WELL CONTROL,
WATCH AT CONNECTIONS FOR FLOW, WELL IS TAKING SOME
SEPAGE SO PIT GAIN IS NOT ACCURATE.

18:15 - 00:00 5.75 D 03 DRILLFI11190°- 11341' 26.26 '/HR BGG 1822 U. MW 10.1 IN 10.0
OUT. FLOW CHECK AT CONNECTION AT 11246', BGG 3166 (SHOW)

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-3285
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

11/3012009 08:45 - 15:15 6.50 D 03 DRILLF/ 998T - 10105' DRILLEDAHEAD WI GAS
INCREASING TO 7000 U MUD WT.9.2 PPG PERIODICALY HAD
20' FLARE RAISING MUD DENSITY BY 10090' HAD MUD
WT. UP TO 9.6 PPG W/ A BGG OF 1500 U

15:15 - 15:30 0.25 D 06 RIG SER. SER. TOP DRIVE & BLOCKS
15:30 -16:00 0.50 DT 60 WORK ON TOP DRIVE
16:00 - 17:45 1.75 D 03 DRILL F/ 10105' - 10142 21.14' / HR. MUDWT. 9.6 PPG BGG

1050 U
17:45-18:00 0.25 D 05 ACC. CONNECTION & SURVEY TIME
18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 20:15 2.00 D 03 DRILLF/ 10142' to 10,199' 28.5' / HR. MUDWT. 9.6 PPG BGG

250 U
20:15 -20:30 0.25 D 06 LUBRICATE RIG FUNCTION UPR 7 SEC.
20:30 - 21:30 1.00 D 05 ACCUMULATED CONNECTION &SURVEY TIME
21:30-06:00 8.50 D 03 DRILLF/10,199' -10420' 20.0'lHR. MUD WT. 9.6 PPG BGG

500 U PEAKS 4208 AT10402' AND 4550 AT 10313'.
12/1/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING

06:15 - 13:45 7.50 D 03 DRILL61/8" HOLE F/ 10420' - 10583' 21.73' / HR. BGG 343 U
GAS SHOW OF 2875 U FROM 10515'

13:45 - 14:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION ANNULAR
PREVENTOR C / O 28 SEC'S

14:00 - 17:45 3.75 D 03 DRILLFl 10583' -

10675· 24.53' / HR. BGG 197 U NO
SIGNIFICANT GAS SHOWS SINCE 10515'

17:45 - 18:00 0.25 D 05 ACC. SURVEY & CONNECTION TIME
18:00 - 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15-02:00 7.75 D 03 DRILL61/8"HOLEF/10583'-10867' 36.64'lHR. LOSTPARTIAL

RETURNS AT 10785', SLOWED PUMPS AND PUMPED 2 LCM PILLS.
HAD FULLRETURNS BY 10813'. WENT THROUGH GAS BUSTER
AT CONNECTION GAS BECAUSE IT CONTAINED OIL THAT
BLINDEDSCREENS. BG 300 U. CONNECTION GAS 5770 U WITH
DOUBLE PEAK. SURVEYS AT BOTH CONNECTIONS WERE
MISRUNS, NO SIGNAL. NO WHILE DRILLING SHOWS.

02:00 -02:15 0.25 D 06 LUBRICATERIG, FUNCTION ANNULAR,24 SEC
02:15-03:15 1.00 D 05 ACCUMULATEDSURVEY AND CONNECTION TIME.
03:15 -06:00 2.75 D 03 DRILL 61/8" HOLE Fl10867 - 10955' 32.0'/ HR. BGG 150 TO 350 U

CONNECTION GAS OF 2895 U THROUGH GAS BUSTER. OIL ON
SHAKERS AT BOTTOMS UP. SURVEY MISSRUN. MOTOR
STALLINGMORE FREQUENTLY. SHOW OF 1671 U FROM 10925'.

12/2/2009 06:00 -06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15 - 15:45 9.50 D 03 DRILL61/8" HOLE Fl 10955' - 11151' 20.63' / HR. BGG 1875 U

SLOWLY RAISING MUD DENSITY TO 10.1 PPG BGG NOT
WANTING TO COME DOWN STAYlNG AROUND 1900 U

15:45 - 16:00 0.25 D 06 RIG SER. SER. TOP DRIVE& BLOCKS FUNCTION UPPER PIPE
RAMS C / O 7 SEC'S

16:00 -16:15 0.25 DT 64 ATTEMPT TO REGAIN COMMUNICATIONWITH MWD TOOL NO
SUCCESS

16:15-18:00 1.75 D 03 DRILLF/11151'-11190' 23.42'lHR BGG1822U. MW10.1 IN10.0
OUT.

18:00 -18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING WELL CONTROL,
WATCH AT CONNECTIONS FOR FLOW, WELL IS TAKING SOME
SEPAGE SO PIT GAIN IS NOT ACCURATE.

18:15 - 00:00 5.75 D 03 DRILLFI11190°- 11341' 26.26 '/HR BGG 1822 U. MW 10.1 IN 10.0
OUT. FLOW CHECK AT CONNECTION AT 11246', BGG 3166 (SHOW)

Printed: 5/31/2011 2:26:57
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CS Phase Description of Operations

12/2/2009 18:15 - 00:00 5.75 D 03 FINALBGG 2729. 10.6 MW AROUND.
00:00 -00:15 0.25 D 06 LUBRICATE RIG, FUNCTION UPR 7 SEC
00:15-01:00 0.75 D 05 ACCUMULATED SURVEY ATTEMPTS AND CONNECTION TIME
01:00 - 06:00 5.00 D 03 I DRILL6 1/8" HOLE 11341' - 11420'. 15.8'lHR BGG INCREASED TO

3333 U AT 11366' AND 10.7 PPG FINAL2000 U WITH 11.5 IN 11.4
OUT THROUGH BUSTER.

12/3/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15 - 06:30 0.25 D 03 DRILL61/8" HOLE F/ 11420' - 11425' MUDWT. 11.5 PPG BGG

1541 U
06:30 -07:00 0.50 D 08 CIRC. BTMS. UP BY PASSING SHALE SHAKERS
07:00 -08:45 1.75 D 04 MAKE10 STD. WIPER TRIP FLOW CK. WELL STATIC
08:45 - 10:00 1.25 D 08 ClRC. COND. MUD & HOLE HAD 5291 U GAS ON BTMS. UP BGG

STAYING AROUND 1500 U
10:00 - 15:30 5.50 D 04 POH W/ BIT #10 TAKE REQUIRED FLOW CK'S WELL STATIC
15:30 - 17:45 2.25 D 04 PULL MWD ( POPIT BENT) LAYDOWN MUD MOTOR CHANGE

OUT UBO SUB PICK UP NEW MOTOR SET AT 1.5* ORIENT MWD.
17:45 - 18:00 0.25 D 06 RIG SERVICE, LUBRICATE BLOCKS AND TOP DRIVE, FUNCTION

BLINDRAMS, 6 SEC TO CLOSE. PULSE TEST MWD, RIH.
18:00 - 18:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
18:15 - 22:15 4.00 D 04 CONTINUE IN HOLE, 940' TO 9334'. FILLPIPE AT CHECK MWD FOR

PULSES AT 388', 3500', 6500', 9334°.
22:15 - 22:45 0.50 D 18 HANG BLOCKS, SLIP AND CUT WHILE CIRCULATING.
22:45- 23:00 0.25 DT 60 WORK ON TOP DRIVE. REPLACE 2 HYDRAULICHOSES.
23:00 -00:15 1.25 D 04 CONTINUE TO RIH, 9334° TO 11247'. WASH LAST 2 STANDS DOWN

PRECAUTIONARY.
00:15 - 04:30 4.25 D 03 DRILL6 1/8" HOLE FROM 11425' - 11532'. 15.18 'lHR. BOTTOMS UP

THROUGH BUSTER 4186 U WITH INTERMITTANT FLARE UP TO 20'.
MW 11.5 PPG. LOST RETURNS AT 11460'. DROPPED FLOW RATE

TO 200 GPM WHILE MIXINGLCM SWEEP. PUMPED SWEEP,
RECOVERED FLOW RETURNED TO 250 GPM AND 3250 PSI.

04:30 - 04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15-06:00 0.75 D 03 DRILL61/8" HOLE11532'-11570'. 30.4'/HR. BGG1583U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-12:30 6.25 D 03 DRILL61/8"HOLEF/11570'-11720' 24'lHR. BGG600-800U

GAS SHOW OF 2187U COMMING Fl 11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
12:45 - 13:00 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
13:00 - 17:45 4.75 D 03 DRILLFl 11720' - 11816' 20.21' / HR. BGG 1150 U NO GAS

SHOWS SINCE 11692'
17:45 - 18:00 0.25 D 09 BOP DRILL WELL SECURE IN 90 SEC'S
18:00- 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 05:30 11.25 D 03 DRILL6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS 2000+U FROM SMALLBREAKS AT 11890'.
BGG 2104 U.

05:30 - 05:45 0.25 D 18 BOP DRILLWELL SECURED IN 1 MIN40 SEC.
05:45-06:00 0.25 D 06 LUBRICATE RIG. SERVICE BLOCKS AND TOP DRIVE, FUNCTION

ANNULAR22 SEC CLOSE.
12/5/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING.(PERSONAL

HYGENE)
06:15 - 16:00 9.75 D 03 DRILL6 1/8" HOLE 12008' - 12198' BGG 932 U CONNECTION 2812 U

Printed: 5/31/2011 2:26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CS Phase Description of Operations

12/2/2009 18:15 - 00:00 5.75 D 03 FINALBGG 2729. 10.6 MW AROUND.
00:00 -00:15 0.25 D 06 LUBRICATE RIG, FUNCTION UPR 7 SEC
00:15-01:00 0.75 D 05 ACCUMULATED SURVEY ATTEMPTS AND CONNECTION TIME
01:00 - 06:00 5.00 D 03 I DRILL6 1/8" HOLE 11341' - 11420'. 15.8'lHR BGG INCREASED TO

3333 U AT 11366' AND 10.7 PPG FINAL2000 U WITH 11.5 IN 11.4
OUT THROUGH BUSTER.

12/3/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15 - 06:30 0.25 D 03 DRILL61/8" HOLE F/ 11420' - 11425' MUDWT. 11.5 PPG BGG

1541 U
06:30 -07:00 0.50 D 08 CIRC. BTMS. UP BY PASSING SHALE SHAKERS
07:00 -08:45 1.75 D 04 MAKE10 STD. WIPER TRIP FLOW CK. WELL STATIC
08:45 - 10:00 1.25 D 08 ClRC. COND. MUD & HOLE HAD 5291 U GAS ON BTMS. UP BGG

STAYING AROUND 1500 U
10:00 - 15:30 5.50 D 04 POH W/ BIT #10 TAKE REQUIRED FLOW CK'S WELL STATIC
15:30 - 17:45 2.25 D 04 PULL MWD ( POPIT BENT) LAYDOWN MUD MOTOR CHANGE

OUT UBO SUB PICK UP NEW MOTOR SET AT 1.5* ORIENT MWD.
17:45 - 18:00 0.25 D 06 RIG SERVICE, LUBRICATE BLOCKS AND TOP DRIVE, FUNCTION

BLINDRAMS, 6 SEC TO CLOSE. PULSE TEST MWD, RIH.
18:00 - 18:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
18:15 - 22:15 4.00 D 04 CONTINUE IN HOLE, 940' TO 9334'. FILLPIPE AT CHECK MWD FOR

PULSES AT 388', 3500', 6500', 9334°.
22:15 - 22:45 0.50 D 18 HANG BLOCKS, SLIP AND CUT WHILE CIRCULATING.
22:45- 23:00 0.25 DT 60 WORK ON TOP DRIVE. REPLACE 2 HYDRAULICHOSES.
23:00 -00:15 1.25 D 04 CONTINUE TO RIH, 9334° TO 11247'. WASH LAST 2 STANDS DOWN

PRECAUTIONARY.
00:15 - 04:30 4.25 D 03 DRILL6 1/8" HOLE FROM 11425' - 11532'. 15.18 'lHR. BOTTOMS UP

THROUGH BUSTER 4186 U WITH INTERMITTANT FLARE UP TO 20'.
MW 11.5 PPG. LOST RETURNS AT 11460'. DROPPED FLOW RATE

TO 200 GPM WHILE MIXINGLCM SWEEP. PUMPED SWEEP,
RECOVERED FLOW RETURNED TO 250 GPM AND 3250 PSI.

04:30 - 04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15-06:00 0.75 D 03 DRILL61/8" HOLE11532'-11570'. 30.4'lHR. BGG1583U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-12:30 6.25 D 03 DRILL61/8"HOLEF/11570'-11720' 24'lHR. BGG600-800U

GAS SHOW OF 2187U COMMING Fl 11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
12:45 - 13:00 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
13:00-17:45 4.75 D 03 DRILLFl11720'-11816' 20.21'/HR. BGG1150U NOGAS

SHOWS SINCE 11692'
17:45 - 18:00 0.25 D 09 BOP DRILL WELL SECURE IN 90 SEC'S
18:00- 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 05:30 11.25 D 03 DRILL6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS 2000+U FROM SMALLBREAKS AT 11890'.
BGG 2104 U.

05:30 - 05:45 0.25 D 18 BOP DRILLWELL SECURED IN 1 MIN40 SEC.
05:45-06:00 0.25 D 06 LUBRICATE RIG. SERVICE BLOCKS AND TOP DRIVE, FUNCTION

ANNULAR22 SEC CLOSE.
12/5/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING.(PERSONAL

HYGENE)
06:15 - 16:00 9.75 D 03 DRILL6 1/8" HOLE 12008' - 12198' BGG 932 U CONNECTION 2812 U
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CS Phase Description of Operations

12/2/2009 18:15 - 00:00 5.75 D 03 FINALBGG 2729. 10.6 MW AROUND.
00:00 -00:15 0.25 D 06 LUBRICATE RIG, FUNCTION UPR 7 SEC
00:15-01:00 0.75 D 05 ACCUMULATED SURVEY ATTEMPTS AND CONNECTION TIME
01:00 - 06:00 5.00 D 03 I DRILL6 1/8" HOLE 11341' - 11420'. 15.8'lHR BGG INCREASED TO

3333 U AT 11366' AND 10.7 PPG FINAL2000 U WITH 11.5 IN 11.4
OUT THROUGH BUSTER.

12/3/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15 - 06:30 0.25 D 03 DRILL61/8" HOLE F/ 11420' - 11425' MUDWT. 11.5 PPG BGG

1541 U
06:30 -07:00 0.50 D 08 CIRC. BTMS. UP BY PASSING SHALE SHAKERS
07:00 -08:45 1.75 D 04 MAKE10 STD. WIPER TRIP FLOW CK. WELL STATIC
08:45 - 10:00 1.25 D 08 ClRC. COND. MUD & HOLE HAD 5291 U GAS ON BTMS. UP BGG

STAYING AROUND 1500 U
10:00 - 15:30 5.50 D 04 POH W/ BIT #10 TAKE REQUIRED FLOW CK'S WELL STATIC
15:30 - 17:45 2.25 D 04 PULL MWD ( POPIT BENT) LAYDOWN MUD MOTOR CHANGE

OUT UBO SUB PICK UP NEW MOTOR SET AT 1.5* ORIENT MWD.
17:45 - 18:00 0.25 D 06 RIG SERVICE, LUBRICATE BLOCKS AND TOP DRIVE, FUNCTION

BLINDRAMS, 6 SEC TO CLOSE. PULSE TEST MWD, RIH.
18:00 - 18:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
18:15 - 22:15 4.00 D 04 CONTINUE IN HOLE, 940' TO 9334'. FILLPIPE AT CHECK MWD FOR

PULSES AT 388', 3500', 6500', 9334°.
22:15 - 22:45 0.50 D 18 HANG BLOCKS, SLIP AND CUT WHILE CIRCULATING.
22:45- 23:00 0.25 DT 60 WORK ON TOP DRIVE. REPLACE 2 HYDRAULICHOSES.
23:00 -00:15 1.25 D 04 CONTINUE TO RIH, 9334° TO 11247'. WASH LAST 2 STANDS DOWN

PRECAUTIONARY.
00:15 - 04:30 4.25 D 03 DRILL6 1/8" HOLE FROM 11425' - 11532'. 15.18 'lHR. BOTTOMS UP

THROUGH BUSTER 4186 U WITH INTERMITTANT FLARE UP TO 20'.
MW 11.5 PPG. LOST RETURNS AT 11460'. DROPPED FLOW RATE

TO 200 GPM WHILE MIXINGLCM SWEEP. PUMPED SWEEP,
RECOVERED FLOW RETURNED TO 250 GPM AND 3250 PSI.

04:30 - 04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15-06:00 0.75 D 03 DRILL61/8" HOLE11532'-11570'. 30.4'lHR. BGG1583U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-12:30 6.25 D 03 DRILL61/8"HOLEF/11570'-11720' 24'lHR. BGG600-800U

GAS SHOW OF 2187U COMMING Fl 11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
12:45 - 13:00 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
13:00-17:45 4.75 D 03 DRILLFl11720'-11816' 20.21'/HR. BGG1150U NOGAS

SHOWS SINCE 11692'
17:45 - 18:00 0.25 D 09 BOP DRILL WELL SECURE IN 90 SEC'S
18:00- 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 05:30 11.25 D 03 DRILL6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS 2000+U FROM SMALLBREAKS AT 11890'.
BGG 2104 U.

05:30 - 05:45 0.25 D 18 BOP DRILLWELL SECURED IN 1 MIN40 SEC.
05:45-06:00 0.25 D 06 LUBRICATE RIG. SERVICE BLOCKS AND TOP DRIVE, FUNCTION

ANNULAR22 SEC CLOSE.
12/5/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING.(PERSONAL

HYGENE)
06:15 - 16:00 9.75 D 03 DRILL6 1/8" HOLE 12008' - 12198' BGG 932 U CONNECTION 2812 U
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CS Phase Description of Operations

12/2/2009 18:15 - 00:00 5.75 D 03 FINALBGG 2729. 10.6 MW AROUND.
00:00 -00:15 0.25 D 06 LUBRICATE RIG, FUNCTION UPR 7 SEC
00:15-01:00 0.75 D 05 ACCUMULATED SURVEY ATTEMPTS AND CONNECTION TIME
01:00 - 06:00 5.00 D 03 I DRILL6 1/8" HOLE 11341' - 11420'. 15.8'lHR BGG INCREASED TO

3333 U AT 11366' AND 10.7 PPG FINAL2000 U WITH 11.5 IN 11.4
OUT THROUGH BUSTER.

12/3/2009 06:00 - 06:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
06:15 - 06:30 0.25 D 03 DRILL61/8" HOLE F/ 11420' - 11425' MUDWT. 11.5 PPG BGG

1541 U
06:30 -07:00 0.50 D 08 CIRC. BTMS. UP BY PASSING SHALE SHAKERS
07:00 -08:45 1.75 D 04 MAKE10 STD. WIPER TRIP FLOW CK. WELL STATIC
08:45 - 10:00 1.25 D 08 ClRC. COND. MUD & HOLE HAD 5291 U GAS ON BTMS. UP BGG

STAYING AROUND 1500 U
10:00 - 15:30 5.50 D 04 POH W/ BIT #10 TAKE REQUIRED FLOW CK'S WELL STATIC
15:30 - 17:45 2.25 D 04 PULL MWD ( POPIT BENT) LAYDOWN MUD MOTOR CHANGE

OUT UBO SUB PICK UP NEW MOTOR SET AT 1.5* ORIENT MWD.
17:45 - 18:00 0.25 D 06 RIG SERVICE, LUBRICATE BLOCKS AND TOP DRIVE, FUNCTION

BLINDRAMS, 6 SEC TO CLOSE. PULSE TEST MWD, RIH.
18:00 - 18:15 0.25 D 18 HAND OVER AND PRETOUR SAFETY MEETING
18:15 - 22:15 4.00 D 04 CONTINUE IN HOLE, 940' TO 9334'. FILLPIPE AT CHECK MWD FOR

PULSES AT 388', 3500', 6500', 9334°.
22:15 - 22:45 0.50 D 18 HANG BLOCKS, SLIP AND CUT WHILE CIRCULATING.
22:45- 23:00 0.25 DT 60 WORK ON TOP DRIVE. REPLACE 2 HYDRAULICHOSES.
23:00 -00:15 1.25 D 04 CONTINUE TO RIH, 9334° TO 11247'. WASH LAST 2 STANDS DOWN

PRECAUTIONARY.
00:15 - 04:30 4.25 D 03 DRILL6 1/8" HOLE FROM 11425' - 11532'. 15.18 'lHR. BOTTOMS UP

THROUGH BUSTER 4186 U WITH INTERMITTANT FLARE UP TO 20'.
MW 11.5 PPG. LOST RETURNS AT 11460'. DROPPED FLOW RATE

TO 200 GPM WHILE MIXINGLCM SWEEP. PUMPED SWEEP,
RECOVERED FLOW RETURNED TO 250 GPM AND 3250 PSI.

04:30 - 04:45 0.25 D 06 LUBRICATE RIG FUNCTION ANNULAR24 SEC.
04:45-05:15 0.50 D 05 DEVIATIONSURVEY ATTEMPT AND CONNECTION TIME.
05:15-06:00 0.75 D 03 DRILL61/8" HOLE11532'-11570'. 30.4'lHR. BGG1583U,

CONNECTION GAS 2482 U. MW IN AND OUT 11.5 AND 44 VIS, 6%
LCM.

12/4/2009 06:00 - 06:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
06:15-12:30 6.25 D 03 DRILL61/8"HOLEF/11570'-11720' 24'lHR. BGG600-800U

GAS SHOW OF 2187U COMMING Fl 11692'
12:30 - 12:45 0.25 D 06 RIG SER. FUNCTION ANNULAR PREVENTOR C / O 28 SEC'S
12:45 - 13:00 0.25 D 05 ATTEMPT TO TAKE SURVEY NO SUCCESS
13:00-17:45 4.75 D 03 DRILLFl11720'-11816' 20.21'/HR. BGG1150U NOGAS

SHOWS SINCE 11692'
17:45 - 18:00 0.25 D 09 BOP DRILL WELL SECURE IN 90 SEC'S
18:00- 18:15 0.25 D 18 HAND OVER & PRETOUR SAFETY MEETING
18:15 - 05:30 11.25 D 03 DRILL6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS 2000+U FROM SMALLBREAKS AT 11890'.
BGG 2104 U.

05:30 - 05:45 0.25 D 18 BOP DRILLWELL SECURED IN 1 MIN40 SEC.
05:45-06:00 0.25 D 06 LUBRICATE RIG. SERVICE BLOCKS AND TOP DRIVE, FUNCTION

ANNULAR22 SEC CLOSE.
12/5/2009 06:00 -06:15 0.25 D 18 PRETOUR HAND OVER AND SAFETY MEETING.(PERSONAL

HYGENE)
06:15 - 16:00 9.75 D 03 DRILL6 1/8" HOLE 12008' - 12198' BGG 932 U CONNECTION 2812 U
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Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CS Phase Description of Operations
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18:15 - 05:30 11.25 D 03 DRILL6 1/8" HOLE 11692' - 12008'. (316') 28.08 '/HR 2916 U FROM

11850', SEVERAL PEAKS 2000+U FROM SMALLBREAKS AT 11890'.
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

SubDate From - To Hours Code Code Phase Description of Operations

12/5/2009 06:15-16:00 9.75 D 03 MAXCONN 3750. SURVEY TOOL STARTED WORKING. MW 11.5
PPG. THROUGH BUSTER.

16:00 - 16:15 0.25 D 06 LUBRICATERIG
16:15 - 17:30 1.25 D 03 DRILL6 1/8" HOLE 12198' - 12222' 19.2'lHR NO GAS SHOWS BGG

1015 U.
17:30 - 18:00 0.50 D 05 ACCUMULATEDSURVEY AND CONNECTION TIME.
18:00 - 18:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING. WEEKEND

AWARENESS
18:15 - 01:00 6.75 D 03 DRILL6 1/8" HOLE 12222 - 12299'. 11.41'lHR. NO SHOWS BGG 1359

U. HITA DRILLINGBREAK, DP PRESSURED UP LIKEA PACKOFF,
STARTED TO LOOSE FLUID. PU OFF BOTTOM.

01:00 -02:30 1.50 DT 67 PUMP OUT 2 STANDS TO ESTABLISH PROBLEM. NO DRAG ONCE
OFF BOTTOM. ALLPRESSURE IS INSIDE DP. 3000PSI AT 41 SPM.
DROP SAPP AND SOAP STICKS AS WASH TO BOTTOM.

02:30 - 05:45 3.25 D 03 DRILL6 1/8" HOLE 12299 - 12340' 12.61 'lHR. DRILLAHEAD WITH 10
KWHILE WAITING TO UNPLUG THE RESTRICTION IN THE DP. 185
GPM AT 3000 PSI. WITH THE USE OF SOAP AND SAPP STICKS
THE RESTRICTION ALLOWED 200 GPM AT 3000 TO 3200 PSI. BGG
1130 U CONN MAX3020 U

05:45 -06:00 0.25 D 06 LUBRICATERIG SERVICE BLOCKS AND TOP DRIVE, FUNCTION
PASON CHOKE.

12/6/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (WEEKEND
AWARENESS/WINTER OPERATIONS)

06:15 - 09:00 2.75 D 03 DRILL6 1/8" HOLE 12340' - 12387. 17.1 'lHR NO SHOWS.
09:00 -09:15 0.25 D 06 LUBRICATE RIG CLOSE LPR 6 SEC
09:15 -17:30 8.25 D 03 DRILL6 1/8" HOLE 1238T - 12555'. 20.36'lHR. NO SHOWS BGG 1450

U.CONNECTION GAS 2250'.
17:30 - 18:00 0.50 D 05 SURVEY AND CONNECTION TIME
18:00-18:15 0.25 D 18 CREWCHANGE
18:15 - 01:15 7.00 D 03 DRILL6 1/8" HOLE 12555'-12672'. 117 FT. 16.7 FT/HR NO SHOWS

BGG 1442 U. CONNECTION GAS 2208 UNITS
01:15-01:30 0.25 D 06 RIG SERVICE BLOCKS TOP DRIVE, FUNCTION ANN 21 VSEC.
01:30 - 05:45 4.25 D 03 DRILL6 18" HOLE 12672°-12733' 61 FT 14.35 FT/HR NO SHOW.

BGG 890 UNITS CONNECTION GAS 1687 UNITS MW 11.7 VIS 45.
DUMP SAND TRAP.

05:45-06:00 0.25 D 05 ACUMMCONECTION & SURVEY TIME.
12/7/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING

06:15 -11:30 5.25 D 03 DRILL6 1/8" HOLE 12733'- 12800'. 12.76'lHR BGG 984 CONN 1875
11:30 -13:30 2.00 D 08 CIRCULATE BOTTOMS UP 2 TIMES. LAST SURVEY AND

FLOWCKECK FINALBGG 848
13:30 - 16:30 3.00 D 04 POOH TO SHOE, PUMP DRYJOB, TRIP TO SHOE HAD NO DRAG.

RIH WITH NO BRIDGES, WASH LAST 2 STANDS TO BOTTOM AS
PRECAUTIONARY.

16:30 -18:00 1.50 D 08 CIRCULATE 2 BOTTOMS UP IN PREP FOR LOGGING. BGG 693 U
AND BOTTOMS UP GAS

18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15 - 18:45 0.50 D 08 ClRC CONDITION MUD
18:45 -22:00 3.25 D 04 POOH TO LOG. F/C 12800', 12765', 12400', 9395'
22:00 -22:30 0.50 D 18 SAFETY MEETING WI ELPASO SAFETY HAND& CREW.
22:30 -02:00 3.50 D 04 CONTINUE POOH.9395'. F/C 6900', BHA,OOH. CACULATED TRIP

MUD,71.31 BBLS. MEAS 73.5 BBLS DIFF + 2.19 BBLS WELL STATIC
02:00 -03:00 1.00 D 04 LAYOUT DIRECTIONAL TOOLS, MONELS UBHO SUB MOTOR
03:00 -05:00 2.00 D 11 RIG UP LOGGERS, SAFETY MEETING W/ LOGGERS & RIG CREW

Printed: 5/31/2011 2:26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Sub iDate From - To Hours Code Code Phase Description of Operations
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KWHILE WAITING TO UNPLUG THE RESTRICTION IN THE DP. 185
GPM AT 3000 PSI. WITH THE USE OF SOAP AND SAPP STICKS
THE RESTRICTION ALLOWED 200 GPM AT 3000 TO 3200 PSI. BGG
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STARTED TO LOOSE FLUID. PU OFF BOTTOM.

01:00 -02:30 1.50 DT 67 PUMP OUT 2 STANDS TO ESTABLISH PROBLEM. NO DRAG ONCE
OFF BOTTOM. ALLPRESSURE IS INSIDE DP. 3000PSI AT 41 SPM.
DROP SAPP AND SOAP STICKS AS WASH TO BOTTOM.

02:30 - 05:45 3.25 D 03 DRILL6 1/8" HOLE 12299 - 12340' 12.61 'lHR. DRILLAHEAD WITH 10
KWHILE WAITING TO UNPLUG THE RESTRICTION IN THE DP. 185
GPM AT 3000 PSI. WITH THE USE OF SOAP AND SAPP STICKS
THE RESTRICTION ALLOWED 200 GPM AT 3000 TO 3200 PSI. BGG
1130 U CONN MAX3020 U

05:45 -06:00 0.25 D 06 LUBRICATERIG SERVICE BLOCKS AND TOP DRIVE, FUNCTION
PASON CHOKE.

12/6/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (WEEKEND
AWARENESS/WINTER OPERATIONS)

06:15 - 09:00 2.75 D 03 DRILL6 1/8" HOLE 12340' - 12387'. 17.1 'lHR NO SHOWS.
09:00 -09:15 0.25 D 06 LUBRICATE RIG CLOSE LPR 6 SEC
09:15 -17:30 8.25 D 03 DRILL6 1/8" HOLE 1238T - 12555'. 20.36'lHR. NO SHOWS BGG 1450

U.CONNECTION GAS 2250'.
17:30 - 18:00 0.50 D 05 SURVEY AND CONNECTION TIME
18:00 -18:15 0.25 D 18 CREW CHANGE
18:15 - 01:15 7.00 D 03 DRILL6 1/8" HOLE 12555'-12672'. 117 FT. 16.7 FT/HR NO SHOWS

BGG 1442 U. CONNECTION GAS 2208 UNITS
01:15-01:30 0.25 D 06 RIG SERVICE BLOCKS TOP DRIVE, FUNCTION ANN 21 VSEC.
01:30 - 05:45 4.25 D 03 DRILL6 18" HOLE 12672°-12733' 61 FT 14.35 FT/HR NO SHOW.

BGG 890 UNITS CONNECTION GAS 1687 UNITS MW 11.7 VIS 45.
DUMP SAND TRAP.

05:45-06:00 0.25 D 05 ACUMMCONECTION & SURVEY TIME.
12/7/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING

06:15 -11:30 5.25 D 03 DRILL6 1/8" HOLE 12733'- 12800'. 12.76'lHR BGG 984 CONN 1875
11:30 -13:30 2.00 D 08 CIRCULATE BOTTOMS UP 2 TIMES. LAST SURVEY AND

FLOWCKECK FINALBGG 848
13:30 - 16:30 3.00 D 04 POOH TO SHOE, PUMP DRYJOB, TRIP TO SHOE HAD NO DRAG.

RIH WITH NO BRIDGES, WASH LAST 2 STANDS TO BOTTOM AS
PRECAUTIONARY.

16:30 -18:00 1.50 D 08 CIRCULATE 2 BOTTOMS UP IN PREP FOR LOGGING. BGG 693 U
AND BOTTOMS UP GAS

18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15 - 18:45 0.50 D 08 ClRC CONDITION MUD
18:45 -22:00 3.25 D 04 POOH TO LOG. F/C 12800', 12765', 12400', 9395'
22:00 -22:30 0.50 D 18 SAFETY MEETING WI ELPASO SAFETY HAND& CREW.
22:30 -02:00 3.50 D 04 CONTINUE POOH.9395'. F/C 6900', BHA,OOH. CACULATED TRIP

MUD,71.31 BBLS. MEAS 73.5 BBLS DIFF + 2.19 BBLS WELL STATIC
02:00 -03:00 1.00 D 04 LAYOUT DIRECTIONAL TOOLS, MONELS UBHO SUB MOTOR
03:00 -05:00 2.00 D 11 RIG UP LOGGERS, SAFETY MEETING W/ LOGGERS & RIG CREW

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLINGTRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Sub iDate From - To Hours Code Code Phase Description of Operations

12/5/2009 06:15-16:00 9.75 D 03 MAXCONN 3750. SURVEY TOOL STARTED WORKING. MW 11.5
PPG. THROUGH BUSTER.

16:00 - 16:15 0.25 D 06 LUBRICATERIG
16:15 - 17:30 1.25 D 03 DRILL6 1/8" HOLE 12198' - 12222' 19.2'lHR NO GAS SHOWS BGG

1015 U.
17:30 -18:00 0.50 D 05 ACCUMULATEDSURVEY AND CONNECTION TIME.
18:00 - 18:15 0.25 D 18 PRETOUR HANDOVER AND SAFETY MEETING. WEEKEND

AWARENESS
18:15 - 01:00 6.75 D 03 DRILL6 1/8" HOLE 12222 - 12299'. 11.41'lHR. NO SHOWS BGG 1359

U. HITA DRILLINGBREAK, DP PRESSURED UP LIKEA PACKOFF,
STARTED TO LOOSE FLUID. PU OFF BOTTOM.

01:00 -02:30 1.50 DT 67 PUMP OUT 2 STANDS TO ESTABLISH PROBLEM. NO DRAG ONCE
OFF BOTTOM. ALLPRESSURE IS INSIDE DP. 3000PSI AT 41 SPM.
DROP SAPP AND SOAP STICKS AS WASH TO BOTTOM.

02:30 - 05:45 3.25 D 03 DRILL6 1/8" HOLE 12299 - 12340' 12.61 'lHR. DRILLAHEAD WITH 10
KWHILE WAITING TO UNPLUG THE RESTRICTION IN THE DP. 185
GPM AT 3000 PSI. WITH THE USE OF SOAP AND SAPP STICKS
THE RESTRICTION ALLOWED 200 GPM AT 3000 TO 3200 PSI. BGG
1130 U CONN MAX3020 U

05:45 -06:00 0.25 D 06 LUBRICATERIG SERVICE BLOCKS AND TOP DRIVE, FUNCTION
PASON CHOKE.

12/6/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (WEEKEND
AWARENESS/WINTER OPERATIONS)

06:15 - 09:00 2.75 D 03 DRILL6 1/8" HOLE 12340' - 12387'. 17.1 'lHR NO SHOWS.
09:00 -09:15 0.25 D 06 LUBRICATE RIG CLOSE LPR 6 SEC
09:15 -17:30 8.25 D 03 DRILL6 1/8" HOLE 1238T - 12555'. 20.36'lHR. NO SHOWS BGG 1450

U.CONNECTION GAS 2250'.
17:30 - 18:00 0.50 D 05 SURVEY AND CONNECTION TIME
18:00 -18:15 0.25 D 18 CREW CHANGE
18:15 - 01:15 7.00 D 03 DRILL6 1/8" HOLE 12555'-12672'. 117 FT. 16.7 FT/HR NO SHOWS

BGG 1442 U. CONNECTION GAS 2208 UNITS
01:15-01:30 0.25 D 06 RIG SERVICE BLOCKS TOP DRIVE, FUNCTION ANN 21 VSEC.
01:30 - 05:45 4.25 D 03 DRILL6 18" HOLE 12672°-12733' 61 FT 14.35 FT/HR NO SHOW.

BGG 890 UNITS CONNECTION GAS 1687 UNITS MW 11.7 VIS 45.
DUMP SAND TRAP.

05:45-06:00 0.25 D 05 ACUMMCONECTION & SURVEY TIME.
12/7/2009 06:00-06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING

06:15 -11:30 5.25 D 03 DRILL6 1/8" HOLE 12733'- 12800'. 12.76'lHR BGG 984 CONN 1875
11:30 -13:30 2.00 D 08 CIRCULATE BOTTOMS UP 2 TIMES. LAST SURVEY AND

FLOWCKECK FINALBGG 848
13:30 - 16:30 3.00 D 04 POOH TO SHOE, PUMP DRYJOB, TRIP TO SHOE HAD NO DRAG.

RIH WITH NO BRIDGES, WASH LAST 2 STANDS TO BOTTOM AS
PRECAUTIONARY.

16:30 -18:00 1.50 D 08 CIRCULATE 2 BOTTOMS UP IN PREP FOR LOGGING. BGG 693 U
AND BOTTOMS UP GAS

18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15 - 18:45 0.50 D 08 ClRC CONDITION MUD
18:45 -22:00 3.25 D 04 POOH TO LOG. F/C 12800', 12765', 12400', 9395'
22:00 -22:30 0.50 D 18 SAFETY MEETING WI ELPASO SAFETY HAND& CREW.
22:30 -02:00 3.50 D 04 CONTINUE POOH.9395'. F/C 6900', BHA,OOH. CACULATED TRIP

MUD,71.31 BBLS. MEAS 73.5 BBLS DIFF + 2.19 BBLS WELL STATIC
02:00 -03:00 1.00 D 04 LAYOUT DIRECTIONAL TOOLS, MONELS UBHO SUB MOTOR
03:00 -05:00 2.00 D 11 RIG UP LOGGERS, SAFETY MEETING W/ LOGGERS & RIG CREW

Printed: 5/31/2011 2:26:57
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CSu Phase Description of Operations

12/7/2009 05:00 -06:00 1.00 D 11 PICK UP LOGGING TOOLS RIH.
12/8/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (LOGGING)

06:15-12:30 6.25| D 11 WIRELINE LOGS WITH HALLIBURTON,TRIPLE COMBO W/ SONIC.
DENSITY QUIT AT 6000', POOH CHANGE TOOL, RIH W/L TOTAL
DEPTH 12812°. (LOST RUBBER DECENTAILIZER OFF OF TOOL)

12:30 - 13:00 0.50 D 11 RIG DOWN LOGGERS.
13:00 - 14:45 | 1.75 D 04 MAKE UP BHA W/ ROLLER CONE BIT. RlH, f/c @ 1068', 3063', FILL

PIPE
14:45 - 15:00 0.25 D 06 RIG SERVICE FUNCTION LOWER PIPE RAMS. 6 SEC
15:00 - 15:15 0.25 D 04 INSTALLR-BOP.
15:15 -18:00 2.75 D 04 CONTINUE RIH. F/C 9394'. FILLPIPE, WASH TO BOTTOM. F/12682'.

NO FILL.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING TRIPPING PIPE, MIXING

CHEMICALS REVIEW
18:15-21:15 3.00 D 08 CIRC CONDITION MUD, MONITOR LOSES & GAS BACK GROUND

GAS 40 UNITS BOTTOM HOLE GAS 1468 UNITS PUMP SWEEP,
21:15-03:45 6.50 D 04 POOH, 5 STANDS FLOW CHECK, DROP DRIFT IN DP. POOH. F/C

9326', 6574',698' HOLE FILLMEAS, 71.6 BBLS CACLU, 70.2 BBLS.
DIFF + 1.39 BBLS.

03:45-04:00 0.25 D 18 RIG SERVICE BLOCKS, TOP DRIVE, FUNCTION BLINDRAMS7 SEC.
04:00 -06:00 2.00 D 12 SAFETY MEETING W/ CREW & POWER TONGS, PICKING UP

EQUIPMENT. RIG UP. SAFETY MEETING WI RIG CREW POWER
TONGS & HALLIBURTONLINER CREW.

12/9/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING. RUNNING
LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.

06:15 - 10:45 4.50 D 12 MAKE UP FLOAT SHOE, ONE JT 4 1/2" 13.5 # P-110, LTC CASING,
FLOAT COLLAR, (THREAD LOCKED ALLCONNECTIONS
INCLUDING TOP OF FLOAT COLLAR) RUN 67 JOINTS 4 1/2" 13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, RUN 29 JOINTS 4 1/2"
11.5# P-110, LTC CASING (1199.8T) TORQUE 3020. TOTAL LINER
AND FLOAT EQUIPMENT 3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6.8', PUP JOINT6.08', PU ONE STAND OF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RlH WITH LINER ON STANDS FROM DERRICK AT 40'/MIN. FILL

EVERY 1000'. TAG BRIDGE @ 12456',
19:15 - 22:15 3.00 D 12 KELLYUP WASH 3 1/2 STANDS TO BOTTOM. BOTTOM HOLE GAS

2333 UNITS.
22:15 - 00:15 2.00 D 08 CIRC BTTOMS UP, LOSING FLUIDMIX& PUMP LCM PILL.
00:15-01:30 1.25 D 08 SAFETY MEETING WlAL PERSONAL ON LOCATION
01:30 - 02:30 1.00 DT 65 WORK ON SCHLUMBERGER PUMP MOTOR. CIRC WELL
02:30-03:45 1,25 D 14 RIG UP CEMENTERS
03:45 - 06:00 2.25 D 14 MlX& PUMP CEMENT.

12/10/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

06:15-09:30 3.25 D PUMP WATER TO WARM UP LINES FOR PRESSURE TEST TO 8500
PSI. PUMP 20 BBL MUDPUSHll AT 13 PPG, 86 BBL CEMENT AT 14.1
PPG, WASH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETARTED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBLMUD. BUMPED PLUG, DROPPED BALL,RUPTURED DISK,
CIRCULATED BALLTO SEAT, SET HANGER, RELEASED FROM
HANGER, CIRCULATED CEMENT OUT OF HOLE, APPLIED
POSITIVE TEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD

Printed: 5/31/2011 2:26:57 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CSu Phase Description of Operations

12/7/2009 05:00 -06:00 1.00 D 11 PICK UP LOGGING TOOLS RIH.
12/8/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (LOGGING)

06:15-12:30 6.25| D 11 WIRELINE LOGS WITH HALLIBURTON,TRIPLE COMBO W/ SONIC.
DENSITY QUIT AT 6000', POOH CHANGE TOOL, RIH W/L TOTAL
DEPTH 12812°. (LOST RUBBER DECENTAILIZER OFF OF TOOL)

12:30 - 13:00 0.50 D 11 RIG DOWN LOGGERS.
13:00 - 14:45 | 1.75 D 04 MAKE UP BHA W/ ROLLER CONE BIT. RlH, f/c @ 1068', 3063', FILL

PIPE
14:45 - 15:00 0.25 D 06 RIG SERVICE FUNCTION LOWER PIPE RAMS. 6 SEC
15:00 - 15:15 0.25 D 04 INSTALLR-BOP.
15:15 -18:00 2.75 D 04 CONTINUE RIH. F/C 9394'. FILLPIPE, WASH TO BOTTOM. F/12682'.

NO FILL.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING TRIPPING PIPE, MIXING

CHEMICALS REVIEW
18:15-21:15 3.00 D 08 CIRC CONDITION MUD, MONITOR LOSES & GAS BACK GROUND

GAS 40 UNITS BOTTOM HOLE GAS 1468 UNITS PUMP SWEEP,
21:15-03:45 6.50 D 04 POOH, 5 STANDS FLOW CHECK, DROP DRIFT IN DP. POOH. F/C

9326', 6574',698' HOLE FILLMEAS, 71.6 BBLS CACLU, 70.2 BBLS.
DIFF + 1.39 BBLS.

03:45-04:00 0.25 D 18 RIG SERVICE BLOCKS, TOP DRIVE, FUNCTION BLINDRAMS7 SEC.
04:00 -06:00 2.00 D 12 SAFETY MEETING W/ CREW & POWER TONGS, PICKING UP

EQUIPMENT. RIG UP. SAFETY MEETING WI RIG CREW POWER
TONGS & HALLIBURTONLINER CREW.

12/9/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING. RUNNING
LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.

06:15 - 10:45 4.50 D 12 MAKE UP FLOAT SHOE, ONE JT 4 1/2" 13.5 # P-110, LTC CASING,
FLOAT COLLAR, (THREAD LOCKED ALLCONNECTIONS
INCLUDING TOP OF FLOAT COLLAR) RUN 67 JOINTS 4 1/2" 13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, RUN 29 JOINTS 4 1/2"
11.5# P-110, LTC CASING (1199.8T) TORQUE 3020. TOTAL LINER
AND FLOAT EQUIPMENT 3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6.8', PUP JOINT6.08', PU ONE STAND OF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RlH WITH LINER ON STANDS FROM DERRICK AT 40'/MIN. FILL

EVERY 1000'. TAG BRIDGE @ 12456',
19:15 - 22:15 3.00 D 12 KELLYUP WASH 3 1/2 STANDS TO BOTTOM. BOTTOM HOLE GAS

2333 UNITS.
22:15 - 00:15 2.00 D 08 CIRC BTTOMS UP, LOSING FLUIDMIX& PUMP LCM PILL.
00:15-01:30 1.25 D 08 SAFETY MEETING WlAL PERSONAL ON LOCATION
01:30 - 02:30 1.00 DT 65 WORK ON SCHLUMBERGER PUMP MOTOR. CIRC WELL
02:30-03:45 1,25 D 14 RIG UP CEMENTERS
03:45 - 06:00 2.25 D 14 MlX& PUMP CEMENT.

12/10/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

06:15-09:30 3.25 D PUMP WATER TO WARM UP LINES FOR PRESSURE TEST TO 8500
PSI. PUMP 20 BBL MUDPUSHll AT 13 PPG, 86 BBL CEMENT AT 14.1
PPG, WASH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETARTED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBLMUD. BUMPED PLUG, DROPPED BALL,RUPTURED DISK,
CIRCULATED BALLTO SEAT, SET HANGER, RELEASED FROM
HANGER, CIRCULATED CEMENT OUT OF HOLE, APPLIED
POSITIVE TEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CSu Phase Description of Operations

12/7/2009 05:00 -06:00 1.00 D 11 PICK UP LOGGING TOOLS RIH.
12/8/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (LOGGING)

06:15-12:30 6.25| D 11 WIRELINE LOGS WITH HALLIBURTON,TRIPLE COMBO W/ SONIC.
DENSITY QUIT AT 6000', POOH CHANGE TOOL, RIH W/L TOTAL
DEPTH 12812°. (LOST RUBBER DECENTAILIZER OFF OF TOOL)

12:30 - 13:00 0.50 D 11 RIG DOWN LOGGERS.
13:00 - 14:45 | 1.75 D 04 MAKE UP BHA W/ ROLLER CONE BIT. RlH, f/c @ 1068', 3063', FILL

PIPE
14:45 - 15:00 0.25 D 06 RIG SERVICE FUNCTION LOWER PIPE RAMS. 6 SEC
15:00 - 15:15 0.25 D 04 INSTALLR-BOP.
15:15 -18:00 2.75 D 04 CONTINUE RIH. F/C 9394'. FILLPIPE, WASH TO BOTTOM. F/12682'.

NO FILL.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING TRIPPING PIPE, MIXING

CHEMICALS REVIEW
18:15-21:15 3.00 D 08 CIRC CONDITION MUD, MONITOR LOSES & GAS BACK GROUND

GAS 40 UNITS BOTTOM HOLE GAS 1468 UNITS PUMP SWEEP,
21:15-03:45 6.50 D 04 POOH, 5 STANDS FLOW CHECK, DROP DRIFT IN DP. POOH. F/C

9326', 6574',698' HOLE FILLMEAS, 71.6 BBLS CACLU, 70.2 BBLS.
DIFF + 1.39 BBLS.

03:45-04:00 0.25 D 18 RIG SERVICE BLOCKS, TOP DRIVE, FUNCTION BLINDRAMS7 SEC.
04:00 -06:00 2.00 D 12 SAFETY MEETING W/ CREW & POWER TONGS, PICKING UP

EQUIPMENT. RIG UP. SAFETY MEETING WI RIG CREW POWER
TONGS & HALLIBURTONLINER CREW.

12/9/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING. RUNNING
LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.

06:15 - 10:45 4.50 D 12 MAKE UP FLOAT SHOE, ONE JT 4 1/2" 13.5 # P-110, LTC CASING,
FLOAT COLLAR, (THREAD LOCKED ALLCONNECTIONS
INCLUDING TOP OF FLOAT COLLAR) RUN 67 JOINTS 4 1/2" 13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, RUN 29 JOINTS 4 1/2"
11.5# P-110, LTC CASING (1199.8T) TORQUE 3020. TOTAL LINER
AND FLOAT EQUIPMENT 3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6.8', PUP JOINT6.08', PU ONE STAND OF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RlH WITH LINER ON STANDS FROM DERRICK AT 40'/MIN. FILL

EVERY 1000'. TAG BRIDGE @ 12456',
19:15 - 22:15 3.00 D 12 KELLYUP WASH 3 1/2 STANDS TO BOTTOM. BOTTOM HOLE GAS

2333 UNITS.
22:15 - 00:15 2.00 D 08 CIRC BTTOMS UP, LOSING FLUIDMIX& PUMP LCM PILL.
00:15-01:30 1.25 D 08 SAFETY MEETING WlAL PERSONAL ON LOCATION
01:30 - 02:30 1.00 DT 65 WORK ON SCHLUMBERGER PUMP MOTOR. CIRC WELL
02:30-03:45 1,25 D 14 RIG UP CEMENTERS
03:45 - 06:00 2.25 D 14 MlX& PUMP CEMENT.

12/10/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

06:15-09:30 3.25 D PUMP WATER TO WARM UP LINES FOR PRESSURE TEST TO 8500
PSI. PUMP 20 BBL MUDPUSHll AT 13 PPG, 86 BBL CEMENT AT 14.1
PPG, WASH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETARTED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBLMUD. BUMPED PLUG, DROPPED BALL,RUPTURED DISK,
CIRCULATED BALLTO SEAT, SET HANGER, RELEASED FROM
HANGER, CIRCULATED CEMENT OUT OF HOLE, APPLIED
POSITIVE TEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD

Printed: 5/31/2011 2:26:57
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CSu Phase Description of Operations

12/7/2009 05:00 -06:00 1.00 D 11 PICK UP LOGGING TOOLS RIH.
12/8/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING (LOGGING)

06:15-12:30 6.25| D 11 WIRELINE LOGS WITH HALLIBURTON,TRIPLE COMBO W/ SONIC.
DENSITY QUIT AT 6000', POOH CHANGE TOOL, RIH W/L TOTAL
DEPTH 12812°. (LOST RUBBER DECENTAILIZER OFF OF TOOL)

12:30 - 13:00 0.50 D 11 RIG DOWN LOGGERS.
13:00 - 14:45 | 1.75 D 04 MAKE UP BHA W/ ROLLER CONE BIT. RlH, f/c @ 1068', 3063', FILL

PIPE
14:45 - 15:00 0.25 D 06 RIG SERVICE FUNCTION LOWER PIPE RAMS. 6 SEC
15:00 - 15:15 0.25 D 04 INSTALLR-BOP.
15:15 -18:00 2.75 D 04 CONTINUE RIH. F/C 9394'. FILLPIPE, WASH TO BOTTOM. F/12682'.

NO FILL.
18:00 - 18:15 0.25 D 18 CREW CHANGE, SAFETY MEETING TRIPPING PIPE, MIXING

CHEMICALS REVIEW
18:15-21:15 3.00 D 08 CIRC CONDITION MUD, MONITOR LOSES & GAS BACK GROUND

GAS 40 UNITS BOTTOM HOLE GAS 1468 UNITS PUMP SWEEP,
21:15-03:45 6.50 D 04 POOH, 5 STANDS FLOW CHECK, DROP DRIFT IN DP. POOH. F/C

9326', 6574',698' HOLE FILLMEAS, 71.6 BBLS CACLU, 70.2 BBLS.
DIFF + 1.39 BBLS.

03:45-04:00 0.25 D 18 RIG SERVICE BLOCKS, TOP DRIVE, FUNCTION BLINDRAMS7 SEC.
04:00 -06:00 2.00 D 12 SAFETY MEETING W/ CREW & POWER TONGS, PICKING UP

EQUIPMENT. RIG UP. SAFETY MEETING WI RIG CREW POWER
TONGS & HALLIBURTONLINER CREW.

12/9/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING. RUNNING
LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.

06:15 - 10:45 4.50 D 12 MAKE UP FLOAT SHOE, ONE JT 4 1/2" 13.5 # P-110, LTC CASING,
FLOAT COLLAR, (THREAD LOCKED ALLCONNECTIONS
INCLUDING TOP OF FLOAT COLLAR) RUN 67 JOINTS 4 1/2" 13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, RUN 29 JOINTS 4 1/2"
11.5# P-110, LTC CASING (1199.8T) TORQUE 3020. TOTAL LINER
AND FLOAT EQUIPMENT 3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6.8', PUP JOINT6.08', PU ONE STAND OF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RlH WITH LINER ON STANDS FROM DERRICK AT 40'/MIN. FILL

EVERY 1000'. TAG BRIDGE @ 12456',
19:15 - 22:15 3.00 D 12 KELLYUP WASH 3 1/2 STANDS TO BOTTOM. BOTTOM HOLE GAS

2333 UNITS.
22:15 - 00:15 2.00 D 08 CIRC BTTOMS UP, LOSING FLUIDMIX& PUMP LCM PILL.
00:15-01:30 1.25 D 08 SAFETY MEETING WlAL PERSONAL ON LOCATION
01:30 - 02:30 1.00 DT 65 WORK ON SCHLUMBERGER PUMP MOTOR. CIRC WELL
02:30-03:45 1,25 D 14 RIG UP CEMENTERS
03:45 - 06:00 2.25 D 14 MlX& PUMP CEMENT.

12/10/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

06:15-09:30 3.25 D PUMP WATER TO WARM UP LINES FOR PRESSURE TEST TO 8500
PSI. PUMP 20 BBL MUDPUSHll AT 13 PPG, 86 BBL CEMENT AT 14.1
PPG, WASH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETARTED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBLMUD. BUMPED PLUG, DROPPED BALL,RUPTURED DISK,
CIRCULATED BALLTO SEAT, SET HANGER, RELEASED FROM
HANGER, CIRCULATED CEMENT OUT OF HOLE, APPLIED
POSITIVE TEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD
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EL PASO PRODUCTION Page 19 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code CSu Phase Description of Operations
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CHEMICALS REVIEW
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12/9/2009 06:00 - 06:15 0.25 D 18 PRETOUR CHANGE OUT AND SAFETY MEETING. RUNNING
LINER, FREEZES AND PRECAUTIONS WHILE PUMPING.
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INCLUDING TOP OF FLOAT COLLAR) RUN 67 JOINTS 4 1/2" 13.5#
P110, LTC CASING (2448.65'), TORQUE 3275, RUN 29 JOINTS 4 1/2"
11.5# P-110, LTC CASING (1199.8T) TORQUE 3020. TOTAL LINER
AND FLOAT EQUIPMENT 3648.52'. LINER HANGER 22.28',
RUNNING TOOL, 6.8', PUP JOINT6.08', PU ONE STAND OF DP
AND DISPLACE LINER WITH CLEAN MUD.

10:45 -11:00 0.25 D 12 RIG DOWN CASING TOOLS.
11:00 - 19:15 8.25 D 12 RlH WITH LINER ON STANDS FROM DERRICK AT 40'/MIN. FILL

EVERY 1000'. TAG BRIDGE @ 12456',
19:15 - 22:15 3.00 D 12 KELLYUP WASH 3 1/2 STANDS TO BOTTOM. BOTTOM HOLE GAS

2333 UNITS.
22:15 - 00:15 2.00 D 08 CIRC BTTOMS UP, LOSING FLUIDMIX& PUMP LCM PILL.
00:15-01:30 1.25 D 08 SAFETY MEETING WlAL PERSONAL ON LOCATION
01:30 - 02:30 1.00 DT 65 WORK ON SCHLUMBERGER PUMP MOTOR. CIRC WELL
02:30-03:45 1,25 D 14 RIG UP CEMENTERS
03:45 - 06:00 2.25 D 14 MlX& PUMP CEMENT.

12/10/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, CEMENTING AND
LDDP.

06:15-09:30 3.25 D PUMP WATER TO WARM UP LINES FOR PRESSURE TEST TO 8500
PSI. PUMP 20 BBL MUDPUSHll AT 13 PPG, 86 BBL CEMENT AT 14.1
PPG, WASH UP, DROP WIPER PLUG, DISPLACE WITH 5 BBL
RETARTED FLUID, 45 BBLWATER, 5 BBL RETARDED FLUID, 57
BBLMUD. BUMPED PLUG, DROPPED BALL,RUPTURED DISK,
CIRCULATED BALLTO SEAT, SET HANGER, RELEASED FROM
HANGER, CIRCULATED CEMENT OUT OF HOLE, APPLIED
POSITIVE TEST 1500 PSI FOR 10 MINUTES, DISPLACE OUT MUD
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

12/10/2009 06:15-09:30 3.25 D WITH WATER UNTlLCLEANED UP, OBSERVE FOR FLOW 10
MINUTES.

09:30 -10:45 1.25 D 12 RIG DOWN CEMENTERS AND LINER PLUG DROPPING HEAD.
10:45 - 11:15 0.50 D 04 FLUSH PUMPS AND FLOWLINE, BLOWDOWN SAME
11:15 - 17:45 6.50 D 04 LDDP F/C7751', 5063' OUT OF HOLE.
17:45- 18:00 0.25 D 06 RIG SERVICE. FUNCTION ANNULAR23 SEC.
18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15 - 18:30 0.25 D 04 LDDP FIC OUT OF HOLE.
18:30 -20:30 2.00 D 04 RIH WlBHA, &30 STANDS DP
20:30 - 21:15 0.75 D 06 SLIP DRILLLINE
21:15 - 00:30 3.25 D 04 FINISH LAYlNGOUT DP. HWDP & DC.
00:30 - 00:45 0.25 D 04 BLOW OUT CHOKE LINE& KILLLINES
00:45 - 03:15 2.50 D 10 SET TBG SET BP @89' TO CENTER RUBBER. PRESS TEST

(TROUBLE W/ RIG PUMP REGAINING PRIME, CLOSE VALVES ON
PUMP MANIFOLD)TO 865 PSI.

03:15-06:00 2.75 D 10 NIPPLE DOWN BOP'S, FLOW LINE, ROTATING HEAD & CHOKE
LINES.

12/11/2009 06:00 -06:15 0.25 D 18 PRETOUR MEETING AND SAFETY MEETING, COLD OPERATIONS
AND NIPPLE DOWN

06:15 - 18:00 11.75 D 15 NIPPLE DOWN BOPE REPLACE RAMS TO 5" FROM 3 1/2"
REPLACE C SECTION AND TEST SAME TO 5000 PSI. SEND MUD
FROM PREMIXTO RIG 404, CLEAN INSIDE PITS AND PREMlX WITH
SUPER SUCKER.

18:00 -21:30 3.50 D 15 INSTALLAND TEST COMPLETIONS BOP TO 250 PSI LOW 8500 PSI
HIGH, CLEAN INSIDE PITS WITH SUPER SUCKER.

21:30 - 22:30 1.00 D 15 PULL BP.
22:30 -04:45 6.25 D 01 RIG DOWN TOP DRIVE
04:45 - 06:00 1.25 D \01 TEAR OUT RIG

12/12/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, RIGDOWN
06:15 - 18:00 11.75 D 01 MOVE CAMP AND RIG BACK UP ON NEW LOCATION. GENERAL

RIG DOWN, SET PART OF STACKON WELL HEAD AT NEW
LOCATION. CRANE ARRIVED AND RIGGED UP. iNSPECTION OF
SWlVEL AND TOP DRIVE FOUND THE BOX ON THE SWIVEL
CRACKED. THIS IS THE 3RD TIME IN 4 WELLS.

18:00 -18:15 0.25 D 18 SASFETY MEETING (SUSPENDED LOADS)
18:15 -23:30 5.25 D 01 PULL HYDLINES, POWER CORDS, F/PUMPS
23:30 -06:00 6.50 D 01 WAIT FOR DAYLIGHT. RIG RELEASED 06:00 HRS DEC 12/09. RBF.

Printed 5/31/2011 2:26 57 PM

Jun. 21,

EL PASO PRODUCTION Page 20 of 20

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations
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17:45- 18:00 0.25 D 06 RIG SERVICE. FUNCTION ANNULAR23 SEC.
18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15 - 18:30 0.25 D 04 LDDP FIC OUT OF HOLE.
18:30 -20:30 2.00 D 04 RIH WlBHA, &30 STANDS DP
20:30 - 21:15 0.75 D 06 SLIP DRILLLINE
21:15 - 00:30 3.25 D 04 FINISH LAYlNGOUT DP. HWDP & DC.
00:30 - 00:45 0.25 D 04 BLOW OUT CHOKE LINE& KILLLINES
00:45 - 03:15 2.50 D 10 SET TBG SET BP @89' TO CENTER RUBBER. PRESS TEST

(TROUBLE W/ RIG PUMP REGAINING PRIME, CLOSE VALVES ON
PUMP MANIFOLD)TO 865 PSI.

03:15-06:00 2.75 D 10 NIPPLE DOWN BOP'S, FLOW LINE, ROTATING HEAD & CHOKE
LINES.

12/11/2009 06:00 -06:15 0.25 D 18 PRETOUR MEETING AND SAFETY MEETING, COLD OPERATIONS
AND NIPPLE DOWN

06:15 - 18:00 11.75 D 15 NIPPLE DOWN BOPE REPLACE RAMS TO 5" FROM 3 1/2"
REPLACE C SECTION AND TEST SAME TO 5000 PSI. SEND MUD
FROM PREMIXTO RIG 404, CLEAN INSIDE PITS AND PREMlX WITH
SUPER SUCKER.

18:00 -21:30 3.50 D 15 INSTALLAND TEST COMPLETIONS BOP TO 250 PSI LOW 8500 PSI
HIGH, CLEAN INSIDE PITS WITH SUPER SUCKER.

21:30 - 22:30 1.00 D 15 PULL BP.
22:30 -04:45 6.25 D 01 RIG DOWN TOP DRIVE
04:45 - 06:00 1.25 D \01 TEAR OUT RIG

12/12/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, RIGDOWN
06:15 - 18:00 11.75 D 01 MOVE CAMP AND RIG BACK UP ON NEW LOCATION. GENERAL

RIG DOWN, SET PART OF STACKON WELL HEAD AT NEW
LOCATION. CRANE ARRIVED AND RIGGED UP. iNSPECTION OF
SWlVEL AND TOP DRIVE FOUND THE BOX ON THE SWIVEL
CRACKED. THIS IS THE 3RD TIME IN 4 WELLS.

18:00 -18:15 0.25 D 18 SASFETY MEETING (SUSPENDED LOADS)
18:15 -23:30 5.25 D 01 PULL HYDLINES, POWER CORDS, F/PUMPS
23:30 -06:00 6.50 D 01 WAIT FOR DAYLIGHT. RIG RELEASED 06:00 HRS DEC 12/09. RBF.
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Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: DRILLING Start: 9/20/2009 End: 12/12/2009
Contractor Name: PRECISION DRILLING TRUST Rig Release: 12/9/2009 Group:
Rig Name: PRECISION Rig Number: 426

Date From - To Hours Code Phase Description of Operations

12/10/2009 06:15-09:30 3.25 D WITH WATER UNTlLCLEANED UP, OBSERVE FOR FLOW 10
MINUTES.

09:30 -10:45 1.25 D 12 RIG DOWN CEMENTERS AND LINER PLUG DROPPING HEAD.
10:45 - 11:15 0.50 D 04 FLUSH PUMPS AND FLOWLINE, BLOWDOWN SAME
11:15 - 17:45 6.50 D 04 LDDP F/C7751', 5063' OUT OF HOLE.
17:45- 18:00 0.25 D 06 RIG SERVICE. FUNCTION ANNULAR23 SEC.
18:00 - 18:15 0.25 D 18 CREW CHANGE
18:15 - 18:30 0.25 D 04 LDDP FIC OUT OF HOLE.
18:30 -20:30 2.00 D 04 RIH WlBHA, &30 STANDS DP
20:30 - 21:15 0.75 D 06 SLIP DRILLLINE
21:15 - 00:30 3.25 D 04 FINISH LAYlNGOUT DP. HWDP & DC.
00:30 - 00:45 0.25 D 04 BLOW OUT CHOKE LINE& KILLLINES
00:45 - 03:15 2.50 D 10 SET TBG SET BP @89' TO CENTER RUBBER. PRESS TEST

(TROUBLE W/ RIG PUMP REGAINING PRIME, CLOSE VALVES ON
PUMP MANIFOLD)TO 865 PSI.

03:15-06:00 2.75 D 10 NIPPLE DOWN BOP'S, FLOW LINE, ROTATING HEAD & CHOKE
LINES.

12/11/2009 06:00 -06:15 0.25 D 18 PRETOUR MEETING AND SAFETY MEETING, COLD OPERATIONS
AND NIPPLE DOWN

06:15 - 18:00 11.75 D 15 NIPPLE DOWN BOPE REPLACE RAMS TO 5" FROM 3 1/2"
REPLACE C SECTION AND TEST SAME TO 5000 PSI. SEND MUD
FROM PREMIXTO RIG 404, CLEAN INSIDE PITS AND PREMlX WITH
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18:00 -21:30 3.50 D 15 INSTALLAND TEST COMPLETIONS BOP TO 250 PSI LOW 8500 PSI
HIGH, CLEAN INSIDE PITS WITH SUPER SUCKER.

21:30 - 22:30 1.00 D 15 PULL BP.
22:30 -04:45 6.25 D 01 RIG DOWN TOP DRIVE
04:45 - 06:00 1.25 D \01 TEAR OUT RIG

12/12/2009 06:00 -06:15 0.25 D 18 PRETOUR CHANGEOUT AND SAFETY MEETING, RIGDOWN
06:15 - 18:00 11.75 D 01 MOVE CAMP AND RIG BACK UP ON NEW LOCATION. GENERAL

RIG DOWN, SET PART OF STACKON WELL HEAD AT NEW
LOCATION. CRANE ARRIVED AND RIGGED UP. iNSPECTION OF
SWlVEL AND TOP DRIVE FOUND THE BOX ON THE SWIVEL
CRACKED. THIS IS THE 3RD TIME IN 4 WELLS.

18:00 -18:15 0.25 D 18 SASFETY MEETING (SUSPENDED LOADS)
18:15 -23:30 5.25 D 01 PULL HYDLINES, POWER CORDS, F/PUMPS
23:30 -06:00 6.50 D 01 WAIT FOR DAYLIGHT. RIG RELEASED 06:00 HRS DEC 12/09. RBF.
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18:15 - 18:30 0.25 D 04 LDDP FIC OUT OF HOLE.
18:30 -20:30 2.00 D 04 RIH WlBHA, &30 STANDS DP
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SWlVEL AND TOP DRIVE FOUND THE BOX ON THE SWIVEL
CRACKED. THIS IS THE 3RD TIME IN 4 WELLS.

18:00 -18:15 0.25 D 18 SASFETY MEETING (SUSPENDED LOADS)
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub '
Date From - To Hours Code Code Phase Description of Operations

12/29/2009 11:00 - 14:00 3.00 C 01 MOLRU THAWED WELL HEAD & BOPS, SIP @0# PSI.

14:00 -17:00 3.00 C 04 RU WORK FLOOR & TBG EQ., P/U MU& RIH W/ 3-3/4" BIT, BIT SUB,
4- 31/8" DCS, PAC X EUE X/O, 99 JTS 2-3/8" 8RD EUE TBG. L/D 10
JTS, WINTERIZE WELL HEAD W/ DIESEL, P/U 8'2-7/8" PUP JT., EOT
@2856'. SWIFD.

17:00 - 19:00 2.00 C 18 R/U PUMP & RETURN LINES, CSDFD CT.

12/30/2009 06:00 -08:30 2.50 C 18 CT &TGSM ( UNLOADINGTBG OFF FLOATS) UNLOADTBG ON
PIPE RACKS.

08:30 - 16:00 7.50 C 04 PUMU & RIH W/ 25 JTS 2-3/8" 8RD EUE TBG, 2-3/8 EUE X 2-7/8" EUE
X/O, ClO TO 2-7/8" TBG EQ., PUMU & RIH Wl278 JTS 2-7/8" 8RD
EUE TBG, TAG @12,705'. UD 1 JT.

16:00 - 20:00 4.00 C 13 PU PWR SWVL, ClO TO 12,754' CIRC CLEAN WI 370 BBLS 2% KCL,
R/D PWR SWVL, L/D 40 JTS 2-7/8" 8RD EUE TBG, SWIFD, DRAIN UP
PUMP & RETURN LINES, WINTERIZE WELL HEAD & EQ., CSDFD

12/31/2009 06:00 - 14:00 8.00 C 04

CC

&TGSM ( L/D TBG ) TSIP & CSIP @0# PSI, L/D239 JTS 2-7/8"
8RD EUE TBG, 2-7/8" EUE X 2-3/8" EUE X/O, 114 JTS 2-3/8", 2-3/8"
EUE X 2-3/8" PAC X/O, 4 3-1/8" DCS, BIT SUB, 3-3/4" BIT. SWIFD

14:00 - 17:00 3.00 C 18 RIDWORK FLOOR & TBG EQ., RACK OUT PUMP & RETURN LINES.
RDMOL TO 4-17 C5.

1/1/2010 06:00 -08:30 2.50 C 09 MOLW/ LONEWOLF WIRELINE EQ., PREJOB SAFETY MEETING.
FILLCSG W/ 32 BBLS LET SET FULL FOR 2 HRS WHILE LONE
WOLF RIGGED UP EQ., GOOD NEG. TEST.

08:30 - 12:30 4.00 C 11 RIHW/ CBL/GR/CCL TAG @12751. REPEAT PASS TO 12510' Wl NO
PRESSURE CORRELATE LOG TO HALLIBURTONTRIPLE COMBO
OPEN HOLE LOG, RUN MAINPASS WI2000# PSI TO 5780'.

12:30 - 14:00 1.50 C 09 TEST CSG TO 8000# PSI, HOLD FOR 30 MINUTES. GOOD TEST.

14:00 - 22:00 8.00 C 11 RIH W/ 4 CONS ( 3-1/8" HSC, 22.7 GM CHARGES, 3 JSPF AND 120*
PHASING ) GUN RUNS

,
PERFORATING 12442 TO 12746 ( OPEN

HOLE ) HOLDING 1000# PSI ON CSG NO PRESSURE CHANGES. 304
GROSS FT., 59 NET FT, 177 HLS. SWIFH, R/D WIRELINE EQ.,
CSDFHWE CT.

1/2/2010 06:00 - 06:30 0.50 C 18 SDFHWE NO ACTIVITY
1/3/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/4/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/5/2010 06:00 - 12:30 6.50 C 18 MOLW/ STNGER. SIP @1450# PSI, STING IN WI STINGER WELL

HEAD PROTECTION. HEAT WATER FOR FRAC.

1/6/2010 06:00 - 08:30 2.50 C 01 MOLW/ B.J FRAC EQ., R/U TGSM, PRESSURE TEST LINES & EQ.,
TO 9500# PSI.
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub
'

Date From - To Hours Code Code Phase Description of Operations

12/29/2009 11:00 - 14:00 3.00 C 01 MOLRU THAWED WELL HEAD & BOPS, SIP @0# PSI.

14:00 -17:00 3.00 C 04 RU WORK FLOOR & TBG EQ., P/U MU& RIH W/ 3-3/4" BIT, BIT SUB,
4- 31/8" DCS, PAC X EUE X/O, 99 JTS 2-3/8" 8RD EUE TBG. L/D 10
JTS, WINTERIZE WELL HEAD W/ DIESEL, P/U 8'2-7/8" PUP JT., EOT
@2856'. SWIFD.

17:00 - 19:00 2.00 C 18 RIU PUMP & RETURN LINES, CSDFD CT.

12/30/2009 06:00 -08:30 2.50 C 18 CT &TGSM ( UNLOADINGTBG OFF FLOATS) UNLOADTBG ON
PIPE RACKS.

08:30 - 16:00 7.50 C 04 PUMU & RIH W/ 25 JTS 2-3/8" 8RD EUE TBG, 2-3/8 EUE X 2-7/8" EUE
X/O, ClO TO 2-7/8" TBG EQ., PUMU & RIH W/278 JTS 2-7/8" 8RD
EUE TBG, TAG @12,705'. UD 1 JT.

16:00 - 20:00 4.00 C 13 PU PWR SWVL, ClO TO 12,754' CIRC CLEAN WI 370 BBLS 2% KCL,
R/D PWR SWVL, L/D 40 JTS 2-7/8" 8RD EUE TBG, SWIFD, DRAIN UP
PUMP & RETURN LINES, WINTERIZE WELL HEAD & EQ., CSDFD
CT.

12/31/2009 06:00 - 14:00 8.00 C 04 CT &TGSM ( L/D TBG ) TSlP & CSIP @0# PSI, L/D239 JTS 2-7/8"
8RD EUE TBG, 2-7/8" EUE X 2-3/8" EUE X/O, 114 JTS 2-3/8", 2-3/8"
EUE X 2-3/8" PAC X/O, 4 3-1/8" DCS, BIT SUB, 3-3/4" BIT. SWIFD

14:00 - 17:00 3.00 C 18 RIDWORK FLOOR & TBG EQ., RACK OUT PUMP & RETURN LINES.
RDMOL TO 4-17 C5.

1/1/2010 06:00 -08:30 2.50 C 09 MOLW/ LONEWOLF WIRELINE EQ., PREJOB SAFETY MEETING.
FILLCSG W/ 32 BBLS LET SET FULL FOR 2 HRS WHILE LONE
WOLF RIGGED UP EQ., GOOD NEG. TEST.

08:30 - 12:30 4.00 C 11 RIHW/ CBL/GR/CCL TAG @12751. REPEAT PASS TO 12510' Wl NO
PRESSURE CORRELATE LOG TO HALLIBURTONTRIPLE COMBO
OPEN HOLE LOG, RUN MAINPASS WI2000# PSI TO 5780'.

12:30 - 14:00 1.50 C 09 TEST CSG TO 8000# PSI, HOLD FOR 30 MINUTES. GOOD TEST.

14:00 - 22:00 8.00 C 11 RIH W/ 4 CONS ( 3-1/8" HSC, 22.7 GM CHARGES, 3 JSPF AND 120*
PHASING ) GUN RUNS

,
PERFORATING 12442 TO 12746 ( OPEN

HOLE ) HOLDING 1000# PSI ON CSG NO PRESSURE CHANGES. 304
GROSS FT., 59 NET FT, 177 HLS. SWIFH, R/D WIRELINE EQ.,
CSDFHWE CT.

1/2/2010 06:00 - 06:30 0.50 C 18 SDFHWE NO ACTIVITY
1/3/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/4/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/5/2010 06:00 - 12:30 6.50 C 18 MOLW/ STNGER. SIP @1450# PSI, STING IN WI STINGER WELL

HEAD PROTECTION. HEAT WATER FOR FRAC.

1/6/2010 06:00 - 08:30 2.50 C 01 MOLW/ B.J FRAC EQ., R/U TGSM, PRESSURE TEST LINES & EQ.,
TO 9500# PSI.
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14:00 -17:00 3.00 C 04 RU WORK FLOOR & TBG EQ., P/U MU& RIH W/ 3-3/4" BIT, BIT SUB,
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X/O, ClO TO 2-7/8" TBG EQ., PUMU & RIH W/278 JTS 2-7/8" 8RD
EUE TBG, TAG @12,705'. UD 1 JT.

16:00 - 20:00 4.00 C 13 PU PWR SWVL, ClO TO 12,754' CIRC CLEAN WI 370 BBLS 2% KCL,
R/D PWR SWVL, L/D 40 JTS 2-7/8" 8RD EUE TBG, SWIFD, DRAIN UP
PUMP & RETURN LINES, WINTERIZE WELL HEAD & EQ., CSDFD
CT.

12/31/2009 06:00 - 14:00 8.00 C 04 CT &TGSM ( L/D TBG ) TSlP & CSIP @0# PSI, L/D239 JTS 2-7/8"
8RD EUE TBG, 2-7/8" EUE X 2-3/8" EUE X/O, 114 JTS 2-3/8", 2-3/8"
EUE X 2-3/8" PAC X/O, 4 3-1/8" DCS, BIT SUB, 3-3/4" BIT. SWIFD

14:00 - 17:00 3.00 C 18 RIDWORK FLOOR & TBG EQ., RACK OUT PUMP & RETURN LINES.
RDMOL TO 4-17 C5.

1/1/2010 06:00 -08:30 2.50 C 09 MOLW/ LONEWOLF WIRELINE EQ., PREJOB SAFETY MEETING.
FILLCSG W/ 32 BBLS LET SET FULL FOR 2 HRS WHILE LONE
WOLF RIGGED UP EQ., GOOD NEG. TEST.

08:30 - 12:30 4.00 C 11 RIHW/ CBL/GR/CCL TAG @12751. REPEAT PASS TO 12510' Wl NO
PRESSURE CORRELATE LOG TO HALLIBURTONTRIPLE COMBO
OPEN HOLE LOG, RUN MAINPASS WI2000# PSI TO 5780'.

12:30 - 14:00 1.50 C 09 TEST CSG TO 8000# PSI, HOLD FOR 30 MINUTES. GOOD TEST.

14:00 - 22:00 8.00 C 11 RIH W/ 4 CONS ( 3-1/8" HSC, 22.7 GM CHARGES, 3 JSPF AND 120*
PHASING ) GUN RUNS

,
PERFORATING 12442 TO 12746 ( OPEN

HOLE ) HOLDING 1000# PSI ON CSG NO PRESSURE CHANGES. 304
GROSS FT., 59 NET FT, 177 HLS. SWIFH, R/D WIRELINE EQ.,
CSDFHWE CT.

1/2/2010 06:00 - 06:30 0.50 C 18 SDFHWE NO ACTIVITY
1/3/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/4/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/5/2010 06:00 - 12:30 6.50 C 18 MOLW/ STNGER. SIP @1450# PSI, STING IN WI STINGER WELL

HEAD PROTECTION. HEAT WATER FOR FRAC.

1/6/2010 06:00 - 08:30 2.50 C 01 MOLW/ B.J FRAC EQ., R/U TGSM, PRESSURE TEST LINES & EQ.,
TO 9500# PSI.
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12/29/2009 11:00 - 14:00 3.00 C 01 MOLRU THAWED WELL HEAD & BOPS, SIP @0# PSI.

14:00 -17:00 3.00 C 04 RU WORK FLOOR & TBG EQ., P/U MU& RIH W/ 3-3/4" BIT, BIT SUB,
4- 31/8" DCS, PAC X EUE X/O, 99 JTS 2-3/8" 8RD EUE TBG. L/D 10
JTS, WINTERIZE WELL HEAD W/ DIESEL, P/U 8'2-7/8" PUP JT., EOT
@2856'. SWIFD.

17:00 - 19:00 2.00 C 18 RIU PUMP & RETURN LINES, CSDFD CT.

12/30/2009 06:00 -08:30 2.50 C 18 CT &TGSM ( UNLOADINGTBG OFF FLOATS) UNLOADTBG ON
PIPE RACKS.

08:30 - 16:00 7.50 C 04 PUMU & RIH W/ 25 JTS 2-3/8" 8RD EUE TBG, 2-3/8 EUE X 2-7/8" EUE
X/O, ClO TO 2-7/8" TBG EQ., PUMU & RIH W/278 JTS 2-7/8" 8RD
EUE TBG, TAG @12,705'. UD 1 JT.

16:00 - 20:00 4.00 C 13 PU PWR SWVL, ClO TO 12,754' CIRC CLEAN WI 370 BBLS 2% KCL,
R/D PWR SWVL, L/D 40 JTS 2-7/8" 8RD EUE TBG, SWIFD, DRAIN UP
PUMP & RETURN LINES, WINTERIZE WELL HEAD & EQ., CSDFD
CT.

12/31/2009 06:00 - 14:00 8.00 C 04 CT &TGSM ( L/D TBG ) TSlP & CSIP @0# PSI, L/D239 JTS 2-7/8"
8RD EUE TBG, 2-7/8" EUE X 2-3/8" EUE X/O, 114 JTS 2-3/8", 2-3/8"
EUE X 2-3/8" PAC X/O, 4 3-1/8" DCS, BIT SUB, 3-3/4" BIT. SWIFD

14:00 - 17:00 3.00 C 18 RIDWORK FLOOR & TBG EQ., RACK OUT PUMP & RETURN LINES.
RDMOL TO 4-17 C5.

1/1/2010 06:00 -08:30 2.50 C 09 MOLW/ LONEWOLF WIRELINE EQ., PREJOB SAFETY MEETING.
FILLCSG W/ 32 BBLS LET SET FULL FOR 2 HRS WHILE LONE
WOLF RIGGED UP EQ., GOOD NEG. TEST.

08:30 - 12:30 4.00 C 11 RIHW/ CBL/GR/CCL TAG @12751. REPEAT PASS TO 12510' Wl NO
PRESSURE CORRELATE LOG TO HALLIBURTONTRIPLE COMBO
OPEN HOLE LOG, RUN MAINPASS WI2000# PSI TO 5780'.

12:30 - 14:00 1.50 C 09 TEST CSG TO 8000# PSI, HOLD FOR 30 MINUTES. GOOD TEST.

14:00 - 22:00 8.00 C 11 RIH W/ 4 CONS ( 3-1/8" HSC, 22.7 GM CHARGES, 3 JSPF AND 120*
PHASING ) GUN RUNS

,
PERFORATING 12442 TO 12746 ( OPEN

HOLE ) HOLDING 1000# PSI ON CSG NO PRESSURE CHANGES. 304
GROSS FT., 59 NET FT, 177 HLS. SWIFH, R/D WIRELINE EQ.,
CSDFHWE CT.

1/2/2010 06:00 - 06:30 0.50 C 18 SDFHWE NO ACTIVITY
1/3/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/4/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/5/2010 06:00 - 12:30 6.50 C 18 MOLW/ STNGER. SIP @1450# PSI, STING IN WI STINGER WELL

HEAD PROTECTION. HEAT WATER FOR FRAC.

1/6/2010 06:00 - 08:30 2.50 C 01 MOLW/ B.J FRAC EQ., R/U TGSM, PRESSURE TEST LINES & EQ.,
TO 9500# PSI.
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12/29/2009 11:00 - 14:00 3.00 C 01 MOLRU THAWED WELL HEAD & BOPS, SIP @0# PSI.

14:00 -17:00 3.00 C 04 RU WORK FLOOR & TBG EQ., P/U MU& RIH W/ 3-3/4" BIT, BIT SUB,
4- 31/8" DCS, PAC X EUE X/O, 99 JTS 2-3/8" 8RD EUE TBG. L/D 10
JTS, WINTERIZE WELL HEAD W/ DIESEL, P/U 8'2-7/8" PUP JT., EOT
@2856'. SWIFD.

17:00 - 19:00 2.00 C 18 RIU PUMP & RETURN LINES, CSDFD CT.

12/30/2009 06:00 -08:30 2.50 C 18 CT &TGSM ( UNLOADINGTBG OFF FLOATS) UNLOADTBG ON
PIPE RACKS.

08:30 - 16:00 7.50 C 04 PUMU & RIH W/ 25 JTS 2-3/8" 8RD EUE TBG, 2-3/8 EUE X 2-7/8" EUE
X/O, ClO TO 2-7/8" TBG EQ., PUMU & RIH W/278 JTS 2-7/8" 8RD
EUE TBG, TAG @12,705'. UD 1 JT.

16:00 - 20:00 4.00 C 13 PU PWR SWVL, ClO TO 12,754' CIRC CLEAN WI 370 BBLS 2% KCL,
R/D PWR SWVL, L/D 40 JTS 2-7/8" 8RD EUE TBG, SWIFD, DRAIN UP
PUMP & RETURN LINES, WINTERIZE WELL HEAD & EQ., CSDFD
CT.

12/31/2009 06:00 - 14:00 8.00 C 04 CT &TGSM ( L/D TBG ) TSlP & CSIP @0# PSI, L/D239 JTS 2-7/8"
8RD EUE TBG, 2-7/8" EUE X 2-3/8" EUE X/O, 114 JTS 2-3/8", 2-3/8"
EUE X 2-3/8" PAC X/O, 4 3-1/8" DCS, BIT SUB, 3-3/4" BIT. SWIFD

14:00 - 17:00 3.00 C 18 RIDWORK FLOOR & TBG EQ., RACK OUT PUMP & RETURN LINES.
RDMOL TO 4-17 C5.

1/1/2010 06:00 -08:30 2.50 C 09 MOLW/ LONEWOLF WIRELINE EQ., PREJOB SAFETY MEETING.
FILLCSG W/ 32 BBLS LET SET FULL FOR 2 HRS WHILE LONE
WOLF RIGGED UP EQ., GOOD NEG. TEST.

08:30 - 12:30 4.00 C 11 RIHW/ CBL/GR/CCL TAG @12751. REPEAT PASS TO 12510' Wl NO
PRESSURE CORRELATE LOG TO HALLIBURTONTRIPLE COMBO
OPEN HOLE LOG, RUN MAINPASS WI2000# PSI TO 5780'.

12:30 - 14:00 1.50 C 09 TEST CSG TO 8000# PSI, HOLD FOR 30 MINUTES. GOOD TEST.

14:00 - 22:00 8.00 C 11 RIH W/ 4 CONS ( 3-1/8" HSC, 22.7 GM CHARGES, 3 JSPF AND 120*
PHASING ) GUN RUNS

,
PERFORATING 12442 TO 12746 ( OPEN

HOLE ) HOLDING 1000# PSI ON CSG NO PRESSURE CHANGES. 304
GROSS FT., 59 NET FT, 177 HLS. SWIFH, R/D WIRELINE EQ.,
CSDFHWE CT.

1/2/2010 06:00 - 06:30 0.50 C 18 SDFHWE NO ACTIVITY
1/3/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/4/2010 06:00 - 06:00 SDFHWE NO ACTIVITY
1/5/2010 06:00 - 12:30 6.50 C 18 MOLW/ STNGER. SIP @1450# PSI, STING IN WI STINGER WELL

HEAD PROTECTION. HEAT WATER FOR FRAC.
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To Hours Code Phase Description of Operations

1/6/2010 08:30 - 10:00 1.50 C 21 SIP @1420# PSI, BREAK DOWN @4593# PSI @5 BPM, TREAT
STAGE 1 PERFS W/ 5000 GAL 15% HCLW/ 190 BIO-BALLS FOR
DIVERSION, FLUSH 10 OVER BTM PERF. AVE RATE 23.4 BPM AVE
PRESSURE 4464# PSI, MAXRATE 31.5 BPM, MAXPRESSURE
4958# PSI, ISDP 3632#, 5/ 3530#, 10/ 3468#, 15/ 3461# PSI, FRAC
GRAD., .711 SURGE BALLS SWl.

10:00 - 11:00 1.00 C 21 BREAK OUT BALLGUN & RETEST LINES & EQ., TO 9500# PSI.
TREAT STAGE 1 PERFS Wl5,000#100 MESH IN 1/2 PPG STAGE &
99354#20/40 SINTERBALL BAUXITEIN 1,2,3,&4 PPG STAGES W/
PROTECHNICS TRACER, AVE TREATING PRESSURE 5880# PSI,
MAXTREATING PRESSURE 6789# PSI, AVE RATE 59 BPM, MX
RATE 61.1 BPM, ISDP 3660#, 5/ 3531#, 10/ 3411#, 15/ 3345#, W/
FRAC GRADIENT OF .708 SWI

11:00 -18:00 7.00 C 11 R/U PERFOLOG, SIP @3200# PSI RIH W/ CONS GUN RUNS &SET
PLUG @ . BLEED PRESSURE TO 2200# PSI, GOOD NEG., TEST,
PRESSURE UP TO 4200# PSI, GOOD POSITIVE TEST, PERFORATE
12426' TO 1213T ( OPEN HOLE ) 62 NET FT, 186 HLS. NO
PRESSURE CHANGE, SWI.

18:00 - 19:30 1.50 C 21 SIP @2880, TREAT STAGE 2 PERFS W/ 5000 GAL 15% HCL, Wl190
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, ISDP @
3442 ,5/ 3365 ,10/ 3326 ,15/ 3280, .71 FRAC GRADIENT. SURGE
BALLS,LET SET FOR 1 HR.

19:30 -20:30 1.00 C 21 BREAKOUT BALLGUN RETEST LINES & EQ., TO 9500# PSI. SIP @
2995, TREAT STAGE 2 PERFS W/ 5,000#100 MESH IN 1/2 PPG
STAGE & 101,593#20/40 SINTERBALL BAUXITEIN 1,2,3&4#STAGES
W/ PROTECHNICS TRACER, ISDP @3926, 5/3840 ,10/3716 ,15/3638,

W/ FRAC GRAD. OF .75 SWI DRAIN UP FRAC EQ.,
20:30 -03:30 7.00 C 11 RIH Wl4 CONS GUN RUNS & SET PLUG @ 12122'. BLEED OFF TO

2500 . GOOD NEG., TEST PRESSURE TEST TO 4500. GOOD TEST.
PERFORATE 11795' TO 12109 ( OPEN HOLE ) 50 NET FT, 150
HOLES. SWI. NO PRESSURE CHANGES. SWIFD RD WIRELINE EQ.,
CT.

1/7/2010 06:00 -09:00 3.00 C 06 MOLW/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI.

09:00 -11:00 2.00 C 21 SIP @2692# PSI. TREAT STAGE 3 PERFS Wl5000 GAL 15% HCL W/
150 BIO-BALLSFOR DIVERSION FLUSH 10 OVER BTM PERF, AVE
RATE 20.2 BPM, MXRATE 32.3 BPM, AVE PRESSURE 4202, MAX
PRESSURE 4678, MIN., BALLACTION. FRAC GRAD OF .73, ISDP @
3540, 5/ 3337 10/ 3147 15/ 3045. SWI. BREAK OUT BALLDROPPER &
RETEST LINE& EQ., WAIT TTL 1 HR. FROM SHUT DOWN TIME.

11:00 - 12:00 1.00 C 21 SIP @2784 # PSI, TREAT STAGE 3 PERFS W/ 4,000# 100 MESH IN
1/2 PPG STAGE & 80,316#20/40 SINTERBALL BAUXITEIN 1,2,3,&4
PPG STAGES, W/ PROTECHNICS TRACE. FLUSH TO TOP PERF.
ISDP @3879#, 5/ 3770#, 10/ 3703#, 15/ 3668# PSI. FRAC GRADIENT
OF .73, SWI DRAIN EQ.,
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To Hours Code Phase Description of Operations

1/6/2010 08:30 - 10:00 1.50 C 21 SIP @1420# PSI, BREAK DOWN @4593# PSI @5 BPM, TREAT
STAGE 1 PERFS W/ 5000 GAL 15% HCLW/ 190 BIO-BALLS FOR
DIVERSION, FLUSH 10 OVER BTM PERF. AVE RATE 23.4 BPM AVE
PRESSURE 4464# PSI, MAXRATE 31.5 BPM, MAXPRESSURE
4958# PSI, ISDP 3632#, 5/ 3530#, 10/ 3468#, 15/ 3461# PSI, FRAC
GRAD., .711 SURGE BALLS SWl.

10:00 - 11:00 1.00 C 21 BREAK OUT BALLGUN & RETEST LINES & EQ., TO 9500# PSI.
TREAT STAGE 1 PERFS Wl5,000#100 MESH IN 1/2 PPG STAGE &
99354#20/40 SINTERBALL BAUXITEIN 1,2,3,&4 PPG STAGES W/
PROTECHNICS TRACER, AVE TREATING PRESSURE 5880# PSI,
MAXTREATING PRESSURE 6789# PSI, AVE RATE 59 BPM, MX
RATE 61.1 BPM, ISDP 3660#, 5/ 3531#, 10/ 3411#, 15/ 3345#, W/
FRAC GRADIENT OF .708 SWI

11:00 -18:00 7.00 C 11 R/U PERFOLOG, SIP @3200# PSI RIH W/ CONS GUN RUNS &SET
PLUG @ . BLEED PRESSURE TO 2200# PSI, GOOD NEG., TEST,
PRESSURE UP TO 4200# PSI, GOOD POSITIVE TEST, PERFORATE
12426' TO 1213T ( OPEN HOLE ) 62 NET FT, 186 HLS. NO
PRESSURE CHANGE, SWI.

18:00 - 19:30 1.50 C 21 SIP @2880, TREAT STAGE 2 PERFS W/ 5000 GAL 15% HCL, Wl190
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, ISDP @
3442 ,5/ 3365 ,10/ 3326 ,15/ 3280, .71 FRAC GRADIENT. SURGE
BALLS,LET SET FOR 1 HR.

19:30 -20:30 1.00 C 21 BREAKOUT BALLGUN RETEST LINES & EQ., TO 9500# PSI. SIP @
2995, TREAT STAGE 2 PERFS W/ 5,000#100 MESH IN 1/2 PPG
STAGE & 101,593#20/40 SINTERBALL BAUXITEIN 1,2,3&4#STAGES
W/ PROTECHNICS TRACER, ISDP @3926, 5/3840 ,10/3716 ,15/3638,

W/ FRAC GRAD. OF .75 SWI DRAIN UP FRAC EQ.,
20:30 -03:30 7.00 C 11 RIH Wl4 CONS GUN RUNS & SET PLUG @ 12122'. BLEED OFF TO

2500 . GOOD NEG., TEST PRESSURE TEST TO 4500. GOOD TEST.
PERFORATE 11795' TO 12109 ( OPEN HOLE ) 50 NET FT, 150
HOLES. SWI. NO PRESSURE CHANGES. SWIFD RD WIRELINE EQ.,
CT.

1/7/2010 06:00 -09:00 3.00 C 06 MOLW/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI.

09:00 -11:00 2.00 C 21 SIP @2692# PSI. TREAT STAGE 3 PERFS Wl5000 GAL 15% HCL W/
150 BIO-BALLSFOR DIVERSION FLUSH 10 OVER BTM PERF, AVE
RATE 20.2 BPM, MXRATE 32.3 BPM, AVE PRESSURE 4202, MAX
PRESSURE 4678, MIN., BALLACTION. FRAC GRAD OF .73, ISDP @
3540, 5/ 3337 10/ 3147 15/ 3045. SWI. BREAK OUT BALLDROPPER &
RETEST LINE& EQ., WAIT TTL 1 HR. FROM SHUT DOWN TIME.

11:00 - 12:00 1.00 C 21 SIP @2784 # PSI, TREAT STAGE 3 PERFS W/ 4,000# 100 MESH IN
1/2 PPG STAGE & 80,316#20/40 SINTERBALL BAUXITEIN 1,2,3,&4
PPG STAGES, W/ PROTECHNICS TRACE. FLUSH TO TOP PERF.
ISDP @3879#, 5/ 3770#, 10/ 3703#, 15/ 3668# PSI. FRAC GRADIENT
OF .73, SWI DRAIN EQ.,

Printed: 5/31/2011 2:27 33
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To Hours Code Phase Description of Operations

1/6/2010 08:30 - 10:00 1.50 C 21 SIP @1420# PSI, BREAK DOWN @4593# PSI @5 BPM, TREAT
STAGE 1 PERFS W/ 5000 GAL 15% HCLW/ 190 BIO-BALLS FOR
DIVERSION, FLUSH 10 OVER BTM PERF. AVE RATE 23.4 BPM AVE
PRESSURE 4464# PSI, MAXRATE 31.5 BPM, MAXPRESSURE
4958# PSI, ISDP 3632#, 5/ 3530#, 10/ 3468#, 15/ 3461# PSI, FRAC
GRAD., .711 SURGE BALLS SWl.

10:00 - 11:00 1.00 C 21 BREAK OUT BALLGUN & RETEST LINES & EQ., TO 9500# PSI.
TREAT STAGE 1 PERFS Wl5,000#100 MESH IN 1/2 PPG STAGE &
99354#20/40 SINTERBALL BAUXITEIN 1,2,3,&4 PPG STAGES W/
PROTECHNICS TRACER, AVE TREATING PRESSURE 5880# PSI,
MAXTREATING PRESSURE 6789# PSI, AVE RATE 59 BPM, MX
RATE 61.1 BPM, ISDP 3660#, 5/ 3531#, 10/ 3411#, 15/ 3345#, W/
FRAC GRADIENT OF .708 SWI

11:00 -18:00 7.00 C 11 R/U PERFOLOG, SIP @3200# PSI RIH W/ CONS GUN RUNS &SET
PLUG @ . BLEED PRESSURE TO 2200# PSI, GOOD NEG., TEST,
PRESSURE UP TO 4200# PSI, GOOD POSITIVE TEST, PERFORATE
12426' TO 1213T ( OPEN HOLE ) 62 NET FT, 186 HLS. NO
PRESSURE CHANGE, SWI.

18:00 - 19:30 1.50 C 21 SIP @2880, TREAT STAGE 2 PERFS W/ 5000 GAL 15% HCL, Wl190
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, ISDP @
3442 ,5/ 3365 ,10/ 3326 ,15/ 3280, .71 FRAC GRADIENT. SURGE
BALLS,LET SET FOR 1 HR.

19:30 -20:30 1.00 C 21 BREAKOUT BALLGUN RETEST LINES & EQ., TO 9500# PSI. SIP @
2995, TREAT STAGE 2 PERFS W/ 5,000#100 MESH IN 1/2 PPG
STAGE & 101,593#20/40 SINTERBALL BAUXITEIN 1,2,3&4#STAGES
W/ PROTECHNICS TRACER, ISDP @3926, 5/3840 ,10/3716 ,15/3638,

W/ FRAC GRAD. OF .75 SWI DRAIN UP FRAC EQ.,
20:30 -03:30 7.00 C 11 RIH Wl4 CONS GUN RUNS & SET PLUG @ 12122'. BLEED OFF TO

2500 . GOOD NEG., TEST PRESSURE TEST TO 4500. GOOD TEST.
PERFORATE 11795' TO 12109 ( OPEN HOLE ) 50 NET FT, 150
HOLES. SWI. NO PRESSURE CHANGES. SWIFD RD WIRELINE EQ.,
CT.

1/7/2010 06:00 -09:00 3.00 C 06 MOLW/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI.

09:00 -11:00 2.00 C 21 SIP @2692# PSI. TREAT STAGE 3 PERFS Wl5000 GAL 15% HCL W/
150 BIO-BALLSFOR DIVERSION FLUSH 10 OVER BTM PERF, AVE
RATE 20.2 BPM, MXRATE 32.3 BPM, AVE PRESSURE 4202, MAX
PRESSURE 4678, MIN., BALLACTION. FRAC GRAD OF .73, ISDP @
3540, 5/ 3337 10/ 3147 15/ 3045. SWI. BREAK OUT BALLDROPPER &
RETEST LINE& EQ., WAIT TTL 1 HR. FROM SHUT DOWN TIME.

11:00 - 12:00 1.00 C 21 SIP @2784 # PSI, TREAT STAGE 3 PERFS W/ 4,000# 100 MESH IN
1/2 PPG STAGE & 80,316#20/40 SINTERBALL BAUXITEIN 1,2,3,&4
PPG STAGES, W/ PROTECHNICS TRACE. FLUSH TO TOP PERF.
ISDP @3879#, 5/ 3770#, 10/ 3703#, 15/ 3668# PSI. FRAC GRADIENT
OF .73, SWI DRAIN EQ.,

Printed: 5/31/2011 2:27 33
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To Hours Code Phase Description of Operations

1/6/2010 08:30 - 10:00 1.50 C 21 SIP @1420# PSI, BREAK DOWN @4593# PSI @5 BPM, TREAT
STAGE 1 PERFS W/ 5000 GAL 15% HCLW/ 190 BIO-BALLS FOR
DIVERSION, FLUSH 10 OVER BTM PERF. AVE RATE 23.4 BPM AVE
PRESSURE 4464# PSI, MAXRATE 31.5 BPM, MAXPRESSURE
4958# PSI, ISDP 3632#, 5/ 3530#, 10/ 3468#, 15/ 3461# PSI, FRAC
GRAD., .711 SURGE BALLS SWl.

10:00 - 11:00 1.00 C 21 BREAK OUT BALLGUN & RETEST LINES & EQ., TO 9500# PSI.
TREAT STAGE 1 PERFS Wl5,000#100 MESH IN 1/2 PPG STAGE &
99354#20/40 SINTERBALL BAUXITEIN 1,2,3,&4 PPG STAGES W/
PROTECHNICS TRACER, AVE TREATING PRESSURE 5880# PSI,
MAXTREATING PRESSURE 6789# PSI, AVE RATE 59 BPM, MX
RATE 61.1 BPM, ISDP 3660#, 5/ 3531#, 10/ 3411#, 15/ 3345#, W/
FRAC GRADIENT OF .708 SWI

11:00 -18:00 7.00 C 11 R/U PERFOLOG, SIP @3200# PSI RIH W/ CONS GUN RUNS &SET
PLUG @ . BLEED PRESSURE TO 2200# PSI, GOOD NEG., TEST,
PRESSURE UP TO 4200# PSI, GOOD POSITIVE TEST, PERFORATE
12426' TO 1213T ( OPEN HOLE ) 62 NET FT, 186 HLS. NO
PRESSURE CHANGE, SWI.

18:00 - 19:30 1.50 C 21 SIP @2880, TREAT STAGE 2 PERFS W/ 5000 GAL 15% HCL, Wl190
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, ISDP @
3442 ,5/ 3365 ,10/ 3326 ,15/ 3280, .71 FRAC GRADIENT. SURGE
BALLS,LET SET FOR 1 HR.

19:30 -20:30 1.00 C 21 BREAKOUT BALLGUN RETEST LINES & EQ., TO 9500# PSI. SIP @
2995, TREAT STAGE 2 PERFS W/ 5,000#100 MESH IN 1/2 PPG
STAGE & 101,593#20/40 SINTERBALL BAUXITEIN 1,2,3&4#STAGES
W/ PROTECHNICS TRACER, ISDP @3926, 5/3840 ,10/3716 ,15/3638,

W/ FRAC GRAD. OF .75 SWI DRAIN UP FRAC EQ.,
20:30 -03:30 7.00 C 11 RIH Wl4 CONS GUN RUNS & SET PLUG @ 12122'. BLEED OFF TO

2500 . GOOD NEG., TEST PRESSURE TEST TO 4500. GOOD TEST.
PERFORATE 11795' TO 12109 ( OPEN HOLE ) 50 NET FT, 150
HOLES. SWI. NO PRESSURE CHANGES. SWIFD RD WIRELINE EQ.,
CT.

1/7/2010 06:00 -09:00 3.00 C 06 MOLW/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI.

09:00 -11:00 2.00 C 21 SIP @2692# PSI. TREAT STAGE 3 PERFS Wl5000 GAL 15% HCL W/
150 BIO-BALLSFOR DIVERSION FLUSH 10 OVER BTM PERF, AVE
RATE 20.2 BPM, MXRATE 32.3 BPM, AVE PRESSURE 4202, MAX
PRESSURE 4678, MIN., BALLACTION. FRAC GRAD OF .73, ISDP @
3540, 5/ 3337 10/ 3147 15/ 3045. SWI. BREAK OUT BALLDROPPER &
RETEST LINE& EQ., WAIT TTL 1 HR. FROM SHUT DOWN TIME.

11:00 - 12:00 1.00 C 21 SIP @2784 # PSI, TREAT STAGE 3 PERFS W/ 4,000# 100 MESH IN
1/2 PPG STAGE & 80,316#20/40 SINTERBALL BAUXITEIN 1,2,3,&4
PPG STAGES, W/ PROTECHNICS TRACE. FLUSH TO TOP PERF.
ISDP @3879#, 5/ 3770#, 10/ 3703#, 15/ 3668# PSI. FRAC GRADIENT
OF .73, SWI DRAIN EQ.,

Printed: 5/31/2011 2:27 33
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To Hours Code Phase Description of Operations

1/6/2010 08:30 - 10:00 1.50 C 21 SIP @1420# PSI, BREAK DOWN @4593# PSI @5 BPM, TREAT
STAGE 1 PERFS W/ 5000 GAL 15% HCLW/ 190 BIO-BALLS FOR
DIVERSION, FLUSH 10 OVER BTM PERF. AVE RATE 23.4 BPM AVE
PRESSURE 4464# PSI, MAXRATE 31.5 BPM, MAXPRESSURE
4958# PSI, ISDP 3632#, 5/ 3530#, 10/ 3468#, 15/ 3461# PSI, FRAC
GRAD., .711 SURGE BALLS SWl.

10:00 - 11:00 1.00 C 21 BREAK OUT BALLGUN & RETEST LINES & EQ., TO 9500# PSI.
TREAT STAGE 1 PERFS Wl5,000#100 MESH IN 1/2 PPG STAGE &
99354#20/40 SINTERBALL BAUXITEIN 1,2,3,&4 PPG STAGES W/
PROTECHNICS TRACER, AVE TREATING PRESSURE 5880# PSI,
MAXTREATING PRESSURE 6789# PSI, AVE RATE 59 BPM, MX
RATE 61.1 BPM, ISDP 3660#, 5/ 3531#, 10/ 3411#, 15/ 3345#, W/
FRAC GRADIENT OF .708 SWI

11:00 -18:00 7.00 C 11 R/U PERFOLOG, SIP @3200# PSI RIH W/ CONS GUN RUNS &SET
PLUG @ . BLEED PRESSURE TO 2200# PSI, GOOD NEG., TEST,
PRESSURE UP TO 4200# PSI, GOOD POSITIVE TEST, PERFORATE
12426' TO 1213T ( OPEN HOLE ) 62 NET FT, 186 HLS. NO
PRESSURE CHANGE, SWI.

18:00 - 19:30 1.50 C 21 SIP @2880, TREAT STAGE 2 PERFS W/ 5000 GAL 15% HCL, Wl190
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, ISDP @
3442 ,5/ 3365 ,10/ 3326 ,15/ 3280, .71 FRAC GRADIENT. SURGE
BALLS,LET SET FOR 1 HR.

19:30 -20:30 1.00 C 21 BREAKOUT BALLGUN RETEST LINES & EQ., TO 9500# PSI. SIP @
2995, TREAT STAGE 2 PERFS W/ 5,000#100 MESH IN 1/2 PPG
STAGE & 101,593#20/40 SINTERBALL BAUXITEIN 1,2,3&4#STAGES
W/ PROTECHNICS TRACER, ISDP @3926, 5/3840 ,10/3716 ,15/3638,

W/ FRAC GRAD. OF .75 SWI DRAIN UP FRAC EQ.,
20:30 -03:30 7.00 C 11 RIH Wl4 CONS GUN RUNS & SET PLUG @ 12122'. BLEED OFF TO

2500 . GOOD NEG., TEST PRESSURE TEST TO 4500. GOOD TEST.
PERFORATE 11795' TO 12109 ( OPEN HOLE ) 50 NET FT, 150
HOLES. SWI. NO PRESSURE CHANGES. SWIFD RD WIRELINE EQ.,
CT.

1/7/2010 06:00 -09:00 3.00 C 06 MOLW/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI.

09:00 -11:00 2.00 C 21 SIP @2692# PSI. TREAT STAGE 3 PERFS Wl5000 GAL 15% HCL W/
150 BIO-BALLSFOR DIVERSION FLUSH 10 OVER BTM PERF, AVE
RATE 20.2 BPM, MXRATE 32.3 BPM, AVE PRESSURE 4202, MAX
PRESSURE 4678, MIN., BALLACTION. FRAC GRAD OF .73, ISDP @
3540, 5/ 3337 10/ 3147 15/ 3045. SWI. BREAK OUT BALLDROPPER &
RETEST LINE& EQ., WAIT TTL 1 HR. FROM SHUT DOWN TIME.

11:00 - 12:00 1.00 C 21 SIP @2784 # PSI, TREAT STAGE 3 PERFS W/ 4,000# 100 MESH IN
1/2 PPG STAGE & 80,316#20/40 SINTERBALL BAUXITEIN 1,2,3,&4
PPG STAGES, W/ PROTECHNICS TRACE. FLUSH TO TOP PERF.
ISDP @3879#, 5/ 3770#, 10/ 3703#, 15/ 3668# PSI. FRAC GRADIENT
OF .73, SWI DRAIN EQ.,

Printed: 5/31/2011 2:27 33
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Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

EL PASO PRODUCTION Page 3 of 5

Operations Summary Report

Legaf Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

SubDate From - To Hours Code Code Phase Description of Operations

1/7/2010 11:00 - 12:00 1.00 C 21
12:00 -19:00 7.00 C 11 SIP @3450#,RU LONE WOLF WIRELINE EQ., MAKE3 CONS GUN

RUNS, SET PLUG @11770' BLEED DOWN PSI TO 2500, GOOD
NEG., TEST, TEST TO 4500# PSI GOOD POSITIVE TESTM, PERF
11448 TO 11752 ( OPEN HOLE ) 41 NET FT., 123 HLS, SWI Wl 2850#
PSI. R/D WIRELINE CT.

1/8/2010 06:00 -07:30 1.50 C 21 MOL W/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI. BY6 A.M.
TREAT STAGE 4 PERFS W/ 5000 GAL 15% HCL W/ 125 BIO-BALLS
FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE 20.4 BPM,
MX RATE 20.4 BPM, FRAC GRAD. .76, ISDP @3806, 5/ 3699, 10/
3571, 15/ 3399. SWI BREAK OUT BALLGUN RETEST LINES & EQ,
LET BALLSSET.

07:30 -08:30 1.00 C 21 TREAT STAGE 4 PERFS W/ 4000#100 MESH IN 1/2 PPG STAGE, &
73,800#20/40 SINTERBALL BAUXITE IN 1,2,3&4 PPG STAGES W/
PROTECHNICS TRACER, FLUSH TO TOP PERF, FRAC GRAD, .79,

ISDP @4160 5/ 3923, 10/ 3840, 15/ 3806, SWl TURN OVER TO
WIRELINE.

08:30 - 12:30 4.00 C 11 SIP @3200# PSI, RIH W/ 4 CONS GUN RUNS SET &TEST PLUG @
11,440'. PERFORATE 11155' TO 11428'57 NET FT., 171 HLS,
GRADUALLYLOST ALLPRESSURE WHILE PERFORATING. SWl.

12:30 - 14:00 1.50 C 21 SIP @0# PSI TREAT STAGE 5 PERFS W/ 5000 GAL 15% HCL W/ 125
BIO-BALLS FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE
25.4 BPM, MX RATE 30.4 BPM, FRAC GRAD. .82, ISDP @4051, 5/
3878, 10/ 3655, 15/ 3291. SWI BREAK OUT BALLGUN RETEST LINES
& EQ, LET BALLSSET.

14:00 - 15:00 1.00 C 21 TREAT STAGE 5 PERFS W/ 5000#100 MESH IN 1/2 PPG STAGE, &
90,009#20/40 SINTERBALL BAUXITEIN 1,2,3&4 PPG STAGES

,

FLUSH TO TOP PERF, FRAC GRAD, .82, ISDP @4407 5/ 4294, 10/
4094, 15/ 3291, SWI TURN OVER TO WIRELINE.

15:00 - 19:30 4.50 C 11 SIP @3150# PSI, RIH W/ 4 CONS GUN RUNS SET & TEST PLUG @
11,144'. PERFORATE 10,790' TO 11,132' 69 NET FT., 207 HLS, SWI
Wl2000# PSI R/D WIRELINE EQ., CT.

1/9/2010 06:00 - 07:00 1.00 C 21 MOL W/ B.J FRAC CREW START & INSPECT EQ., PRESSURE TEST
I LINES & EQ TO 9500# PSI.

07:00 - 08:30 1.50 C 21 SIP @676# PSI. TREAT STAGE 6 PERFS W/ 5,000 GAL 15% & 225
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, AVE
RATE25.3 BPM, MAXRATE 30.4 BPM, AVE PRESSURE 3525# PSI
WAXTREATING PRESSURE 4052# PSI, ISDP @3194, 5/ 2436, 10/
151, 15/ 1980 F.G .73, SURGE BALLS,SWI BREAK OUT BALLGUN

& RETEST LINES & EQ., LET BALLS SET FOR 1 HR.

08:30 - 10:30 2.00 C 21 TREAT STAGE 6 PERFS W/ 6,320#100 MESH IN 1/2 PPG STAGE,
23,002# SINTERBALL BAUXITE,20/40 IN 1&2 PPG STAGE, 86,060#
SINTERLITE BAUXITE,20/40 IN 2,3&4 PPG STAGES, USING

Printed: 5/31/2011 2:27:33 PM

Jun. 21,
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

SubDate From - To Hours Code Code Phase Description of Operations

1/7/2010 11:00 - 12:00 1.00 C 21
12:00-19:00 7.00 C 11 SIP @3450#,RU LONE WOLF WIRELINE EQ., MAKE3 CONS GUN

RUNS, SET PLUG @11770' BLEED DOWN PSI TO 2500, GOOD
NEG., TEST, TEST TO 4500# PSI GOOD POSITIVE TESTM, PERF
11448 TO 11752 ( OPEN HOLE ) 41 NET FT., 123 HLS, SWI Wl 2850#
PSI. R/D WIRELINE CT.

1/8/2010 06:00 -07:30 1.50 C 21 MOL W/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI. BY6 A.M.
TREAT STAGE 4 PERFS W/ 5000 GAL 15% HCL W/ 125 BIO-BALLS
FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE 20.4 BPM,
MX RATE 20.4 BPM, FRAC GRAD. .76, ISDP @3806, 5/ 3699, 10/
3571, 15/ 3399. SWI BREAK OUT BALLGUN RETEST LINES & EQ,
LET BALLSSET.

07:30 -08:30 1.00 C 21 TREAT STAGE 4 PERFS W/ 4000#100 MESH IN 1/2 PPG STAGE, &
73,800#20/40 SINTERBALL BAUXITE IN 1,2,3&4 PPG STAGES W/
PROTECHNICS TRACER, FLUSH TO TOP PERF, FRAC GRAD, .79,

ISDP @4160 5/ 3923, 10/ 3840, 15/ 3806, SWl TURN OVER TO
WIRELINE.

08:30 - 12:30 4.00 C 11 SIP @3200# PSI, RIH W/ 4 CONS GUN RUNS SET &TEST PLUG @
11,440'. PERFORATE 11155' TO 11428'57 NET FT., 171 HLS,
GRADUALLYLOST ALLPRESSURE WHILE PERFORATING. SWl.

12:30 - 14:00 1.50 C 21 SIP @0# PSI TREAT STAGE 5 PERFS W/ 5000 GAL 15% HCL W/ 125
BIO-BALLS FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE
25.4 BPM, MX RATE 30.4 BPM, FRAC GRAD. .82, ISDP @4051, 5/
3878, 10/ 3655, 15/ 3291. SWI BREAK OUT BALLGUN RETEST LINES
& EQ. LET BALLSSET.

14:00 - 15:00 1.00 C 21 TREAT STAGE 5 PERFS W/ 5000#100 MESH IN 1/2 PPG STAGE, &
90,009#20/40 SINTERBALL BAUXITEIN 1,2,3&4 PPG STAGES

,

FLUSH TO TOP PERF, FRAC GRAD, .82, ISDP @4407 5/ 4294, 10/
4094, 15/ 3291, SWI TURN OVER TO WIRELINE.

15:00 - 19:30 4.50 C 11 SIP @3150# PSI, RIH W/ 4 CONS GUN RUNS SET & TEST PLUG @
11,144'. PERFORATE 10,790' TO 11,132' 69 NET FT., 207 HLS, SWI
Wl2000# PSI R/D WIRELINE EQ., CT.

1/9/2010 06:00 - 07:00 1.00 C 21 MOL W/ B.J FRAC CREW START & INSPECT EQ., PRESSURE TEST
LINES & EQ TO 9500# PSI.

07:00 - 08:30 1.50 C 21 SIP @676# PSI. TREAT STAGE 6 PERFS W/ 5,000 GAL 15% & 225
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, AVE
RATE 25.3 BPM, MAXRATE 30.4 BPM, AVE PRESSURE 3525# PSI
MAXTREATING PRESSURE 4052# PSI, ISDP @3194, 5/ 2436, 10/
2151, 15/ 1980 F.G .73, SURGE BALLS,SWI BREAK OUT BALLGUN
& RETEST LINES & EQ., LET BALLS SET FOR 1 HR.

08:30 - 10:30 2.00 iC 21 TREAT STAGE 6 PERFS W/ 6,320#100 MESH IN 1/2 PPG STAGE,
23,002# SINTERBALL BAUXITE,20/40 IN 1&2 PPG STAGE, 86,060#
SINTERLITE BAUXITE,20/40 IN 2,3&4 PPG STAGES, USING

Printed: 5/31/2011 2:27:33
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

SubDate From - To Hours Code Code Phase Description of Operations

1/7/2010 11:00 - 12:00 1.00 C 21
12:00-19:00 7.00 C 11 SIP @3450#,RU LONE WOLF WIRELINE EQ., MAKE3 CONS GUN

RUNS, SET PLUG @11770' BLEED DOWN PSI TO 2500, GOOD
NEG., TEST, TEST TO 4500# PSI GOOD POSITIVE TESTM, PERF
11448 TO 11752 ( OPEN HOLE ) 41 NET FT., 123 HLS, SWI Wl 2850#
PSI. R/D WIRELINE CT.

1/8/2010 06:00 -07:30 1.50 C 21 MOL W/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI. BY6 A.M.
TREAT STAGE 4 PERFS W/ 5000 GAL 15% HCL W/ 125 BIO-BALLS
FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE 20.4 BPM,
MX RATE 20.4 BPM, FRAC GRAD. .76, ISDP @3806, 5/ 3699, 10/
3571, 15/ 3399. SWI BREAK OUT BALLGUN RETEST LINES & EQ,
LET BALLSSET.

07:30 -08:30 1.00 C 21 TREAT STAGE 4 PERFS W/ 4000#100 MESH IN 1/2 PPG STAGE, &
73,800#20/40 SINTERBALL BAUXITE IN 1,2,3&4 PPG STAGES W/
PROTECHNICS TRACER, FLUSH TO TOP PERF, FRAC GRAD, .79,

ISDP @4160 5/ 3923, 10/ 3840, 15/ 3806, SWl TURN OVER TO
WIRELINE.

08:30 - 12:30 4.00 C 11 SIP @3200# PSI, RIH W/ 4 CONS GUN RUNS SET &TEST PLUG @
11,440'. PERFORATE 11155' TO 11428'57 NET FT., 171 HLS,
GRADUALLYLOST ALLPRESSURE WHILE PERFORATING. SWl.

12:30 - 14:00 1.50 C 21 SIP @0# PSI TREAT STAGE 5 PERFS W/ 5000 GAL 15% HCL W/ 125
BIO-BALLS FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE
25.4 BPM, MX RATE 30.4 BPM, FRAC GRAD. .82, ISDP @4051, 5/
3878, 10/ 3655, 15/ 3291. SWI BREAK OUT BALLGUN RETEST LINES
& EQ. LET BALLSSET.

14:00 - 15:00 1.00 C 21 TREAT STAGE 5 PERFS W/ 5000#100 MESH IN 1/2 PPG STAGE, &
90,009#20/40 SINTERBALL BAUXITEIN 1,2,3&4 PPG STAGES

,

FLUSH TO TOP PERF, FRAC GRAD, .82, ISDP @4407 5/ 4294, 10/
4094, 15/ 3291, SWI TURN OVER TO WIRELINE.

15:00 - 19:30 4.50 C 11 SIP @3150# PSI, RIH W/ 4 CONS GUN RUNS SET & TEST PLUG @
11,144'. PERFORATE 10,790' TO 11,132' 69 NET FT., 207 HLS, SWI
Wl2000# PSI R/D WIRELINE EQ., CT.

1/9/2010 06:00 - 07:00 1.00 C 21 MOL W/ B.J FRAC CREW START & INSPECT EQ., PRESSURE TEST
LINES & EQ TO 9500# PSI.

07:00 - 08:30 1.50 C 21 SIP @676# PSI. TREAT STAGE 6 PERFS W/ 5,000 GAL 15% & 225
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, AVE
RATE 25.3 BPM, MAXRATE 30.4 BPM, AVE PRESSURE 3525# PSI
MAXTREATING PRESSURE 4052# PSI, ISDP @3194, 5/ 2436, 10/
2151, 15/ 1980 F.G .73, SURGE BALLS,SWI BREAK OUT BALLGUN
& RETEST LINES & EQ., LET BALLS SET FOR 1 HR.

08:30 - 10:30 2.00 iC 21 TREAT STAGE 6 PERFS W/ 6,320#100 MESH IN 1/2 PPG STAGE,
23,002# SINTERBALL BAUXITE,20/40 IN 1&2 PPG STAGE, 86,060#
SINTERLITE BAUXITE,20/40 IN 2,3&4 PPG STAGES, USING

Printed: 5/31/2011 2:27:33
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

SubDate From - To Hours Code Code Phase Description of Operations

1/7/2010 11:00 - 12:00 1.00 C 21
12:00-19:00 7.00 C 11 SIP @3450#,RU LONE WOLF WIRELINE EQ., MAKE3 CONS GUN

RUNS, SET PLUG @11770' BLEED DOWN PSI TO 2500, GOOD
NEG., TEST, TEST TO 4500# PSI GOOD POSITIVE TESTM, PERF
11448 TO 11752 ( OPEN HOLE ) 41 NET FT., 123 HLS, SWI Wl 2850#
PSI. R/D WIRELINE CT.

1/8/2010 06:00 -07:30 1.50 C 21 MOL W/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI. BY6 A.M.
TREAT STAGE 4 PERFS W/ 5000 GAL 15% HCL W/ 125 BIO-BALLS
FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE 20.4 BPM,
MX RATE 20.4 BPM, FRAC GRAD. .76, ISDP @3806, 5/ 3699, 10/
3571, 15/ 3399. SWI BREAK OUT BALLGUN RETEST LINES & EQ,
LET BALLSSET.

07:30 -08:30 1.00 C 21 TREAT STAGE 4 PERFS W/ 4000#100 MESH IN 1/2 PPG STAGE, &
73,800#20/40 SINTERBALL BAUXITE IN 1,2,3&4 PPG STAGES W/
PROTECHNICS TRACER, FLUSH TO TOP PERF, FRAC GRAD, .79,

ISDP @4160 5/ 3923, 10/ 3840, 15/ 3806, SWl TURN OVER TO
WIRELINE.

08:30 - 12:30 4.00 C 11 SIP @3200# PSI, RIH W/ 4 CONS GUN RUNS SET &TEST PLUG @
11,440'. PERFORATE 11155' TO 11428'57 NET FT., 171 HLS,
GRADUALLYLOST ALLPRESSURE WHILE PERFORATING. SWl.

12:30 - 14:00 1.50 C 21 SIP @0# PSI TREAT STAGE 5 PERFS W/ 5000 GAL 15% HCL W/ 125
BIO-BALLS FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE
25.4 BPM, MX RATE 30.4 BPM, FRAC GRAD. .82, ISDP @4051, 5/
3878, 10/ 3655, 15/ 3291. SWI BREAK OUT BALLGUN RETEST LINES
& EQ. LET BALLSSET.

14:00 - 15:00 1.00 C 21 TREAT STAGE 5 PERFS W/ 5000#100 MESH IN 1/2 PPG STAGE, &
90,009#20/40 SINTERBALL BAUXITEIN 1,2,3&4 PPG STAGES

,

FLUSH TO TOP PERF, FRAC GRAD, .82, ISDP @4407 5/ 4294, 10/
4094, 15/ 3291, SWI TURN OVER TO WIRELINE.

15:00 - 19:30 4.50 C 11 SIP @3150# PSI, RIH W/ 4 CONS GUN RUNS SET & TEST PLUG @
11,144'. PERFORATE 10,790' TO 11,132' 69 NET FT., 207 HLS, SWI
Wl2000# PSI R/D WIRELINE EQ., CT.

1/9/2010 06:00 - 07:00 1.00 C 21 MOL W/ B.J FRAC CREW START & INSPECT EQ., PRESSURE TEST
LINES & EQ TO 9500# PSI.

07:00 - 08:30 1.50 C 21 SIP @676# PSI. TREAT STAGE 6 PERFS W/ 5,000 GAL 15% & 225
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, AVE
RATE 25.3 BPM, MAXRATE 30.4 BPM, AVE PRESSURE 3525# PSI
MAXTREATING PRESSURE 4052# PSI, ISDP @3194, 5/ 2436, 10/
2151, 15/ 1980 F.G .73, SURGE BALLS,SWI BREAK OUT BALLGUN
& RETEST LINES & EQ., LET BALLS SET FOR 1 HR.

08:30 - 10:30 2.00 iC 21 TREAT STAGE 6 PERFS W/ 6,320#100 MESH IN 1/2 PPG STAGE,
23,002# SINTERBALL BAUXITE,20/40 IN 1&2 PPG STAGE, 86,060#
SINTERLITE BAUXITE,20/40 IN 2,3&4 PPG STAGES, USING

Printed: 5/31/2011 2:27:33
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

SubDate From - To Hours Code Code Phase Description of Operations

1/7/2010 11:00 - 12:00 1.00 C 21
12:00-19:00 7.00 C 11 SIP @3450#,RU LONE WOLF WIRELINE EQ., MAKE3 CONS GUN

RUNS, SET PLUG @11770' BLEED DOWN PSI TO 2500, GOOD
NEG., TEST, TEST TO 4500# PSI GOOD POSITIVE TESTM, PERF
11448 TO 11752 ( OPEN HOLE ) 41 NET FT., 123 HLS, SWI Wl 2850#
PSI. R/D WIRELINE CT.

1/8/2010 06:00 -07:30 1.50 C 21 MOL W/ BJ FRAC CREW, START & CHECK EQ., PRE JOB SAFETY
MEETING, PRESSURE TEST LINES & EQ., TO 9500# PSI. BY6 A.M.
TREAT STAGE 4 PERFS W/ 5000 GAL 15% HCL W/ 125 BIO-BALLS
FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE 20.4 BPM,
MX RATE 20.4 BPM, FRAC GRAD. .76, ISDP @3806, 5/ 3699, 10/
3571, 15/ 3399. SWI BREAK OUT BALLGUN RETEST LINES & EQ,
LET BALLSSET.

07:30 -08:30 1.00 C 21 TREAT STAGE 4 PERFS W/ 4000#100 MESH IN 1/2 PPG STAGE, &
73,800#20/40 SINTERBALL BAUXITE IN 1,2,3&4 PPG STAGES W/
PROTECHNICS TRACER, FLUSH TO TOP PERF, FRAC GRAD, .79,

ISDP @4160 5/ 3923, 10/ 3840, 15/ 3806, SWl TURN OVER TO
WIRELINE.

08:30 - 12:30 4.00 C 11 SIP @3200# PSI, RIH W/ 4 CONS GUN RUNS SET &TEST PLUG @
11,440'. PERFORATE 11155' TO 11428'57 NET FT., 171 HLS,
GRADUALLYLOST ALLPRESSURE WHILE PERFORATING. SWl.

12:30 - 14:00 1.50 C 21 SIP @0# PSI TREAT STAGE 5 PERFS W/ 5000 GAL 15% HCL W/ 125
BIO-BALLS FOR DIVERSION FLUSH 10 OVER BTM PERFAVE RATE
25.4 BPM, MX RATE 30.4 BPM, FRAC GRAD. .82, ISDP @4051, 5/
3878, 10/ 3655, 15/ 3291. SWI BREAK OUT BALLGUN RETEST LINES
& EQ. LET BALLSSET.

14:00 - 15:00 1.00 C 21 TREAT STAGE 5 PERFS W/ 5000#100 MESH IN 1/2 PPG STAGE, &
90,009#20/40 SINTERBALL BAUXITEIN 1,2,3&4 PPG STAGES

,

FLUSH TO TOP PERF, FRAC GRAD, .82, ISDP @4407 5/ 4294, 10/
4094, 15/ 3291, SWI TURN OVER TO WIRELINE.

15:00 - 19:30 4.50 C 11 SIP @3150# PSI, RIH W/ 4 CONS GUN RUNS SET & TEST PLUG @
11,144'. PERFORATE 10,790' TO 11,132' 69 NET FT., 207 HLS, SWI
Wl2000# PSI R/D WIRELINE EQ., CT.

1/9/2010 06:00 - 07:00 1.00 C 21 MOL W/ B.J FRAC CREW START & INSPECT EQ., PRESSURE TEST
LINES & EQ TO 9500# PSI.

07:00 - 08:30 1.50 C 21 SIP @676# PSI. TREAT STAGE 6 PERFS W/ 5,000 GAL 15% & 225
BIO-BALLSFOR DIVERSION, FLUSH 10 OVER BTM PERF, AVE
RATE 25.3 BPM, MAXRATE 30.4 BPM, AVE PRESSURE 3525# PSI
MAXTREATING PRESSURE 4052# PSI, ISDP @3194, 5/ 2436, 10/
2151, 15/ 1980 F.G .73, SURGE BALLS,SWI BREAK OUT BALLGUN
& RETEST LINES & EQ., LET BALLS SET FOR 1 HR.

08:30 - 10:30 2.00 iC 21 TREAT STAGE 6 PERFS W/ 6,320#100 MESH IN 1/2 PPG STAGE,
23,002# SINTERBALL BAUXITE,20/40 IN 1&2 PPG STAGE, 86,060#
SINTERLITE BAUXITE,20/40 IN 2,3&4 PPG STAGES, USING

Printed: 5/31/2011 2:27:33
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub. Date From - To Hours Code Code Phase Description of Operations

1/9/2010 08:30 -10:30 2.00 C 21 TRACER IN 1,2,3&4 PPG STAGES FLUSH TO TOP PERF. AVE RATE
65.4 BPM, MAXRATE 66.2 BPM, AVE PRESSURE 4998, MAX
PRESSURE 5480, F.G .82, ISDP @4228, 5/ 4025, 10/ 3875, 15/ 3776,
SWI.

10:30 -12:00 1.50 C 01 RDMOLWI B.J FRAC EQ., STING OUT W/ STINGER WELL HEAD
PROTECTION.

12:00 -06:00 18.00 C 18 OPEN WELL Wl1900# PSI ON 12/64 CHOKE TOTP FOR
FLOWBACK.

1/10/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/11/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/12/2010 06:00 -11:00 5.00 C 01 MOL W/ C.T.S COIL TBG UNIT, R/U FILL& PRESSURE TEST COIL,

MU BHA, FUNCTION TEST EQ.,

11:00 -12:30 1.50 C 22 R1HW/ BAKER3-3/4" MILL,2.88 MOTOR, 2.88 DUALCIRCULATION
SUB, 2.88 UNIVERSALHYDRAULICDISCONNECT, 2.88 BOWEN
COIL TBG JARS, 2.88 DUALBACK PRESSURE VALVE,2.88 X 2"
COIL CONNECTOR, 2" COIL TBG PUMPING 2 BPM.

12:30 - 18:30 6.00 C 22 TAG & DRILLUP PLUGS @11132', 11426', 11758', 1210T, 12738',
TAG SAND @ 12,728° CLEAN OUT TO 12738' ( COIL TBG
MEASUREMENTS) DRILLON FLOAT COLLAR FOR 5 MIN., START
N2 @800 SCFS, 1 BPM, CLEAN OUT ON BTM FOR 1.25 HRS, PULL
OUT OF LNR @60 FT PER MIN.

18:30 - 21:00 2.50 C 22 POOH W/ COIL TBG KILLN2 @5000' SWI BREAK OUT TOOLS,
BLOW COIL DRY, RDMOL W/ COIL TBG UNIT& EQ.,

21:00 - 06:00 9.00 C 18 TOTP FOR FLOWBACK

1/13/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/14/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/15/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/16/2010 07:00 -11:00 4.00 C 01 HSM 1-7 A2 STILL PUMPING, ROAD RIG FROM 1-7 A2 TO THE 3-32

B5 MIRU.
11:00 -15:30 4.50 C 18 SPOTTED IN CAT WALK,PIPE RACKS AND TBG. SDFN

1/17/2010 07:00 - 10:30 3.50 C 11 HSM WELL FLOWING @650 PSI. RU WIRE LINE. SHUT WELL IN.
RIH W/ MODELWL BAKER PKR. PRESSURE INCREASED TO 1100
PSI. SET PKR @9075' RD WIRELINE.

10:30 - 13:00 2.50 C 20 BLED DOWN WELL
13:00 - 17:30 4.50 C 04 RIH W/ MODEL L-10 ON OFF TOOL AND 236-JTS 27/8 N-80 EUE

TBG EOT @7573'. SECURED WELL SDFN.
1/18/2010 07:00 -08:00 1.00 C 04 HSM 0 WELL PRESS. FINISHED RIH W/ 48-JTS 27/8 N-80 EUE TBG,

TAGGED 20' OUT ON JT #283 COULD NOT JAY UP TO SEAL
NIPPLE.

08:00 - 10:00 2.00 C 18 RU WASHINGTON HEAD.AND TBG SWlVEL
10:00 -12:30 2.50 C 08 PUMPED 120 BBLS PACKER FLUIDDOWN CSG GOT CIRC

WASHED DOWN 4' TO PACKER. CIRC WELL CLEAN Wl220 BBLS
PACKER FLIUD

12:30 -13:30 1.00 C 18 LATCHED ON TO PKR. LD 1 JT 2 7/8 ADDED 1-8',1-10 27/8 TBG
SUB.

Printed: 5/31/2011 2:27 33 PM
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub. Date From - To Hours Code Code Phase Description of Operations

1/9/2010 08:30 - 10:30 2.00 C 21 TRACER IN 1,2,3&4 PPG STAGES FLUSH TO TOP PERF. AVE RATE
65.4 BPM, MAXRATE 66.2 BPM, AVE PRESSURE 4998, MAX
PRESSURE 5480, F.G .82, ISDP @4228, 5/ 4025, 10/ 3875, 15/ 3776,
SWI.

10:30 -12:00 1.50 C 01 RDMOLWI B.J FRAC EQ., STING OUT W/ STINGER WELL HEAD
PROTECTION.

12:00 -06:00 18.00 C 18 OPEN WELL Wl1900# PSI ON 12/64 CHOKE TOTP FOR
FLOWBACK.

1/10/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/11/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/12/2010 06:00 -11:00 5.00 C 01 MOL W/ C.T.S COIL TBG UNIT, R/U FILL& PRESSURE TEST COIL,

MU BHA, FUNCTION TEST EQ.,

11:00 -12:30 1.50 C 22 R1HW/ BAKER3-3/4" MILL,2.88 MOTOR, 2.88 DUALCIRCULATION
SUB, 2.88 UNIVERSALHYDRAULICDISCONNECT, 2.88 BOWEN
COIL TBG JARS, 2.88 DUALBACK PRESSURE VALVE,2.88 X 2"
COIL CONNECTOR, 2" COIL TBG PUMPING 2 BPM.

12:30 - 18:30 6.00 C 22 TAG & DRILLUP PLUGS @11132', 11426', 11758', 1210T, 12738',
TAG SAND @ 12,728° CLEAN OUT TO 12738' ( COIL TBG
MEASUREMENTS) DRILLON FLOAT COLLAR FOR 5 MIN., START
N2 @800 SCFS, 1 BPM, CLEAN OUT ON BTM FOR 1.25 HRS, PULL
OUT OF LNR @60 FT PER MIN.

18:30 - 21:00 2.50 C 22 POOH W/ COIL TBG KILLN2 @5000' SWI BREAK OUT TOOLS,
BLOW COIL DRY, RDMOL W/ COIL TBG UNIT& EQ.,

21:00 - 06:00 9.00 C 18 TOTP FOR FLOWBACK

1/13/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/14/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/15/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/16/2010 07:00 -11:00 4.00 C 01 HSM 1-7 A2 STILL PUMPING, ROAD RIG FROM 1-7 A2 TO THE 3-32

B5 MIRU.
11:00 -15:30 4.50 C 18 SPOTTED IN CAT WALK,PIPE RACKS AND TBG. SDFN

1/17/2010 07:00 - 10:30 3.50 C 11 HSM WELL FLOWING @650 PSI. RU WIRE LINE. SHUT WELL IN.
RIH W/ MODELWL BAKER PKR. PRESSURE INCREASED TO 1100
PSI. SET PKR @9075' RD WIRELINE.

10:30 - 13:00 2.50 C 20 BLED DOWN WELL
13:00 - 17:30 4.50 C 04 RIH W/ MODEL L-10 ON OFF TOOL AND 236-JTS 27/8 N-80 EUE

TBG EOT @7573'. SECURED WELL SDFN.
1/18/2010 07:00 -08:00 1.00 C 04 HSM 0 WELL PRESS. FINISHED RIH W/ 48-JTS 27/8 N-80 EUE TBG,

TAGGED 20' OUT ON JT #283 COULD NOT JAY UP TO SEAL
NIPPLE.

08:00 -10:00 2.00 C 18 RU WASHINGTON HEAD. AND TBG SWlVEL
10:00 -12:30 2.50 C 08 PUMPED 120 BBLS PACKER FLUIDDOWN CSG GOT CIRC

WASHED DOWN 4' TO PACKER. CIRC WELL CLEAN Wl220 BBLS
PACKER FLIUD

12:30 -13:30 1.00 C 18 LATCHED ON TO PKR. LD 1 JT 2 7/8 ADDED 1-8',1-10 27/8 TBG
SUB.

Printed: 5/31/2011 2.27 33
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub. Date From - To Hours Code Code Phase Description of Operations

1/9/2010 08:30 - 10:30 2.00 C 21 TRACER IN 1,2,3&4 PPG STAGES FLUSH TO TOP PERF. AVE RATE
65.4 BPM, MAXRATE 66.2 BPM, AVE PRESSURE 4998, MAX
PRESSURE 5480, F.G .82, ISDP @4228, 5/ 4025, 10/ 3875, 15/ 3776,
SWI.

10:30 -12:00 1.50 C 01 RDMOLWI B.J FRAC EQ., STING OUT W/ STINGER WELL HEAD
PROTECTION.

12:00 -06:00 18.00 C 18 OPEN WELL Wl1900# PSI ON 12/64 CHOKE TOTP FOR
FLOWBACK.

1/10/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/11/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/12/2010 06:00 -11:00 5.00 C 01 MOL W/ C.T.S COIL TBG UNIT, R/U FILL& PRESSURE TEST COIL,

MU BHA, FUNCTION TEST EQ.,

11:00 -12:30 1.50 C 22 R1HW/ BAKER3-3/4" MILL,2.88 MOTOR, 2.88 DUALCIRCULATION
SUB, 2.88 UNIVERSALHYDRAULICDISCONNECT, 2.88 BOWEN
COIL TBG JARS, 2.88 DUALBACK PRESSURE VALVE,2.88 X 2"
COIL CONNECTOR, 2" COIL TBG PUMPING 2 BPM.

12:30 - 18:30 6.00 C 22 TAG & DRILLUP PLUGS @11132', 11426', 11758', 1210T, 12738',
TAG SAND @ 12,728° CLEAN OUT TO 12738' ( COIL TBG
MEASUREMENTS) DRILLON FLOAT COLLAR FOR 5 MIN., START
N2 @800 SCFS, 1 BPM, CLEAN OUT ON BTM FOR 1.25 HRS, PULL
OUT OF LNR @60 FT PER MIN.

18:30 - 21:00 2.50 C 22 POOH W/ COIL TBG KILLN2 @5000' SWI BREAK OUT TOOLS,
BLOW COIL DRY, RDMOL W/ COIL TBG UNIT& EQ.,

21:00 - 06:00 9.00 C 18 TOTP FOR FLOWBACK

1/13/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/14/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/15/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/16/2010 07:00 -11:00 4.00 C 01 HSM 1-7 A2 STILL PUMPING, ROAD RIG FROM 1-7 A2 TO THE 3-32

B5 MIRU.
11:00 -15:30 4.50 C 18 SPOTTED IN CAT WALK,PIPE RACKS AND TBG. SDFN

1/17/2010 07:00 - 10:30 3.50 C 11 HSM WELL FLOWING @650 PSI. RU WIRE LINE. SHUT WELL IN.
RIH W/ MODELWL BAKER PKR. PRESSURE INCREASED TO 1100
PSI. SET PKR @9075' RD WIRELINE.

10:30 - 13:00 2.50 C 20 BLED DOWN WELL
13:00 - 17:30 4.50 C 04 RIH W/ MODEL L-10 ON OFF TOOL AND 236-JTS 27/8 N-80 EUE

TBG EOT @7573'. SECURED WELL SDFN.
1/18/2010 07:00 -08:00 1.00 C 04 HSM 0 WELL PRESS. FINISHED RIH W/ 48-JTS 27/8 N-80 EUE TBG,

TAGGED 20' OUT ON JT #283 COULD NOT JAY UP TO SEAL
NIPPLE.

08:00 -10:00 2.00 C 18 RU WASHINGTON HEAD. AND TBG SWlVEL
10:00 -12:30 2.50 C 08 PUMPED 120 BBLS PACKER FLUIDDOWN CSG GOT CIRC

WASHED DOWN 4' TO PACKER. CIRC WELL CLEAN Wl220 BBLS
PACKER FLIUD

12:30 -13:30 1.00 C 18 LATCHED ON TO PKR. LD 1 JT 2 7/8 ADDED 1-8',1-10 27/8 TBG
SUB.

Printed: 5/31/2011 2.27 33
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Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub. Date From - To Hours Code Code Phase Description of Operations

1/9/2010 08:30 - 10:30 2.00 C 21 TRACER IN 1,2,3&4 PPG STAGES FLUSH TO TOP PERF. AVE RATE
65.4 BPM, MAXRATE 66.2 BPM, AVE PRESSURE 4998, MAX
PRESSURE 5480, F.G .82, ISDP @4228, 5/ 4025, 10/ 3875, 15/ 3776,
SWI.

10:30 -12:00 1.50 C 01 RDMOLWI B.J FRAC EQ., STING OUT W/ STINGER WELL HEAD
PROTECTION.

12:00 -06:00 18.00 C 18 OPEN WELL Wl1900# PSI ON 12/64 CHOKE TOTP FOR
FLOWBACK.

1/10/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/11/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/12/2010 06:00 -11:00 5.00 C 01 MOL W/ C.T.S COIL TBG UNIT, R/U FILL& PRESSURE TEST COIL,

MU BHA, FUNCTION TEST EQ.,

11:00 -12:30 1.50 C 22 R1HW/ BAKER3-3/4" MILL,2.88 MOTOR, 2.88 DUALCIRCULATION
SUB, 2.88 UNIVERSALHYDRAULICDISCONNECT, 2.88 BOWEN
COIL TBG JARS, 2.88 DUALBACK PRESSURE VALVE,2.88 X 2"
COIL CONNECTOR, 2" COIL TBG PUMPING 2 BPM.

12:30 - 18:30 6.00 C 22 TAG & DRILLUP PLUGS @11132', 11426', 11758', 1210T, 12738',
TAG SAND @ 12,728° CLEAN OUT TO 12738' ( COIL TBG
MEASUREMENTS) DRILLON FLOAT COLLAR FOR 5 MIN., START
N2 @800 SCFS, 1 BPM, CLEAN OUT ON BTM FOR 1.25 HRS, PULL
OUT OF LNR @60 FT PER MIN.

18:30 - 21:00 2.50 C 22 POOH W/ COIL TBG KILLN2 @5000' SWI BREAK OUT TOOLS,
BLOW COIL DRY, RDMOL W/ COIL TBG UNIT& EQ.,

21:00 - 06:00 9.00 C 18 TOTP FOR FLOWBACK

1/13/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/14/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/15/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/16/2010 07:00 -11:00 4.00 C 01 HSM 1-7 A2 STILL PUMPING, ROAD RIG FROM 1-7 A2 TO THE 3-32

B5 MIRU.
11:00 -15:30 4.50 C 18 SPOTTED IN CAT WALK,PIPE RACKS AND TBG. SDFN

1/17/2010 07:00 - 10:30 3.50 C 11 HSM WELL FLOWING @650 PSI. RU WIRE LINE. SHUT WELL IN.
RIH W/ MODELWL BAKER PKR. PRESSURE INCREASED TO 1100
PSI. SET PKR @9075' RD WIRELINE.

10:30 - 13:00 2.50 C 20 BLED DOWN WELL
13:00 - 17:30 4.50 C 04 RIH W/ MODEL L-10 ON OFF TOOL AND 236-JTS 27/8 N-80 EUE

TBG EOT @7573'. SECURED WELL SDFN.
1/18/2010 07:00 -08:00 1.00 C 04 HSM 0 WELL PRESS. FINISHED RIH W/ 48-JTS 27/8 N-80 EUE TBG,

TAGGED 20' OUT ON JT #283 COULD NOT JAY UP TO SEAL
NIPPLE.

08:00 -10:00 2.00 C 18 RU WASHINGTON HEAD. AND TBG SWlVEL
10:00 -12:30 2.50 C 08 PUMPED 120 BBLS PACKER FLUIDDOWN CSG GOT CIRC

WASHED DOWN 4' TO PACKER. CIRC WELL CLEAN Wl220 BBLS
PACKER FLIUD

12:30 -13:30 1.00 C 18 LATCHED ON TO PKR. LD 1 JT 2 7/8 ADDED 1-8',1-10 27/8 TBG
SUB.

Printed: 5/31/2011 2.27 33

EL PASO PRODUCTION Page 4 of 5

Operations Summary Report

Legal Well Name: DWR 3-32BS
Common Well Name: DWR 3-32BS Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Sub. Date From - To Hours Code Code Phase Description of Operations

1/9/2010 08:30 - 10:30 2.00 C 21 TRACER IN 1,2,3&4 PPG STAGES FLUSH TO TOP PERF. AVE RATE
65.4 BPM, MAXRATE 66.2 BPM, AVE PRESSURE 4998, MAX
PRESSURE 5480, F.G .82, ISDP @4228, 5/ 4025, 10/ 3875, 15/ 3776,
SWI.

10:30 -12:00 1.50 C 01 RDMOLWI B.J FRAC EQ., STING OUT W/ STINGER WELL HEAD
PROTECTION.

12:00 -06:00 18.00 C 18 OPEN WELL Wl1900# PSI ON 12/64 CHOKE TOTP FOR
FLOWBACK.

1/10/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/11/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/12/2010 06:00 -11:00 5.00 C 01 MOL W/ C.T.S COIL TBG UNIT, R/U FILL& PRESSURE TEST COIL,

MU BHA, FUNCTION TEST EQ.,

11:00 -12:30 1.50 C 22 R1HW/ BAKER3-3/4" MILL,2.88 MOTOR, 2.88 DUALCIRCULATION
SUB, 2.88 UNIVERSALHYDRAULICDISCONNECT, 2.88 BOWEN
COIL TBG JARS, 2.88 DUALBACK PRESSURE VALVE,2.88 X 2"
COIL CONNECTOR, 2" COIL TBG PUMPING 2 BPM.

12:30 - 18:30 6.00 C 22 TAG & DRILLUP PLUGS @11132', 11426', 11758', 1210T, 12738',
TAG SAND @ 12,728° CLEAN OUT TO 12738' ( COIL TBG
MEASUREMENTS) DRILLON FLOAT COLLAR FOR 5 MIN., START
N2 @800 SCFS, 1 BPM, CLEAN OUT ON BTM FOR 1.25 HRS, PULL
OUT OF LNR @60 FT PER MIN.

18:30 - 21:00 2.50 C 22 POOH W/ COIL TBG KILLN2 @5000' SWI BREAK OUT TOOLS,
BLOW COIL DRY, RDMOL W/ COIL TBG UNIT& EQ.,

21:00 - 06:00 9.00 C 18 TOTP FOR FLOWBACK

1/13/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/14/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/15/2010 06:00 -06:00 24.00 C 18 TOTP FOR FLOWBACK
1/16/2010 07:00 -11:00 4.00 C 01 HSM 1-7 A2 STILL PUMPING, ROAD RIG FROM 1-7 A2 TO THE 3-32

B5 MIRU.
11:00 -15:30 4.50 C 18 SPOTTED IN CAT WALK,PIPE RACKS AND TBG. SDFN

1/17/2010 07:00 - 10:30 3.50 C 11 HSM WELL FLOWING @650 PSI. RU WIRE LINE. SHUT WELL IN.
RIH W/ MODELWL BAKER PKR. PRESSURE INCREASED TO 1100
PSI. SET PKR @9075' RD WIRELINE.

10:30 - 13:00 2.50 C 20 BLED DOWN WELL
13:00 - 17:30 4.50 C 04 RIH W/ MODEL L-10 ON OFF TOOL AND 236-JTS 27/8 N-80 EUE

TBG EOT @7573'. SECURED WELL SDFN.
1/18/2010 07:00 -08:00 1.00 C 04 HSM 0 WELL PRESS. FINISHED RIH W/ 48-JTS 27/8 N-80 EUE TBG,

TAGGED 20' OUT ON JT #283 COULD NOT JAY UP TO SEAL
NIPPLE.

08:00 -10:00 2.00 C 18 RU WASHINGTON HEAD. AND TBG SWlVEL
10:00 -12:30 2.50 C 08 PUMPED 120 BBLS PACKER FLUIDDOWN CSG GOT CIRC

WASHED DOWN 4' TO PACKER. CIRC WELL CLEAN Wl220 BBLS
PACKER FLIUD

12:30 -13:30 1.00 C 18 LATCHED ON TO PKR. LD 1 JT 2 7/8 ADDED 1-8',1-10 27/8 TBG
SUB.

Printed: 5/31/2011 2.27 33



Jun. 21, 2011

Sundry Number: 16123 API Well Number: 43013342070000Sundry Number: 16123 API Well Number: 43013342070000

ÄI EL PASO PRODUCTION Page 5 of 5

Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To . Hours Code C Phase Description of Operations

1/18/2010 13:30 - 14:30 1.00 C 15 ND BOPS LEFT 10 K TENSION IN PKR. NU WELLHEAD TREE.
14:30 - 15:30 1.00 C 09 TEST CSG TO 1000 PSI HELD. PUMPED OUT PLUG ON PKR @3300

PSI PUMPED ADDL5 BBLS TURNED WELL OVER TO PUMPER TO
FLOW. ON 22/48 CHOKE @600 PSI. SDFN.

1/19/2010 07:00 - 08:00 1.00 C 01 RD RIG.
08:00 - 10:30 2.50 C 11 RU DELSCO RIH W/ SINKER BARS COULD NOT GO BELOW 10787'

CLEAN LOC. RD DELSCO MOVED RIG TO THE 2-15 D6.
1/20/2010 16:00 - 18:30 2.50 C 18 MIRU DELSCO SLICKLINE UNIT. RIH W/ SPUD ASSEMBLY & BEAT

ON PUMP OUT PLUG STUCK @10787. PLUG STARTED MOVING
DOWN HOLE. PUSH TO 12664'. COULD NOT PUSH DEEPER. POOH
W/ SPUD ASSEMBLY. RD SLICKLINETRUCK. SDFN

1/21/2010 08:00 - 13:00 5.00 C 11 RU SLICK LINETRUCK & RUN TRACER LOG FROM 12664' TO TOP
PERF @10790'.RD WIRELINE TRUCK. TURN WELL OVER TO
PRODUCTION DEPARTMENT

Printed: 5/31/2011 2:27:33 PM
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Operations Summary Report

Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
Event Name: COMPLETION Start: 10/18/2009 End: 1/21/2010
Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To . Hours Code C Phase Description of Operations

1/18/2010 13:30 - 14:30 1.00 C 15 ND BOPS LEFT 10 K TENSION IN PKR. NU WELLHEAD TREE.
14:30 - 15:30 1.00 C 09 TEST CSG TO 1000 PSI HELD. PUMPED OUT PLUG ON PKR @3300

PSI PUMPED ADDL5 BBLS TURNED WELL OVER TO PUMPER TO
FLOW. ON 22/48 CHOKE @600 PSI. SDFN.
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08:00 - 10:30 2.50 C 11 RU DELSCO RIH W/ SINKER BARS COULD NOT GO BELOW 10787'

CLEAN LOC. RD DELSCO MOVED RIG TO THE 2-15 D6.
1/20/2010 16:00 - 18:30 2.50 C 18 MIRU DELSCO SLICKLINE UNIT. RIH W/ SPUD ASSEMBLY & BEAT

ON PUMP OUT PLUG STUCK @10787. PLUG STARTED MOVING
DOWN HOLE. PUSH TO 12664'. COULD NOT PUSH DEEPER. POOH
W/ SPUD ASSEMBLY. RD SLICKLINETRUCK. SDFN

1/21/2010 08:00 - 13:00 5.00 C 11 RU SLICK LINETRUCK & RUN TRACER LOG FROM 12664' TO TOP
PERF @10790'.RD WIRELINE TRUCK. TURN WELL OVER TO
PRODUCTION DEPARTMENT
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PERF @10790'.RD WIRELINE TRUCK. TURN WELL OVER TO
PRODUCTION DEPARTMENT
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Legal Well Name: DWR 3-32B5
Common Well Name: DWR 3-32B5 Spud Date: 9/20/2009
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Contractor Name: PEAK Rig Release: 12/31/2009 Group:
Rig Name: PEAK Rig Number: 900

Date From - To . Hours Code C Phase Description of Operations

1/18/2010 13:30 - 14:30 1.00 C 15 ND BOPS LEFT 10 K TENSION IN PKR. NU WELLHEAD TREE.
14:30 - 15:30 1.00 C 09 TEST CSG TO 1000 PSI HELD. PUMPED OUT PLUG ON PKR @3300

PSI PUMPED ADDL5 BBLS TURNED WELL OVER TO PUMPER TO
FLOW. ON 22/48 CHOKE @600 PSI. SDFN.
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08:00 - 10:30 2.50 C 11 RU DELSCO RIH W/ SINKER BARS COULD NOT GO BELOW 10787'
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PRODUCTION DEPARTMENT

Printed: 5/31/2011 2:27:33



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

7/19/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: Perf and Frac

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 El Paso plans to recomplete this well further up hole in the Wasatch. El Paso
will set a plug above the current producing interval @~10,765. The new

interval is from 9938-10743, and will be frac’d in 4 stages with approximately
395k pounds of ceramic proppant. There will be composite plugs set between

each stage, and we will drill out the plugs with coil tubing once we have
pumped all 4 stages.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Sr. Regulatory Analyst

SIGNATURE
 N/A

DATE
 7/14/2011

07/18/2011

Jul. 14, 2011

Sundry Number: 16739 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

7/19/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Perf and Frac

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to recomplete this well further up hole in the Wasatch. El Paso
will set a plug above the current producing interval @~10,765. The new

interval is from 9938-10743, and will be frac'd in 4 stages with approximately Approved by the
395k pounds of ceramic proppant. There will be composite plugs set between Utah Division of

each stage, and we will drill out the plugs with coil tubing once we have Oil, Gas and Mining
pumped all 4 stages.

Date: 07/18/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst

SIGNATURE DATE
N/A 7/14/2011

Please Review Attached Conditions of
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DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

7/19/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Perf and Frac

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to recomplete this well further up hole in the Wasatch. El Paso
will set a plug above the current producing interval @~10,765. The new

interval is from 9938-10743, and will be frac'd in 4 stages with approximately Approved by the
395k pounds of ceramic proppant. There will be composite plugs set between Utah Division of

each stage, and we will drill out the plugs with coil tubing once we have Oil, Gas and Mining
pumped all 4 stages.

Date: 07/18/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst
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N/A 7/14/2011

Please Review Attached Conditions of
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OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Perf and Frac

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to recomplete this well further up hole in the Wasatch. El Paso
will set a plug above the current producing interval @~10,765. The new

interval is from 9938-10743, and will be frac'd in 4 stages with approximately Approved by the
395k pounds of ceramic proppant. There will be composite plugs set between Utah Division of

each stage, and we will drill out the plugs with coil tubing once we have Oil, Gas and Mining
pumped all 4 stages.

Date: 07/18/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 420-5038 Sr. Regulatory Analyst

SIGNATURE DATE
N/A 7/14/2011

Please Review Attached Conditions of

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
ELPASOE&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 E×t ALTAMONT

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

7/19/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Perf and Frac

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

El Paso plans to recomplete this well further up hole in the Wasatch. El Paso
will set a plug above the current producing interval @~10,765. The new
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

8/15/2011

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: Perf & Frac

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Perforated and frac'd: 10743' - 10487', 10545' - 10256', 10221' - 10061'&
10034' - 9938'. Please see attached daily operations summary for details.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Sr. Regulatory Analyst

SIGNATURE
 N/A

DATE
 8/24/2011

08/24/2011

Aug. 24, 2011

Sundry Number: 17813 API Well Number: 43013342070000
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DIVISION OF OIL, GAS, AND MINING 5.LEEEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.
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Qtr/Qtr: SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

8/15/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR REND
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: Perf & Frac

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Perforated and frac'd: 10743' - 10487', 10545' - 10256', 10221' - 10061'&
10034' - 9938'. Please see attached daily operations summary for details.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY
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Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s) 

does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the 

possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this 

report or any part thereof, is solely at the user’s own risk.
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WESTERN

1       General

1.1       Customer Information

WESTERNCompany

Representative

Address

1.2       Well Information

DWR 3-32B5Well

DWR 3-32B5SiteALTAMONT FIELDProject

Event RECOMPLETE LANDKEY ENERGY/Rig Name/No.

Start Date 8/8/2011 End Date

9/20/2009Spud Date UWI 031-002-S 005-W 30

Active Datum GROUND LEVEL @6,188.0ft (above Mean Sea Level)

Afe 

No./Description

154525/42607 / DWR 3-32B5

2       Summary

2.1       Operation Summary

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

8/9/2011  6:00  7:00 1.00 POST 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA 

TOPIC; RIGGING UP

 7:00  9:30 2.50 MIRU 01 P ROAD RIG FROM THE 3-20C6 TO LOCATION

 9:30 10:30 1.00 MIRU 01 P SLIDE ROTO FLEX MIRU

10:30 12:00 1.50 PRDHEQ 39 P RETRIEVE STANDING VALVE FLUSH w 50 BBLS OF HOT 2% 

KCL WTR

12:00 18:00 6.00 PRDHEQ 39 P LD POILISH ROD TOH LAYING DOWN RODS FLUSHING AS 

NEEDED DID NOT HAVE STANDING VALVE WHEN LAYING 

DOWN PLUNGER

18:00 19:00 1.00 PRDHEQ 16 P ND WELLHEAD NU BOPE RELEASE TAC SECURE WELL SDFN

8/10/2011  6:00  8:30 2.50 POST 28 P KEY MOUTHLY SAFTEY MEETING...CREW TRAVEL TO 

LOCATION HSM WRITE AND REVIEW JSA TOPIC; LAYING DOWN 

TBG

 8:30 15:00 6.50 PRDHEQ 39 P TOH LAY DOWN 252 JTS OF 2 7/8" TBG LD BHA

15:00 18:00 3.00 PRDHEQ 26 P MIRU WIRELINE TIH w 3.700 GAUGE RING TO 10785' TOH w 

GAUGE TIH w 4 1/2" CBP SET AT 10770' TOH w WIRELINE AND 

RIG DOWN

18:00 18:00 0.00 PRDHEQ 26 P SECURE WELL SDFN

8/11/2011  6:00  7:00 1.00 PRDHEQ 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA 

TOPIC; RIGGING DOWN

 7:00  9:00 2.00 RDMO 02 P RDMO

 9:00 17:30 8.50 MIRU 01 P MIRU STRINGER, MIRU 4-STAR MIRU HOT OIL TRUCK FILL CSG 

w 220 BBLS OF 2% KCL WTR ATTEMPT TO TEST STINGER 

RUBBERS AT 1000 PSI TO VERIFIED THEY WOULD SEAL FAILED 

RD CHECK RUBBERS ADD 1' EXTENSION TEST CBP, CSG AND 

BOPE'S TO 7500 PSI HELD FOR 30 MINS

17:30 19:30 2.00 STG01 21 P RU WIRELINE RIH PERFORATE STG 1 CORRELATED TO 

HALLIBURTON OHL 7-DEC-2009 TOH LD GUN SECURE WELL 

SDFN

8/12/2011  6:00  7:00 1.00 POST 28 P HSM WRITE AND REVIEW JSA TOPIC; SPOTTING IN EQUIPMENT

 7:00 15:00 8.00 MIRU 01 P MIRU BJ SERVICES

15:00 15:30 0.50 STG01 35 P HSM WRITE AND REVIEW JSA TOPIC; FRACTURING STG 1

 1August 24, 2011 at  9:20 am OpenWells  Aug. 24, 2011

Sundry Number: 17813 API Well Number: 43013342070000

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative
Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. KEY ENERGY/ Event RECOMPLETE LAND

Start Date 8/8/2011 End Date
Spud Date 9/20/2009 UWI 031-002-5 OO5-W30

Active Datum GROUND LEVEL @6,188.Oft (above Mean Sea Level)

Afe 154525/42607 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8/9/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA

TOPIC; RIGGING UP
7:00 9:30 2.50 MIRU 01 P ROAD RIG FROM THE 3-20C6 TO LOCATION
9:30 10:30 1.00 MIRU 01 P SLIDE ROTO FLEX MIRU
10:30 12:00 1.50 PRDHEQ 39 P RETRIEVE STANDING VALVE FLUSH w 50 BBLS OF HOT 2%

KCL WTR
12:00 18:00 6.00 PRDHEQ 39 P LD POILISH ROD TOH LAYING DOWN RODS FLUSHING AS

NEEDED DID NOT HAVE STANDING VALVE WHEN LAYING
DOWN PLUNGER

18:00 19:00 1.00 PRDHEQ 16 P ND WELLHEAD NU BOPE RELEASE TAC SECURE WELL SDFN

8/10/2011 6:00 8:30 2.50 POST 28 P KEY MOUTHLY SAFTEY MEETING...CREW TRAVEL TO
LOCATION HSM WRITE AND REVIEW JSA TOPIC; LAYING DOWN
TBG

8:30 15:00 6.50 PRDHEQ 39 P TOH LAY DOWN 252 JTS OF 2 7/8" TBG LD BHA
15:00 18:00 3.00 PRDHEQ 26 P MIRU WIRELINE TlH w 3.700 GAUGE RING TO 10785' TOH w

GAUGE TlH w4 1/2" CBP SET AT 10770' TOH w WIRELINE AND
RIG DOWN

18:00 18:00 0.00 PRDHEQ 26 P SECURE WELL SDFN

8/11/2011 6:00 7:00 1.00 PRDHEQ 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING DOWN

7:00 9:00 2.00 RDMO 02 P RDMO
9:00 17:30 8.50 MIRU 01 P MIRU STRINGER, MIRU 4-STAR MIRU HOT OIL TRUCK FILL CSG

w220 BBLS OF 2% KCL WTR ATTEMPT TO TEST STINGER
RUBBERS AT 1000 PSI TO VERIFIED THEY WOULD SEAL FAILED
RD CHECK RUBBERS ADD 1' EXTENSION TEST CBP, CSG AND
BOPE'S TO 7500 PSI HELD FOR 30 MINS

17:30 19:30 2.00 STGO1 21 P RU WIRELINE RIH PERFORATE STG 1 CORRELATED TO
HALLIBURTON OHL 7-DEC-2009 TOH LD GUN SECURE WELL
SDFN

8/12/2011 6:00 7:00 1.00 POST 28 P HSM WRITE AND REVIEW JSA TOPIC; SPOTTING IN EQUIPMENT
7:00 15:00 8.00 MIRU 01 P MIRU BJ SERVICES

15:00 15:30 0.50 STGO1 35 P HSM WRITE AND REVIEW JSA TOPIC; FRACTURING STG 1

August 24, 2011 at 9:20 am 1

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. KEY ENERGY/ Event RECOMPLETE LAND

Start Date 8/8/2011 End Date

Spud Date 9/20/2009 UWI 031-002-5 OO5-W30

Active Datum GROUND LEVEL @6,188.Oft (above Mean Sea Level)

Afe 154525/42607 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8/9/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA

TOPIC; RIGGING UP
7:00 9:30 2.50 MIRU 01 P ROAD RIG FROM THE 3-20C6 TO LOCATION

9:30 10:30 1.00 MIRU 01 P SLIDE ROTO FLEX MIRU

10:30 12:00 1.50 PRDHEQ 39 P RETRIEVE STANDING VALVE FLUSH w 50 BBLS OF HOT 2%
KCL WTR

12:00 18:00 6.00 PRDHEQ 39 P LD POILISH ROD TOH LAYING DOWN RODS FLUSHING AS
NEEDED DID NOT HAVE STANDING VALVE WHEN LAYING
DOWN PLUNGER

18:00 19:00 1.00 PRDHEQ 16 P ND WELLHEAD NU BOPE RELEASE TAC SECURE WELL SDFN

8/10/2011 6:00 8:30 2.50 POST 28 P KEY MOUTHLY SAFTEY MEETING...CREW TRAVEL TO
LOCATION HSM WRITE AND REVIEW JSA TOPIC; LAYING DOWN
TBG

8:30 15:00 6.50 PRDHEQ 39 P TOH LAY DOWN 252 JTS OF 2 7/8" TBG LD BHA

15:00 18:00 3.00 PRDHEQ 26 P MIRU WIRELINE TlH w 3.700 GAUGE RING TO 10785' TOH w
GAUGE TlH w4 1/2" CBP SET AT 10770' TOH w WIRELINE AND
RIG DOWN

18:00 18:00 0.00 PRDHEQ 26 P SECURE WELL SDFN

8/11/2011 6:00 7:00 1.00 PRDHEQ 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING DOWN

7:00 9:00 2.00 RDMO 02 P RDMO

9:00 17:30 8.50 MIRU 01 P MIRU STRINGER, MIRU 4-STAR MIRU HOT OIL TRUCK FILL CSG
w220 BBLS OF 2% KCL WTR ATTEMPT TO TEST STINGER
RUBBERS AT 1000 PSI TO VERIFIED THEY WOULD SEAL FAILED
RD CHECK RUBBERS ADD 1' EXTENSION TEST CBP, CSG AND
BOPE'S TO 7500 PSI HELD FOR 30 MINS

17:30 19:30 2.00 STGO1 21 P RU WIRELINE RIH PERFORATE STG 1 CORRELATED TO
HALLIBURTON OHL 7-DEC-2009 TOH LD GUN SECURE WELL
SDFN

8/12/2011 6:00 7:00 1.00 POST 28 P HSM WRITE AND REVIEW JSA TOPIC; SPOTTING IN EQUIPMENT

7:00 15:00 8.00 MIRU 01 P MIRU BJ SERVICES

15:00 15:30 0.50 STGO1 35 P HSM WRITE AND REVIEW JSA TOPIC; FRACTURING STG 1

August 24, 2011 at 9:20 am 1

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. KEY ENERGY/ Event RECOMPLETE LAND

Start Date 8/8/2011 End Date

Spud Date 9/20/2009 UWI 031-002-5 OO5-W30

Active Datum GROUND LEVEL @6,188.Oft (above Mean Sea Level)

Afe 154525/42607 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8/9/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA

TOPIC; RIGGING UP
7:00 9:30 2.50 MIRU 01 P ROAD RIG FROM THE 3-20C6 TO LOCATION

9:30 10:30 1.00 MIRU 01 P SLIDE ROTO FLEX MIRU

10:30 12:00 1.50 PRDHEQ 39 P RETRIEVE STANDING VALVE FLUSH w 50 BBLS OF HOT 2%
KCL WTR

12:00 18:00 6.00 PRDHEQ 39 P LD POILISH ROD TOH LAYING DOWN RODS FLUSHING AS
NEEDED DID NOT HAVE STANDING VALVE WHEN LAYING
DOWN PLUNGER

18:00 19:00 1.00 PRDHEQ 16 P ND WELLHEAD NU BOPE RELEASE TAC SECURE WELL SDFN

8/10/2011 6:00 8:30 2.50 POST 28 P KEY MOUTHLY SAFTEY MEETING...CREW TRAVEL TO
LOCATION HSM WRITE AND REVIEW JSA TOPIC; LAYING DOWN
TBG

8:30 15:00 6.50 PRDHEQ 39 P TOH LAY DOWN 252 JTS OF 2 7/8" TBG LD BHA

15:00 18:00 3.00 PRDHEQ 26 P MIRU WIRELINE TlH w 3.700 GAUGE RING TO 10785' TOH w
GAUGE TlH w4 1/2" CBP SET AT 10770' TOH w WIRELINE AND
RIG DOWN

18:00 18:00 0.00 PRDHEQ 26 P SECURE WELL SDFN

8/11/2011 6:00 7:00 1.00 PRDHEQ 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING DOWN

7:00 9:00 2.00 RDMO 02 P RDMO

9:00 17:30 8.50 MIRU 01 P MIRU STRINGER, MIRU 4-STAR MIRU HOT OIL TRUCK FILL CSG
w220 BBLS OF 2% KCL WTR ATTEMPT TO TEST STINGER
RUBBERS AT 1000 PSI TO VERIFIED THEY WOULD SEAL FAILED
RD CHECK RUBBERS ADD 1' EXTENSION TEST CBP, CSG AND
BOPE'S TO 7500 PSI HELD FOR 30 MINS

17:30 19:30 2.00 STGO1 21 P RU WIRELINE RIH PERFORATE STG 1 CORRELATED TO
HALLIBURTON OHL 7-DEC-2009 TOH LD GUN SECURE WELL
SDFN

8/12/2011 6:00 7:00 1.00 POST 28 P HSM WRITE AND REVIEW JSA TOPIC; SPOTTING IN EQUIPMENT

7:00 15:00 8.00 MIRU 01 P MIRU BJ SERVICES

15:00 15:30 0.50 STGO1 35 P HSM WRITE AND REVIEW JSA TOPIC; FRACTURING STG 1

August 24, 2011 at 9:20 am 1

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. KEY ENERGY/ Event RECOMPLETE LAND

Start Date 8/8/2011 End Date

Spud Date 9/20/2009 UWI 031-002-5 OO5-W30

Active Datum GROUND LEVEL @6,188.Oft (above Mean Sea Level)

Afe 154525/42607 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8/9/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA

TOPIC; RIGGING UP
7:00 9:30 2.50 MIRU 01 P ROAD RIG FROM THE 3-20C6 TO LOCATION

9:30 10:30 1.00 MIRU 01 P SLIDE ROTO FLEX MIRU

10:30 12:00 1.50 PRDHEQ 39 P RETRIEVE STANDING VALVE FLUSH w 50 BBLS OF HOT 2%
KCL WTR

12:00 18:00 6.00 PRDHEQ 39 P LD POILISH ROD TOH LAYING DOWN RODS FLUSHING AS
NEEDED DID NOT HAVE STANDING VALVE WHEN LAYING
DOWN PLUNGER

18:00 19:00 1.00 PRDHEQ 16 P ND WELLHEAD NU BOPE RELEASE TAC SECURE WELL SDFN

8/10/2011 6:00 8:30 2.50 POST 28 P KEY MOUTHLY SAFTEY MEETING...CREW TRAVEL TO
LOCATION HSM WRITE AND REVIEW JSA TOPIC; LAYING DOWN
TBG

8:30 15:00 6.50 PRDHEQ 39 P TOH LAY DOWN 252 JTS OF 2 7/8" TBG LD BHA

15:00 18:00 3.00 PRDHEQ 26 P MIRU WIRELINE TlH w 3.700 GAUGE RING TO 10785' TOH w
GAUGE TlH w4 1/2" CBP SET AT 10770' TOH w WIRELINE AND
RIG DOWN

18:00 18:00 0.00 PRDHEQ 26 P SECURE WELL SDFN

8/11/2011 6:00 7:00 1.00 PRDHEQ 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING DOWN

7:00 9:00 2.00 RDMO 02 P RDMO

9:00 17:30 8.50 MIRU 01 P MIRU STRINGER, MIRU 4-STAR MIRU HOT OIL TRUCK FILL CSG
w220 BBLS OF 2% KCL WTR ATTEMPT TO TEST STINGER
RUBBERS AT 1000 PSI TO VERIFIED THEY WOULD SEAL FAILED
RD CHECK RUBBERS ADD 1' EXTENSION TEST CBP, CSG AND
BOPE'S TO 7500 PSI HELD FOR 30 MINS

17:30 19:30 2.00 STGO1 21 P RU WIRELINE RIH PERFORATE STG 1 CORRELATED TO
HALLIBURTON OHL 7-DEC-2009 TOH LD GUN SECURE WELL
SDFN

8/12/2011 6:00 7:00 1.00 POST 28 P HSM WRITE AND REVIEW JSA TOPIC; SPOTTING IN EQUIPMENT

7:00 15:00 8.00 MIRU 01 P MIRU BJ SERVICES

15:00 15:30 0.50 STGO1 35 P HSM WRITE AND REVIEW JSA TOPIC; FRACTURING STG 1

August 24, 2011 at 9:20 am 1

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. KEY ENERGY/ Event RECOMPLETE LAND

Start Date 8/8/2011 End Date

Spud Date 9/20/2009 UWI 031-002-5 OO5-W30

Active Datum GROUND LEVEL @6,188.Oft (above Mean Sea Level)

Afe 154525/42607 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
8/9/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA

TOPIC; RIGGING UP
7:00 9:30 2.50 MIRU 01 P ROAD RIG FROM THE 3-20C6 TO LOCATION

9:30 10:30 1.00 MIRU 01 P SLIDE ROTO FLEX MIRU

10:30 12:00 1.50 PRDHEQ 39 P RETRIEVE STANDING VALVE FLUSH w 50 BBLS OF HOT 2%
KCL WTR

12:00 18:00 6.00 PRDHEQ 39 P LD POILISH ROD TOH LAYING DOWN RODS FLUSHING AS
NEEDED DID NOT HAVE STANDING VALVE WHEN LAYING
DOWN PLUNGER

18:00 19:00 1.00 PRDHEQ 16 P ND WELLHEAD NU BOPE RELEASE TAC SECURE WELL SDFN

8/10/2011 6:00 8:30 2.50 POST 28 P KEY MOUTHLY SAFTEY MEETING...CREW TRAVEL TO
LOCATION HSM WRITE AND REVIEW JSA TOPIC; LAYING DOWN
TBG

8:30 15:00 6.50 PRDHEQ 39 P TOH LAY DOWN 252 JTS OF 2 7/8" TBG LD BHA

15:00 18:00 3.00 PRDHEQ 26 P MIRU WIRELINE TlH w 3.700 GAUGE RING TO 10785' TOH w
GAUGE TlH w4 1/2" CBP SET AT 10770' TOH w WIRELINE AND
RIG DOWN

18:00 18:00 0.00 PRDHEQ 26 P SECURE WELL SDFN

8/11/2011 6:00 7:00 1.00 PRDHEQ 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING DOWN

7:00 9:00 2.00 RDMO 02 P RDMO

9:00 17:30 8.50 MIRU 01 P MIRU STRINGER, MIRU 4-STAR MIRU HOT OIL TRUCK FILL CSG
w220 BBLS OF 2% KCL WTR ATTEMPT TO TEST STINGER
RUBBERS AT 1000 PSI TO VERIFIED THEY WOULD SEAL FAILED
RD CHECK RUBBERS ADD 1' EXTENSION TEST CBP, CSG AND
BOPE'S TO 7500 PSI HELD FOR 30 MINS

17:30 19:30 2.00 STGO1 21 P RU WIRELINE RIH PERFORATE STG 1 CORRELATED TO
HALLIBURTON OHL 7-DEC-2009 TOH LD GUN SECURE WELL
SDFN

8/12/2011 6:00 7:00 1.00 POST 28 P HSM WRITE AND REVIEW JSA TOPIC; SPOTTING IN EQUIPMENT

7:00 15:00 8.00 MIRU 01 P MIRU BJ SERVICES

15:00 15:30 0.50 STGO1 35 P HSM WRITE AND REVIEW JSA TOPIC; FRACTURING STG 1

August 24, 2011 at 9:20 am 1



WESTERN

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

15:30 18:00 2.50 STG01 35 P STAGE 1; PRESSURE TEST LINES TO 8245 PSI. OPEN WELL. 

SICP 3 PSI. BREAK DOWN STAGE 1 PERFORATIONS 10743'' TO 

10487' @ 3750 PSI, PUMPING 16 BPM. TREAT W/ 5000 GAL 15% 

HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS. ISDP 

3276 PSI.FG. 71  5 MINUTE 2899 PSI. 10 MINUTE 2360 PSI. 15 

MINUTE 1852 PSI. TREATED STAG 1... AS PER PROCEDURE PAD 

100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA 

PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3618 PSI. 5 

MIN 3400 PSI. 10 MINUTE 3318 PSI. 15 MINUTE 3277 PSI. AVG 

RATE 53.7 BPM. AVG PSI 3722 PSI. MAX RATE 58 BPM. MAX PSI 

5705 PSI. TURN OVER TO WIRELINE

18:00 20:00 2.00 STG02 21 P STAGE 2; SET COMPOSITE FRAC PLUG @ 10474''. PRESSURE 

ON WELL 3000 PSI PERFORATE STAGE 2 PERFORATIONS 

10545' TO 10256', 20 NET FEET 60 TTL SHOTS W/ 2-3/4" 3 JSPF, 

120 DEG PHASING GUNS. SAW NO PRESSURE CHANGE. 

SECURE WELL SDFN

8/13/2011  6:00  9:30 3.50 STG02 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA 

TOPIC; FRACTURING

 9:30 11:00 1.50 STG02 35 P STAGE 2; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL. 

SICP 2100 PSI. BREAK DOWN STAGE 2 PERFORATIONS 10545' 

TO 10256' @ 4378 PSI, PUMPING 12 BPM. TREAT W/ 5000 GAL 

15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS. 

ISDP 3396 PSI.FG. 76  5 MINUTE 3315 PSI. 10 MINUTE 3278 PSI. 

15 MINUTE 3259 PSI. TREATED STAG 2... AS PER PROCEDURE 

PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA 

PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3614 PSI. 5 

MIN 3498 PSI. 10 MINUTE 3431 PSI. 15 MINUTE 3405 PSI. AVG 

RATE 60.7 BPM. AVG PSI 4647 PSI. MAX RATE 61 BPM. MAX PSI 

5720 PSI. TURN OVER TO WIRELINE

11:00 12:00 1.00 STG03 26 P STAGE 3; SET COMPOSITE FRAC PLUG @ 10240'. PRESSURE 

ON WELL 3360 PSI PERFORATE STAGE 2 PERFORATIONS 

10221' TO 10061', NET FEET 20  TTL SHOTS 48 W/ 2-3/4" 3 

JSPF, 120 DEG PHASING GUNS. SAW NO PRESSURE CHANGE. 

TURN WELL OVER TO FRAC

12:00 13:30 1.50 STG03 35 P STAGE 3; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL. 

SICP 2140 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10221' 

TO 10061' @ 3648 PSI, PUMPING 11.6 BPM. TREAT W/ 5000 GAL 

15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS. 

ISDP 3186 PSI.FG. 75  5 MINUTE 2928 PSI. 10 MINUTE 2831 PSI. 

15 MINUTE 2736 PSI. TREATED STAG 3... AS PER PROCEDURE 

PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA 

PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3554 PSI. 5 

MIN 3200 PSI. 10 MINUTE 3224 PSI. 15 MINUTE 3169 PSI. AVG 

RATE 58.1 BPM. AVG PSI 4188 PSI. MAX RATE 61.5 BPM. MAX 

PSI 5390 PSI. TURN OVER TO WIRELINE

14:00 15:30 1.50 STG04 26 P STAGE 4; SET COMPOSITE FRAC PLUG @ 10050' PRESSURE 

ON WELL 3160 PSI PERFORATE STAGE 4 PERFORATIONS 

10034' TO 9938', NET FEET 20  TTL SHOTS 60 W/ 2-3/4" 3 JSPF, 

120 DEG PHASING GUNS. SAW NO PRESSURE CHANGE. TURN 

WELL OVER TO FRAC

 2August 24, 2011 at  9:20 am OpenWells  Aug. 24, 2011

Sundry Number: 17813 API Well Number: 43013342070000

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 18:00 2.50 STGO1 35 P STAGE 1; PRESSURE TEST LINES TO 8245 PSI. OPEN WELL.

SICP 3 PSI. BREAK DOWN STAGE 1 PERFORATIONS10743" TO
10487' @ 3750 PSI, PUMPING 16 BPM. TREAT W/ 5000 GAL 15%
HCL ACID FLUSHING TO BOTTOM PERF PLUS10 BBLS. ISDP
3276 PSI.FG. 71 5 MINUTE 2899 PSI. 10 MINUTE 2360 PSI. 15
MINUTE 1852 PSI. TREATED STAG 1... AS PER PROCEDURE PAD
100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3618 PSI. 5
MIN 3400 PSI. 10 MINUTE 3318 PSI. 15 MINUTE 3277 PSI. AVG
RATE 53.7 BPM. AVG PSI 3722 PSI. MAX RATE 58 BPM. MAX PSI
5705 PSI. TURN OVER TO WIRELINE

18:00 20:00 2.00 STGO2 21 P STAGE 2; SET COMPOSITE FRAC PLUG @ 10474". PRESSURE
ON WELL 3000 PSI PERFORATE STAGE 2 PERFORATIONS
10545' TO 10256', 20 NET FEET 60 TTL SHOTS Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
SECURE WELL SDFN

8/13/2011 6:00 9:30 3.50 STGO2 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; FRACTURING

9:30 11:00 1.50 STGO2 35 P STAGE 2; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2100 PSI. BREAK DOWN STAGE 2 PERFORATIONS 10545'
TO 10256' @ 4378 PSI, PUMPING 12 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3396 PSI.FG. 76 5 MINUTE 3315 PSI. 10 MINUTE 3278 PSI.
15 MINUTE 3259 PSI. TREATED STAG 2... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3614 PSI. 5
MIN 3498 PSI. 10 MINUTE 3431 PSI. 15 MINUTE 3405 PSI. AVG
RATE 60.7 BPM. AVG PSI 4647 PSI. MAX RATE 61 BPM. MAX PSI
5720 PSI. TURN OVER TO WIRELINE

11:00 12:00 1.00 STGO3 26 P STAGE 3; SET COMPOSITE FRAC PLUG @ 10240'. PRESSURE
ON WELL 3360 PSI PERFORATE STAGE 2 PERFORATIONS
10221' TO 10061', NET FEET 20 TTL SHOTS 48 Wl2-3/4" 3
JSPF, 120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
TURN WELL OVER TO FRAC

12:00 13:30 1.50 STGO3 35 P STAGE 3; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2140 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10221'
TO 10061' @ 3648 PSI, PUMPING 11.6 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3186 PSI.FG. 75 5 MINUTE 2928 PSI. 10 MINUTE 2831 PSI.
15 MINUTE 2736 PSI. TREATED STAG 3... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3554 PSI. 5
MIN 3200 PSI. 10 MINUTE 3224 PSI. 15 MINUTE 3169 PSI. AVG
RATE 58.1 BPM. AVG PSI 4188 PSI. MAX RATE 61.5 BPM. MAX
PSI 5390 PSI. TURN OVER TO WIRELINE

14:00 15:30 1.50 STGO4 26 P STAGE 4; SET COMPOSITE FRAC PLUG @ 10050' PRESSURE
ON WELL 3160 PSI PERFORATE STAGE 4 PERFORATIONS
10034' TO 9938', NET FEET 20 TTL SHOTS 60 Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE. TURN
WELL OVER TO FRAC

August 24, 2011 at 9:20 am 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 18:00 2.50 STGO1 35 P STAGE 1; PRESSURE TEST LINES TO 8245 PSI. OPEN WELL.

SICP 3 PSI. BREAK DOWN STAGE 1 PERFORATIONS10743" TO
10487' @ 3750 PSI, PUMPING 16 BPM. TREAT W/ 5000 GAL 15%
HCL ACID FLUSHING TO BOTTOM PERF PLUS10 BBLS. ISDP
3276 PSI.FG. 71 5 MINUTE 2899 PSI. 10 MINUTE 2360 PSI. 15
MINUTE 1852 PSI. TREATED STAG 1... AS PER PROCEDURE PAD
100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3618 PSI. 5
MIN 3400 PSI. 10 MINUTE 3318 PSI. 15 MINUTE 3277 PSI. AVG
RATE 53.7 BPM. AVG PSI 3722 PSI. MAX RATE 58 BPM. MAX PSI
5705 PSI. TURN OVER TO WIRELINE

18:00 20:00 2.00 STGO2 21 P STAGE 2; SET COMPOSITE FRAC PLUG @ 10474". PRESSURE
ON WELL 3000 PSI PERFORATE STAGE 2 PERFORATIONS
10545' TO 10256', 20 NET FEET 60 TTL SHOTS Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
SECURE WELL SDFN

8/13/2011 6:00 9:30 3.50 STGO2 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; FRACTURING

9:30 11:00 1.50 STGO2 35 P STAGE 2; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2100 PSI. BREAK DOWN STAGE 2 PERFORATIONS 10545'
TO 10256' @ 4378 PSI, PUMPING 12 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3396 PSI.FG. 76 5 MINUTE 3315 PSI. 10 MINUTE 3278 PSI.
15 MINUTE 3259 PSI. TREATED STAG 2... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3614 PSI. 5
MIN 3498 PSI. 10 MINUTE 3431 PSI. 15 MINUTE 3405 PSI. AVG
RATE 60.7 BPM. AVG PSI 4647 PSI. MAX RATE 61 BPM. MAX PSI
5720 PSI. TURN OVER TO WIRELINE

11:00 12:00 1.00 STGO3 26 P STAGE 3; SET COMPOSITE FRAC PLUG @ 10240'. PRESSURE
ON WELL 3360 PSI PERFORATE STAGE 2 PERFORATIONS
10221' TO 10061', NET FEET 20 TTL SHOTS 48 Wl2-3/4" 3
JSPF, 120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
TURN WELL OVER TO FRAC

12:00 13:30 1.50 STGO3 35 P STAGE 3; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2140 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10221'
TO 10061' @ 3648 PSI, PUMPING 11.6 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3186 PSI.FG. 75 5 MINUTE 2928 PSI. 10 MINUTE 2831 PSI.
15 MINUTE 2736 PSI. TREATED STAG 3... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3554 PSI. 5
MIN 3200 PSI. 10 MINUTE 3224 PSI. 15 MINUTE 3169 PSI. AVG
RATE 58.1 BPM. AVG PSI 4188 PSI. MAX RATE 61.5 BPM. MAX
PSI 5390 PSI. TURN OVER TO WIRELINE

14:00 15:30 1.50 STGO4 26 P STAGE 4; SET COMPOSITE FRAC PLUG @ 10050' PRESSURE
ON WELL 3160 PSI PERFORATE STAGE 4 PERFORATIONS
10034' TO 9938', NET FEET 20 TTL SHOTS 60 Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE. TURN
WELL OVER TO FRAC

August 24, 2011 at 9:20 am 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 18:00 2.50 STGO1 35 P STAGE 1; PRESSURE TEST LINES TO 8245 PSI. OPEN WELL.

SICP 3 PSI. BREAK DOWN STAGE 1 PERFORATIONS10743" TO
10487' @ 3750 PSI, PUMPING 16 BPM. TREAT W/ 5000 GAL 15%
HCL ACID FLUSHING TO BOTTOM PERF PLUS10 BBLS. ISDP
3276 PSI.FG. 71 5 MINUTE 2899 PSI. 10 MINUTE 2360 PSI. 15
MINUTE 1852 PSI. TREATED STAG 1... AS PER PROCEDURE PAD
100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3618 PSI. 5
MIN 3400 PSI. 10 MINUTE 3318 PSI. 15 MINUTE 3277 PSI. AVG
RATE 53.7 BPM. AVG PSI 3722 PSI. MAX RATE 58 BPM. MAX PSI
5705 PSI. TURN OVER TO WIRELINE

18:00 20:00 2.00 STGO2 21 P STAGE 2; SET COMPOSITE FRAC PLUG @ 10474". PRESSURE
ON WELL 3000 PSI PERFORATE STAGE 2 PERFORATIONS
10545' TO 10256', 20 NET FEET 60 TTL SHOTS Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
SECURE WELL SDFN

8/13/2011 6:00 9:30 3.50 STGO2 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; FRACTURING

9:30 11:00 1.50 STGO2 35 P STAGE 2; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2100 PSI. BREAK DOWN STAGE 2 PERFORATIONS 10545'
TO 10256' @ 4378 PSI, PUMPING 12 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3396 PSI.FG. 76 5 MINUTE 3315 PSI. 10 MINUTE 3278 PSI.
15 MINUTE 3259 PSI. TREATED STAG 2... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3614 PSI. 5
MIN 3498 PSI. 10 MINUTE 3431 PSI. 15 MINUTE 3405 PSI. AVG
RATE 60.7 BPM. AVG PSI 4647 PSI. MAX RATE 61 BPM. MAX PSI
5720 PSI. TURN OVER TO WIRELINE

11:00 12:00 1.00 STGO3 26 P STAGE 3; SET COMPOSITE FRAC PLUG @ 10240'. PRESSURE
ON WELL 3360 PSI PERFORATE STAGE 2 PERFORATIONS
10221' TO 10061', NET FEET 20 TTL SHOTS 48 Wl2-3/4" 3
JSPF, 120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
TURN WELL OVER TO FRAC

12:00 13:30 1.50 STGO3 35 P STAGE 3; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2140 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10221'
TO 10061' @ 3648 PSI, PUMPING 11.6 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3186 PSI.FG. 75 5 MINUTE 2928 PSI. 10 MINUTE 2831 PSI.
15 MINUTE 2736 PSI. TREATED STAG 3... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3554 PSI. 5
MIN 3200 PSI. 10 MINUTE 3224 PSI. 15 MINUTE 3169 PSI. AVG
RATE 58.1 BPM. AVG PSI 4188 PSI. MAX RATE 61.5 BPM. MAX
PSI 5390 PSI. TURN OVER TO WIRELINE

14:00 15:30 1.50 STGO4 26 P STAGE 4; SET COMPOSITE FRAC PLUG @ 10050' PRESSURE
ON WELL 3160 PSI PERFORATE STAGE 4 PERFORATIONS
10034' TO 9938', NET FEET 20 TTL SHOTS 60 Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE. TURN
WELL OVER TO FRAC

August 24, 2011 at 9:20 am 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 18:00 2.50 STGO1 35 P STAGE 1; PRESSURE TEST LINES TO 8245 PSI. OPEN WELL.

SICP 3 PSI. BREAK DOWN STAGE 1 PERFORATIONS10743" TO
10487' @ 3750 PSI, PUMPING 16 BPM. TREAT W/ 5000 GAL 15%
HCL ACID FLUSHING TO BOTTOM PERF PLUS10 BBLS. ISDP
3276 PSI.FG. 71 5 MINUTE 2899 PSI. 10 MINUTE 2360 PSI. 15
MINUTE 1852 PSI. TREATED STAG 1... AS PER PROCEDURE PAD
100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3618 PSI. 5
MIN 3400 PSI. 10 MINUTE 3318 PSI. 15 MINUTE 3277 PSI. AVG
RATE 53.7 BPM. AVG PSI 3722 PSI. MAX RATE 58 BPM. MAX PSI
5705 PSI. TURN OVER TO WIRELINE

18:00 20:00 2.00 STGO2 21 P STAGE 2; SET COMPOSITE FRAC PLUG @ 10474". PRESSURE
ON WELL 3000 PSI PERFORATE STAGE 2 PERFORATIONS
10545' TO 10256', 20 NET FEET 60 TTL SHOTS Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
SECURE WELL SDFN

8/13/2011 6:00 9:30 3.50 STGO2 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; FRACTURING

9:30 11:00 1.50 STGO2 35 P STAGE 2; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2100 PSI. BREAK DOWN STAGE 2 PERFORATIONS 10545'
TO 10256' @ 4378 PSI, PUMPING 12 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3396 PSI.FG. 76 5 MINUTE 3315 PSI. 10 MINUTE 3278 PSI.
15 MINUTE 3259 PSI. TREATED STAG 2... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3614 PSI. 5
MIN 3498 PSI. 10 MINUTE 3431 PSI. 15 MINUTE 3405 PSI. AVG
RATE 60.7 BPM. AVG PSI 4647 PSI. MAX RATE 61 BPM. MAX PSI
5720 PSI. TURN OVER TO WIRELINE

11:00 12:00 1.00 STGO3 26 P STAGE 3; SET COMPOSITE FRAC PLUG @ 10240'. PRESSURE
ON WELL 3360 PSI PERFORATE STAGE 2 PERFORATIONS
10221' TO 10061', NET FEET 20 TTL SHOTS 48 Wl2-3/4" 3
JSPF, 120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
TURN WELL OVER TO FRAC

12:00 13:30 1.50 STGO3 35 P STAGE 3; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2140 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10221'
TO 10061' @ 3648 PSI, PUMPING 11.6 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3186 PSI.FG. 75 5 MINUTE 2928 PSI. 10 MINUTE 2831 PSI.
15 MINUTE 2736 PSI. TREATED STAG 3... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3554 PSI. 5
MIN 3200 PSI. 10 MINUTE 3224 PSI. 15 MINUTE 3169 PSI. AVG
RATE 58.1 BPM. AVG PSI 4188 PSI. MAX RATE 61.5 BPM. MAX
PSI 5390 PSI. TURN OVER TO WIRELINE

14:00 15:30 1.50 STGO4 26 P STAGE 4; SET COMPOSITE FRAC PLUG @ 10050' PRESSURE
ON WELL 3160 PSI PERFORATE STAGE 4 PERFORATIONS
10034' TO 9938', NET FEET 20 TTL SHOTS 60 Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE. TURN
WELL OVER TO FRAC

August 24, 2011 at 9:20 am 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 18:00 2.50 STGO1 35 P STAGE 1; PRESSURE TEST LINES TO 8245 PSI. OPEN WELL.

SICP 3 PSI. BREAK DOWN STAGE 1 PERFORATIONS10743" TO
10487' @ 3750 PSI, PUMPING 16 BPM. TREAT W/ 5000 GAL 15%
HCL ACID FLUSHING TO BOTTOM PERF PLUS10 BBLS. ISDP
3276 PSI.FG. 71 5 MINUTE 2899 PSI. 10 MINUTE 2360 PSI. 15
MINUTE 1852 PSI. TREATED STAG 1... AS PER PROCEDURE PAD
100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3618 PSI. 5
MIN 3400 PSI. 10 MINUTE 3318 PSI. 15 MINUTE 3277 PSI. AVG
RATE 53.7 BPM. AVG PSI 3722 PSI. MAX RATE 58 BPM. MAX PSI
5705 PSI. TURN OVER TO WIRELINE

18:00 20:00 2.00 STGO2 21 P STAGE 2; SET COMPOSITE FRAC PLUG @ 10474". PRESSURE
ON WELL 3000 PSI PERFORATE STAGE 2 PERFORATIONS
10545' TO 10256', 20 NET FEET 60 TTL SHOTS Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
SECURE WELL SDFN

8/13/2011 6:00 9:30 3.50 STGO2 28 P CREW TRAVEL TO LOCATION HSM WRITE AND REVIEW JSA
TOPIC; FRACTURING

9:30 11:00 1.50 STGO2 35 P STAGE 2; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2100 PSI. BREAK DOWN STAGE 2 PERFORATIONS 10545'
TO 10256' @ 4378 PSI, PUMPING 12 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3396 PSI.FG. 76 5 MINUTE 3315 PSI. 10 MINUTE 3278 PSI.
15 MINUTE 3259 PSI. TREATED STAG 2... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3614 PSI. 5
MIN 3498 PSI. 10 MINUTE 3431 PSI. 15 MINUTE 3405 PSI. AVG
RATE 60.7 BPM. AVG PSI 4647 PSI. MAX RATE 61 BPM. MAX PSI
5720 PSI. TURN OVER TO WIRELINE

11:00 12:00 1.00 STGO3 26 P STAGE 3; SET COMPOSITE FRAC PLUG @ 10240'. PRESSURE
ON WELL 3360 PSI PERFORATE STAGE 2 PERFORATIONS
10221' TO 10061', NET FEET 20 TTL SHOTS 48 Wl2-3/4" 3
JSPF, 120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE.
TURN WELL OVER TO FRAC

12:00 13:30 1.50 STGO3 35 P STAGE 3; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.
SICP 2140 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10221'
TO 10061' @ 3648 PSI, PUMPING 11.6 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 3186 PSI.FG. 75 5 MINUTE 2928 PSI. 10 MINUTE 2831 PSI.
15 MINUTE 2736 PSI. TREATED STAG 3... AS PER PROCEDURE
PAD 100M SPACER 1# TERRA PROP 2# TERRA PROP 3# TERRA
PROP 4# TERRA PROP FLUSH TO TOP PERF...ISDP 3554 PSI. 5
MIN 3200 PSI. 10 MINUTE 3224 PSI. 15 MINUTE 3169 PSI. AVG
RATE 58.1 BPM. AVG PSI 4188 PSI. MAX RATE 61.5 BPM. MAX
PSI 5390 PSI. TURN OVER TO WIRELINE

14:00 15:30 1.50 STGO4 26 P STAGE 4; SET COMPOSITE FRAC PLUG @ 10050' PRESSURE
ON WELL 3160 PSI PERFORATE STAGE 4 PERFORATIONS
10034' TO 9938', NET FEET 20 TTL SHOTS 60 Wl2-3/4" 3 JSPF,
120 DEG PHASING GUNS. SAWNO PRESSURE CHANGE. TURN
WELL OVER TO FRAC

August 24, 2011 at 9:20 am 2



WESTERN

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

15:30 20:30 5.00 STG04 35 P STAGE 4; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL. 

SICP 2400 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10034' 

TO 9938' @ 3116 PSI, PUMPING 7.7 BPM. TREAT W/ 5000 GAL 

15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS. 

ISDP 2785 PSI.FG. 71  5 MINUTE 2571 PSI. 10 MINUTE 2492 PSI. 

15 MINUTE 2472 PSI. WAIT ON SAND...TREATED STAG 4... AS 

PER PROCEDURE PAD 100M SPACER 1# TERRA PROP 2# 

TERRA PROP 3# TERRA PROP 4# TERRA PROP 4.5# TERRA 

PROP...FLUSH 4.5# TO TOP OF LINER w 266 BBLS SCREENED 

OUT 8288 PSI  13855# OF PROP LEFT IN PIPE

20:30  0:00 3.50 FB 35 P RIG DOWN BAKER OPEN WELL ON A 16/64 CHOCK 50 PSI GOT 

WELL FLOWING 2150 PIS SHUT WELL IN RIG DOWN STINGER 

OPEN WELL TURN OVER TO FLOW BACK

 0:00  6:00 6.00 FB 35 P FLOW BACK 0 GAS 0 OIL 344 WTR ON A 14/64 CHOCK 1600 

PSI

8/14/2011  6:00  6:00 24.00 FB 17 P FLOW BACK WELL 0 GAS 0 OIL 995 WTR 16/64 CHOKE  TTL 

WTR 1339

8/15/2011  6:00  6:00 24.00 FB 17 P GAS 84 OIL 61 BBLS WATER 621 BBLS ON A 18/64 CHOCK  

675 PSI

8/16/2011  6:00  7:00 1.00 POST 28 P CREW TRAVEL TO LCCATION HSM WRITE AND REVIEW JSA 

TOPIC; RIGGING UP COIL TBG

 7:00 14:00 7.00 MIRU 01 P MIRU COIL

14:00  3:00 13.00 CTU 10 P TIH w COIL TBG DRILL OUT CBP AND C/O TO 12699' CIRC WELL 

CLEAN TOH W COIL TBG RDMO

 3:00  6:00 3.00 CTU 17 P TUR WELL OVER TO FLOW BACK... 130 GAS 16 OIL 384 

WATER 16/64 CHOCK 450 PSI

8/17/2011  6:00  6:00 24.00 FB 35 P GAS 250  OIL 178 BBLS WATER 518 BBLS 1100 PSI 18/64 

CHOKE

8/18/2011  6:00  6:00 24.00 FB 17 P GAS 750 OIL 217 BBLS 336 WATER  BBLS 1100 PSI 26/64 

CHOKE

8/19/2011  6:00  6:00 24.00 FB 17 P GAS 986 OIL 235 BBLS 367 WATER  BBLS 975 PSI 26/64 

CHOKE

8/20/2011  6:00  6:00 24.00 FB 17 P GAS 1038 OIL 234 BBLS 330 WATER BBLS 775 PSI 24/64 

CHOKE

8/21/2011  6:00  6:00 24.00 FB 17 P GAS 1022 OIL 201 BBLS WATER 285 BBLS 725 PSI 24/64 

CHOKE

8/22/2011  6:00  6:00 24.00 FB 17 P GAS 888 OIL 180 BBLS WATER 256 BBLS 600 PSI 24/64 CHOKE
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Sundry Number: 17813 API Well Number: 43013342070000

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 20:30 5.00 STGO4 35 P STAGE 4; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.

SICP 2400 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10034'
TO 9938' @ 3116 PSI, PUMPING 7.7 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 2785 PSI.FG. 71 5 MINUTE 2571 PSI. 10 MINUTE 2492 PSI.
15 MINUTE 2472 PSI. WAIT ON SAND...TREATED STAG 4... AS
PER PROCEDURE PAD 100M SPACER 1# TERRA PROP 2#
TERRA PROP 3# TERRA PROP 4# TERRA PROP 4.5# TERRA
PROP...FLUSH 4.5# TO TOP OF LINER w 266 BBLS SCREENED
OUT 8288 PSI 13855# OF PROP LEFT IN PIPE

20:30 0:00 3.50 FB 35 P RIG DOWN BAKER OPEN WELL ON A 16/64 CHOCK 50 PSI GOT
WELL FLOWING 2150 PIS SHUT WELL IN RIG DOWN STINGER
OPEN WELL TURN OVER TO FLOW BACK

0:00 6:00 6.00 FB 35 P FLOW BACK 0 GAS O OIL 344 WTR ON A 14/64 CHOCK 1600
PSI

8/14/2011 6:00 6:00 24.00 FB 17 P FLOW BACK WELL 0 GAS O OIL 995 WTR 16/64 CHOKE TTL
WTR 1339

8/15/2011 6:00 6:00 24.00 FB 17 P GAS 84 OIL 61 BBLS WATER 621 BBLS ON A 18/64 CHOCK
675 PSI

8/16/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LCCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING UP COIL TBG

7:00 14:00 7.00 MIRU 01 P MIRU COIL
14:00 3:00 13.00 CTU 10 P TlH w COIL TBG DRILL OUT CBP AND C/O TO 12699' CIRC WELL

CLEAN TOH W COIL TBG RDMO
3:00 6:00 3.00 CTU 17 P TUR WELL OVER TO FLOW BACK... 130 GAS 16 OIL 384

WATER 16/64 CHOCK 450 PSI
8/17/2011 6:00 6:00 24.00 FB 35 P GAS 250 OIL 178 BBLS WATER 518 BBLS 1100 PSI 18/64

CHOKE
8/18/2011 6:00 6:00 24.00 FB 17 P GAS 750 OIL 217 BBLS 336 WATER BBLS 1100 PSI 26/64

CHOKE
8/19/2011 6:00 6:00 24.00 FB 17 P GAS 986 OIL 235 BBLS 367 WATER BBLS 975 PSI 26/64

CHOKE
8/20/2011 6:00 6:00 24.00 FB 17 P GAS 1038 OIL 234 BBLS 330 WATER BBLS 775 PSI 24/64

CHOKE
8/21/2011 6:00 6:00 24.00 FB 17 P GAS 1022 OIL 201 BBLS WATER 285 BBLS 725 PSI 24/64

CHOKE
8/22/2011 6:00 6:00 24.00 FB 17 P GAS 888 OIL 180 BBLS WATER 256 BBLS 600 PSI 24/64 CHOKE

August 24, 2011 at 9:20 am 3

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 20:30 5.00 STGO4 35 P STAGE 4; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.

SICP 2400 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10034'
TO 9938' @ 3116 PSI, PUMPING 7.7 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 2785 PSI.FG. 71 5 MINUTE 2571 PSI. 10 MINUTE 2492 PSI.
15 MINUTE 2472 PSI. WAIT ON SAND...TREATED STAG 4... AS
PER PROCEDURE PAD 100M SPACER 1# TERRA PROP 2#
TERRA PROP 3# TERRA PROP 4# TERRA PROP 4.5# TERRA
PROP...FLUSH 4.5# TO TOP OF LINER w 266 BBLS SCREENED
OUT 8288 PSI 13855# OF PROP LEFT IN PIPE

20:30 0:00 3.50 FB 35 P RIG DOWN BAKER OPEN WELL ON A 16/64 CHOCK 50 PSI GOT
WELL FLOWING 2150 PIS SHUT WELL IN RIG DOWN STINGER
OPEN WELL TURN OVER TO FLOW BACK

0:00 6:00 6.00 FB 35 P FLOW BACK 0 GAS O OIL 344 WTR ON A 14/64 CHOCK 1600
PSI

8/14/2011 6:00 6:00 24.00 FB 17 P FLOW BACK WELL 0 GAS O OIL 995 WTR 16/64 CHOKE TTL
WTR 1339

8/15/2011 6:00 6:00 24.00 FB 17 P GAS 84 OIL 61 BBLS WATER 621 BBLS ON A 18/64 CHOCK
675 PSI

8/16/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LCCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING UP COIL TBG

7:00 14:00 7.00 MIRU 01 P MIRU COIL

14:00 3:00 13.00 CTU 10 P TlH w COIL TBG DRILL OUT CBP AND C/O TO 12699' CIRC WELL
CLEAN TOH W COIL TBG RDMO

3:00 6:00 3.00 CTU 17 P TUR WELL OVER TO FLOW BACK... 130 GAS 16 OIL 384
WATER 16/64 CHOCK 450 PSI

8/17/2011 6:00 6:00 24.00 FB 35 P GAS 250 OIL 178 BBLS WATER 518 BBLS 1100 PSI 18/64
CHOKE

8/18/2011 6:00 6:00 24.00 FB 17 P GAS 750 OIL 217 BBLS 336 WATER BBLS 1100 PSI 26/64
CHOKE

8/19/2011 6:00 6:00 24.00 FB 17 P GAS 986 OIL 235 BBLS 367 WATER BBLS 975 PSI 26/64
CHOKE

8/20/2011 6:00 6:00 24.00 FB 17 P GAS 1038 OIL 234 BBLS 330 WATER BBLS 775 PSI 24/64
CHOKE

8/21/2011 6:00 6:00 24.00 FB 17 P GAS 1022 OIL 201 BBLS WATER 285 BBLS 725 PSI 24/64
CHOKE

8/22/2011 6:00 6:00 24.00 FB 17 P GAS 888 OIL 180 BBLS WATER 256 BBLS 600 PSI 24/64 CHOKE

August 24, 2011 at 9:20 am 3

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
15:30 20:30 5.00 STGO4 35 P STAGE 4; PRESSURE TEST LINES TO 8191 PSI. OPEN WELL.

SICP 2400 PSI. BREAK DOWN STAGE 3 PERFORATIONS 10034'
TO 9938' @ 3116 PSI, PUMPING 7.7 BPM. TREAT W/ 5000 GAL
15% HCL ACID FLUSHING TO BOTTOM PERF PLUS 10 BBLS.
ISDP 2785 PSI.FG. 71 5 MINUTE 2571 PSI. 10 MINUTE 2492 PSI.
15 MINUTE 2472 PSI. WAIT ON SAND...TREATED STAG 4... AS
PER PROCEDURE PAD 100M SPACER 1# TERRA PROP 2#
TERRA PROP 3# TERRA PROP 4# TERRA PROP 4.5# TERRA
PROP...FLUSH 4.5# TO TOP OF LINER w 266 BBLS SCREENED
OUT 8288 PSI 13855# OF PROP LEFT IN PIPE

20:30 0:00 3.50 FB 35 P RIG DOWN BAKER OPEN WELL ON A 16/64 CHOCK 50 PSI GOT
WELL FLOWING 2150 PIS SHUT WELL IN RIG DOWN STINGER
OPEN WELL TURN OVER TO FLOW BACK

0:00 6:00 6.00 FB 35 P FLOW BACK 0 GAS O OIL 344 WTR ON A 14/64 CHOCK 1600
PSI

8/14/2011 6:00 6:00 24.00 FB 17 P FLOW BACK WELL 0 GAS O OIL 995 WTR 16/64 CHOKE TTL
WTR 1339

8/15/2011 6:00 6:00 24.00 FB 17 P GAS 84 OIL 61 BBLS WATER 621 BBLS ON A 18/64 CHOCK
675 PSI

8/16/2011 6:00 7:00 1.00 POST 28 P CREW TRAVEL TO LCCATION HSM WRITE AND REVIEW JSA
TOPIC; RIGGING UP COIL TBG

7:00 14:00 7.00 MIRU 01 P MIRU COIL

14:00 3:00 13.00 CTU 10 P TlH w COIL TBG DRILL OUT CBP AND C/O TO 12699' CIRC WELL
CLEAN TOH W COIL TBG RDMO

3:00 6:00 3.00 CTU 17 P TUR WELL OVER TO FLOW BACK... 130 GAS 16 OIL 384
WATER 16/64 CHOCK 450 PSI

8/17/2011 6:00 6:00 24.00 FB 35 P GAS 250 OIL 178 BBLS WATER 518 BBLS 1100 PSI 18/64
CHOKE

8/18/2011 6:00 6:00 24.00 FB 17 P GAS 750 OIL 217 BBLS 336 WATER BBLS 1100 PSI 26/64
CHOKE

8/19/2011 6:00 6:00 24.00 FB 17 P GAS 986 OIL 235 BBLS 367 WATER BBLS 975 PSI 26/64
CHOKE

8/20/2011 6:00 6:00 24.00 FB 17 P GAS 1038 OIL 234 BBLS 330 WATER BBLS 775 PSI 24/64
CHOKE

8/21/2011 6:00 6:00 24.00 FB 17 P GAS 1022 OIL 201 BBLS WATER 285 BBLS 725 PSI 24/64
CHOKE

8/22/2011 6:00 6:00 24.00 FB 17 P GAS 888 OIL 180 BBLS WATER 256 BBLS 600 PSI 24/64 CHOKE
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

9/15/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: PU Optimization

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see attached procedure.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Sr. Regulatory Analyst

SIGNATURE
 N/A

DATE
 9/13/2011

09/26/2011

Sep. 13, 2011

Sundry Number: 18444 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEEASE DESIGNATION AND SERIAL NUMBER:
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Accepted by the
Utah Division of
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By:
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DWR 3-32B5 Procedure Summary 

• POOH w/rods, pump, and tubing 

• RIH w/optimized BHA, tubing to optimized depth, and optimized rod string 

• Clean location and resume production 
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STATE OF U AMENDED REPORT O FORM 8
DEPARTMENT OF NATUR (highlight changes)

DIVISIONOF OIL, GA 5. LEASE DES1GNATIONAND SERlAL NUMBER:

Fee

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
6. IFINDIAN,ALLOTTEEORTRIBENAME

1a. TYPE OF WELL:
ELL

GW
LL DRY OTHER 7. UNITor CA AGREEMENT NAME

b. TYPE OF WORK: 8. WELL NAMEand NUMBER:

gL
HO Z. EP-

NTRY
FSFVR.

OTHER DWR 3-32B5
2. NAMEOF OPERATOR: 9. API NUMBER:

El Paso E&P Company, L.P- 4301334207
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10 FIELDAND POOL, OR WILDCAT

1001 Louisiana ciTy Houston STATE TX ZIP 77002 (713) 420-5038 Altamont/Bluebell
4. LOCATIONOF WELL (FOOTAGES) 11. QTRIQTR SECTION, TOWNSHIP, RANGE,

MERIDIAN
ATSURFACE: 1300 FSL & 1173 FWL SWSW 32 2S 5W 6
AT TOP PRODUCING INTERVALREPORTED BELOW 1300 FSL & 1173 FWL

12. COUNTY 13. STATE
AT TOTALDEPTH: 12800' Duchesne UTAH

14. DATESPUDDED: 15. DATET.D. REACHED: 16. DATECOMPLETED: 17. ELEVATIONS(DF, RKB, RT, GL):

9/20/2009 12/6/2009 1/20/2010 ABANDONED READYTO PRODUCE 2 6188'
18. TOTALDEPTH: MD 19 PLUG BACKT.D.: MD 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21. DEPTH BRIDGE MD

PLUG SET:
TVD 12,SQÔ TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICALLOGS RUN (Submit copy of each) 23.

WAS WELL CORED? NO YES (Submit analysis)

WAS DST RUN? NO YES (Submit report)

DIRECTIONALSURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SlZE SIZEIGRADE WEIGHT (#lft.) TOP (MD) BOTTOM(MD) STAGEDCEMHENTER CNEMEONF
S

KES VOLSWMRE
BL) CEMENT TOP ** AMOUNTPULLED

17.5 13.3¥¡ J-55 54 0 1,697 G 1,2g 601 0 0
12.25 9.625 N-80 40 0 5,416 G 10 521 0
8.75 7 P110 29 0 9,412 G 470 198 0
6.125 4.5 P116 13.5 9,126 12,795 G 484 86 9126

25. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 7/8" 12,797
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM(TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATION STATUS

(A) Wasatch 10,790 12,757 10,790 12,757 12,44Ž 12,757 .34 180 open Ç7]Squeezed

(B) 12,137 12,426 .34 186 open 57] squeezed

(c) 11,795 12,109 .34 150 openQÕsqueezed
(D) 11,448 11,752 .34 123 open squeezed

28. ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTANDTYPE OF MATERIAL

12442-12757 7140 gals 15% HCL, 5000# 100 mesh sand, 99354#20/40 Sinterball Bauxite
12137-12426 8232 gals 15% HCL, 5000#100 mesh sand, 101593#20/40 Sinterball Bauxite
11795-12109 7980 gals 15% HCL, 4000# 100 mesh sand, 80316#20/40 Sinterball Bauxite

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY

SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

RFCEIVED
(5/2000) (CONTINUEDON BACK) SEP2 0 2011

DIV.0FOlL,GAS&
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31. INITIALPRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

1/8/2010 1/8/2010 24 RATES: * 500 1,135 235 FL
CHOKE S1ZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS GASIOILRATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVAL STATUS:

19/64 770 44.10 1,230 2,239 RATES: ~* 500 1,135 235 open
INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALC (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SlZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU-GAS ASIOlL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: -*

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARYOF POROUS ZONES (include Aquifers): 34. FORMATION(Log) MARKERS:

Show all important zones of porosity and contents thereof:Cored intervals and all dri]I-stem tests, including depth interval
tested, cushionused, timetoolopen,flowing and shut-inpressures and recoveries.

Formation o Bo m Descriptions, Contents, etc. Name (Measu
edpDepth)

UGR 4,648
LGR 7,759
Wasatch 9,288

35. ADDITIONALREMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

NAME(PLEAS T) Maria S. Gomez TITLE Sr. Regulatory Analyst

SIGNATURE DATE 9/19/2011

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drillinghorizontal laterals from an e×isting well bore • significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drillinghydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: CementTop-Show how reported top(s)ofcementwere determined (circulated(CIR),calculated(CAL),cementbond log (CBL),temperaturesurvey(TS)).

Send to: Utah Divisionof Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fa×: 801-359-3940
Salt Lake City, Utah 84114-5801
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NAME(PLEAS T) Maria S. Gomez TITLE Sr. Regulatory Analyst

SIGNATURE DATE 9/19/2011

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drillinghorizontal laterals from an e×isting well bore • significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drillinghydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: CementTop-Show how reported top(s)ofcementwere determined (circulated(CIR),calculated(CAL),cementbond log (CBL),temperaturesurvey(TS)).

Send to: Utah Divisionof Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fa×: 801-359-3940
Salt Lake City, Utah 84114-5801

31. INITIALPRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

1/8/2010 1/8/2010 24 RATES: * 500 1,135 235 FL
CHOKE S1ZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS GASIOILRATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVAL STATUS:

19/64 770 44.10 1,230 2,239 RATES: ~* 500 1,135 235 open
INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALC (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SlZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU-GAS ASIOlL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
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CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: -*

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARYOF POROUS ZONES (include Aquifers): 34. FORMATION(Log) MARKERS:

Show all important zones of porosity and contents thereof:Cored intervals and all dri]I-stem tests, including depth interval
tested, cushionused, timetoolopen,flowing and shut-inpressures and recoveries.

Formation o Bo m Descriptions, Contents, etc. Name (Measu
edpDepth)
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This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drillinghorizontal laterals from an e×isting well bore • significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drillinghydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: CementTop-Show how reported top(s)ofcementwere determined (circulated(CIR),calculated(CAL),cementbond log (CBL),temperaturesurvey(TS)).

Send to: Utah Divisionof Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fa×: 801-359-3940
Salt Lake City, Utah 84114-5801

31. INITIALPRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

1/8/2010 1/8/2010 24 RATES: * 500 1,135 235 FL
CHOKE S1ZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS GASIOILRATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVAL STATUS:

19/64 770 44.10 1,230 2,239 RATES: ~* 500 1,135 235 open
INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALC (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SlZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU-GAS ASIOlL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: -*

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARYOF POROUS ZONES (include Aquifers): 34. FORMATION(Log) MARKERS:

Show all important zones of porosity and contents thereof:Cored intervals and all dri]I-stem tests, including depth interval
tested, cushionused, timetoolopen,flowing and shut-inpressures and recoveries.

Formation o Bo m Descriptions, Contents, etc. Name (Measu
edpDepth)

UGR 4,648
LGR 7,759
Wasatch 9,288

35. ADDITIONALREMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

NAME(PLEAS T) Maria S. Gomez TITLE Sr. Regulatory Analyst

SIGNATURE DATE 9/19/2011

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drillinghorizontal laterals from an e×isting well bore • significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drillinghydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: CementTop-Show how reported top(s)ofcementwere determined (circulated(CIR),calculated(CAL),cementbond log (CBL),temperaturesurvey(TS)).

Send to: Utah Divisionof Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fa×: 801-359-3940
Salt Lake City, Utah 84114-5801

31. INITIALPRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

1/8/2010 1/8/2010 24 RATES: * 500 1,135 235 FL
CHOKE S1ZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS GASIOILRATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVAL STATUS:

19/64 770 44.10 1,230 2,239 RATES: ~* 500 1,135 235 open
INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALC (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SlZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU-GAS ASIOlL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVALD (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:
RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU- GAS S/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: -*

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARYOF POROUS ZONES (include Aquifers): 34. FORMATION(Log) MARKERS:

Show all important zones of porosity and contents thereof:Cored intervals and all dri]I-stem tests, including depth interval
tested, cushionused, timetoolopen,flowing and shut-inpressures and recoveries.

Formation o Bo m Descriptions, Contents, etc. Name (Measu
edpDepth)

UGR 4,648
LGR 7,759
Wasatch 9,288

35. ADDITIONALREMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

NAME(PLEAS T) Maria S. Gomez TITLE Sr. Regulatory Analyst

SIGNATURE DATE 9/19/2011

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drillinghorizontal laterals from an e×isting well bore • significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drillinghydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: CementTop-Show how reported top(s)ofcementwere determined (circulated(CIR),calculated(CAL),cementbond log (CBL),temperaturesurvey(TS)).

Send to: Utah Divisionof Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fa×: 801-359-3940
Salt Lake City, Utah 84114-5801



Additional Information to Form 8

DWR 3-32B5 4301334207
El Paso E&P Company, L.P.

Item 27 (Cont) Perforation Record

Interval Size # Holes Perf Status
11155-11428 0.34 171 Open
10790-11132 0.34 207 Open

Item 28 (Cont) Acid, Fracture, Treatment, Cement Squeezes, etc.
Depth Interval Amount and Type of Material

11448-11752 6132 gals 15% HCL, 4000#100 mesh sand, 73800#20/40 Sinterball Bauxite
11155-11428 6384 gals 15% HCL, 5000#100 mesh sand, 90009#20/40 Sinterball Bauxite
10790-11132 7476 gals 15% HCL, 6320#100 mesh sand, 109062#20/40 Sinterball

Additional Information to Form 8

DWR 3-32B5 4301334207
El Paso E&P Company, L.P.

Item 27 (Cont) Perforation Record

Interval Size # Holes Perf Status
11155-11428 0.34 171 Open
10790-11132 0.34 207 Open

Item 28 (Cont) Acid, Fracture, Treatment, Cement Squeezes, etc.
Depth Interval Amount and Type of Material

11448-11752 6132 gals 15% HCL, 4000#100 mesh sand, 73800#20/40 Sinterball Bauxite
11155-11428 6384 gals 15% HCL, 5000#100 mesh sand, 90009#20/40 Sinterball Bauxite
10790-11132 7476 gals 15% HCL, 6320#100 mesh sand, 109062#20/40 Sinterball

Additional Information to Form 8

DWR 3-32B5 4301334207
El Paso E&P Company, L.P.

Item 27 (Cont) Perforation Record

Interval Size # Holes Perf Status
11155-11428 0.34 171 Open
10790-11132 0.34 207 Open

Item 28 (Cont) Acid, Fracture, Treatment, Cement Squeezes, etc.
Depth Interval Amount and Type of Material

11448-11752 6132 gals 15% HCL, 4000#100 mesh sand, 73800#20/40 Sinterball Bauxite
11155-11428 6384 gals 15% HCL, 5000#100 mesh sand, 90009#20/40 Sinterball Bauxite
10790-11132 7476 gals 15% HCL, 6320#100 mesh sand, 109062#20/40 Sinterball

Additional Information to Form 8

DWR 3-32B5 4301334207
El Paso E&P Company, L.P.

Item 27 (Cont) Perforation Record

Interval Size # Holes Perf Status
11155-11428 0.34 171 Open
10790-11132 0.34 207 Open

Item 28 (Cont) Acid, Fracture, Treatment, Cement Squeezes, etc.
Depth Interval Amount and Type of Material

11448-11752 6132 gals 15% HCL, 4000#100 mesh sand, 73800#20/40 Sinterball Bauxite
11155-11428 6384 gals 15% HCL, 5000#100 mesh sand, 90009#20/40 Sinterball Bauxite
10790-11132 7476 gals 15% HCL, 6320#100 mesh sand, 109062#20/40 Sinterball

Additional Information to Form 8

DWR 3-32B5 4301334207
El Paso E&P Company, L.P.

Item 27 (Cont) Perforation Record

Interval Size # Holes Perf Status
11155-11428 0.34 171 Open
10790-11132 0.34 207 Open

Item 28 (Cont) Acid, Fracture, Treatment, Cement Squeezes, etc.
Depth Interval Amount and Type of Material

11448-11752 6132 gals 15% HCL, 4000#100 mesh sand, 73800#20/40 Sinterball Bauxite
11155-11428 6384 gals 15% HCL, 5000#100 mesh sand, 90009#20/40 Sinterball Bauxite
10790-11132 7476 gals 15% HCL, 6320#100 mesh sand, 109062#20/40 Sinterball



WESTERN

ALTAMONTFlELD
DWR 3-32B5
DWR 3-32B5
DWR 3-32B5

Deviation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own

WESTERN

ALTAMONTFlELD
DWR 3-32B5
DWR 3-32B5
DWR 3-32B5

Deviation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own

WESTERN

ALTAMONTFlELD
DWR 3-32B5
DWR 3-32B5
DWR 3-32B5

Deviation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own

WESTERN

ALTAMONTFlELD
DWR 3-32B5
DWR 3-32B5
DWR 3-32B5

Deviation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own

WESTERN

ALTAMONTFlELD
DWR 3-32B5
DWR 3-32B5
DWR 3-32B5

Deviation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own



WESTERN

1 General

1.1 Customer Information

Company WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5 Wellbore No. OH
Wellbore Legal DWR 3-32B5 Common DWR 3-32B5

Name Weilbore Name
Project ALTAMONTFIELD Site DWR 3-32B5

Vertical Section 0.00 (°) North Reference True
Azimuth

Origin NIS 0.0 (ft) Origin ElW 0.0 (ft)
Spud Date 9/20/2009 UWI 031-002-S 005-W 30
Active Datum GROUND LEVEL @6,188.0ft(above Mean Sea Level)

2 Survey Name

2.1 Survey Name: INC 0 -12742

Survey Name INC O - 12742 Company El Paso

Started 9/23/2009 Ended
Tool Name INC Engineer El Paso

2.1.1 Tie On Point

MD Inc Azi TVD NIS ElW
(ft) (*) (*) (ft) (ft) (ft)

0.0 0.00 0.00

2.1.2 Survey Stations

Date Tý¡ ID n Azi WD pus E/W Så If II Élirà ac
ft) () (ft) (ft (it ft) (*I 00 Oft ÏdCÒft

9/23/2009 Tie On 0.0 0.00 0 00 0.00 0.00 0.00 0.00 0.00

N 1 0 1 6 0 0 00 0 00 9
9/24/2009 NORMAL 610.0 0.00 231.90 6,798.0 0.00 0.00 0.00 0.00 0.00 0.00 231.90

N6ÑÏÃ 9À00 0.00 90 .0 0.06 0.00 0.00 0.00 0 00 0.00 .90

9/25/2009 NORMAL 1,180.0 0.50 231.90 7,368.0 035 0 2 1

OiiAL 1 0 5iO 1 5 1.23 0.22 0.22 0 0 0.00
9/26/2009 NORMAL 1,360.0 0.75 231.90 7,546.0 -1.93 -2.46 -1.93 0.06 0.06 0 00 0 00

9/27/2009 NORMAL 1,540.0 1.00 231.90 7,728.0 -3.26 -4.16 -3.26 0.56 0.56 0.00 0.00
9/28/2009 NORMAL 1,660.0 0.75 231.90 7,848.0 -4.39 -5.60 -4.39 0.21 -0.21 0.00 180.00

NORMAL 1,720.0 1.10 231.90 7,907.9 -4.99 -6.37 -4.99 0.58 0.58 0.00 0.00

1Ù4009 NORMAL 1,801.0 0.30 231.90 7,988.9 -5.60 -7.14 -5.60 0.99 -0.99 0.00 180.00
NORMAL 1,876.0 0.50 192.50 8,065.9 -6.05 -7.38 -6.05 0.43 0.26 -51.17 -74.78

NORMAL 1,975.0 0.60 189.80 8,162.9 -6.97 -7.55 -6.97 0.11 0.10 -2.78 -15.88

NORMAL 2,160.0 0.60 224.20 8,347.9 -8.62 -8.39 -6.62 0.19 0.00 18.59 107.20

NORMAL 2,253.0 0.70 214.40 8,440.9 -9.43 -9.05 -9.43 0.16 0.11 -10.54 -53.00

iiisão eBÖR 06 Bi 55 7 0

NORMAL 2,438.0 0.70 251.20 8,625.9 11.10 -10.70 -11.10 0.48 -0.11 35.98 119.19

2 0 0 80 0 8 0 0 08 OO 4
NORMAL 2 718 0 0 40 206 80 8 905 9 -12 09 -13 87 -12 09 0 71 -0 44 -58 68 -150 23

NORMAL 2,812.0 0.40 187.60 8,999.9 -12.71 -14.06 -12.71 0.14 0.00 -20.43

WESTERN

1 General

1.1 Customer Information

Company WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5 Wellbore No. OH
Wellbore Legal DWR 3-32B5 Common DWR 3-32B5

Name Weilbore Name
Project ALTAMONTFIELD Site DWR 3-32B5

Vertical Section 0.00 (°) North Reference True
Azimuth

Origin NIS 0.0 (ft) Origin ElW 0.0 (ft)
Spud Date 9/20/2009 UWI 031-002-S 005-W 30
Active Datum GROUND LEVEL @6,188.0ft(above Mean Sea Level)

2 Survey Name

2.1 Survey Name: INC 0 -12742

Survey Name INC O - 12742 Company El Paso

Started 9/23/2009 Ended
Tool Name INC Engineer El Paso

2.1.1 Tie On Point

MD Inc Azi TVD NIS ElW
(ft) (*) (*) (ft) (ft) (ft)

0.0 0.00 0.00

2.1.2 Survey Stations

Date Tý¡ ID n Azi WD pus E/W Så If II Élirà ac
ft) () (ft) (ft (it ft) (*I 00 Oft ÏdCÒft

9/23/2009 Tie On 0.0 0.00 0 00 0.00 0.00 0.00 0.00 0.00

N 1 0 1 6 0 0 00 0 00 9
9/24/2009 NORMAL 610.0 0.00 231.90 6,798.0 0.00 0.00 0.00 0.00 0.00 0.00 231.90

N6ÑÏÃ 9À00 0.00 90 .0 0.06 0.00 0.00 0.00 0 00 0.00 .90

9/25/2009 NORMAL 1,180.0 0.50 231.90 7,368.0 035 0 2 1

OiiAL 1 0 5iO 1 5 1.23 0.22 0.22 0 0 0.00
9/26/2009 NORMAL 1,360.0 0.75 231.90 7,546.0 -1.93 -2.46 -1.93 0.06 0.06 0 00 0 00

9/27/2009 NORMAL 1,540.0 1.00 231.90 7,728.0 -3.26 -4.16 -3.26 0.56 0.56 0.00 0.00
9/28/2009 NORMAL 1,660.0 0.75 231.90 7,848.0 -4.39 -5.60 -4.39 0.21 -0.21 0.00 180.00

NORMAL 1,720.0 1.10 231.90 7,907.9 -4.99 -6.37 -4.99 0.58 0.58 0.00 0.00

1Ù4009 NORMAL 1,801.0 0.30 231.90 7,988.9 -5.60 -7.14 -5.60 0.99 -0.99 0.00 180.00
NORMAL 1,876.0 0.50 192.50 8,065.9 -6.05 -7.38 -6.05 0.43 0.26 -51.17 -74.78

NORMAL 1,975.0 0.60 189.80 8,162.9 -6.97 -7.55 -6.97 0.11 0.10 -2.78 -15.88

NORMAL 2,160.0 0.60 224.20 8,347.9 -8.62 -8.39 -6.62 0.19 0.00 18.59 107.20

NORMAL 2,253.0 0.70 214.40 8,440.9 -9.43 -9.05 -9.43 0.16 0.11 -10.54 -53.00

iiisão eBÖR 06 Bi 55 7 0

NORMAL 2,438.0 0.70 251.20 8,625.9 11.10 -10.70 -11.10 0.48 -0.11 35.98 119.19

2 0 0 80 0 8 0 0 08 OO 4
NORMAL 2 718 0 0 40 206 80 8 905 9 -12 09 -13 87 -12 09 0 71 -0 44 -58 68 -150 23

NORMAL 2,812.0 0.40 187.60 8,999.9 -12.71 -14.06 -12.71 0.14 0.00 -20.43

WESTERN

1 General

1.1 Customer Information

Company WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5 Wellbore No. OH
Wellbore Legal DWR 3-32B5 Common DWR 3-32B5

Name Weilbore Name
Project ALTAMONTFIELD Site DWR 3-32B5

Vertical Section 0.00 (°) North Reference True
Azimuth

Origin NIS 0.0 (ft) Origin ElW 0.0 (ft)
Spud Date 9/20/2009 UWI 031-002-S 005-W 30
Active Datum GROUND LEVEL @6,188.0ft(above Mean Sea Level)

2 Survey Name

2.1 Survey Name: INC 0 -12742

Survey Name INC O - 12742 Company El Paso

Started 9/23/2009 Ended
Tool Name INC Engineer El Paso

2.1.1 Tie On Point

MD Inc Azi TVD NIS ElW
(ft) (*) (*) (ft) (ft) (ft)

0.0 0.00 0.00

2.1.2 Survey Stations

Date Tý¡ ID n Azi WD pus E/W Så If II Élirà ac
ft) () (ft) (ft (it ft) (*I 00 Oft ÏdCÒft

9/23/2009 Tie On 0.0 0.00 0 00 0.00 0.00 0.00 0.00 0.00

N 1 0 1 6 0 0 00 0 00 9
9/24/2009 NORMAL 610.0 0.00 231.90 6,798.0 0.00 0.00 0.00 0.00 0.00 0.00 231.90

N6ÑÏÃ 9À00 0.00 90 .0 0.06 0.00 0.00 0.00 0 00 0.00 .90

9/25/2009 NORMAL 1,180.0 0.50 231.90 7,368.0 035 0 2 1

OiiAL 1 0 5iO 1 5 1.23 0.22 0.22 0 0 0.00
9/26/2009 NORMAL 1,360.0 0.75 231.90 7,546.0 -1.93 -2.46 -1.93 0.06 0.06 0 00 0 00

9/27/2009 NORMAL 1,540.0 1.00 231.90 7,728.0 -3.26 -4.16 -3.26 0.56 0.56 0.00 0.00
9/28/2009 NORMAL 1,660.0 0.75 231.90 7,848.0 -4.39 -5.60 -4.39 0.21 -0.21 0.00 180.00

NORMAL 1,720.0 1.10 231.90 7,907.9 -4.99 -6.37 -4.99 0.58 0.58 0.00 0.00

1Ù4009 NORMAL 1,801.0 0.30 231.90 7,988.9 -5.60 -7.14 -5.60 0.99 -0.99 0.00 180.00
NORMAL 1,876.0 0.50 192.50 8,065.9 -6.05 -7.38 -6.05 0.43 0.26 -51.17 -74.78

NORMAL 1,975.0 0.60 189.80 8,162.9 -6.97 -7.55 -6.97 0.11 0.10 -2.78 -15.88

NORMAL 2,160.0 0.60 224.20 8,347.9 -8.62 -8.39 -6.62 0.19 0.00 18.59 107.20

NORMAL 2,253.0 0.70 214.40 8,440.9 -9.43 -9.05 -9.43 0.16 0.11 -10.54 -53.00

iiisão eBÖR 06 Bi 55 7 0

NORMAL 2,438.0 0.70 251.20 8,625.9 11.10 -10.70 -11.10 0.48 -0.11 35.98 119.19

2 0 0 80 0 8 0 0 08 OO 4
NORMAL 2 718 0 0 40 206 80 8 905 9 -12 09 -13 87 -12 09 0 71 -0 44 -58 68 -150 23

NORMAL 2,812.0 0.40 187.60 8,999.9 -12.71 -14.06 -12.71 0.14 0.00 -20.43

WESTERN

1 General

1.1 Customer Information

Company WESTERN

Representative

Address

1.2 Well Information

Well DWR 3-32B5 Wellbore No. OH
Wellbore Legal DWR 3-32B5 Common DWR 3-32B5

Name Weilbore Name
Project ALTAMONTFIELD Site DWR 3-32B5

Vertical Section 0.00 (°) North Reference True
Azimuth

Origin NIS 0.0 (ft) Origin ElW 0.0 (ft)
Spud Date 9/20/2009 UWI 031-002-S 005-W 30
Active Datum GROUND LEVEL @6,188.0ft(above Mean Sea Level)

2 Survey Name

2.1 Survey Name: INC 0 -12742

Survey Name INC O - 12742 Company El Paso

Started 9/23/2009 Ended
Tool Name INC Engineer El Paso

2.1.1 Tie On Point

MD Inc Azi TVD NIS ElW
(ft) (*) (*) (ft) (ft) (ft)

0.0 0.00 0.00

2.1.2 Survey Stations

Date Tý¡ ID n Azi WD pus E/W Så If II Élirà ac
ft) () (ft) (ft (it ft) (*I 00 Oft ÏdCÒft

9/23/2009 Tie On 0.0 0.00 0 00 0.00 0.00 0.00 0.00 0.00

N 1 0 1 6 0 0 00 0 00 9
9/24/2009 NORMAL 610.0 0.00 231.90 6,798.0 0.00 0.00 0.00 0.00 0.00 0.00 231.90

N6ÑÏÃ 9À00 0.00 90 .0 0.06 0.00 0.00 0.00 0 00 0.00 .90

9/25/2009 NORMAL 1,180.0 0.50 231.90 7,368.0 035 0 2 1

OiiAL 1 0 5iO 1 5 1.23 0.22 0.22 0 0 0.00
9/26/2009 NORMAL 1,360.0 0.75 231.90 7,546.0 -1.93 -2.46 -1.93 0.06 0.06 0 00 0 00

9/27/2009 NORMAL 1,540.0 1.00 231.90 7,728.0 -3.26 -4.16 -3.26 0.56 0.56 0.00 0.00
9/28/2009 NORMAL 1,660.0 0.75 231.90 7,848.0 -4.39 -5.60 -4.39 0.21 -0.21 0.00 180.00

NORMAL 1,720.0 1.10 231.90 7,907.9 -4.99 -6.37 -4.99 0.58 0.58 0.00 0.00

1Ù4009 NORMAL 1,801.0 0.30 231.90 7,988.9 -5.60 -7.14 -5.60 0.99 -0.99 0.00 180.00
NORMAL 1,876.0 0.50 192.50 8,065.9 -6.05 -7.38 -6.05 0.43 0.26 -51.17 -74.78

NORMAL 1,975.0 0.60 189.80 8,162.9 -6.97 -7.55 -6.97 0.11 0.10 -2.78 -15.88

NORMAL 2,160.0 0.60 224.20 8,347.9 -8.62 -8.39 -6.62 0.19 0.00 18.59 107.20

NORMAL 2,253.0 0.70 214.40 8,440.9 -9.43 -9.05 -9.43 0.16 0.11 -10.54 -53.00

iiisão eBÖR 06 Bi 55 7 0

NORMAL 2,438.0 0.70 251.20 8,625.9 11.10 -10.70 -11.10 0.48 -0.11 35.98 119.19

2 0 0 80 0 8 0 0 08 OO 4
NORMAL 2 718 0 0 40 206 80 8 905 9 -12 09 -13 87 -12 09 0 71 -0 44 -58 68 -150 23

NORMAL 2,812.0 0.40 187.60 8,999.9 -12.71 -14.06 -12.71 0.14 0.00 -20.43
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2.1 Survey Name: INC 0 -12742

Survey Name INC O - 12742 Company El Paso

Started 9/23/2009 Ended
Tool Name INC Engineer El Paso

2.1.1 Tie On Point
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OiiAL 1 0 5iO 1 5 1.23 0.22 0.22 0 0 0.00
9/26/2009 NORMAL 1,360.0 0.75 231.90 7,546.0 -1.93 -2.46 -1.93 0.06 0.06 0 00 0 00

9/27/2009 NORMAL 1,540.0 1.00 231.90 7,728.0 -3.26 -4.16 -3.26 0.56 0.56 0.00 0.00
9/28/2009 NORMAL 1,660.0 0.75 231.90 7,848.0 -4.39 -5.60 -4.39 0.21 -0.21 0.00 180.00

NORMAL 1,720.0 1.10 231.90 7,907.9 -4.99 -6.37 -4.99 0.58 0.58 0.00 0.00

1Ù4009 NORMAL 1,801.0 0.30 231.90 7,988.9 -5.60 -7.14 -5.60 0.99 -0.99 0.00 180.00
NORMAL 1,876.0 0.50 192.50 8,065.9 -6.05 -7.38 -6.05 0.43 0.26 -51.17 -74.78

NORMAL 1,975.0 0.60 189.80 8,162.9 -6.97 -7.55 -6.97 0.11 0.10 -2.78 -15.88

NORMAL 2,160.0 0.60 224.20 8,347.9 -8.62 -8.39 -6.62 0.19 0.00 18.59 107.20

NORMAL 2,253.0 0.70 214.40 8,440.9 -9.43 -9.05 -9.43 0.16 0.11 -10.54 -53.00

iiisão eBÖR 06 Bi 55 7 0

NORMAL 2,438.0 0.70 251.20 8,625.9 11.10 -10.70 -11.10 0.48 -0.11 35.98 119.19
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WESTERN

2.1.2 Survey Stations (Continued)

Date Type MD Inc Azi TVD NIS EIW V. Sec DLeg Build Turn TFace .
(ft) (*} (*) (it) (R) (ft) (ft) (°Ii00ft) (°Ii00ft) (*I100ft) (*)

11/6/2009 NORMAL 2 904 0 0 20l 271 10 9 091 9\ -13 02 -14 26 -13 02 0 46 -0 22 90 76 152 23

11/7/2009 NORMAL 2 999 O O 30 258 30 9 186 9 -13 07 -14 67 -13 07 0 12 0 11 13 47 -35 69

NORMAL 3 092 0 0 50 267 30 9 279 9 -13 14 -15 31 -13 14 O 22 0 22 9 68 21 97

NORMAL 3 434 0 1 10 238 70 9 621 8 -14 91 -19 61 -14 91 0 21 0 18 -8 36 -48 50
11/8/2009 NORMAL 3 551 0 1 80 248 00 9 738 8 16 19 22 27 -16 19 0 63 0 60 7 95 23 27

11/9/2009 NORMAL 3 584 0 1 90 242 80 9 771 8 -16 63 -23 24 -16 63 0 59 0 30 15 76 -61 83

NORMAL 3 613 0 2 10 245 60 9 800 8 -17 07 -24 15 17 07 0 77 0 69 9 66 27 44
NORMAL 37090 190 23950 98967 1860 2712 -1860 030 021 -635 -13623

NORMAL 38060 210 25070 99937 -2001 -3019 -2001 045 021 1155 6857

NORMAL 3 902 0 2 00 250 00 10 089 6 -21 16 -33 42 -21 16 O 11 -O 10 -0 73 -166 29

NORMAL 39990 220 24060 101665 2265 -3663 -2265 041 021 -969 -6461

NORMAL 4 094 0 2 40 250 60 10 281 5 24 21 40 10 -24 21 0 47 0 21 10 53 66 56
NORMAL 4 183 0 2 20 250 00 10 370 4 -25 41 -43 46 -25 41 0 23 -0 22 -0 67 173 43

11/10/2009 NORMAL 4 275 0 2 20 240 10 10 462 3 -26 90 -46 65 -26 90 O 41 0 00 -10 76 -94 95

NORMAL 4 372 0 2 20 242 60 10 559 2 -28 68 -49 92 -28 68 0 10 0 00 2 58 91 25

NORMAL 4 459 O 2 20 243 50 10 646 2 -30 20 -52 90 -30 20 0 04 0 00 1 03 90 45
NORMAL 4 469 O 2 00 236 10 10 656 2 -30 38 -53 21 -30 38 3 37 -2 00 -74 00 -130 07

NORMAL 4 566 0 1 50 231 20 10 753 1 -32 12 -55 61 -32 12 0 54 -O 52 5 05 -165 78

11/11/2009 NORMAL 4 659 0 1 30 227 30 10 846 1 -33 60 -57 33 -33 60 0 24 -O 22 4 19 -156 47

NORMAL 4 754 0 1 50, 218 20 10 941 1 35 30 58 89 -35 30 0 31. 0 21 -9 58 -52 64

NORMAL 48510 160 22510 110380 3726 -6064 -3726 022 010 711 6530

11/12/2009 NORMAL 4 946 0 1 70 230 70 11 133 0 39 09 -62 67 -39 09 0 20 0 11 5 89 61 01

NORMAL 5 043 0 1 80 225 10 11 229 9 -41 07 -64 86 -41 07 0 20 0 10 -5 77 -62 50

NORMAL 5,137 0 2 20 225 00 11,323 9 -43 39 -6/ 18 -43 39 0 43 0 43 -0 11 -0 55

NORMAL 5,230.0 2.40 230.20 11,416.8 -45.90 -69.94 -45.90 0.31 0.22 5.59 48.84

NORMAL 5,321.0 2.90 236.80 11,507.7 -48.38 -73 33 48 38 0 64 0 55 7 25 34i

11/15/2009 NORMAL 5,509.0 3.30 239.20 11,695.4 -53.61 -82.25 -53.61 0.15 0.14 -0.98 -22.04

NORMAL 5,609.0 3.40 247.40 11,795.3 -56.22 -87.46 -56 22 0.49 0.10 8.20 82.32

2
NORMAL 5,786.0 3.20 220 60 11 972 0 62.50 -95 26 -62 50 0.24 -0.23 -1.59 -158 70

NORMAL 5,975.0 3 00 214 O 160 -70 86 01.94 70.86 0.52 -0 43 -5.43 -147.09

NORMA 6 0 0 21 0 12 -74 4 0 0 0 2 .25

NORMAL 6,163.0 2 90 215 20 12,348 4 -78.77 -107.65 -78.77 0.14 -0 11 -1.83 -139.66

oñüX 6 268 8 2 O 46 -

11/17/2009 NORMAL 6,349.0 2 40 208 00 12,534 2 -86.00 11.93 -86 00 0 3 0 12 0 86 63 69

M 4 O 4 658 -89.55 - 4 1 5 5 7 4

11/18/2009 NORMAL 6,626.0 2.80 215.90 12,810.9 -96.88 -119.38 -96.88 0.11 -0.11 -0.22 -174.42

11/19/2009 NORMAL 7 029 0 3 80 212 60 13 213 2 -116 10 -132 34 -116 10 0 25 0 25 -O 82 -12 41

NORMAL 7,182 0 3 50 182 50 13,365 9 -125 04 -135 28 -125 04 1 25 -O 20 19 67 -113 72
NORMAL 7,372.0 3.80 191.40 13,555.6 -137.01 -136.78 -137.01 0.34 0.16 4.68 66.59

11 NOR A O O 00 13 -1 -138 0 - 42 3 1

NORMAL 7,559 0 3 80 199.10 13 742.2 -148.49 -140.41 -148.49 0.22 0.22 -0 97 -16.64

NORMAL 7,837.0 3.40 194.60 14,019.6 -165.72 -145.92 -165.72 0.56 -0.55 -1.43 -171.25

NORMAL 7,931 0 3 60 199 90 14,113 4 -171 19 -147 63 -171 19 O 40 0 21 5 64 60 94

NORMAL
,

8,025.0 3.40! 203.90 14,207.2 -176.51 -149.77 -176.51 0.34 -0.21 4.26 131.30
11/21/2009 NORMAL 8,120 0 3 70 204 30 14,302 0 -181 88 -152 17 -181 88 0 32 0 32 0 42 4 92

NORMAL 8,215 0 3 70 202 80 14,396 8 -187 50 -154 62 -187 50 0 10 0 00 -1 58 -90 75
NORMAL 8,307 O 3 60 203 40 14 488 7 -192 89 -156 91 -192 89 0 12 -0 11 0 65 159 39
NORMAL 8 497 O 3 30 202 80 14,678 3 -203 40 -161 40 -203 40 0 16 -0 16 -0 32 -173 44
NORMAL 8,591 0 3 10 205 10 14,772 2 -208 20 -163 53 -208 20 0 25 -0 21 2 45 148 45
NORMAL 8,681.0 3.10 208.20 14,862.0 -212.55 -165.71 -212.55 0.19, 0.00 3.44

WESTERN

2.1.2 Survey Stations (Continued)

Date Type MD Inc Azi TVD NIS EIW V. Sec DLeg Build Turn TFace .
(ft) (*} (*) (it) (R) (ft) (ft) (°Ii00ft) (°Ii00ft) (*I100ft) (*)
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11/7/2009 NORMAL 2 999 O O 30 258 30 9 186 9 -13 07 -14 67 -13 07 0 12 0 11 13 47 -35 69

NORMAL 3 092 0 0 50 267 30 9 279 9 -13 14 -15 31 -13 14 O 22 0 22 9 68 21 97

NORMAL 3 434 0 1 10 238 70 9 621 8 -14 91 -19 61 -14 91 0 21 0 18 -8 36 -48 50
11/8/2009 NORMAL 3 551 0 1 80 248 00 9 738 8 16 19 22 27 -16 19 0 63 0 60 7 95 23 27

11/9/2009 NORMAL 3 584 0 1 90 242 80 9 771 8 -16 63 -23 24 -16 63 0 59 0 30 15 76 -61 83

NORMAL 3 613 0 2 10 245 60 9 800 8 -17 07 -24 15 17 07 0 77 0 69 9 66 27 44
NORMAL 37090 190 23950 98967 1860 2712 -1860 030 021 -635 -13623

NORMAL 38060 210 25070 99937 -2001 -3019 -2001 045 021 1155 6857

NORMAL 3 902 0 2 00 250 00 10 089 6 -21 16 -33 42 -21 16 O 11 -O 10 -0 73 -166 29

NORMAL 39990 220 24060 101665 2265 -3663 -2265 041 021 -969 -6461

NORMAL 4 094 0 2 40 250 60 10 281 5 24 21 40 10 -24 21 0 47 0 21 10 53 66 56
NORMAL 4 183 0 2 20 250 00 10 370 4 -25 41 -43 46 -25 41 0 23 -0 22 -0 67 173 43

11/10/2009 NORMAL 4 275 0 2 20 240 10 10 462 3 -26 90 -46 65 -26 90 O 41 0 00 -10 76 -94 95

NORMAL 4 372 0 2 20 242 60 10 559 2 -28 68 -49 92 -28 68 0 10 0 00 2 58 91 25

NORMAL 4 459 O 2 20 243 50 10 646 2 -30 20 -52 90 -30 20 0 04 0 00 1 03 90 45
NORMAL 4 469 O 2 00 236 10 10 656 2 -30 38 -53 21 -30 38 3 37 -2 00 -74 00 -130 07

NORMAL 4 566 0 1 50 231 20 10 753 1 -32 12 -55 61 -32 12 0 54 -O 52 5 05 -165 78
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NORMAL 4 754 0 1 50, 218 20 10 941 1 35 30 58 89 -35 30 0 31. 0 21 -9 58 -52 64
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11/21/2009 NORMAL 8,120 0 3 70 204 30 14,302 0 -181 88 -152 17 -181 88 0 32 0 32 0 42 4 92
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WESTERN

2.1.2 Survey Stations (Continued)

Date Type MD Inc Azi TVD NIS EIW V. Sec DLeg Build Turn TFace .
(ft) (*} (*) (it) (R) (ft) (ft) (°Ii00ft) (°Ii00ft) (*I100ft) (*)
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NORMAL 5 043 0 1 80 225 10 11 229 9 -41 07 -64 86 -41 07 0 20 0 10 -5 77 -62 50
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NORMAL 7,372.0 3.80 191.40 13,555.6 -137.01 -136.78 -137.01 0.34 0.16 4.68 66.59
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NORMAL 8 497 O 3 30 202 80 14,678 3 -203 40 -161 40 -203 40 0 16 -0 16 -0 32 -173 44
NORMAL 8,591 0 3 10 205 10 14,772 2 -208 20 -163 53 -208 20 0 25 -0 21 2 45 148 45
NORMAL 8,681.0 3.10 208.20 14,862.0 -212.55 -165.71 -212.55 0.19, 0.00 3.44

WESTERN

2.1.2 Survey Stations (Continued)

Date Type MD Inc Azi TVD NIS EIW V. Sec DLeg Build Turn TFace .
(ft) (*} (*) (it) (R) (ft) (ft) (°Ii00ft) (°Ii00ft) (*I100ft) (*)

11/6/2009 NORMAL 2 904 0 0 20l 271 10 9 091 9\ -13 02 -14 26 -13 02 0 46 -0 22 90 76 152 23

11/7/2009 NORMAL 2 999 O O 30 258 30 9 186 9 -13 07 -14 67 -13 07 0 12 0 11 13 47 -35 69

NORMAL 3 092 0 0 50 267 30 9 279 9 -13 14 -15 31 -13 14 O 22 0 22 9 68 21 97

NORMAL 3 434 0 1 10 238 70 9 621 8 -14 91 -19 61 -14 91 0 21 0 18 -8 36 -48 50
11/8/2009 NORMAL 3 551 0 1 80 248 00 9 738 8 16 19 22 27 -16 19 0 63 0 60 7 95 23 27

11/9/2009 NORMAL 3 584 0 1 90 242 80 9 771 8 -16 63 -23 24 -16 63 0 59 0 30 15 76 -61 83

NORMAL 3 613 0 2 10 245 60 9 800 8 -17 07 -24 15 17 07 0 77 0 69 9 66 27 44
NORMAL 37090 190 23950 98967 1860 2712 -1860 030 021 -635 -13623

NORMAL 38060 210 25070 99937 -2001 -3019 -2001 045 021 1155 6857

NORMAL 3 902 0 2 00 250 00 10 089 6 -21 16 -33 42 -21 16 O 11 -O 10 -0 73 -166 29

NORMAL 39990 220 24060 101665 2265 -3663 -2265 041 021 -969 -6461

NORMAL 4 094 0 2 40 250 60 10 281 5 24 21 40 10 -24 21 0 47 0 21 10 53 66 56
NORMAL 4 183 0 2 20 250 00 10 370 4 -25 41 -43 46 -25 41 0 23 -0 22 -0 67 173 43

11/10/2009 NORMAL 4 275 0 2 20 240 10 10 462 3 -26 90 -46 65 -26 90 O 41 0 00 -10 76 -94 95

NORMAL 4 372 0 2 20 242 60 10 559 2 -28 68 -49 92 -28 68 0 10 0 00 2 58 91 25

NORMAL 4 459 O 2 20 243 50 10 646 2 -30 20 -52 90 -30 20 0 04 0 00 1 03 90 45
NORMAL 4 469 O 2 00 236 10 10 656 2 -30 38 -53 21 -30 38 3 37 -2 00 -74 00 -130 07

NORMAL 4 566 0 1 50 231 20 10 753 1 -32 12 -55 61 -32 12 0 54 -O 52 5 05 -165 78

11/11/2009 NORMAL 4 659 0 1 30 227 30 10 846 1 -33 60 -57 33 -33 60 0 24 -O 22 4 19 -156 47

NORMAL 4 754 0 1 50, 218 20 10 941 1 35 30 58 89 -35 30 0 31. 0 21 -9 58 -52 64

NORMAL 48510 160 22510 110380 3726 -6064 -3726 022 010 711 6530

11/12/2009 NORMAL 4 946 0 1 70 230 70 11 133 0 39 09 -62 67 -39 09 0 20 0 11 5 89 61 01

NORMAL 5 043 0 1 80 225 10 11 229 9 -41 07 -64 86 -41 07 0 20 0 10 -5 77 -62 50

NORMAL 5,137 0 2 20 225 00 11,323 9 -43 39 -6/ 18 -43 39 0 43 0 43 -0 11 -0 55

NORMAL 5,230.0 2.40 230.20 11,416.8 -45.90 -69.94 -45.90 0.31 0.22 5.59 48.84

NORMAL 5,321.0 2.90 236.80 11,507.7 -48.38 -73 33 48 38 0 64 0 55 7 25 34i

11/15/2009 NORMAL 5,509.0 3.30 239.20 11,695.4 -53.61 -82.25 -53.61 0.15 0.14 -0.98 -22.04

NORMAL 5,609.0 3.40 247.40 11,795.3 -56.22 -87.46 -56 22 0.49 0.10 8.20 82.32

2
NORMAL 5,786.0 3.20 220 60 11 972 0 62.50 -95 26 -62 50 0.24 -0.23 -1.59 -158 70

NORMAL 5,975.0 3 00 214 O 160 -70 86 01.94 70.86 0.52 -0 43 -5.43 -147.09

NORMA 6 0 0 21 0 12 -74 4 0 0 0 2 .25

NORMAL 6,163.0 2 90 215 20 12,348 4 -78.77 -107.65 -78.77 0.14 -0 11 -1.83 -139.66

oñüX 6 268 8 2 O 46 -

11/17/2009 NORMAL 6,349.0 2 40 208 00 12,534 2 -86.00 11.93 -86 00 0 3 0 12 0 86 63 69

M 4 O 4 658 -89.55 - 4 1 5 5 7 4

11/18/2009 NORMAL 6,626.0 2.80 215.90 12,810.9 -96.88 -119.38 -96.88 0.11 -0.11 -0.22 -174.42

11/19/2009 NORMAL 7 029 0 3 80 212 60 13 213 2 -116 10 -132 34 -116 10 0 25 0 25 -O 82 -12 41

NORMAL 7,182 0 3 50 182 50 13,365 9 -125 04 -135 28 -125 04 1 25 -O 20 19 67 -113 72
NORMAL 7,372.0 3.80 191.40 13,555.6 -137.01 -136.78 -137.01 0.34 0.16 4.68 66.59

11 NOR A O O 00 13 -1 -138 0 - 42 3 1

NORMAL 7,559 0 3 80 199.10 13 742.2 -148.49 -140.41 -148.49 0.22 0.22 -0 97 -16.64

NORMAL 7,837.0 3.40 194.60 14,019.6 -165.72 -145.92 -165.72 0.56 -0.55 -1.43 -171.25

NORMAL 7,931 0 3 60 199 90 14,113 4 -171 19 -147 63 -171 19 O 40 0 21 5 64 60 94

NORMAL
,

8,025.0 3.40! 203.90 14,207.2 -176.51 -149.77 -176.51 0.34 -0.21 4.26 131.30
11/21/2009 NORMAL 8,120 0 3 70 204 30 14,302 0 -181 88 -152 17 -181 88 0 32 0 32 0 42 4 92

NORMAL 8,215 0 3 70 202 80 14,396 8 -187 50 -154 62 -187 50 0 10 0 00 -1 58 -90 75
NORMAL 8,307 O 3 60 203 40 14 488 7 -192 89 -156 91 -192 89 0 12 -0 11 0 65 159 39
NORMAL 8 497 O 3 30 202 80 14,678 3 -203 40 -161 40 -203 40 0 16 -0 16 -0 32 -173 44
NORMAL 8,591 0 3 10 205 10 14,772 2 -208 20 -163 53 -208 20 0 25 -0 21 2 45 148 45
NORMAL 8,681.0 3.10 208.20 14,862.0 -212.55 -165.71 -212.55 0.19, 0.00 3.44

WESTERN

2.1.2 Survey Stations (Continued)

Date Type MD Inc Azi TVD NIS EIW V. Sec DLeg Build Turn TFace .
(ft) (*} (*) (it) (R) (ft) (ft) (°Ii00ft) (°Ii00ft) (*I100ft) (*)

11/6/2009 NORMAL 2 904 0 0 20l 271 10 9 091 9\ -13 02 -14 26 -13 02 0 46 -0 22 90 76 152 23

11/7/2009 NORMAL 2 999 O O 30 258 30 9 186 9 -13 07 -14 67 -13 07 0 12 0 11 13 47 -35 69

NORMAL 3 092 0 0 50 267 30 9 279 9 -13 14 -15 31 -13 14 O 22 0 22 9 68 21 97

NORMAL 3 434 0 1 10 238 70 9 621 8 -14 91 -19 61 -14 91 0 21 0 18 -8 36 -48 50
11/8/2009 NORMAL 3 551 0 1 80 248 00 9 738 8 16 19 22 27 -16 19 0 63 0 60 7 95 23 27

11/9/2009 NORMAL 3 584 0 1 90 242 80 9 771 8 -16 63 -23 24 -16 63 0 59 0 30 15 76 -61 83

NORMAL 3 613 0 2 10 245 60 9 800 8 -17 07 -24 15 17 07 0 77 0 69 9 66 27 44
NORMAL 37090 190 23950 98967 1860 2712 -1860 030 021 -635 -13623

NORMAL 38060 210 25070 99937 -2001 -3019 -2001 045 021 1155 6857

NORMAL 3 902 0 2 00 250 00 10 089 6 -21 16 -33 42 -21 16 O 11 -O 10 -0 73 -166 29

NORMAL 39990 220 24060 101665 2265 -3663 -2265 041 021 -969 -6461

NORMAL 4 094 0 2 40 250 60 10 281 5 24 21 40 10 -24 21 0 47 0 21 10 53 66 56
NORMAL 4 183 0 2 20 250 00 10 370 4 -25 41 -43 46 -25 41 0 23 -0 22 -0 67 173 43

11/10/2009 NORMAL 4 275 0 2 20 240 10 10 462 3 -26 90 -46 65 -26 90 O 41 0 00 -10 76 -94 95

NORMAL 4 372 0 2 20 242 60 10 559 2 -28 68 -49 92 -28 68 0 10 0 00 2 58 91 25

NORMAL 4 459 O 2 20 243 50 10 646 2 -30 20 -52 90 -30 20 0 04 0 00 1 03 90 45
NORMAL 4 469 O 2 00 236 10 10 656 2 -30 38 -53 21 -30 38 3 37 -2 00 -74 00 -130 07

NORMAL 4 566 0 1 50 231 20 10 753 1 -32 12 -55 61 -32 12 0 54 -O 52 5 05 -165 78

11/11/2009 NORMAL 4 659 0 1 30 227 30 10 846 1 -33 60 -57 33 -33 60 0 24 -O 22 4 19 -156 47

NORMAL 4 754 0 1 50, 218 20 10 941 1 35 30 58 89 -35 30 0 31. 0 21 -9 58 -52 64

NORMAL 48510 160 22510 110380 3726 -6064 -3726 022 010 711 6530

11/12/2009 NORMAL 4 946 0 1 70 230 70 11 133 0 39 09 -62 67 -39 09 0 20 0 11 5 89 61 01

NORMAL 5 043 0 1 80 225 10 11 229 9 -41 07 -64 86 -41 07 0 20 0 10 -5 77 -62 50

NORMAL 5,137 0 2 20 225 00 11,323 9 -43 39 -6/ 18 -43 39 0 43 0 43 -0 11 -0 55

NORMAL 5,230.0 2.40 230.20 11,416.8 -45.90 -69.94 -45.90 0.31 0.22 5.59 48.84

NORMAL 5,321.0 2.90 236.80 11,507.7 -48.38 -73 33 48 38 0 64 0 55 7 25 34i

11/15/2009 NORMAL 5,509.0 3.30 239.20 11,695.4 -53.61 -82.25 -53.61 0.15 0.14 -0.98 -22.04

NORMAL 5,609.0 3.40 247.40 11,795.3 -56.22 -87.46 -56 22 0.49 0.10 8.20 82.32

2
NORMAL 5,786.0 3.20 220 60 11 972 0 62.50 -95 26 -62 50 0.24 -0.23 -1.59 -158 70

NORMAL 5,975.0 3 00 214 O 160 -70 86 01.94 70.86 0.52 -0 43 -5.43 -147.09

NORMA 6 0 0 21 0 12 -74 4 0 0 0 2 .25

NORMAL 6,163.0 2 90 215 20 12,348 4 -78.77 -107.65 -78.77 0.14 -0 11 -1.83 -139.66

oñüX 6 268 8 2 O 46 -

11/17/2009 NORMAL 6,349.0 2 40 208 00 12,534 2 -86.00 11.93 -86 00 0 3 0 12 0 86 63 69

M 4 O 4 658 -89.55 - 4 1 5 5 7 4

11/18/2009 NORMAL 6,626.0 2.80 215.90 12,810.9 -96.88 -119.38 -96.88 0.11 -0.11 -0.22 -174.42

11/19/2009 NORMAL 7 029 0 3 80 212 60 13 213 2 -116 10 -132 34 -116 10 0 25 0 25 -O 82 -12 41

NORMAL 7,182 0 3 50 182 50 13,365 9 -125 04 -135 28 -125 04 1 25 -O 20 19 67 -113 72
NORMAL 7,372.0 3.80 191.40 13,555.6 -137.01 -136.78 -137.01 0.34 0.16 4.68 66.59

11 NOR A O O 00 13 -1 -138 0 - 42 3 1

NORMAL 7,559 0 3 80 199.10 13 742.2 -148.49 -140.41 -148.49 0.22 0.22 -0 97 -16.64

NORMAL 7,837.0 3.40 194.60 14,019.6 -165.72 -145.92 -165.72 0.56 -0.55 -1.43 -171.25

NORMAL 7,931 0 3 60 199 90 14,113 4 -171 19 -147 63 -171 19 O 40 0 21 5 64 60 94

NORMAL
,

8,025.0 3.40! 203.90 14,207.2 -176.51 -149.77 -176.51 0.34 -0.21 4.26 131.30
11/21/2009 NORMAL 8,120 0 3 70 204 30 14,302 0 -181 88 -152 17 -181 88 0 32 0 32 0 42 4 92

NORMAL 8,215 0 3 70 202 80 14,396 8 -187 50 -154 62 -187 50 0 10 0 00 -1 58 -90 75
NORMAL 8,307 O 3 60 203 40 14 488 7 -192 89 -156 91 -192 89 0 12 -0 11 0 65 159 39
NORMAL 8 497 O 3 30 202 80 14,678 3 -203 40 -161 40 -203 40 0 16 -0 16 -0 32 -173 44
NORMAL 8,591 0 3 10 205 10 14,772 2 -208 20 -163 53 -208 20 0 25 -0 21 2 45 148 45
NORMAL 8,681.0 3.10 208.20 14,862.0 -212.55 -165.71 -212.55 0.19, 0.00 3.44



WESTERN

2.1.2 Survey Stations (Continued)

Date Týpe MD Iric Azi TVD NIS EIW c D E ild T
(ft) (*) (*) (ft (it ft) (ft) I O 0011 00ft

11/21/2009 NORMAL 8,777.0 3.30 207.50 14,957. -217.29 -168 0.21 0.21 0 -11.40

NORMAL 8,872.0 3.50 201.40 15,052. -222.41 -170.53 -222.41 0.43 0.21 -6.42 -64.13

11/22/2009 NORMAL 9,061.0 2.90 213.80 15,241.4 -231.76 -175.30 -231.76 0.48 -O 32 6.56 137.00
NORMAL 6 O 60 220.20 5 3 -23 0 -178 -23 0 0.g5 -O 2

¯/

13
NORMAL 9 247.0 2.70 219.60 15,427.2 -238.63 -160.73 -238.63 0.11 0.11 -0.66 -15.80

NORMAL 9 345.0 2.60 218.90 15,525.1 -242 14 83 59 42 14 0.1 10 0.71 62 2
11/29/2009 NORMAL 9,479.0 2.70 218.70 15,659.0 -246.96 -187.47 -246.96 0.07 0.07 -0.15 -5.38

NORMAL 9,574.0 2.60 216.70 15,753.9 -250.44 -190.16 -250.44 0.14 -0.11 -2.11 138.24

NOgAL 9 60 0 15 -25 6 92 96 0 0 00 -9g

NORMAL 9,765.0 2.60 212.80 15,944.7 -257.61 195.03 -257.61 0.04 0.00 -0.83 -90.40

iiMA 9 85 O 2 70 2 6 03 6 261 2 6 0 8

11/30/2009 NORMAL 9,955.0 2.70 217.00 16,134.5 -265.00 199.91 -265.00 0.25 0.00 5.21 92.50

NORMAL 10,051.0 2.90 218.70 16,230.4 -268.70 -202.79 -268.70 0.23 0.21 1.77 23.40

NORMAL 10,145.0 2.70 218.50 16,324.2 -272.29 -205.66 -272.29 0.21 -0.21 -0.21 -177.30

ORM 10,241 0 iOO 219 40 16,420 1 -276.00 -208.66 -276.00 0.32 0.31 0.94 8.93

NORMAL 10,336.0 2.90 212 60 16,515.0 -279.94 -211.53 -279.94 0.38 -0.11 -7.16 -109.32

12/1/2009 NORMAL 10,431.0 2.90 211.10 16,609.9 -284.03 -214.07 -284 03 0.08 0.00 -1.58 -90.75

NORMAL 10 9.0 2.90 207 00 16,707.7 -288.36 -216.47 -288 36 O O 00 -4.18 -92.05

NORMAL 10,622.0 2.80 206.50 16,800.6 -292.49 -218.56 -292 49 0.11 -0.11 -0.54 -166.29

2009 ORMAL 0, O 00 0 -296 -220A -296 0. -6

NORMAL 10,907.0 3.00 199.40 17,085.3 -306.01 -223.74 -306.01 0.06 0.05 -0.47 -25.30

NORMAL 11,002.0 3.10 200.30 17,180.1 -310.77 -225.46 -310.77 0.12 0.11 0.95 26.04
NORMÄ ,098 0 2 90 197 70 1 60 Ã15À2 27 0 i À1552 0 25 -0.21 -2.71 -147.06

NORMAL 11 191 0 2 70 202 70 17 368 9 -319 78 -228 66 -319 78 0 34 0 22 5 38 131 79

NORMAL 11 288 0 2 60 198 00 17 465 8 -323 98 -230 22 -323 98 O 25 -0 10 4 85 117 05

NORMAL 11 383 0 2 70 197 90 17 560 7 -328 16 231 58 328 16 0 11 0 11 -O 11 -2 70

12/5/2009 NORMAL 11 986 0 2 40 200 60 18 163 1 -353 49 -240 38 -353 49 O 05 -0 05 0 45 159 52

NORMAL 12 103 0 2 50 193 10 18 280 0 -358 27 -241 82 -358 27 0 29 0 09 6 41 -76 45

NORMAL 12 140 0 2 40 191 30 18 316 9 -359 82 -242 16 -359 82 0 34 -O 27 -4 86 -143 32

NORMAL 12 234 0 2 40 194 80 18 410 9 -363 65 -243 05 363 65 0 16 O 00 3 72 91 75

12/6/2009 NORMAL 12 299 0 2 50 187 60 18 475 8 -366 37 -243 58 -366 37 0 50 0 15 -11 08 -75 62

NORMAL 12 427 0 2 10 193 70 18 603 7 371 41 -244 51 -371 41 0 37 -O 31 4 77 151 56

NORMAL 12 523 0 2 40 182 70 18 699 6 -375 13 245 02 -375 13 0 55 0 31 -11 46 60 79

NORMAL 12 615 0 2 10 161 10 18 791 6 -378 65 -244 56 -378 65 0 97 -O 33 -23 48 -120 06

12/7/2009 NORMAL 12 712 0 2 20 185 80 18 888 5 -382 18 -244 17 -382 18 0 95 0 10 25 46 96 28

NORMAL 12 742 0 2 30 184 10 18 918 5 -383 36 -244 28 383 36 0 40 0 33 -5 67 -34

WESTERN

2.1.2 Survey Stations (Continued)

Date Týpe MD Iric Azi TVD NIS EIW c D E ild T
(ft) (*) (*) (ft (it ft) (ft) I O 0011 00ft

11/21/2009 NORMAL 8,777.0 3.30 207.50 14,957. -217.29 -168 0.21 0.21 0 -11.40

NORMAL 8,872.0 3.50 201.40 15,052. -222.41 -170.53 -222.41 0.43 0.21 -6.42 -64.13

11/22/2009 NORMAL 9,061.0 2.90 213.80 15,241.4 -231.76 -175.30 -231.76 0.48 -O 32 6.56 137.00
NORMAL 6 O 60 220.20 5 3 -23 0 -178 -23 0 0.g5 -O 2

¯/

13
NORMAL 9 247.0 2.70 219.60 15,427.2 -238.63 -160.73 -238.63 0.11 0.11 -0.66 -15.80

NORMAL 9 345.0 2.60 218.90 15,525.1 -242 14 83 59 42 14 0.1 10 0.71 62 2
11/29/2009 NORMAL 9,479.0 2.70 218.70 15,659.0 -246.96 -187.47 -246.96 0.07 0.07 -0.15 -5.38

NORMAL 9,574.0 2.60 216.70 15,753.9 -250.44 -190.16 -250.44 0.14 -0.11 -2.11 138.24

NOgAL 9 60 0 15 -25 6 92 96 0 0 00 -9g

NORMAL 9,765.0 2.60 212.80 15,944.7 -257.61 195.03 -257.61 0.04 0.00 -0.83 -90.40

iiMA 9 85 O 2 70 2 6 03 6 261 2 6 0 8

11/30/2009 NORMAL 9,955.0 2.70 217.00 16,134.5 -265.00 199.91 -265.00 0.25 0.00 5.21 92.50

NORMAL 10,051.0 2.90 218.70 16,230.4 -268.70 -202.79 -268.70 0.23 0.21 1.77 23.40

NORMAL 10,145.0 2.70 218.50 16,324.2 -272.29 -205.66 -272.29 0.21 -0.21 -0.21 -177.30

ORM 10,241 0 iOO 219 40 16,420 1 -276.00 -208.66 -276.00 0.32 0.31 0.94 8.93

NORMAL 10,336.0 2.90 212 60 16,515.0 -279.94 -211.53 -279.94 0.38 -0.11 -7.16 -109.32

12/1/2009 NORMAL 10,431.0 2.90 211.10 16,609.9 -284.03 -214.07 -284 03 0.08 0.00 -1.58 -90.75

NORMAL 10 9.0 2.90 207 00 16,707.7 -288.36 -216.47 -288 36 O O 00 -4.18 -92.05

NORMAL 10,622.0 2.80 206.50 16,800.6 -292.49 -218.56 -292 49 0.11 -0.11 -0.54 -166.29

2009 ORMAL 0, O 00 0 -296 -220A -296 0. -6

NORMAL 10,907.0 3.00 199.40 17,085.3 -306.01 -223.74 -306.01 0.06 0.05 -0.47 -25.30

NORMAL 11,002.0 3.10 200.30 17,180.1 -310.77 -225.46 -310.77 0.12 0.11 0.95 26.04
NORMÄ ,098 0 2 90 197 70 1 60 Ã15À2 27 0 i À1552 0 25 -0.21 -2.71 -147.06

NORMAL 11 191 0 2 70 202 70 17 368 9 -319 78 -228 66 -319 78 0 34 0 22 5 38 131 79

NORMAL 11 288 0 2 60 198 00 17 465 8 -323 98 -230 22 -323 98 O 25 -0 10 4 85 117 05

NORMAL 11 383 0 2 70 197 90 17 560 7 -328 16 231 58 328 16 0 11 0 11 -O 11 -2 70

12/5/2009 NORMAL 11 986 0 2 40 200 60 18 163 1 -353 49 -240 38 -353 49 O 05 -0 05 0 45 159 52

NORMAL 12 103 0 2 50 193 10 18 280 0 -358 27 -241 82 -358 27 0 29 0 09 6 41 -76 45

NORMAL 12 140 0 2 40 191 30 18 316 9 -359 82 -242 16 -359 82 0 34 -O 27 -4 86 -143 32

NORMAL 12 234 0 2 40 194 80 18 410 9 -363 65 -243 05 363 65 0 16 O 00 3 72 91 75

12/6/2009 NORMAL 12 299 0 2 50 187 60 18 475 8 -366 37 -243 58 -366 37 0 50 0 15 -11 08 -75 62

NORMAL 12 427 0 2 10 193 70 18 603 7 371 41 -244 51 -371 41 0 37 -O 31 4 77 151 56

NORMAL 12 523 0 2 40 182 70 18 699 6 -375 13 245 02 -375 13 0 55 0 31 -11 46 60 79

NORMAL 12 615 0 2 10 161 10 18 791 6 -378 65 -244 56 -378 65 0 97 -O 33 -23 48 -120 06

12/7/2009 NORMAL 12 712 0 2 20 185 80 18 888 5 -382 18 -244 17 -382 18 0 95 0 10 25 46 96 28

NORMAL 12 742 0 2 30 184 10 18 918 5 -383 36 -244 28 383 36 0 40 0 33 -5 67 -34

WESTERN

2.1.2 Survey Stations (Continued)

Date Týpe MD Iric Azi TVD NIS EIW c D E ild T
(ft) (*) (*) (ft (it ft) (ft) I O 0011 00ft

11/21/2009 NORMAL 8,777.0 3.30 207.50 14,957. -217.29 -168 0.21 0.21 0 -11.40

NORMAL 8,872.0 3.50 201.40 15,052. -222.41 -170.53 -222.41 0.43 0.21 -6.42 -64.13

11/22/2009 NORMAL 9,061.0 2.90 213.80 15,241.4 -231.76 -175.30 -231.76 0.48 -O 32 6.56 137.00
NORMAL 6 O 60 220.20 5 3 -23 0 -178 -23 0 0.g5 -O 2

¯/

13
NORMAL 9 247.0 2.70 219.60 15,427.2 -238.63 -160.73 -238.63 0.11 0.11 -0.66 -15.80

NORMAL 9 345.0 2.60 218.90 15,525.1 -242 14 83 59 42 14 0.1 10 0.71 62 2
11/29/2009 NORMAL 9,479.0 2.70 218.70 15,659.0 -246.96 -187.47 -246.96 0.07 0.07 -0.15 -5.38

NORMAL 9,574.0 2.60 216.70 15,753.9 -250.44 -190.16 -250.44 0.14 -0.11 -2.11 138.24

NOgAL 9 60 0 15 -25 6 92 96 0 0 00 -9g

NORMAL 9,765.0 2.60 212.80 15,944.7 -257.61 195.03 -257.61 0.04 0.00 -0.83 -90.40

iiMA 9 85 O 2 70 2 6 03 6 261 2 6 0 8

11/30/2009 NORMAL 9,955.0 2.70 217.00 16,134.5 -265.00 199.91 -265.00 0.25 0.00 5.21 92.50

NORMAL 10,051.0 2.90 218.70 16,230.4 -268.70 -202.79 -268.70 0.23 0.21 1.77 23.40

NORMAL 10,145.0 2.70 218.50 16,324.2 -272.29 -205.66 -272.29 0.21 -0.21 -0.21 -177.30

ORM 10,241 0 iOO 219 40 16,420 1 -276.00 -208.66 -276.00 0.32 0.31 0.94 8.93

NORMAL 10,336.0 2.90 212 60 16,515.0 -279.94 -211.53 -279.94 0.38 -0.11 -7.16 -109.32

12/1/2009 NORMAL 10,431.0 2.90 211.10 16,609.9 -284.03 -214.07 -284 03 0.08 0.00 -1.58 -90.75

NORMAL 10 9.0 2.90 207 00 16,707.7 -288.36 -216.47 -288 36 O O 00 -4.18 -92.05

NORMAL 10,622.0 2.80 206.50 16,800.6 -292.49 -218.56 -292 49 0.11 -0.11 -0.54 -166.29

2009 ORMAL 0, O 00 0 -296 -220A -296 0. -6

NORMAL 10,907.0 3.00 199.40 17,085.3 -306.01 -223.74 -306.01 0.06 0.05 -0.47 -25.30

NORMAL 11,002.0 3.10 200.30 17,180.1 -310.77 -225.46 -310.77 0.12 0.11 0.95 26.04
NORMÄ ,098 0 2 90 197 70 1 60 Ã15À2 27 0 i À1552 0 25 -0.21 -2.71 -147.06

NORMAL 11 191 0 2 70 202 70 17 368 9 -319 78 -228 66 -319 78 0 34 0 22 5 38 131 79

NORMAL 11 288 0 2 60 198 00 17 465 8 -323 98 -230 22 -323 98 O 25 -0 10 4 85 117 05

NORMAL 11 383 0 2 70 197 90 17 560 7 -328 16 231 58 328 16 0 11 0 11 -O 11 -2 70

12/5/2009 NORMAL 11 986 0 2 40 200 60 18 163 1 -353 49 -240 38 -353 49 O 05 -0 05 0 45 159 52

NORMAL 12 103 0 2 50 193 10 18 280 0 -358 27 -241 82 -358 27 0 29 0 09 6 41 -76 45

NORMAL 12 140 0 2 40 191 30 18 316 9 -359 82 -242 16 -359 82 0 34 -O 27 -4 86 -143 32

NORMAL 12 234 0 2 40 194 80 18 410 9 -363 65 -243 05 363 65 0 16 O 00 3 72 91 75

12/6/2009 NORMAL 12 299 0 2 50 187 60 18 475 8 -366 37 -243 58 -366 37 0 50 0 15 -11 08 -75 62

NORMAL 12 427 0 2 10 193 70 18 603 7 371 41 -244 51 -371 41 0 37 -O 31 4 77 151 56
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WESTERN

2.1.2 Survey Stations (Continued)

Date Týpe MD Iric Azi TVD NIS EIW c D E ild T
(ft) (*) (*) (ft (it ft) (ft) I O 0011 00ft
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¯/

13
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NOgAL 9 60 0 15 -25 6 92 96 0 0 00 -9g

NORMAL 9,765.0 2.60 212.80 15,944.7 -257.61 195.03 -257.61 0.04 0.00 -0.83 -90.40

iiMA 9 85 O 2 70 2 6 03 6 261 2 6 0 8
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2009 ORMAL 0, O 00 0 -296 -220A -296 0. -6
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EL PASO E&P COMPANY, LP

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana St. , Houston, TX, 77002 713 420-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

12/3/2011

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: PU Optimization

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see attached operations summary for details.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 420-5038

TITLE
 Principle Regulatory Analyst

SIGNATURE
 N/A

DATE
 12/21/2011

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING EEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EL PASO E&PCOMPANY,LP 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana St. , Houston, TX, 77002 713 420-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDatSEo WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

12/3/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: PU Optimization

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see attached operations summary for details.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Maria S. Gornez 713 420-5038 Principle Regulatory Analyst

SIGNATURE DATE
N/A

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING EEASEDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNITor CA AGREEMENT NAME:
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N/A
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Qtr/Qtr: SWSW Section: 32 Township: 02.05 Range: 05.0W Meridian: U UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDatSEo WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

12/3/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: PU Optimization

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see attached operations summary for details.

NAME(PLEASEPRINT) PHONE NUMBER TITLE
Maria S. Gornez 713 420-5038 Principle Regulatory Analyst

SIGNATURE DATE
N/A



WESTERN

1       General

1.1       Customer Information

WESTERNCompany

Representative

Address

1.2       Well Information

HORROCKS 2-20A1 (#2V)Well

HORROCKS 2-20A1 (#2V)SiteALTAMONT FIELDProject

Event RECOMPLETE LANDNABORS DRILLING/919Rig Name/No.

Start Date 11/18/2011 End Date

11/5/1983Spud Date UWI 020-001-S 001-W 30

Active Datum GROUND LEVEL @5,630.0ft (above Mean Sea Level)

Afe 

No./Description

155667/43222 / HORROCKS 2-20A1 V

2       Summary

2.1       Operation Summary

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

11/22/2011  6:00  7:30 1.50 MIRU 28 P CT TGSM & JSA ( RIGGING UP )

 7:30  9:00 1.50 MIRU 01 P RIG UP, RIG DOWN CONVENTIONAL UNIT.

 9:00 11:00 2.00 PRDHEQ 18 P WORK PUMP OFF SEAT WHILE PUMPING DOWN CSG W/ HOT 

OIL UNIT.

11:00 12:30 1.50 PRDHEQ 06 P FLUSH TBG W/ 15 BBLS KCL, 1 DRUM P/S, 60 BBLS KCL.

12:30 14:00 1.50 PRDHEQ 18 P POOH L/D POLISH ROD, 16-1" EL RODS, TOOH W/ 98-1" EL 

RODS, POOH L/D 10-7/8" EO RODS, TOOH W/ 127-7/8" EL 

RODS, 136-3/4" POOH L/D 24-1" EL RODS, 2 1/2" X 1 1/4" X 28' 

ROD PUMP

14:00 14:30 0.50 PRDHEQ 16 P R/D WELLHEAD, C/O TO 2 7/8 TBG EQ.,

14:30 15:30 1.00 PRDHEQ 16 P NU 5K BOPE ( PRE TESTED @ NABORS OILTOOLS ) RU WORK 

FLOOR. ATTEMPTING TO RELEASE TAC TBG JUMPED 

APPEARED TO PART DEEP OR SHEAR TAC

15:30 18:00 2.50 PRDHEQ 18 P R/U PRS, TOOH SCANNING 38 JTS 2 7/8 EUE TBG, POOH L/D 20 

JTS 2 7/8 EUE TBG BAD, R/D PRS, SWIFN, EOT @ 8689

11/23/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( SCANNING TBG )

 7:30 15:00 7.50 PRDHEQ 39 P TSIP @ VAC, CSIP @ 200 PSIG, BWD, COOH SCANNING 78 JTS 

2-7/8" 8RD N-80 EUE TBG, L/D AND RETIRE SHEARED TAC, 7 

JTS 2-7/8", +45 PSN, 6' PUP JT, 4-1/2 P.B.G.A , 1 JT, SOLID 

PLUG, 5-3/4" NO-GO, ( 90 TTL BAD JTS 2-7/8" ) RDMOL W/ PRS 

SCANNING EQ.,

15:00 17:00 2.00 PRDHEQ 39 P MU & RIH W/ 6" BIT, 7" CSG SCRAPER, X/O TO 2-7/8" EUE, 254 

JTS 2-7/8" 8RD EUE PROD TBG, EOT @ 7730'.

11/24/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU TBG ) CSIP @ 50 PSIG, TSIP @ 30 PSIG, 

BWD.

 7:30 11:00 3.50 PRDHEQ 24 P PUMU & RIH W/ 96 JTS 2-7/8" 8RD EUE TBG, TO 10,800'.

11:00 16:00 5.00 PRDHEQ 39 P POOH W/ 350 JTS 2-7/8" 8RD EUE TBG. L/D & RETIRE 7" CSG 

SCRAPER & 6" BIT.

16:00 17:00 1.00 STG01 18 P MOLRU LONE WOLF WIRE LINE UNIT, RIH W/ GR/CCL LOG FROM 

10,570' TO 9,630' ( CORRELATE WITH DUAL INDUCTION SFL & 

LITHO DENSITY LOG DATED 01/12/1984 AND TRANSFER PERFS 

)

 1December 21, 2011 at  1:32 pm OpenWells  Dec. 21, 2011

Sundry Number: 21480 API Well Number: 43013342070000Sundry Number: 21480 API Well Number: 43013342070000

WESTERN

1 General

1.1 Customer Information

Company WESTERN

Representative
Address

1.2 Well Information

Well HORROCKS 2-20A1 (#2V)
Project ALTAMONT FIELD Site HORROCKS 2-20A1 (#2V)
Rig Name/No. NABORS DRILLINGl919 Event RECOMPLETE LAND

Start Date 11/18/2011 End Date
Spud Date 11/5/1983 UWI 020-001-S 001-W 30

Active Datum GROUND LEVEL @5,630.0ft(above Mean Sea Level)

Afe 155667/43222 / HORROCKS 2-20A1 V
No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
11/22/2011 6:00 7:30 1.50 MIRU 28 P CT TGSM & JSA ( RIGGING UP )

7:30 9:00 1.50 MIRU 01 P RIG UP, RIG DOWN CONVENTIONAL UNIT.
9:00 11:00 2.00 PRDHEQ 18 P WORK PUMP OFF SEAT WHILE PUMPING DOWN CSG W/ HOT

OIL UNIT.
11:00 12:30 1.50 PRDHEQ 06 P FLUSH TBG WI 15 BBLS KCL, 1 DRUM P/S, 60 BBLS KCL.
12:30 14:00 1.50 PRDHEQ 18 P POOH L/D POLISH ROD, 16-1" EL RODS, TOOH W/ 98-1" EL

RODS, POOH L/D 10-7/8" EO RODS, TOOH W/ 127-7/8" EL
RODS, 136-3/4" POOH L/D 24-1" EL RODS, 2 1/2" X 1 1/4" X 28'
ROD PUMP

14:00 14:30 0.50 PRDHEQ 16 P R/D WELLHEAD, C/O TO 2 7/8 TBG EQ.,
14:30 15:30 1.00 PRDHEQ 16 P NU 5K BOPE ( PRE TESTED @ NABORS OILTOOLS ) RU WORK

FLOOR. ATTEMPTING TO RELEASE TAC TBG JUMPED
APPEARED TO PART DEEP OR SHEAR TAC

15:30 18:00 2.50 PRDHEQ 18 P R/U PRS, TOOH SCANNING 38 JTS 2 7/8 EUE TBG, POOH L/D 20
JTS 2 7/8 EUE TBG BAD, R/D PRS, SWIFN, EOT @ 8689

11/23/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( SCANNING TBG )
7:30 15:00 7.50 PRDHEQ 39 P TSIP @VAC, CSIP @ 200 PSIG, BWD, COOH SCANNING 78 JTS

2-7/8" 8RD N-80 EUE TBG, L/D AND RETIRE SHEARED TAC, 7
JTS 2-7/8", +45 PSN, 6' PUP JT, 4-1/2 P.B.G.A , 1 JT, SOLID
PLUG, 5-3/4" NO-GO, (90 TTL BAD JTS 2-7/8" ) RDMOL Wl PRS
SCANNING EQ.,

15:00 17:00 2.00 PRDHEQ 39 P MU & RIH W/ 6" BIT, 7" CSG SCRAPER, X/O TO 2-7/8" EUE, 254
JTS 2-7/8" 8RD EUE PROD TBG, EOT @7730'.

11/24/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU TBG )CSIP @50 PSIG, TSIP @30 PSIG,
BWD.

7:30 11:00 3.50 PRDHEQ 24 P PUMU & RIH W/ 96 JTS 2-7/8" 8RD EUE TBG, TO 10,800'.
11:00 16:00 5.00 PRDHEQ 39 P POOH WI 350 JTS 2-7/8" 8RD EUE TBG. L/D & RETIRE 7" CSG

SCRAPER & 6" BIT.
16:00 17:00 1.00 STGO1 18 P MOLRU LONE WOLF WIRE LINE UNIT, RIH W/ GRICCL LOG FROM

10,570' TO 9,630' ( CORRELATE WITH DUAL INDUCTION SFL &
LITHO DENSITY LOG DATED 01/12/1984 AND TRANSFER PERFS

December21,2011at 1:32pm RECEIVED Dec. 21, 2011

WESTERN

1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well HORROCKS 2-20A1 (#2V)
Project ALTAMONT FIELD Site HORROCKS 2-20A1 (#2V)

Rig Name/No. NABORS DRILLINGl919 Event RECOMPLETE LAND

Start Date 11/18/2011 End Date

Spud Date 11/5/1983 UWI 020-001-5 OO1-W30

Active Datum GROUND LEVEL @5,630.Oft (above Mean Sea Level)

Afe 155667/43222 / HORROCKS 2-20A1 V

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
11/22/2011 6:00 7:30 1.50 MIRU 28 P CT TGSM & JSA ( RIGGING UP )

7:30 9:00 1.50 MIRU 01 P RIG UP, RIG DOWN CONVENTIONAL UNIT.

9:00 11:00 2.00 PRDHEQ 18 P WORK PUMP OFF SEAT WHILE PUMPING DOWN CSG W/ HOT
OIL UNIT.

11:00 12:30 1.50 PRDHEQ 06 P FLUSH TBG Wl15 BBLS KCL, 1 DRUM P/S, 60 BBLS KCL.

12:30 14:00 1.50 PRDHEQ 18 P POOH L/D POLISH ROD, 16-1" EL RODS, TOOH Wl98-1" EL
RODS, POOH L/D 10-7/8" EO RODS, TOOH W/ 127-7/8" EL
RODS, 136-3/4" POOH L/D 24-1" EL RODS, 2 1/2" X 1 1/4" X 28'
ROD PUMP

14:00 14:30 0.50 PRDHEQ 16 P R/D WELLHEAD, C/O TO 2 7/8 TBG EQ.,
14:30 15:30 1.00 PRDHEQ 16 P NU 5K BOPE ( PRE TESTED @ NABORS OILTOOLS) RU WORK

FLOOR. ATTEMPTING TO RELEASE TAC TBG JUMPED
APPEARED TO PART DEEP OR SHEAR TAC

15:30 18:00 2.50 PRDHEQ 18 P R/U PRS, TOOH SCANNING 38 JTS 2 7/8 EUE TBG, POOH L/D 20
JTS 2 7/8 EUE TBG BAD, R/D PRS, SWIFN, EOT @8689

11/23/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA (SCANNING TBG )
7:30 15:00 7.50 PRDHEQ 39 P TSIP @VAC, CSIP @200 PSIG, BWD, COOH SCANNING 78 JTS

2-7/8" 8RD N-80 EUE TBG, L/D AND RETIRE SHEARED TAC, 7
JTS 2-7/8", +45 PSN, 6' PUP JT, 4-1/2 P.B.G.A , 1 JT, SOLID
PLUG, 5-3/4" NO-GO, (90 TTL BAD JTS 2-7/8" ) RDMOL W/ PRS
SCANNING EQ.,

15:00 17:00 2.00 PRDHEQ 39 P MU & RIH Wl6" BIT, 7" CSG SCRAPER, X/O TO 2-7/8" EUE, 254
JTS 2-7/8" 8RD EUE PROD TBG, EOT @ 7730'.

11/24/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU TBG ) CSIP @ 50 PSIG, TSIP @ 30 PSIG,
BWD.

7:30 11:00 3.50 PRDHEQ 24 P PUMU & RIH Wl96 JTS 2-7/8" 8RD EUE TBG, TO 10,800'.

11:00 16:00 5.00 PRDHEQ 39 P POOH W/ 350 JTS 2-7/8" 8RD EUE TBG. L/D & RETIRE 7" CSG
SCRAPER & 6" BIT.

16:00 17:00 1.00 STGO1 18 P MOLRU LONE WOLF WIRE LINE UNIT, RIH W/ GRICCL LOG FROM
10,570' TO 9,630' (CORRELATE WITH DUAL INDUCTION SFL &
LITHO DENSITY LOG DATED 01/12/1984 AND TRANSFER PERFS

December 21, 2011 at 1:32 pm 1
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1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well HORROCKS 2-20A1 (#2V)
Project ALTAMONT FIELD Site HORROCKS 2-20A1 (#2V)

Rig Name/No. NABORS DRILLINGl919 Event RECOMPLETE LAND

Start Date 11/18/2011 End Date

Spud Date 11/5/1983 UWI 020-001-5 OO1-W30

Active Datum GROUND LEVEL @5,630.Oft (above Mean Sea Level)

Afe 155667/43222 / HORROCKS 2-20A1 V

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
11/22/2011 6:00 7:30 1.50 MIRU 28 P CT TGSM & JSA ( RIGGING UP )

7:30 9:00 1.50 MIRU 01 P RIG UP, RIG DOWN CONVENTIONAL UNIT.

9:00 11:00 2.00 PRDHEQ 18 P WORK PUMP OFF SEAT WHILE PUMPING DOWN CSG W/ HOT
OIL UNIT.

11:00 12:30 1.50 PRDHEQ 06 P FLUSH TBG Wl15 BBLS KCL, 1 DRUM P/S, 60 BBLS KCL.

12:30 14:00 1.50 PRDHEQ 18 P POOH L/D POLISH ROD, 16-1" EL RODS, TOOH Wl98-1" EL
RODS, POOH L/D 10-7/8" EO RODS, TOOH W/ 127-7/8" EL
RODS, 136-3/4" POOH L/D 24-1" EL RODS, 2 1/2" X 1 1/4" X 28'
ROD PUMP

14:00 14:30 0.50 PRDHEQ 16 P R/D WELLHEAD, C/O TO 2 7/8 TBG EQ.,
14:30 15:30 1.00 PRDHEQ 16 P NU 5K BOPE ( PRE TESTED @ NABORS OILTOOLS) RU WORK

FLOOR. ATTEMPTING TO RELEASE TAC TBG JUMPED
APPEARED TO PART DEEP OR SHEAR TAC

15:30 18:00 2.50 PRDHEQ 18 P R/U PRS, TOOH SCANNING 38 JTS 2 7/8 EUE TBG, POOH L/D 20
JTS 2 7/8 EUE TBG BAD, R/D PRS, SWIFN, EOT @8689

11/23/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA (SCANNING TBG )
7:30 15:00 7.50 PRDHEQ 39 P TSIP @VAC, CSIP @200 PSIG, BWD, COOH SCANNING 78 JTS

2-7/8" 8RD N-80 EUE TBG, L/D AND RETIRE SHEARED TAC, 7
JTS 2-7/8", +45 PSN, 6' PUP JT, 4-1/2 P.B.G.A , 1 JT, SOLID
PLUG, 5-3/4" NO-GO, (90 TTL BAD JTS 2-7/8" ) RDMOL W/ PRS
SCANNING EQ.,

15:00 17:00 2.00 PRDHEQ 39 P MU & RIH Wl6" BIT, 7" CSG SCRAPER, X/O TO 2-7/8" EUE, 254
JTS 2-7/8" 8RD EUE PROD TBG, EOT @ 7730'.

11/24/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU TBG ) CSIP @ 50 PSIG, TSIP @ 30 PSIG,
BWD.

7:30 11:00 3.50 PRDHEQ 24 P PUMU & RIH Wl96 JTS 2-7/8" 8RD EUE TBG, TO 10,800'.

11:00 16:00 5.00 PRDHEQ 39 P POOH W/ 350 JTS 2-7/8" 8RD EUE TBG. L/D & RETIRE 7" CSG
SCRAPER & 6" BIT.

16:00 17:00 1.00 STGO1 18 P MOLRU LONE WOLF WIRE LINE UNIT, RIH W/ GRICCL LOG FROM
10,570' TO 9,630' (CORRELATE WITH DUAL INDUCTION SFL &
LITHO DENSITY LOG DATED 01/12/1984 AND TRANSFER PERFS
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1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well HORROCKS 2-20A1 (#2V)
Project ALTAMONT FIELD Site HORROCKS 2-20A1 (#2V)

Rig Name/No. NABORS DRILLINGl919 Event RECOMPLETE LAND

Start Date 11/18/2011 End Date

Spud Date 11/5/1983 UWI 020-001-5 OO1-W30

Active Datum GROUND LEVEL @5,630.Oft (above Mean Sea Level)

Afe 155667/43222 / HORROCKS 2-20A1 V

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
11/22/2011 6:00 7:30 1.50 MIRU 28 P CT TGSM & JSA ( RIGGING UP )

7:30 9:00 1.50 MIRU 01 P RIG UP, RIG DOWN CONVENTIONAL UNIT.

9:00 11:00 2.00 PRDHEQ 18 P WORK PUMP OFF SEAT WHILE PUMPING DOWN CSG W/ HOT
OIL UNIT.

11:00 12:30 1.50 PRDHEQ 06 P FLUSH TBG Wl15 BBLS KCL, 1 DRUM P/S, 60 BBLS KCL.

12:30 14:00 1.50 PRDHEQ 18 P POOH L/D POLISH ROD, 16-1" EL RODS, TOOH Wl98-1" EL
RODS, POOH L/D 10-7/8" EO RODS, TOOH W/ 127-7/8" EL
RODS, 136-3/4" POOH L/D 24-1" EL RODS, 2 1/2" X 1 1/4" X 28'
ROD PUMP

14:00 14:30 0.50 PRDHEQ 16 P R/D WELLHEAD, C/O TO 2 7/8 TBG EQ.,
14:30 15:30 1.00 PRDHEQ 16 P NU 5K BOPE ( PRE TESTED @ NABORS OILTOOLS) RU WORK

FLOOR. ATTEMPTING TO RELEASE TAC TBG JUMPED
APPEARED TO PART DEEP OR SHEAR TAC

15:30 18:00 2.50 PRDHEQ 18 P R/U PRS, TOOH SCANNING 38 JTS 2 7/8 EUE TBG, POOH L/D 20
JTS 2 7/8 EUE TBG BAD, R/D PRS, SWIFN, EOT @8689

11/23/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA (SCANNING TBG )
7:30 15:00 7.50 PRDHEQ 39 P TSIP @VAC, CSIP @200 PSIG, BWD, COOH SCANNING 78 JTS

2-7/8" 8RD N-80 EUE TBG, L/D AND RETIRE SHEARED TAC, 7
JTS 2-7/8", +45 PSN, 6' PUP JT, 4-1/2 P.B.G.A , 1 JT, SOLID
PLUG, 5-3/4" NO-GO, (90 TTL BAD JTS 2-7/8" ) RDMOL W/ PRS
SCANNING EQ.,

15:00 17:00 2.00 PRDHEQ 39 P MU & RIH Wl6" BIT, 7" CSG SCRAPER, X/O TO 2-7/8" EUE, 254
JTS 2-7/8" 8RD EUE PROD TBG, EOT @ 7730'.

11/24/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU TBG ) CSIP @ 50 PSIG, TSIP @ 30 PSIG,
BWD.

7:30 11:00 3.50 PRDHEQ 24 P PUMU & RIH Wl96 JTS 2-7/8" 8RD EUE TBG, TO 10,800'.

11:00 16:00 5.00 PRDHEQ 39 P POOH W/ 350 JTS 2-7/8" 8RD EUE TBG. L/D & RETIRE 7" CSG
SCRAPER & 6" BIT.

16:00 17:00 1.00 STGO1 18 P MOLRU LONE WOLF WIRE LINE UNIT, RIH W/ GRICCL LOG FROM
10,570' TO 9,630' (CORRELATE WITH DUAL INDUCTION SFL &
LITHO DENSITY LOG DATED 01/12/1984 AND TRANSFER PERFS

December 21, 2011 at 1:32 pm 1
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1 General

1.1 Customer Information

Companv WESTERN

Representative

Address

1.2 Well Information

Well HORROCKS 2-20A1 (#2V)
Project ALTAMONT FIELD Site HORROCKS 2-20A1 (#2V)

Rig Name/No. NABORS DRILLINGl919 Event RECOMPLETE LAND

Start Date 11/18/2011 End Date

Spud Date 11/5/1983 UWI 020-001-5 OO1-W30

Active Datum GROUND LEVEL @5,630.Oft (above Mean Sea Level)

Afe 155667/43222 / HORROCKS 2-20A1 V

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
11/22/2011 6:00 7:30 1.50 MIRU 28 P CT TGSM & JSA ( RIGGING UP )

7:30 9:00 1.50 MIRU 01 P RIG UP, RIG DOWN CONVENTIONAL UNIT.

9:00 11:00 2.00 PRDHEQ 18 P WORK PUMP OFF SEAT WHILE PUMPING DOWN CSG W/ HOT
OIL UNIT.

11:00 12:30 1.50 PRDHEQ 06 P FLUSH TBG Wl15 BBLS KCL, 1 DRUM P/S, 60 BBLS KCL.

12:30 14:00 1.50 PRDHEQ 18 P POOH L/D POLISH ROD, 16-1" EL RODS, TOOH Wl98-1" EL
RODS, POOH L/D 10-7/8" EO RODS, TOOH W/ 127-7/8" EL
RODS, 136-3/4" POOH L/D 24-1" EL RODS, 2 1/2" X 1 1/4" X 28'
ROD PUMP

14:00 14:30 0.50 PRDHEQ 16 P R/D WELLHEAD, C/O TO 2 7/8 TBG EQ.,
14:30 15:30 1.00 PRDHEQ 16 P NU 5K BOPE ( PRE TESTED @ NABORS OILTOOLS) RU WORK

FLOOR. ATTEMPTING TO RELEASE TAC TBG JUMPED
APPEARED TO PART DEEP OR SHEAR TAC

15:30 18:00 2.50 PRDHEQ 18 P R/U PRS, TOOH SCANNING 38 JTS 2 7/8 EUE TBG, POOH L/D 20
JTS 2 7/8 EUE TBG BAD, R/D PRS, SWIFN, EOT @8689

11/23/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA (SCANNING TBG )
7:30 15:00 7.50 PRDHEQ 39 P TSIP @VAC, CSIP @200 PSIG, BWD, COOH SCANNING 78 JTS

2-7/8" 8RD N-80 EUE TBG, L/D AND RETIRE SHEARED TAC, 7
JTS 2-7/8", +45 PSN, 6' PUP JT, 4-1/2 P.B.G.A , 1 JT, SOLID
PLUG, 5-3/4" NO-GO, (90 TTL BAD JTS 2-7/8" ) RDMOL W/ PRS
SCANNING EQ.,

15:00 17:00 2.00 PRDHEQ 39 P MU & RIH Wl6" BIT, 7" CSG SCRAPER, X/O TO 2-7/8" EUE, 254
JTS 2-7/8" 8RD EUE PROD TBG, EOT @ 7730'.

11/24/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU TBG ) CSIP @ 50 PSIG, TSIP @ 30 PSIG,
BWD.

7:30 11:00 3.50 PRDHEQ 24 P PUMU & RIH Wl96 JTS 2-7/8" 8RD EUE TBG, TO 10,800'.

11:00 16:00 5.00 PRDHEQ 39 P POOH W/ 350 JTS 2-7/8" 8RD EUE TBG. L/D & RETIRE 7" CSG
SCRAPER & 6" BIT.

16:00 17:00 1.00 STGO1 18 P MOLRU LONE WOLF WIRE LINE UNIT, RIH W/ GRICCL LOG FROM
10,570' TO 9,630' (CORRELATE WITH DUAL INDUCTION SFL &
LITHO DENSITY LOG DATED 01/12/1984 AND TRANSFER PERFS

December 21, 2011 at 1:32 pm 1



WESTERN

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

17:00 22:00 5.00 STG01 21 P RIH W/ 4 CONS 3-1/8" GUNS LOADED 3 SPF, 120 DEG PHASED 

W/ 22.7 GRAM PREMIUM CHARGES PERFORATE 10,558' TO 

9637' (DEPTHS BASED ON  DUAL INDUCTION SFL & LITHO 

DENSITY LOG DATED 01/12/1984) 87 NET FT 261 HOLES. ( 

PUMPING 2 BPM DOWN CSG WHILE PERFORATING NO 

PRESSURE CHANGES )

11/25/2011  6:00  6:00 24.00 SDFHWE

11/26/2011  7:00 12:00 5.00 INSTUB 18 P MOL W/ WATKINS & JENKINS TRUCKING TGSM & JSA ( 

UNLOADING 3-1/2" TBG ) UNLOAD 345 JTS 3-1/2" TBG

11/27/2011  6:00  6:00 24.00 SDFWE

11/28/2011  6:00  6:00 24.00 SDFHWE

11/29/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )

 7:30  8:30 1.00 PRDHEQ 18 P C/O TO 3-1/2" TBG EQ., CSIP @ 40 PSIG, BWD.

 8:30 19:00 10.50 PRDHEQ 39 P PUMU & RIH W/ 7" PLUG, RET HEAD, 6' PUP JT., 7" PKR, 300 JTS 

3-1/2" TBG EOT @ 9500' SWIFN CSDFN CT.

11/30/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )

 7:30  9:30 2.00 PRDHEQ 24 P CIH W/ 3-1/2" TBG SET PLUG @ 10,570' POOH & SET PKR @ 

10,160'

 9:30 10:30 1.00 STG01 06 P FILL CSG W/ 255 BBLS KCL

10:30 12:00 1.50 MIRU 01 P MOL W/ PLATINUM ACID EQ., RU & PRESSURE TEST LINES & 

EQ.,

12:00 13:00 1.00 STG01 35 P BREAK DOWN STAGE 1 PERFS W/ @ 10 BPM @ 5400 PSI, 

TREAT STAGE 1 PERFS W/ 15,000 GAL 15% HCL W/ 135 

BIO-BALLS FOR DIVERSION. AVE RATE @ 12.2 BPM @ AVE 

PRES 5490 MAX RATE 18 BPM @ 6238 PSIG. ISDP @ 2600 PSIG 

5 MIN 1387 10 MIN 879 15 478 LET SOAK FOR 30 MIN PRES @ 

VAC.

13:00 15:00 2.00 PRDHEQ 24 P RELEASE PKR, RET PLUG POOH & SET PLUG @ 10,120' & PKR 

@ 9630'.

15:00 16:30 1.50 STG02 35 P BREAK DOWN STAGE 2 PERFS W/ @ 12 BPM @ 5000 PSI, 

TREAT STAGE 2 PERFS W/ 15,000 GAL 15% HCL W/ 126 

BIO-BALLS FOR DIVERSION. AVE RATE @ 12.7 BPM @ AVE 

PRES 5367 MAX RATE 14 BPM @ 7000 PSIG. ISDP @ 2300 PSIG 

5 MIN 2038 10 MIN 1983 15 1981 LET SOAK FOR 30 MIN PRES @ 

VAC.

16:30 18:00 1.50 RDMO 02 P RDMOL W/ PLATINUM ACID EQ.,

18:00  6:00 12.00 FB 19 P OPEN WELL @ 1800 PSIG ON 12/64 CHOKE

FLOW BACK 244 BBLS WTR 

SIGNS OF OIL & GAS

CURRENTLY FOWING @ 75 PSIG ON 16/48 CHOKE

12/1/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PUMP OPERATIONS )

 7:30  9:30 2.00 FB 19 P OPEN WELL W/ NO CHOKE FLOW 50 ADDTIONAL BBLS

 9:30 11:30 2.00 PRDHEQ 06 P RELEASE PKR @ 10,120' PUMP 20 BBLS BRINE DOWN TBG, 

INSTALL 3-/12" WASHINGTON RUBBER, RIH RET PLUG @ 

10,120'

11:30 13:00 1.50 PRDHEQ 18 P RELEASE PLUG ( HAD TROUBLE GETTING PLUG TO RELEASE )

13:00 17:30 4.50 PRDHEQ 24 P LAY DOWN 225 JTS 3-1/2" TBG EOT @ 3300' SWIFN CSDFN CT

12/2/2011  6:00  7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( LAYING DOWN 3-1/2" TBG )

 7:30 11:00 3.50 PRDHEQ 24 P TSIP & CSIP @ 50 PSIG, BWD, COOH LAYING DOWN 3-1/2" TBG, 

LAY DOWN & RETIRE PLUG & PKR.

11:00 17:30 6.50 PRDHEQ 39 P MU & RIH W/ 5-3/4" NO-GO SOLIG PLUG, 2 JTS 2-7/8", 4' PERF 

PUP JT., +45 PSN, RU 4-STAR HYDROTESTING BEG TESTING 

TBG TO 8500 PSIG 4 JTS, 7" TAC, 224 JTS 2-7/8" 8RD EUE 

TBG,EOT @ 7300' SWIFN CSDFN CT.

12/3/2011  6:00  7:30 1.50 PRDHEQ 28 P CT  TGSM &  JSA ( HYDROTESTING TBG )

 2December 21, 2011 at  1:32 pm OpenWells  Dec. 21, 2011

Sundry Number: 21480 API Well Number: 43013342070000Sundry Number: 21480 API Well Number: 43013342070000

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
17:00 22:00 5.00 STGO1 21 P RIH W/ 4 CONS 3-1/8" GUNS LOADED 3 SPF, 120 DEG PHASED

Wl 22.7 GRAM PREMIUM CHARGES PERFORATE 10,558' TO
9637' (DEPTHS BASED ON DUAL INDUCTION SFL & LITHO
DENSITY LOG DATED 01/12/1984) 87 NET FT 261 HOLES. (
PUMPING 2 BPM DOWN CSG WHILE PERFORATING NO
PRESSURE CHANGES )

11/25/2011 6:00 6:00 24.00 SDFHWE

11/26/2011 7:00 12:00 5.00 INSTUB 18 P MOL W/ WATKINS & JENKINS TRUCKING TGSM & JSA (
UNLOADING 3-1/2" TBG ) UNLOAD 345 JTS 3-1/2" TBG

11/27/2011 6:00 6:00 24.00 SDFWE

11/28/2011 6:00 6:00 24.00 SDFHWE

11/29/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 8:30 1.00 PRDHEQ 18 P ClO TO 3-1/2" TBG EQ., CSIP @40 PSIG, BWD.
8:30 19:00 10.50 PRDHEQ 39 P PUMU & RIH W/ 7" PLUG, RET HEAD, 6' PUP JT., 7" PKR, 300 JTS

3-1/2" TBG EOT @ 9500' SWIFN CSDFN CT.
11/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )

7:30 9:30 2.00 PRDHEQ 24 P CIH Wl 3-1/2" TBG SET PLUG @ 10,570' POOH & SET PKR @
10,160'

9:30 10:30 1.00 STGO1 06 P FILL CSG W/ 255 BBLS KCL
10:30 12:00 1.50 MIRU 01 P MOL W/ PLATINUM ACID EQ., RU & PRESSURE TEST LINES &

EQ.,
12:00 13:00 1.00 STGO1 35 P BREAK DOWN STAGE 1 PERFS W/ @ 10 BPM @ 5400 PSI,

TREAT STAGE 1 PERFS W/ 15,000 GAL 15% HCL W/ 135
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.2 BPM @AVE
PRES 5490 MAX RATE 18 BPM @6238 PSIG. ISDP @2600 PSIG
5 MIN 1387 10 MIN 879 15 478 LET SOAK FOR 30 MIN PRES @
VAC.

13:00 15:00 2.00 PRDHEQ 24 P RELEASE PKR, RET PLUG POOH & SET PLUG @ 10,120' & PKR

@ 9630'.
15:00 16:30 1.50 STGO2 35 P BREAK DOWN STAGE 2 PERFS W/ @ 12 BPM @ 5000 PSI,

TREAT STAGE 2 PERFS WI 15,000 GAL 15% HCL W/ 126
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.7 BPM @AVE
PRES 5367 MAX RATE 14 BPM @ 7000 PSIG. ISDP @ 2300 PSIG
5 MIN 2038 10 MIN 1983 15 1981 LET SOAK FOR 30 MIN PRES @
VAC.

16:30 18:00 1.50 RDMO 02 P RDMOL W/ PLATINUM ACID EQ.,
18:00 6:00 12.00 FB 19 P OPEN WELL @ 1800 PSIG ON 12/64 CHOKE

FLOW BACK 244 BBLS WTR
SIGNS OF OIL & GAS
CURRENTLY FOWING @75 PSIG ON 16/48 CHOKE

12/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PUMP OPERATIONS )
7:30 9:30 2.00 FB 19 P OPEN WELL Wl NO CHOKE FLOW 50 ADDTIONAL BBLS
9:30 11:30 2.00 PRDHEQ 06 P RELEASE PKR @ 10,120' PUMP 20 BBLS BRINE DOWN TBG,

INSTALL 3-/12" WASHINGTON RUBBER, RIH RET PLUG @
10,120'

11:30 13:00 1.50 PRDHEQ 18 P RELEASE PLUG ( HAD TROUBLE GETTING PLUG TO RELEASE )
13:00 17:30 4.50 PRDHEQ 24 P LAY DOWN 225 JTS 3-1/2" TBG EOT @ 3300' SWIFN CSDFN CT

12/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( LAYING DOWN 3-1/2" TBG )
7:30 11:00 3.50 PRDHEQ 24 P TSIP & CSIP @ 50 PSIG, BWD, COOH LAYING DOWN 3-1/2" TBG,

LAY DOWN & RETIRE PLUG & PKR.
11:00 17:30 6.50 PRDHEQ 39 P MU & RIH W/ 5-3/4" NO-GO SOLIG PLUG, 2 JTS 2-7/8", 4' PERF

PUP JT., +45 PSN, RU 4-STAR HYDROTESTING BEG TESTING
TBG TO 8500 PSIG 4 JTS, 7" TAC, 224 JTS 2-7/8" 8RD EUE
TBG,EOT @ 7300' SWIFN CSDFN CT.

12/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( HYDROTESTING TBG )

December21,2011at 1:32pm RECEIVED Dec. 21, 2011

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
17:00 22:00 5.00 STGO1 21 P RIH Wl4 CONS 3-1/8" GUNS LOADED 3 SPF, 120 DEG PHASED

Wl22.7 GRAM PREMIUM CHARGES PERFORATE 10,558' TO
9637' (DEPTHS BASED ON DUAL INDUCTION SFL & LITHO
DENSITY LOG DATED 01/12/1984) 87 NET FT 261 HOLES. (
PUMPING 2 BPM DOWN CSG WHILE PERFORATING NO
PRESSURE CHANGES)

11/25/2011 6:00 6:00 24.00 SDFHWE

11/26/2011 7:00 12:00 5.00 INSTUB 18 P MOL W/ WATKINS & JENKINS TRUCKING TGSM & JSA(
UNLOADING 3-1/2" TBG ) UNLOAD 345 JTS 3-1/2" TBG

11/27/2011 6:00 6:00 24.00 SDFWE

11/28/2011 6:00 6:00 24.00 SDFHWE

11/29/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 8:30 1.00 PRDHEQ 18 P C/O TO 3-1/2" TBG EQ., CSIP @ 40 PSIG, BWD.

8:30 19:00 10.50 PRDHEQ 39 P PUMU & RIH Wl7" PLUG, RET HEAD, 6' PUP JT., 7" PKR, 300 JTS
3-1/2" TBG EOT @9500' SWIFN CSDFN CT.

11/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 9:30 2.00 PRDHEQ 24 P CIH W/ 3-1/2" TBG SET PLUG @ 10,570' POOH & SET PKR @

10,160'
9:30 10:30 1.00 STGO1 06 P FILL CSG Wl255 BBLS KCL

10:30 12:00 1.50 MIRU 01 P MOL W/ PLATINUM ACID EQ., RU & PRESSURE TEST LINES &
EQ.,

12:00 13:00 1.00 STGO1 35 P BREAK DOWN STAGE 1 PERFS W/ @ 10 BPM @ 5400 PSI,
TREAT STAGE 1 PERFS W/ 15,000 GAL 15% HCL W/ 135
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.2 BPM @AVE
PRES 5490 MAX RATE 18 BPM @6238 PSIG. ISDP @ 2600 PSIG
5 MIN 1387 10 MIN 879 15 478 LET SOAK FOR 30 MIN PRES @
VAC.

13:00 15:00 2.00 PRDHEQ 24 P RELEASE PKR, RET PLUG POOH & SET PLUG @ 10,120' & PKR

@9630'.
15:00 16:30 1.50 STGO2 35 P BREAK DOWN STAGE 2 PERFS W/ @ 12 BPM @ 5000 PSI,

TREAT STAGE 2 PERFS W/ 15,000 GAL 15% HCL W/ 126
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.7 BPM @AVE
PRES 5367 MAX RATE 14 BPM @ 7000 PSIG. ISDP @ 2300 PSIG
5 MIN 2038 10 MIN 198315 1981 LET SOAK FOR 30 MIN PRES @
VAC.

16:30 18:00 1.50 RDMO 02 P RDMOL W/ PLATINUM ACID EQ.,
18:00 6:00 12.00 FB 19 P OPEN WELL @ 1800 PSIG ON 12/64 CHOKE

FLOW BACK 244 BBLS WTR
SIGNS OF OIL & GAS
CURRENTLY FOWING @ 75 PSIG ON 16/48 CHOKE

12/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PUMP OPERATIONS )
7:30 9:30 2.00 FB 19 P OPEN WELL W/ NO CHOKE FLOW50 ADDTIONAL BBLS

9:30 11:30 2.00 PRDHEQ 06 P RELEASE PKR @ 10,120' PUMP 20 BBLS BRINE DOWN TBG,
INSTALL 3-/12" WASHINGTON RUBBER, RIH RET PLUG @
10,120'

11:30 13:00 1.50 PRDHEQ 18 P RELEASE PLUG ( HAD TROUBLE GETTING PLUG TO RELEASE )
13:00 17:30 4.50 PRDHEQ 24 P LAY DOWN 225 JTS 3-1/2" TBG EOT @ 3300' SWIFN CSDFN CT

12/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( LAYING DOWN 3-1/2" TBG )
7:30 11:00 3.50 PRDHEQ 24 P TSIP & CSIP @ 50 PSIG, BWD, COOH LAYING DOWN 3-1/2" TBG,

LAY DOWN & RETIRE PLUG & PKR.
11:00 17:30 6.50 PRDHEQ 39 P MU & RIH W/ 5-3/4" NO-GO SOLIG PLUG, 2 JTS 2-7/8", 4' PERF

PUP JT., +45 PSN, RU 4-STAR HYDROTESTING BEG TESTING
TBG TO 8500 PSIG 4 JTS, 7" TAC, 224 JTS 2-7/8" 8RD EUE
TBG,EOT @ 7300' SWIFN CSDFN CT.

12/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( HYDROTESTING TBG )

December 21, 2011 at 1:32 pm 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
17:00 22:00 5.00 STGO1 21 P RIH Wl4 CONS 3-1/8" GUNS LOADED 3 SPF, 120 DEG PHASED

Wl22.7 GRAM PREMIUM CHARGES PERFORATE 10,558' TO
9637' (DEPTHS BASED ON DUAL INDUCTION SFL & LITHO
DENSITY LOG DATED 01/12/1984) 87 NET FT 261 HOLES. (
PUMPING 2 BPM DOWN CSG WHILE PERFORATING NO
PRESSURE CHANGES)

11/25/2011 6:00 6:00 24.00 SDFHWE

11/26/2011 7:00 12:00 5.00 INSTUB 18 P MOL W/ WATKINS & JENKINS TRUCKING TGSM & JSA(
UNLOADING 3-1/2" TBG ) UNLOAD 345 JTS 3-1/2" TBG

11/27/2011 6:00 6:00 24.00 SDFWE

11/28/2011 6:00 6:00 24.00 SDFHWE

11/29/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 8:30 1.00 PRDHEQ 18 P C/O TO 3-1/2" TBG EQ., CSIP @ 40 PSIG, BWD.

8:30 19:00 10.50 PRDHEQ 39 P PUMU & RIH Wl7" PLUG, RET HEAD, 6' PUP JT., 7" PKR, 300 JTS
3-1/2" TBG EOT @9500' SWIFN CSDFN CT.

11/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 9:30 2.00 PRDHEQ 24 P CIH W/ 3-1/2" TBG SET PLUG @ 10,570' POOH & SET PKR @

10,160'
9:30 10:30 1.00 STGO1 06 P FILL CSG Wl255 BBLS KCL

10:30 12:00 1.50 MIRU 01 P MOL W/ PLATINUM ACID EQ., RU & PRESSURE TEST LINES &
EQ.,

12:00 13:00 1.00 STGO1 35 P BREAK DOWN STAGE 1 PERFS W/ @ 10 BPM @ 5400 PSI,
TREAT STAGE 1 PERFS W/ 15,000 GAL 15% HCL W/ 135
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.2 BPM @AVE
PRES 5490 MAX RATE 18 BPM @6238 PSIG. ISDP @ 2600 PSIG
5 MIN 1387 10 MIN 879 15 478 LET SOAK FOR 30 MIN PRES @
VAC.

13:00 15:00 2.00 PRDHEQ 24 P RELEASE PKR, RET PLUG POOH & SET PLUG @ 10,120' & PKR

@9630'.
15:00 16:30 1.50 STGO2 35 P BREAK DOWN STAGE 2 PERFS W/ @ 12 BPM @ 5000 PSI,

TREAT STAGE 2 PERFS W/ 15,000 GAL 15% HCL W/ 126
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.7 BPM @AVE
PRES 5367 MAX RATE 14 BPM @ 7000 PSIG. ISDP @ 2300 PSIG
5 MIN 2038 10 MIN 198315 1981 LET SOAK FOR 30 MIN PRES @
VAC.

16:30 18:00 1.50 RDMO 02 P RDMOL W/ PLATINUM ACID EQ.,
18:00 6:00 12.00 FB 19 P OPEN WELL @ 1800 PSIG ON 12/64 CHOKE

FLOW BACK 244 BBLS WTR
SIGNS OF OIL & GAS
CURRENTLY FOWING @ 75 PSIG ON 16/48 CHOKE

12/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PUMP OPERATIONS )
7:30 9:30 2.00 FB 19 P OPEN WELL W/ NO CHOKE FLOW50 ADDTIONAL BBLS

9:30 11:30 2.00 PRDHEQ 06 P RELEASE PKR @ 10,120' PUMP 20 BBLS BRINE DOWN TBG,
INSTALL 3-/12" WASHINGTON RUBBER, RIH RET PLUG @
10,120'

11:30 13:00 1.50 PRDHEQ 18 P RELEASE PLUG ( HAD TROUBLE GETTING PLUG TO RELEASE )
13:00 17:30 4.50 PRDHEQ 24 P LAY DOWN 225 JTS 3-1/2" TBG EOT @ 3300' SWIFN CSDFN CT

12/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( LAYING DOWN 3-1/2" TBG )
7:30 11:00 3.50 PRDHEQ 24 P TSIP & CSIP @ 50 PSIG, BWD, COOH LAYING DOWN 3-1/2" TBG,

LAY DOWN & RETIRE PLUG & PKR.
11:00 17:30 6.50 PRDHEQ 39 P MU & RIH W/ 5-3/4" NO-GO SOLIG PLUG, 2 JTS 2-7/8", 4' PERF

PUP JT., +45 PSN, RU 4-STAR HYDROTESTING BEG TESTING
TBG TO 8500 PSIG 4 JTS, 7" TAC, 224 JTS 2-7/8" 8RD EUE
TBG,EOT @ 7300' SWIFN CSDFN CT.

12/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( HYDROTESTING TBG )

December 21, 2011 at 1:32 pm 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
17:00 22:00 5.00 STGO1 21 P RIH Wl4 CONS 3-1/8" GUNS LOADED 3 SPF, 120 DEG PHASED

Wl22.7 GRAM PREMIUM CHARGES PERFORATE 10,558' TO
9637' (DEPTHS BASED ON DUAL INDUCTION SFL & LITHO
DENSITY LOG DATED 01/12/1984) 87 NET FT 261 HOLES. (
PUMPING 2 BPM DOWN CSG WHILE PERFORATING NO
PRESSURE CHANGES)

11/25/2011 6:00 6:00 24.00 SDFHWE

11/26/2011 7:00 12:00 5.00 INSTUB 18 P MOL W/ WATKINS & JENKINS TRUCKING TGSM & JSA(
UNLOADING 3-1/2" TBG ) UNLOAD 345 JTS 3-1/2" TBG

11/27/2011 6:00 6:00 24.00 SDFWE

11/28/2011 6:00 6:00 24.00 SDFHWE

11/29/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 8:30 1.00 PRDHEQ 18 P C/O TO 3-1/2" TBG EQ., CSIP @ 40 PSIG, BWD.

8:30 19:00 10.50 PRDHEQ 39 P PUMU & RIH Wl7" PLUG, RET HEAD, 6' PUP JT., 7" PKR, 300 JTS
3-1/2" TBG EOT @9500' SWIFN CSDFN CT.

11/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 9:30 2.00 PRDHEQ 24 P CIH W/ 3-1/2" TBG SET PLUG @ 10,570' POOH & SET PKR @

10,160'
9:30 10:30 1.00 STGO1 06 P FILL CSG Wl255 BBLS KCL

10:30 12:00 1.50 MIRU 01 P MOL W/ PLATINUM ACID EQ., RU & PRESSURE TEST LINES &
EQ.,

12:00 13:00 1.00 STGO1 35 P BREAK DOWN STAGE 1 PERFS W/ @ 10 BPM @ 5400 PSI,
TREAT STAGE 1 PERFS W/ 15,000 GAL 15% HCL W/ 135
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.2 BPM @AVE
PRES 5490 MAX RATE 18 BPM @6238 PSIG. ISDP @ 2600 PSIG
5 MIN 1387 10 MIN 879 15 478 LET SOAK FOR 30 MIN PRES @
VAC.

13:00 15:00 2.00 PRDHEQ 24 P RELEASE PKR, RET PLUG POOH & SET PLUG @ 10,120' & PKR

@9630'.
15:00 16:30 1.50 STGO2 35 P BREAK DOWN STAGE 2 PERFS W/ @ 12 BPM @ 5000 PSI,

TREAT STAGE 2 PERFS W/ 15,000 GAL 15% HCL W/ 126
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.7 BPM @AVE
PRES 5367 MAX RATE 14 BPM @ 7000 PSIG. ISDP @ 2300 PSIG
5 MIN 2038 10 MIN 198315 1981 LET SOAK FOR 30 MIN PRES @
VAC.

16:30 18:00 1.50 RDMO 02 P RDMOL W/ PLATINUM ACID EQ.,
18:00 6:00 12.00 FB 19 P OPEN WELL @ 1800 PSIG ON 12/64 CHOKE

FLOW BACK 244 BBLS WTR
SIGNS OF OIL & GAS
CURRENTLY FOWING @ 75 PSIG ON 16/48 CHOKE

12/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PUMP OPERATIONS )
7:30 9:30 2.00 FB 19 P OPEN WELL W/ NO CHOKE FLOW50 ADDTIONAL BBLS

9:30 11:30 2.00 PRDHEQ 06 P RELEASE PKR @ 10,120' PUMP 20 BBLS BRINE DOWN TBG,
INSTALL 3-/12" WASHINGTON RUBBER, RIH RET PLUG @
10,120'

11:30 13:00 1.50 PRDHEQ 18 P RELEASE PLUG ( HAD TROUBLE GETTING PLUG TO RELEASE )
13:00 17:30 4.50 PRDHEQ 24 P LAY DOWN 225 JTS 3-1/2" TBG EOT @ 3300' SWIFN CSDFN CT

12/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( LAYING DOWN 3-1/2" TBG )
7:30 11:00 3.50 PRDHEQ 24 P TSIP & CSIP @ 50 PSIG, BWD, COOH LAYING DOWN 3-1/2" TBG,

LAY DOWN & RETIRE PLUG & PKR.
11:00 17:30 6.50 PRDHEQ 39 P MU & RIH W/ 5-3/4" NO-GO SOLIG PLUG, 2 JTS 2-7/8", 4' PERF

PUP JT., +45 PSN, RU 4-STAR HYDROTESTING BEG TESTING
TBG TO 8500 PSIG 4 JTS, 7" TAC, 224 JTS 2-7/8" 8RD EUE
TBG,EOT @ 7300' SWIFN CSDFN CT.

12/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( HYDROTESTING TBG )

December 21, 2011 at 1:32 pm 2

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
17:00 22:00 5.00 STGO1 21 P RIH Wl4 CONS 3-1/8" GUNS LOADED 3 SPF, 120 DEG PHASED

Wl22.7 GRAM PREMIUM CHARGES PERFORATE 10,558' TO
9637' (DEPTHS BASED ON DUAL INDUCTION SFL & LITHO
DENSITY LOG DATED 01/12/1984) 87 NET FT 261 HOLES. (
PUMPING 2 BPM DOWN CSG WHILE PERFORATING NO
PRESSURE CHANGES)

11/25/2011 6:00 6:00 24.00 SDFHWE

11/26/2011 7:00 12:00 5.00 INSTUB 18 P MOL W/ WATKINS & JENKINS TRUCKING TGSM & JSA(
UNLOADING 3-1/2" TBG ) UNLOAD 345 JTS 3-1/2" TBG

11/27/2011 6:00 6:00 24.00 SDFWE

11/28/2011 6:00 6:00 24.00 SDFHWE

11/29/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 8:30 1.00 PRDHEQ 18 P C/O TO 3-1/2" TBG EQ., CSIP @ 40 PSIG, BWD.

8:30 19:00 10.50 PRDHEQ 39 P PUMU & RIH Wl7" PLUG, RET HEAD, 6' PUP JT., 7" PKR, 300 JTS
3-1/2" TBG EOT @9500' SWIFN CSDFN CT.

11/30/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PU 3-1/2" TBG )
7:30 9:30 2.00 PRDHEQ 24 P CIH W/ 3-1/2" TBG SET PLUG @ 10,570' POOH & SET PKR @

10,160'
9:30 10:30 1.00 STGO1 06 P FILL CSG Wl255 BBLS KCL

10:30 12:00 1.50 MIRU 01 P MOL W/ PLATINUM ACID EQ., RU & PRESSURE TEST LINES &
EQ.,

12:00 13:00 1.00 STGO1 35 P BREAK DOWN STAGE 1 PERFS W/ @ 10 BPM @ 5400 PSI,
TREAT STAGE 1 PERFS W/ 15,000 GAL 15% HCL W/ 135
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.2 BPM @AVE
PRES 5490 MAX RATE 18 BPM @6238 PSIG. ISDP @ 2600 PSIG
5 MIN 1387 10 MIN 879 15 478 LET SOAK FOR 30 MIN PRES @
VAC.

13:00 15:00 2.00 PRDHEQ 24 P RELEASE PKR, RET PLUG POOH & SET PLUG @ 10,120' & PKR

@9630'.
15:00 16:30 1.50 STGO2 35 P BREAK DOWN STAGE 2 PERFS W/ @ 12 BPM @ 5000 PSI,

TREAT STAGE 2 PERFS W/ 15,000 GAL 15% HCL W/ 126
BIO-BALLS FOR DIVERSION. AVE RATE @ 12.7 BPM @AVE
PRES 5367 MAX RATE 14 BPM @ 7000 PSIG. ISDP @ 2300 PSIG
5 MIN 2038 10 MIN 198315 1981 LET SOAK FOR 30 MIN PRES @
VAC.

16:30 18:00 1.50 RDMO 02 P RDMOL W/ PLATINUM ACID EQ.,
18:00 6:00 12.00 FB 19 P OPEN WELL @ 1800 PSIG ON 12/64 CHOKE

FLOW BACK 244 BBLS WTR
SIGNS OF OIL & GAS
CURRENTLY FOWING @ 75 PSIG ON 16/48 CHOKE

12/1/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( PUMP OPERATIONS )
7:30 9:30 2.00 FB 19 P OPEN WELL W/ NO CHOKE FLOW50 ADDTIONAL BBLS

9:30 11:30 2.00 PRDHEQ 06 P RELEASE PKR @ 10,120' PUMP 20 BBLS BRINE DOWN TBG,
INSTALL 3-/12" WASHINGTON RUBBER, RIH RET PLUG @
10,120'

11:30 13:00 1.50 PRDHEQ 18 P RELEASE PLUG ( HAD TROUBLE GETTING PLUG TO RELEASE )
13:00 17:30 4.50 PRDHEQ 24 P LAY DOWN 225 JTS 3-1/2" TBG EOT @ 3300' SWIFN CSDFN CT

12/2/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( LAYING DOWN 3-1/2" TBG )
7:30 11:00 3.50 PRDHEQ 24 P TSIP & CSIP @ 50 PSIG, BWD, COOH LAYING DOWN 3-1/2" TBG,

LAY DOWN & RETIRE PLUG & PKR.
11:00 17:30 6.50 PRDHEQ 39 P MU & RIH W/ 5-3/4" NO-GO SOLIG PLUG, 2 JTS 2-7/8", 4' PERF

PUP JT., +45 PSN, RU 4-STAR HYDROTESTING BEG TESTING
TBG TO 8500 PSIG 4 JTS, 7" TAC, 224 JTS 2-7/8" 8RD EUE
TBG,EOT @ 7300' SWIFN CSDFN CT.

12/3/2011 6:00 7:30 1.50 PRDHEQ 28 P CT TGSM & JSA ( HYDROTESTING TBG )

December 21, 2011 at 1:32 pm 2



WESTERN

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD From

(ft)

Operation

 7:30 11:00 3.50 PRDHEQ 39 P TSIP & CSIP @ 50 PSIG, BWD RU HYDROTESTING EQ., CIH 

TESTING 120 JTS 2-7/8" 8RD EUE TBG, RDMOL W/ 4-STAR 

TESTING EQ.,

11:00 14:00 3.00 PRDHEQ 16 P RD WORK FLOOR & TBG EQ., NIPPLE DOWN BOPE SET TAC @ 

10,572', PSN @ 10,701' & EOT @ 10,772'. NU B-FLANGE W/ 25 

K TENSION ON TBG.

14:00 15:00 1.00 PRDHEQ 06 P FLUSH TBG W/ 65 BBLS KCL.

15:00 18:00 3.00 PRDHEQ 39 P PU STROKE TEST 2-1/2" X 1-1/2" X 28' WALS RHBC INSTALL 

DIP TUBE PU 16 1-1/2" WT BARS, 184 3/4" ( TOP 47 NEW ) 127 

7/8" RODS PU P-ROD SWIFN CSDFN CT.

12/4/2011  6:00  7:30 1.50 INARTLT 28 P CT TGSM & JSA ( RIH W/ RODS )

 7:30  9:30 2.00 INARTLT 39 P TSIP @ 50 PSIG BWD L/D P-ROD CIH W/ 100 1" RODS, SPACE 

OUT W/ 2' 6' 8' X 1" PONYS & 1-1/2" X 30' P-ROD DRESSED W/ 

1-3/4" LINER F&T W/ 18 BBLS, L/S TO 1000 PSIG

 9:30 14:00 4.50 INARTLT 18 P RU CONV UNIT, RD PUMP & RETURN LINES, RD PWOP MOL TO 

1-34 A1

 3December 21, 2011 at  1:32 pm OpenWells  Dec. 21, 2011

Sundry Number: 21480 API Well Number: 43013342070000Sundry Number: 21480 API Well Number: 43013342070000

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
7:30 11:00 3.50 PRDHEQ 39 P TSIP & CSIP @50 PSIG, BWD RU HYDROTESTING EQ., CIH

TESTING 120 JTS 2-7/8" 8RD EUE TBG, RDMOL W/ 4-STAR

TESTING EQ.,
11:00 14:00 3.00 PRDHEQ 16 P RD WORK FLOOR & TBG EQ., NIPPLE DOWN BOPE SET TAC @

10,572', PSN @ 10,701' & EOT @ 10,772'. NU B-FLANGE W/ 25
K TENSION ON TBG.

14:00 15:00 1.00 PRDHEQ 06 P FLUSH TBG W/ 65 BBLS KCL.
15:00 18:00 3.00 PRDHEQ 39 P PU STROKE TEST 2-1/2" X 1-1/2" X 28' WALS RHBC INSTALL

DIP TUBE PU 16 1-1/2" WT BARS, 184 3/4" (TOP 47 NEW ) 127
7/8" RODS PU P-ROD SWIFN CSDFN CT.

12/4/2011 6:00 7:30 1.50 INARTLT 28 P CT TGSM & JSA ( RIH W/ RODS )
7:30 9:30 2.00 INARTLT 39 P TSIP @ 50 PSIG BWD L/D P-ROD CIH W/ 100 1" RODS, SPACE

OUT W/ 2' 6' 8'X 1" PONYS & 1-1/2"X 30' P-ROD DRESSED W/
1-3/4" LINER F&T Wl 18 BBLS, LIS TO 1000 PSIG

9:30 14:00 4.50 INARTLT 18 P RU CONV UNIT, RD PUMP & RETURN LINES, RD PWOP MOL TO
1-34 A1

December21,2011at 1:32pm RECEIVED Dec. 21, 2011

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
7:30 11:00 3.50 PRDHEQ 39 P TSIP & CSIP @ 50 PSIG, BWD RU HYDROTESTING EQ., CIH

TESTING 120 JTS 2-7/8" 8RD EUE TBG, RDMOL W/4-STAR

TESTING EQ.,
11:00 14:00 3.00 PRDHEQ 16 P RD WORK FLOOR & TBG EQ., NIPPLE DOWN BOPE SET TAC @

10,572', PSN @ 10,701' & EOT @ 10,772'. NU B-FLANGE Wl25
K TENSION ON TBG.

14:00 15:00 1.00 PRDHEQ 06 P FLUSH TBG Wl65 BBLS KCL.

15:00 18:00 3.00 PRDHEQ 39 P PU STROKE TEST 2-1/2" X 1-1/2" X 28' WALS RHBC INSTALL
DIP TUBE PU 16 1-1/2" WT BARS, 184 3/4" (TOP 47 NEW) 127
7/8" RODS PU P-ROD SWIFN CSDFN CT.

12/4/2011 6:00 7:30 1.50 INARTLT 28 P CT TGSM & JSA ( RIH W/ RODS )
7:30 9:30 2.00 INARTLT 39 P TSIP @ 50 PSIG BWD L/D P-ROD CIH W/ 100 1" RODS, SPACE

OUT W/ 2' 6' 8' X 1" PONYS & 1-1/2" X 30' P-ROD DRESSED W/
1-3/4" LINER F&T W/ 18 BBLS, L/S TO 1000 PSIG

9:30 14:00 4.50 INARTLT 18 P RU CONV UNIT, RD PUMP & RETURN LINES, RD PWOP MOL TO
1-34 A1

December 21, 2011 at 1:32 pm 3

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
7:30 11:00 3.50 PRDHEQ 39 P TSIP & CSIP @ 50 PSIG, BWD RU HYDROTESTING EQ., CIH

TESTING 120 JTS 2-7/8" 8RD EUE TBG, RDMOL W/4-STAR

TESTING EQ.,
11:00 14:00 3.00 PRDHEQ 16 P RD WORK FLOOR & TBG EQ., NIPPLE DOWN BOPE SET TAC @

10,572', PSN @ 10,701' & EOT @ 10,772'. NU B-FLANGE Wl25
K TENSION ON TBG.

14:00 15:00 1.00 PRDHEQ 06 P FLUSH TBG Wl65 BBLS KCL.

15:00 18:00 3.00 PRDHEQ 39 P PU STROKE TEST 2-1/2" X 1-1/2" X 28' WALS RHBC INSTALL
DIP TUBE PU 16 1-1/2" WT BARS, 184 3/4" (TOP 47 NEW) 127
7/8" RODS PU P-ROD SWIFN CSDFN CT.

12/4/2011 6:00 7:30 1.50 INARTLT 28 P CT TGSM & JSA ( RIH W/ RODS )
7:30 9:30 2.00 INARTLT 39 P TSIP @ 50 PSIG BWD L/D P-ROD CIH W/ 100 1" RODS, SPACE

OUT W/ 2' 6' 8' X 1" PONYS & 1-1/2" X 30' P-ROD DRESSED W/
1-3/4" LINER F&T W/ 18 BBLS, L/S TO 1000 PSIG

9:30 14:00 4.50 INARTLT 18 P RU CONV UNIT, RD PUMP & RETURN LINES, RD PWOP MOL TO
1-34 A1

December 21, 2011 at 1:32 pm 3

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
7:30 11:00 3.50 PRDHEQ 39 P TSIP & CSIP @ 50 PSIG, BWD RU HYDROTESTING EQ., CIH

TESTING 120 JTS 2-7/8" 8RD EUE TBG, RDMOL W/4-STAR

TESTING EQ.,
11:00 14:00 3.00 PRDHEQ 16 P RD WORK FLOOR & TBG EQ., NIPPLE DOWN BOPE SET TAC @

10,572', PSN @ 10,701' & EOT @ 10,772'. NU B-FLANGE Wl25
K TENSION ON TBG.

14:00 15:00 1.00 PRDHEQ 06 P FLUSH TBG Wl65 BBLS KCL.

15:00 18:00 3.00 PRDHEQ 39 P PU STROKE TEST 2-1/2" X 1-1/2" X 28' WALS RHBC INSTALL
DIP TUBE PU 16 1-1/2" WT BARS, 184 3/4" (TOP 47 NEW) 127
7/8" RODS PU P-ROD SWIFN CSDFN CT.

12/4/2011 6:00 7:30 1.50 INARTLT 28 P CT TGSM & JSA ( RIH W/ RODS )
7:30 9:30 2.00 INARTLT 39 P TSIP @ 50 PSIG BWD L/D P-ROD CIH W/ 100 1" RODS, SPACE

OUT W/ 2' 6' 8' X 1" PONYS & 1-1/2" X 30' P-ROD DRESSED W/
1-3/4" LINER F&T W/ 18 BBLS, L/S TO 1000 PSIG

9:30 14:00 4.50 INARTLT 18 P RU CONV UNIT, RD PUMP & RETURN LINES, RD PWOP MOL TO
1-34 A1

December 21, 2011 at 1:32 pm 3

WESTERN

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD From Operation
Start-End n y Code (ft)

(hr)
7:30 11:00 3.50 PRDHEQ 39 P TSIP & CSIP @ 50 PSIG, BWD RU HYDROTESTING EQ., CIH

TESTING 120 JTS 2-7/8" 8RD EUE TBG, RDMOL W/4-STAR

TESTING EQ.,
11:00 14:00 3.00 PRDHEQ 16 P RD WORK FLOOR & TBG EQ., NIPPLE DOWN BOPE SET TAC @

10,572', PSN @ 10,701' & EOT @ 10,772'. NU B-FLANGE Wl25
K TENSION ON TBG.

14:00 15:00 1.00 PRDHEQ 06 P FLUSH TBG Wl65 BBLS KCL.

15:00 18:00 3.00 PRDHEQ 39 P PU STROKE TEST 2-1/2" X 1-1/2" X 28' WALS RHBC INSTALL
DIP TUBE PU 16 1-1/2" WT BARS, 184 3/4" (TOP 47 NEW) 127
7/8" RODS PU P-ROD SWIFN CSDFN CT.

12/4/2011 6:00 7:30 1.50 INARTLT 28 P CT TGSM & JSA ( RIH W/ RODS )
7:30 9:30 2.00 INARTLT 39 P TSIP @ 50 PSIG BWD L/D P-ROD CIH W/ 100 1" RODS, SPACE

OUT W/ 2' 6' 8' X 1" PONYS & 1-1/2" X 30' P-ROD DRESSED W/
1-3/4" LINER F&T W/ 18 BBLS, L/S TO 1000 PSIG

9:30 14:00 4.50 INARTLT 18 P RU CONV UNIT, RD PUMP & RETURN LINES, RD PWOP MOL TO
1-34 A1

December 21, 2011 at 1:32 pm 3



Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis

Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis

Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis

Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to

Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: Second Oper Chg
DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 6/29/2012
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
5. Injection Projects to new operator in RBDMS on: 6/29/2012
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 103601420
2. Indian well(s) covered by Bond Number: 103601473
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number 400JUO705
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: 6/29/2012
COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis

Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 6/1/2012

FROM: (oldOperator): TO: ( New Operator):
N3065- El Paso E&P Company, L.P. N3850- EP Energy E&P Company, L.P.
1001 Louisiana Street 1001 Louisiana Street
Houston, TX. 77002 Houston, TX. 77002

Phone: 1 (713) 997-5038 Phone: 1 (713) 997-5038

CA No. Unit: N/A

LL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

See Attached List

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 6/25/2012
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 6/25/2012
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 6/27/2012
4a. Is the new operator registered in the State of Utah: Business Number: 2114377-0181
5a. (R649-9-2)Waste Management Plan has been received on: Yes
Sb. Inspections of LA PA state/fee well sites complete on: N/A
Sc. Reports current for Production/Disposition & Sundries on: 6/25/2012
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM N/A BIA Not Received
7. Federal and Indian Units:

The BLM or BIA has approved the successor of unit operator for wells listed on: N/A
8. Federal and Indian Communization Agreements ("CA"):

The BLM or BIA has approved the operator for all wells listed within a CA on: N/A
9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to
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DATA ENTRY:
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2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 6/29/2012
3. Bond information entered in RBDMS on: 6/29/2012
4. Fee/State wells attached to bond in RBDMS on: 6/29/:2012
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COMMENTS:
Disposal and Injections wells willbe moved when UIC 5 is received.

El Paso.xis



STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISION OF OIL, GAS AND MINING 5 LEASEDESIGNATIONANDSERIALNUMBER:

Multiple Leases
6 IF INDIAN,ALLOTTEEOR TRIBENAMESUNDRY NOTICES AND REPORTS ON WELLS
7. UNIT or CA AGREEMENT NAME:

Do notuse thisform for proposals to drillnewwells,significantlydeepen existingwells below currentbottom-hole depth, reenter plugged wells, orto
drillhorizontal laterals. Use APPLICATION FOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELL NAMEand NUMBER:
OILWELL GAS WELL OTHER See Attached

2. NAMEOF OPERATOR: 9. API NUMBER:

El Paso E&P Company, L.P. Attn: Maria Gomez
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

1001 Louisiana ciTY Houston STATE TX ZIP 77002 (713) 997-5038 See Attached
4. LOCATIONOF WELL

FOOTAGES AT SURFACE: See Attached COUNTY:

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

« CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date workwillstart CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

O CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACl( WATER DISPOSAL
(SubmitOr10inalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUC1NG FORMATIONS O RECLAMATIONOF WELL SITE OTHER: Change of
O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION Name/Operator

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearlyshow all pertinent details including dates, depths, volumes, etc.

Please be advised that El Paso E&P Company, L.P. (current Operator) has changed names to EP Energy E&P Company, L.P.
(new Operator) effective June 1, 2012 and that EP Energy E&P Company, L.P. is considered the new operator of the attached
well locations.

EP Energy E&P Company, L.P. is responsible under the termsand conditionsof the lease(s) for the operations conducted
upon leased lands. Bond coverage is provided by the State of Utah Statewide Blanket Bond No. 400JUO705, Bureau of Land
Management Nationwide Bond No. 103601420, and Bureau of Indian Affairs Nationwide Bond No. 103601473.

Frank W. Fallerr Frank W. Falleri
Vice President Sr. Vice President
El Paso E&P Company, L.P. EP Energy E&P Company, L.P.

NAME(PLEAS NT) Maria S. Gomez TITLE Principal Regulatory Analyst

SIGNATURE

E

DATE 6/22/2012

(ThisspaceforStateuseonly) RECEIVED
D JUN2 5 2012

. . . _ gee instrucuans on Reverse sd•) Olv.0F OIL,GAS&MINING"°°bivision of Oil,Gasand Mining-
Earlenekussell, Engineering Techniclaa
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El Paso E1 Company, L.P. (N3065) to EP Energy E1 Company, L.P. (N3850) effective 6/1/2012

Well Well
Well Name Sec TWP RNG API Number Entity Lease Type Type Status Conf
DVVR3-17C6 17 030S 060VV 4301350070 14204621118 OVV APD C
LAKEWOOD ESTATES 3-33C6 33 030S 060W 4301350127 1420H621328 OW APD C
YOUNG3-15A3 15 010S 030W 4301350122 FEE OW APD C
WHITING4-1A2 01 010S 020W 4301350424 Fee OW APD C
ELFUMSO4-34A4 34 010S 040VV 4301350720 Fee OVV APD C
YOUNG 2-281 02 020S 010W 4304751180 FEE OW APD C
LAKE FORK RANCH 3-1084 10 020S 040W 4301350712 18221 Fee OW DRL C
LAKE FORK RANCH 4-2684 26 020S 040W 4301350714 18432 Fee OW DRL C
LAKE FORK RANCH 4-24B4 24 020S 040W 4301350717 18315 Fee OW DRL C
Cook4-14B3 14 020S 030VV 4301351162 18449 Fee OVV DRL C
Peterson4-22C6 22 030S 060VV 4301351163 18518 Fee OVV DRL C
LakeForkRanch4-14B4 14 020S 040VV 4301351240 99999 Fee 04V DRL C
Ahelesco4-20C6 20 030S 060VV 4301351241 99999 Fee OVV DRL C
Peck3-13BS 13 020S 050VV 4301351364 99999 Fee OVV DRL C
Jensen2-9C4 09 030S 040VV 4301351375 99999 Fee OVV DRL C
El Paso 3-5C4 05 030S 040W 4301351376 18563 Fee OW DRL C
ULT6-31 31 030S 020E 4304740033 FEE O\¾ LA
OBERHANSLY 2-2A1 02 010S 010W 4304740164 FEE OW LA
DWR 3-15C6 15 030S 060W 4301351433 14-20-H62-4724 OW NEW C
LakeForkRanch5-23B4 23 0208 040VV 4301360739 Fee CNV NEVV
DuchesneLand4-10C5 10 030S 050VV 4301351262 Fee OVV NEVV C
Cabinland 4-9B3 09 020S 030W 4301351374 Fee OW NEW C
Layton 4-2B3 02 020S 030W 4301351389 Fee OW NEW C
Golinski4-24BS 24 020S 050VV 4301351404 Fee OiN NE\N C
AII>a1-21C4 21 030S 040VV 4301351460 Fee 04V NEVV C
Allison4-19C5 19 030S 050VV 4301351466 Fee ONV NEVV C
Seeley 4-3B3 03 020S 030W 4301351486 Fee OW NEW C
Allen4-25B5 25 020S 050VV 4301351487 Fee OVV NEVV C
Hewett 2-6C4 06 030S 040W 4301351489 Fee OW NEW C
Young2-7C4 07 030S 040VV 4301351500 Fee OVV NEVV C
Brighton 3-31A1E 31 010S 010E 4304752471 Fee OW NEW C
Hamaker3-25A1 25 010S 010VV 4304752491 Fee OVV NEVV C
Bolton3-29A1E 29 010S 010E 4304752871 Fee OVV NEVV C
HORROCKS5-20A1 20 010S 010W 4301334280 17378 FEE OW OPS C
DWR 3-19C6 19 030S 060W 4301334263 17440 14-20-462-1120 OW P
DWR 3-22C6 22 030S 060W 4301334106 17298 14-20-462-1131 OW P
DWR 3-28C6 28 030S 060W 4301334264 17360 14-20-462-1323 OW P
UTE 1-7A2 07 010S 020W 4301330025 5850 14-20-462-811 OW
UTE2-17C6 17 030S 060VV 4301331033 10115 14-20-H62-1118 OiN P
WLRTRIBAL2-19C6 19 030S 060W 4301331035 10250 14-20-H62-1120 OW P
CEDAR RIM 10-A-15C6 15 030S 060W 4301330615 6420 14-20-H62-1128 OW P
CEDAR RIM 12A B 030S 060W 4301331173 10672 14-20-H62-1323 OW P
UTE-FEE 2-33C6 33 030S 060W 4301331123 10365 14-20-H62-1328 OW P
TAYLOR3-34C6 34 030S 060VV 4301350200 17572 1420H621329 CNV P
BAKER UTE 2-34C6 34 030S 060W 4301332634 14590 14-20-H62-1329 OW P
UTE 3-35Z2 K 35 010N 020W 4301331133 10483 14-20-H62-1614 OW P
UTE 1-32Z2 32 010N 020W 4301330379 1915 14-20-H62-1702 OW P
UTE TRIBAL 1-33D 33 010N 020W 4301330334 1851 14-20-H62-1703 OW P
UTE 2-33Z2 33 010N 020W 4301331111 10451 14-20-H62-1703 OW P
UTETRIBAL2-34Z2 010N 020W 4301331167 10668 14-20-H62-1704 OW
LAKE FORK RANCH 3-13B4 13 020S 040W 4301334262 17439 14-20-H62-1743 OW P
Üii 1-28B4 28 020S 040VV 4301330242 1796 14-20-H62-1745 OVV P
UTE 1-34A4 34 010S 040W 4301330076 1585 14-20-H62-1774 OW P
UTE 1-36A4 36 010S 040VV 4301330069 1580 14-20-H62-1793 (MN P
UTE 1-1B4 01 020S 040W 4301330129 1700 14-20-H62-1798 OW P
UTE 1-31A2 31 010S 020VV 4301330401 1925 14-20-H62-1801 (MN P |
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WLRTRIBAL2-19C6 19 030S 060W 4301331035 10250 14-20-H62-1120 OW P
CEDAR RIM 10-A-15C6 15 030S 060W 4301330615 6420 14-20-H62-1128 OW P
CEDAR RIM 12A B 030S 060W 4301331173 10672 14-20-H62-1323 OW P
UTE-FEE 2-33C6 33 030S 060W 4301331123 10365 14-20-H62-1328 OW P
TAYLOR3-34C6 34 030S 060VV 4301350200 17572 1420H621329 CNV P
BAKER UTE 2-34C6 34 030S 060W 4301332634 14590 14-20-H62-1329 OW P
UTE 3-35Z2 K 35 010N 020W 4301331133 10483 14-20-H62-1614 OW P
UTE 1-32Z2 32 010N 020W 4301330379 1915 14-20-H62-1702 OW P
UTE TRIBAL 1-33D 33 010N 020W 4301330334 1851 14-20-H62-1703 OW P
UTE 2-33Z2 33 010N 020W 4301331111 10451 14-20-H62-1703 OW P
UTETRIBAL2-34Z2 010N 020W 4301331167 10668 14-20-H62-1704 OW
LAKE FORK RANCH 3-13B4 13 020S 040W 4301334262 17439 14-20-H62-1743 OW P
Üii 1-28B4 28 020S 040VV 4301330242 1796 14-20-H62-1745 OVV P
UTE 1-34A4 34 010S 040W 4301330076 1585 14-20-H62-1774 OW P
UTE 1-36A4 36 010S 040VV 4301330069 1580 14-20-H62-1793 (MN P
UTE 1-1B4 01 020S 040W 4301330129 1700 14-20-H62-1798 OW P
UTE 1-31A2 31 010S 020VV 4301330401 1925 14-20-H62-1801 (MN P |

El Paso E1 Company, L.P. (N3065) to EP Energy E1 Company, L.P. (N3850) effective 6/1/2012

Well Well
Well Name Sec TWP RNG API Number Entity Lease Type Type Status Conf
DVVR3-17C6 17 030S 060VV 4301350070 14204621118 OVV APD C
LAKEWOOD ESTATES 3-33C6 33 030S 060W 4301350127 1420H621328 OW APD C
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WHITING4-1A2 01 010S 020W 4301350424 Fee OW APD C
ELFUMSO4-34A4 34 010S 040VV 4301350720 Fee OVV APD C
YOUNG 2-281 02 020S 010W 4304751180 FEE OW APD C
LAKE FORK RANCH 3-1084 10 020S 040W 4301350712 18221 Fee OW DRL C
LAKE FORK RANCH 4-2684 26 020S 040W 4301350714 18432 Fee OW DRL C
LAKE FORK RANCH 4-24B4 24 020S 040W 4301350717 18315 Fee OW DRL C
Cook4-14B3 14 020S 030VV 4301351162 18449 Fee OVV DRL C
Peterson4-22C6 22 030S 060VV 4301351163 18518 Fee OVV DRL C
LakeForkRanch4-14B4 14 020S 040VV 4301351240 99999 Fee 04V DRL C
Ahelesco4-20C6 20 030S 060VV 4301351241 99999 Fee OVV DRL C
Peck3-13BS 13 020S 050VV 4301351364 99999 Fee OVV DRL C
Jensen2-9C4 09 030S 040VV 4301351375 99999 Fee OVV DRL C
El Paso 3-5C4 05 030S 040W 4301351376 18563 Fee OW DRL C
ULT6-31 31 030S 020E 4304740033 FEE O\¾ LA
OBERHANSLY 2-2A1 02 010S 010W 4304740164 FEE OW LA
DWR 3-15C6 15 030S 060W 4301351433 14-20-H62-4724 OW NEW C
LakeForkRanch5-23B4 23 0208 040VV 4301360739 Fee CNV NEVV
DuchesneLand4-10C5 10 030S 050VV 4301351262 Fee OVV NEVV C
Cabinland 4-9B3 09 020S 030W 4301351374 Fee OW NEW C
Layton 4-2B3 02 020S 030W 4301351389 Fee OW NEW C
Golinski4-24BS 24 020S 050VV 4301351404 Fee OiN NE\N C
AII>a1-21C4 21 030S 040VV 4301351460 Fee 04V NEVV C
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El Paso E2 Company, L.P. (N3065) to EP Energy E2 Company, L.P. (N3850) effective 6/1/2012

UTE1-25A3 25 010S 030VV4301330370 1920 'Wi-20-H62-1802 OVV P
UTE 2-25A3 25 010S 030W 4301331343 11361 14-20-H62-1802 OW P
UTE 1-26A3 26 OS 030W 4301330348 1890 14-20-H62-1803 OW P
UTE 2-26A3 26 010S 030W 4301331340 11349 14-20-H62-1803 OW P
UTETRIBAL4-35A3 35 010S 030VV4301350274 18009 1420H621804 OVV P C
UTE 2-35A3 35 010S 030W 4301331292 11222 14-20-H62-1804 ÖW P
UTE3-35A3 35 010S 030VV4301331365 11454 14-20-H62-1804 OIVV P
UTE 145B2 06 0208: 020VV4301330349 1895 14-20-H62-1807 O\N P
UTE 2-6B2 06 020S 020W 4301331140 11190 14-20-H62-1807 OW P
UTE TRIBAL 3-682 06 020S 020W 4301350273 18008 14-20-H62-1807 OW P C
POWELL 4-19A1 19 010S 010W 4301330071 8302 14-20-H62-1847 OW P
COLTHARP 1-27Z1 27 010N 010W 4301330151 4700 14-20-H62-1933 OW P
UTE 1-8A1E 08 010S 010E 4304730173 1846 14-20-H62-2147 OW P
UTETRIBE 1-31 31 010N 020VV 4301330278 4755 14-20-H62-2.421 OVV P
UTE 1-28B6X 28 020S 060W 4301330510 11165 14-20-H62-2492 OW P
RINKER 2-21B5 21 020S 050W 4301334166 17299 14-20-H62-2508 OW P
MURDOCK 2-34B5 34 020S 050W 4301331132 10456 14-20-H62-2511 OW P
LffE 1-3586 [35 0206; 060VV4301330507 2335 14-20-H62-2531 O\N P
UTE TRIBAL1-17A1E 17 010S 010E 4304730829 860 14-20-H62-2658 OW P
UTE 2-17A1E 17 010S 010E 4304737831 16709 14-20-H62-2658 OW P
UTE TRIBAL1-27A1E \27 010S 010E 4304730421 800 14-20-H62-2662 OW P
UTE TRIBAL 1-35A1E 35 010S 010E 4304730286 795 14-20-H62-2665 OW P
UTE TRIBAL 1-15A1E 15 010S 010E 4304730820 850 14-20-H62-2717 OW P
UTE TRIBAL P-3B1E 03 02 S 010E 4304730190 4536 14-20-H62-2873 OW P
UTE TRIBAL 1-22ATE 22 010S 010E 4304730429 810 14-20-H62-3103 OW P
BHUTE1-35C6 35 030S 060VV 4301330419 10705 14-20-H62-3436 09/ P
BHUTE2-35C6 35 030S 060VV 4301332790 15802 14-20-H62-3436 OV/ P
MCFARLANE 1-4D6 04 040S 060W 4301331074 10325 14-20-H62-3452 OW P
UTE TRIBAL 1-11D6 11 040S 060W 4301330482 6415 14-20-H62-3454 OW P
CARSON 2-36A1 36 010S 010W 4304731407 737 14-20-H62-3806 OW P
UTE 2-14C6 14 030S 060W 4301330775 9133 14-20-H62-3809 OW P
DWR 3-14C6 14 030S 060W 4301334003 17092 14-20-H62-3809 OW P
THE PERFECT "10" 1-10A1 10 010S 010W 4301330935 9461 14-20-H62-3855 OW
BADGER-SAM HU MONGUS1-15A1 15 010S 010W 4301330949 9462 14-20-H62-3860 OW P
MAXIMILLIAN-UTE14-1 14 010S 030W 4301330726 8437 14-20-H62-3868 OW P
FRED BASSETT 1-22A1 22 010S 010W 4301330781 9460 14-20-H62-3880 OW
UTETRIBAL1-30Z1 30 010N 010VV 4301330813 9405 14-20-H62-3910 OVV P
UTE LB 1-13A3 13 010S 030W 4301330894 9402 14-20-H62-3980 OW P
UTE2-22B6 22 020S 060VV 4301331444 11641 14-20-H62-4614 OVV P
UINTA QURAY 1-1A3 01 010S 030W 4301330132 5540 14-20-H62-4664 OW P
UTE 1-6D6 06 040S 060W 4301331696 12058 14-20-H62-4752 0W
UTE2-11D6 11 040S 060VV 4301350179 17667 1420H624801 OVV P
LÏÑï1-15D6 15 040S 060VV 4301330429 10958 14-20-H62-4824 OVV P
UTE2-15D6 15 040S 060W 4301334026 17193 14-20-H624824 OW
HILL3-24C6 24 030S 060VV 4301350293 18020 1420H624866 OVV P C
BARCLAYUTE 2-24C6R 24 030S 060W 4301333730 16385 14-20-H62-4866 OW P
BROTHERSON 1-2B4 |02 020S 040W 4301330062 1570 FEE OW P
BOREN 1-24A2 24 010S 020W 4301330084 5740 FEE _ 0W
FARNSWORTH 1-13BS 13 020S 050W 4301330092 1610 FEE OW P
BROADHEAD 1-21B6 21 020S 060W 4301330100 1595 FEE OW P
ASAYEJ 1-20A1 20 010S 010VV 4301330102 8304 FEE OVV P
HANSONTRUST 1-5B3 05 020S 030W 4301330109 1635 FEE OW P
ELLSO/ORTH1-8B4 08 020S 040VV 4301330112 1655 FEE OVV P
ELLSVVORTH1-9B4 09 020S 040VV 4301330118 1660 FEE OVV P
ELLSVVORTH1-17B4 17 020S 040VV 4301330126 1695 FEE OVV P
CHANDLER1-5B4 05 020S 040VV 4301330140 1685 FEE OVV P
HANSON1-32A3 32 010S 030VV 4301330141 1640 FEE OVV P
JESSEN 1-17A4 17 010S 040VV 4301330173 4725 FEE OVV P

El Paso E2 Company, L.P. (N3065) to EP Energy E2 Company, L.P. (N3850) effective 6/1/2012
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El Paso E3 Company, LP. (N3065) to EP Energy E3 Company, L.P. (N3850) effective6/1/2012

JENKINS1-1B3 01 020S 030VV 4301330175 1790 FEE O¾V P
GOODRICH 1-2B3 02 020S 030W 4301330182 1765 FEE OW P
ELLSVVORTH1-19B4 19 020S 040VV 4301330183 1760 FEE ONV P
O(TYLE1-10B3 10 020S 030VV 4301330187 1810 FEE OVV P
JOS. SMITH1-17C5 17 iO30S 050W 4301330188 5510 FEE OW
RUDY 1-11B3 11 020S 030W \43013302041820 FEE OW
CROCu(1-BB4 06 020S 040VV 4301330213 1825 FEE OVV P
HUNT1-21B4 21 020S 040VV 4301330214 1840 FEE OVV P
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El Paso E9 Company, L.P. (N3065) to EP Energy E9 Company, L.P. (N3850) effective6/1/2012
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RECEIVED: Oct. 21, 2014

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

10/21 /2014

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EP plans to recomplete in Wasatch/LGR. Please see attached for details.

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 10/21/2014

October 21, 2014

Sundry Number: 56902 API Well Number: 43013342070000Sundry Number: 56902 API Well Number: 43013342070000

FORM 9
STATE OF UTAH
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5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.
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Oil Well DWR 3-32B5
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QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH
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10/21/2014
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PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP plans to recomplete in Wasatch/LGR. Please see attached for details. Approved by the
Ubatobadr26p2014

OFI, Gas and Mining

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 10/21/2014

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/21/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP plans to recomplete in Wasatch/LGR. Please see attached for details. Approved by the
Ubatobadr26p2014

OFI, Gas and Mining

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 10/21/2014

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/21/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP plans to recomplete in Wasatch/LGR. Please see attached for details. Approved by the
Ubatobadr26p2014

OFI, Gas and Mining

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 10/21/2014

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

10/21/2014
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EP plans to recomplete in Wasatch/LGR. Please see attached for details. Approved by the
Ubatobadr26p2014

OFI, Gas and Mining

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 10/21/2014

RECEIVED: Oct. 21,



RECEIVED: Oct. 21, 2014

DWR 3-32B5 Recom Summary Procedure 
• POOH with rods, tubing string and pump, inspect/Repair/Re-furbish as needed and test 

to bring in working condition and put back on Rack. Replace any bad tubing.  
• Circulate & Clean wellbore 
• RIH with 4 1/2”CBPs, set plugs at ~9,928’, set 2nd plug at ~ 9,918’ dump bail 10’ cement 

on top  for new PBTD @ 9,908’ 
• Stage1: 

o Perforate new UW interval from ~9,666’ – 10,885’ 
o Prop frac perforations with 100,000 lbs of 30/50 resin coated sand (STAGE 1 

Recom) 
• Stage 2: 

o RIH with 4 ½”CBP, set plug at ~9,658’ 
o Perforate new UW interval from ~9,425’ – 9,648’ 
o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 2 Recom) 

• Stage 3: 
o RIH with 4 ½”CBP, set plug at ~9,415’ 
o Perforate new UW/LGR Transition interval from ~9,119’ – 9,410’ 
o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 3 Recom) 

• Clean out well drilling up  4 ½” CBPs leaving CBP w/ 10’ cmt @~9,908’. 
• RIH w/tubing, pump & rods. 
• Clean location and resume production.  
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• Clean out well drilling up 4 ½" CBPs leaving CBP w/ 10' cmt @~9,908'.
• RIH w/tubing, pump & rods.
• Clean location and resume production.
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to bring in working condition and put back on Rack. Replace any bad tubing.
• Circulate & Clean wellbore
• RIH with 4 1/2"CBPs, set plugs at ~9,928', set 2nd plug at ~9,918' dump bail 10' cement

on top for new PBTD @9,908'
• Stage1:

o Perforate new UW interval from "9,666'-10,885'

o Prop frac perforations with 100,000 lbs of 30/50 resin coated sand (STAGE 1

Recom)
• Stage 2:

o RIH with 4 ½"CBP, set plug at ~9,658'

o Perforate new UW interval from ~9,425'-9,648'

o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 2 Recom)
• Stage 3:

o RIH with 4 ½"CBP, set plug at ~9,415'

o Perforate new UW/LGR Transition interval from ~9,119'
-9,410'

o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 3 Recom)
• Clean out well drilling up 4 ½" CBPs leaving CBP w/ 10' cmt @~9,908'.
• RIH w/tubing, pump & rods.
• Clean location and resume production.

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

DWR 3-32B5 Recom Summary Procedure
• POOH with rods, tubing string and pump, inspect/Repair/Re-furbish as needed and test

to bring in working condition and put back on Rack. Replace any bad tubing.
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• Stage1:

o Perforate new UW interval from "9,666'-10,885'

o Prop frac perforations with 100,000 lbs of 30/50 resin coated sand (STAGE 1

Recom)
• Stage 2:

o RIH with 4 ½"CBP, set plug at ~9,658'

o Perforate new UW interval from ~9,425'-9,648'

o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 2 Recom)
• Stage 3:

o RIH with 4 ½"CBP, set plug at ~9,415'

o Perforate new UW/LGR Transition interval from ~9,119'
-9,410'

o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 3 Recom)
• Clean out well drilling up 4 ½" CBPs leaving CBP w/ 10' cmt @~9,908'.
• RIH w/tubing, pump & rods.
• Clean location and resume production.

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

DWR 3-32B5 Recom Summary Procedure
• POOH with rods, tubing string and pump, inspect/Repair/Re-furbish as needed and test

to bring in working condition and put back on Rack. Replace any bad tubing.
• Circulate & Clean wellbore
• RIH with 4 1/2"CBPs, set plugs at ~9,928', set 2nd plug at ~9,918' dump bail 10' cement

on top for new PBTD @9,908'
• Stage1:

o Perforate new UW interval from "9,666'-10,885'

o Prop frac perforations with 100,000 lbs of 30/50 resin coated sand (STAGE 1

Recom)
• Stage 2:

o RIH with 4 ½"CBP, set plug at ~9,658'

o Perforate new UW interval from ~9,425'-9,648'

o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 2 Recom)
• Stage 3:

o RIH with 4 ½"CBP, set plug at ~9,415'

o Perforate new UW/LGR Transition interval from ~9,119'
-9,410'

o Prop Frac 100,000 lbs of 30/50 resin coated sand (STAGE 3 Recom)
• Clean out well drilling up 4 ½" CBPs leaving CBP w/ 10' cmt @~9,908'.
• RIH w/tubing, pump & rods.
• Clean location and resume production.

RECEIVED: Oct. 21,



RECEIVED: Oct. 21, 2014

 

EP ENERGY

Last Updated:
By:
TD:

BHL:
Elevation:

13-3/8"54.5#  K-55 Conductor @ 1,659' MD

9-5/8" 40# N-80 LT&C @ 5,380' MD

2-7/8" 6.5# N-80 8rd 

Top of good bond ~8,030'

Pump
Recom Oct 2014

Stg 3 Int: 9,119'-9,410' (UW/LGR) 100K Prop Frac TOL @ 9,124'
Stg 2 Int: 9,425'-9,648' (UW) 100K Prop Frac
Stg 1 Int: 9,666'-9,885' (UW) 100K Prop Frac 7" 29# P-110 LT&C @ 9,404' MD

Drift I.D. - 6.059"

Stage 4 Perfs 9,938-10,034 (60 holes)
Stage 3 Perfs 10,061-10,221 (48 holes) CBP's set @ 9,928' & 9,918' with 10' Cmt @ 9,908'
Stage 2 Perfs 10,256-10,454 (60 holes)
Stage 1 Perfs 10,487-10,743 (69 holes)

Stage 6 Perfs 10,790-11,132 (207 holes)
Stage 5 Perfs 11,155-11,428 (171 holes)
Stage 4 Perfs 11,448-11,751 (123 holes)
Stage 3 Perfs 11,795-12,109 (150 holes)
Stage 2 Perfs 12,137-12,426 (189 holes)
Stage 1 Perfs 12,442-12,754 (189 holes) 4-1/2" 11.6# P-110 @ 10,348' MD

4-1/2" 13.5# P-110 @ 12,795' MD
Drift ID 4.151"

Producing Zone(s): Wasatch

Field, County, State: Altamont - Bluebell,     Duchesne,     Utah 12795'
Surface Location: Lat: 40 ° 15' 35.172"N   Long: 110 ° 28' 43.8954"W

Pumping Schematic

Company Name: El Paso Exploration & Production October 10, 2014
Well Name: DWR 3-32B5 Mohammad Siddiqui

Sundry Number: 56902 API Well Number: 43013342070000Sundry Number: 56902 API Well Number: 43013342070000

EP ENERGY
Pumping Schematic

Company Name: El Paso Exploration & Production Last Updated: October 10, 2014
Well Name: DWR 3-32B5 By: Mohammad Siddiqui

Field, County, State: Altamont - Bluebell, Duchesne, Utah TD: 12795'
Surface Location: Lat: 40°15'35.172"N Lonq: 110°28'43.8954"W BHL:

Producing Zone(s): Wasatch Elevation:

13-3/8"54.5# K-55 Conductor @1,659' MD

Rod string design Rod string stress analysis servicefactor 0.8)

Diarrieter Length Min.Tensile Fria. Stress Top Maximum Top Minimum Bat. Minimum
(ini Rod Grade .ft|. Stretrythipsi. Coeff Load & Stressipsi) Stress{psil Stress psi) BGildes/Rcri

+ 1 WFTEL · 300 FL'A C2 91.E 24656 18057 14 1 0
+ 1 WFTEL ·475 FL'.4 02 79.9 0°3 1166" 115 1 4

0 875 WFTEL 3400 FL'.4 0 2 91.7 159-87 1*73" 4538 4
0 75 WFTEL 2575 FL'.4 0 2 91.6 11538 5258 4 5 4

I 1.5 NorrisKisbli 450 90000 0 2 83.5 144¥ -WS -113 0

9-5/8" 40# N-80 LT&C @5,380' MD

2-7/8" 6.5# N-80 Brd >

TubingAndPumpirriormation

Tubing DD I:in : 2.875 Upstr. Rod-FI Damp. oeff : 0.10e ,
Top of good bond ~8,030'

Tubing I.D. (in): 2.61 Onstr. Rod-FI Damp. Doeff : 0.100

P-mp dept! ::fti 9330 Tub.anch.depth ift::: 29.75
P-mp lorcitiers Full
P.mp e pe Insert Pump vol. efficiene.: 85.7.
Plangersizelir|: ".75 Pumpfriction(Ibsi: 233.0

OOO

I
Recom Oct 2014

Pump

Stg 3 Int: 9,119'-9,410' (UWILGR) 100K Prop Frac TOL @9,124'
Stg 2 Int: 9,425'-9,648' (UW) 100K Prop Frac
Stg 1 Int: 9,666'-9,885' (UW) 100K Prop Frac 7" 29# P-110 LT&C @9,404' MD

Drift I.D. - 6.059"

Stage 4 Perfs 9,938-10,034 (60 holes)
Stage 3 Perfs 10,061-10,221 (48 holes) CBP's set @ 9,928' & 9,918' with 10' Cmt @ 9,908'
Stage 2 Perfs 10,256-10,454 (60 holes)
Stage 1 Perfs 10,487-10,743 (69 holes)

Stage 6 Perfs 10,790-11,132 (207 holes)
Stage 5 Perfs 11,155-11,428 (171 holes)
Stage 4 Perfs 11,448-11,751 (123 holes)
Stage 3 Perfs 11,795-12,109 (150 holes)
Stage 2 Perfs 12,137-12,426 (189 holes) .--

Stage 1 Pe rfs 12,442-12,754 (189 holes) 4-1/2" 11.6# P-110 @10,348' MD
4-1/2" 13.5# P-110 @12, 795' MD
Drift ID 4.151"

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

EP ENERGY
Pumping Schematic

Company Name: El Paso Exploration & Production Last Updated: October 10, 2014
Well Name: DWR 3-32B5 By: Mohammad Siddiqui

Field, County, State: Altamont - Bluebell, Duchesne, Utah TD: 12795'
Surface Location: Lat: 40°15'35.172"N Lonq: 110°28'43.8954"W BHL:

Producing Zone(s): Wasatch Elevation:

13-3/8"54.5# K-55 Conductor @1,659' MD

Rod string design Rod string stress analysis servicefactor 0.8)

Diarrieter Length Min.Tensile Fria. Stress Top Maximum Top Minimum Bat. Minimum
(ini Rod Grade .ft|. Stretrythipsi. Coeff Load & Stressipsi) Stress{psil Stress psi) BGildes/Rcri

+ 1 WFTEL · 300 FL'A C2 91.E 24656 18057 14 1 0
+ 1 WFTEL ·475 FL'.4 02 79.9 0°3 1166" 115 1 4

0 875 WFTEL 3400 FL'.4 0 2 91.7 159-87 1*73" 4538 4
0 75 WFTEL 2575 FL'.4 0 2 91.6 11538 5258 4 5 4

I 1.5 NorrisKisbli 450 90000 0 2 83.5 144¥ -WS -113 0

9-5/8" 40# N-80 LT&C @5,380' MD

2-7/8" 6.5# N-80 Brd >

TubingAndPumpirriormation

Tubing DD I:in : 2.875 Upstr. Rod-FI Damp. oeff : 0.10e ,
Top of good bond ~8,030'

Tubing I.D. (in): 2.61 Onstr. Rod-FI Damp. Doeff : 0.100

P-mp dept! ::fti 9330 Tub.anch.depth ift::: 29.75
P-mp lorcitiers Full
P.mp e pe Insert Pump vol. efficiene.: 85.7.
Plangersizelir|: ".75 Pumpfriction(Ibsi: 233.0

OOO

I
Recom Oct 2014

Pump

Stg 3 Int: 9,119'-9,410' (UWILGR) 100K Prop Frac TOL @9,124'
Stg 2 Int: 9,425'-9,648' (UW) 100K Prop Frac
Stg 1 Int: 9,666'-9,885' (UW) 100K Prop Frac 7" 29# P-110 LT&C @9,404' MD

Drift I.D. - 6.059"

Stage 4 Perfs 9,938-10,034 (60 holes)
Stage 3 Perfs 10,061-10,221 (48 holes) CBP's set @ 9,928' & 9,918' with 10' Cmt @ 9,908'
Stage 2 Perfs 10,256-10,454 (60 holes)
Stage 1 Perfs 10,487-10,743 (69 holes)

Stage 6 Perfs 10,790-11,132 (207 holes)
Stage 5 Perfs 11,155-11,428 (171 holes)
Stage 4 Perfs 11,448-11,751 (123 holes)
Stage 3 Perfs 11,795-12,109 (150 holes)
Stage 2 Perfs 12,137-12,426 (189 holes) .--

Stage 1 Pe rfs 12,442-12,754 (189 holes) 4-1/2" 11.6# P-110 @10,348' MD
4-1/2" 13.5# P-110 @12, 795' MD
Drift ID 4.151"

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

EP ENERGY
Pumping Schematic

Company Name: El Paso Exploration & Production Last Updated: October 10, 2014
Well Name: DWR 3-32B5 By: Mohammad Siddiqui

Field, County, State: Altamont - Bluebell, Duchesne, Utah TD: 12795'
Surface Location: Lat: 40°15'35.172"N Lonq: 110°28'43.8954"W BHL:

Producing Zone(s): Wasatch Elevation:

13-3/8"54.5# K-55 Conductor @1,659' MD

Rod string design Rod string stress analysis servicefactor 0.8)

Diarrieter Length Min.Tensile Fria. Stress Top Maximum Top Minimum Bat. Minimum
(ini Rod Grade .ft|. Stretrythipsi. Coeff Load & Stressipsi) Stress{psil Stress psi) BGildes/Rcri

+ 1 WFTEL · 300 FL'A C2 91.E 24656 18057 14 1 0
+ 1 WFTEL ·475 FL'.4 02 79.9 0°3 1166" 115 1 4

0 875 WFTEL 3400 FL'.4 0 2 91.7 159-87 1*73" 4538 4
0 75 WFTEL 2575 FL'.4 0 2 91.6 11538 5258 4 5 4

I 1.5 NorrisKisbli 450 90000 0 2 83.5 144¥ -WS -113 0

9-5/8" 40# N-80 LT&C @5,380' MD

2-7/8" 6.5# N-80 Brd >

TubingAndPumpirriormation

Tubing DD I:in : 2.875 Upstr. Rod-FI Damp. oeff : 0.10e ,
Top of good bond ~8,030'

Tubing I.D. (in): 2.61 Onstr. Rod-FI Damp. Doeff : 0.100

P-mp dept! ::fti 9330 Tub.anch.depth ift::: 29.75
P-mp lorcitiers Full
P.mp e pe Insert Pump vol. efficiene.: 85.7.
Plangersizelir|: ".75 Pumpfriction(Ibsi: 233.0

OOO

I
Recom Oct 2014

Pump

Stg 3 Int: 9,119'-9,410' (UWILGR) 100K Prop Frac TOL @9,124'
Stg 2 Int: 9,425'-9,648' (UW) 100K Prop Frac
Stg 1 Int: 9,666'-9,885' (UW) 100K Prop Frac 7" 29# P-110 LT&C @9,404' MD

Drift I.D. - 6.059"

Stage 4 Perfs 9,938-10,034 (60 holes)
Stage 3 Perfs 10,061-10,221 (48 holes) CBP's set @ 9,928' & 9,918' with 10' Cmt @ 9,908'
Stage 2 Perfs 10,256-10,454 (60 holes)
Stage 1 Perfs 10,487-10,743 (69 holes)

Stage 6 Perfs 10,790-11,132 (207 holes)
Stage 5 Perfs 11,155-11,428 (171 holes)
Stage 4 Perfs 11,448-11,751 (123 holes)
Stage 3 Perfs 11,795-12,109 (150 holes)
Stage 2 Perfs 12,137-12,426 (189 holes) .--

Stage 1 Pe rfs 12,442-12,754 (189 holes) 4-1/2" 11.6# P-110 @10,348' MD
4-1/2" 13.5# P-110 @12, 795' MD
Drift ID 4.151"

RECEIVED: Oct. 21,

Sundry Number: 56902 API Well Number: 43013342070000

EP ENERGY
Pumping Schematic

Company Name: El Paso Exploration & Production Last Updated: October 10, 2014
Well Name: DWR 3-32B5 By: Mohammad Siddiqui

Field, County, State: Altamont - Bluebell, Duchesne, Utah TD: 12795'
Surface Location: Lat: 40°15'35.172"N Lonq: 110°28'43.8954"W BHL:

Producing Zone(s): Wasatch Elevation:

13-3/8"54.5# K-55 Conductor @1,659' MD

Rod string design Rod string stress analysis servicefactor 0.8)

Diarrieter Length Min.Tensile Fria. Stress Top Maximum Top Minimum Bat. Minimum
(ini Rod Grade .ft|. Stretrythipsi. Coeff Load & Stressipsi) Stress{psil Stress psi) BGildes/Rcri

+ 1 WFTEL · 300 FL'A C2 91.E 24656 18057 14 1 0
+ 1 WFTEL ·475 FL'.4 02 79.9 0°3 1166" 115 1 4

0 875 WFTEL 3400 FL'.4 0 2 91.7 159-87 1*73" 4538 4
0 75 WFTEL 2575 FL'.4 0 2 91.6 11538 5258 4 5 4

I 1.5 NorrisKisbli 450 90000 0 2 83.5 144¥ -WS -113 0

9-5/8" 40# N-80 LT&C @5,380' MD

2-7/8" 6.5# N-80 Brd >

TubingAndPumpirriormation

Tubing DD I:in : 2.875 Upstr. Rod-FI Damp. oeff : 0.10e ,
Top of good bond ~8,030'

Tubing I.D. (in): 2.61 Onstr. Rod-FI Damp. Doeff : 0.100

P-mp dept! ::fti 9330 Tub.anch.depth ift::: 29.75
P-mp lorcitiers Full
P.mp e pe Insert Pump vol. efficiene.: 85.7.
Plangersizelir|: ".75 Pumpfriction(Ibsi: 233.0

OOO

I
Recom Oct 2014

Pump

Stg 3 Int: 9,119'-9,410' (UWILGR) 100K Prop Frac TOL @9,124'
Stg 2 Int: 9,425'-9,648' (UW) 100K Prop Frac
Stg 1 Int: 9,666'-9,885' (UW) 100K Prop Frac 7" 29# P-110 LT&C @9,404' MD

Drift I.D. - 6.059"

Stage 4 Perfs 9,938-10,034 (60 holes)
Stage 3 Perfs 10,061-10,221 (48 holes) CBP's set @ 9,928' & 9,918' with 10' Cmt @ 9,908'
Stage 2 Perfs 10,256-10,454 (60 holes)
Stage 1 Perfs 10,487-10,743 (69 holes)

Stage 6 Perfs 10,790-11,132 (207 holes)
Stage 5 Perfs 11,155-11,428 (171 holes)
Stage 4 Perfs 11,448-11,751 (123 holes)
Stage 3 Perfs 11,795-12,109 (150 holes)
Stage 2 Perfs 12,137-12,426 (189 holes) .--

Stage 1 Pe rfs 12,442-12,754 (189 holes) 4-1/2" 11.6# P-110 @10,348' MD
4-1/2" 13.5# P-110 @12, 795' MD
Drift ID 4.151"

RECEIVED: Oct. 21,



RECEIVED: Jan. 02, 2015

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

AMENDED REPORT FORM 8 
 (highlight changes)                             
5.  LEASE DESIGNATION AND SERIAL NUMBER:

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
6.  IF INDIAN, ALLOTTEE OR TRIBE NAME

1a.  TYPE OF WELL: OIL
WELL

GAS
WELL DRY OTHER                                                   

7.  UNIT or CA AGREEMENT NAME

  b.  TYPE OF WORK: 8.  WELL NAME and NUMBER:
NEW
WELL

HORIZ.
LATS.

DEEP-
EN

RE-
ENTRY

DIFF.
RESVR. OTHER                                                   

2.  NAME OF OPERATOR: 9.  API NUMBER:

3.  ADDRESS OF OPERATOR:

                                                                      CITY                                              STATE                 ZIP

 PHONE NUMBER: 10 FIELD AND POOL, OR WILDCAT

4.  LOCATION OF WELL (FOOTAGES)

      AT SURFACE:    

11.  QTR/QTR, SECTION, TOWNSHIP, RANGE,
       MERIDIAN:

      AT TOP PRODUCING INTERVAL REPORTED BELOW:

      AT TOTAL DEPTH:
12.  COUNTY 13.  STATE

                     UTAH

14.  DATE SPUDDED: 15.  DATE T.D. REACHED: 16.  DATE COMPLETED:                                     
                  ABANDONED                READY TO PRODUCE

            

17.  ELEVATIONS (DF, RKB, RT, GL):

18.  TOTAL DEPTH: MD

TVD

19.  PLUG BACK T.D.: MD

TVD

20.  IF MULTIPLE COMPLETIONS, HOW MANY? * 21.  DEPTH BRIDGE  
          PLUG SET:

MD

TVD

22.  TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED? NO YES (Submit analysis)

WAS DST RUN? NO YES (Submit report)

DIRECTIONAL SURVEY? NO YES (Submit copy)

24.  CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#/ft.) TOP (MD) BOTTOM (MD)
STAGE CEMENTER

DEPTH
CEMENT TYPE &
NO. OF SACKS

SLURRY
VOLUME (BBL) CEMENT TOP ** AMOUNT PULLED

25.  TUBING RECORD 

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

26.  PRODUCING INTERVALS 27.  PERFORATION RECORD

FORMATION NAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL (Top/Bot - MD) SIZE NO. HOLES PERFORATION STATUS

(A)  Open               Squeezed

(B)  Open               Squeezed

(C)  Open               Squeezed

(D)  Open               Squeezed

28.  ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNT AND TYPE OF MATERIAL

29.  ENCLOSED ATTACHMENTS:

ELECTRICAL/MECHANICAL LOGS GEOLOGIC REPORT DST REPORT DIRECTIONAL SURVEY

SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:                                                                  

30. WELL STATUS:

(5/2000) (CONTINUED ON BACK)

Sundry Number: 59360 API Well Number: 43013342070000Sundry Number: 59360 API Well Number: 43013342070000

STATE OF UTAH AMENDED REPORT Ü FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

Fee
6. IF INDIAN,ALLOTTEE OR TRIBE NAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
1a. TYPE OF WELL: O

LL
GWAESLL DRY OTHER 7. UNIT or CA AGREEMENT NAME

b. TYPE OF ½ORK: 8. WELL NAME and NUMBER:
W HORSZ. DEEP- RNE-TRY EFSFVR.

OTHER DWR 3-32B5
2. NAME OF OPERATOR: 9. API NUMBER:

El Paso E&P Company, L.P. 4301334207
3. ADDRESSOF OPERATOR: PHONE NUMBER: 10 FIELD AND POOL, OR WLDCAT

1001 Louisiana C TY Houston STATE TX ZP 77002 (713) 420-5038 Altamont/Bluebell
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE,

MERIDIAN:
ATSURFACE: 1300 FSL & 1173 FWL SWSW 32 2S 5W 6
AT TOP PRODUCING INTERVAL REPORTED BELOW: 1300 FSL & 1173 FWL

12. COUNTY 13. STATE
ATTOTALDEPTH: 1300 FSL & 1173 FWL Duchesne UTAH

14. DATE SPUDDED: 15. DATE T.D. REACHED: 16. DATE COMPLETED: 17. ELEVATIONS (DF, RKB, RT, GL):

9/20/2009 12/6/2009 11/6/2014 ABANDONED READYTO PRODUCE 2 6188'
18. TOTAL DEPTH: MD 12.800 19. PLUG BACKT.D.: MD 20. IF MULTIPLE COMPLETIONS, HOW MANY? * 21. DEPTH BRIDGE MD

PLUG SET:
TVD 12.800 TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED? NO YES (Submit analysis)Previously Submitted
WAS DST RUN? NO YES (Submit report)

DIRECTIONAL SURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGE CEMHENTER CNEMENFSAYCKES VOSLUMRE
BL) CEMENT TOP ** AMOUNT PULLED

Previously
Submitted

25. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 7/8" 9,118 9,019
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATION NAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL (Top/Bot -MD) SIZE NO. HOLES PERFORATION STATUS

(A) Wasatch 9,288 12,757 9,288 12,757 9.666 9.885 .43 69 OPen 2 Squeezed

(B) LGR 7,759 9,288 7,759 9,288 9.425 9.648 .43 54 DPen 2 Squeezed

(c) 9.119 9.399 .43 69 open 2 Squeezed

(D) Open Squeezed

28. ACID,FRACTURE,TREATMENT,CEMENTSQUEEZE,ETC. PlugS @ 9928 ' & 9918 ' w 10 ' cmt (WL measurement)
DEPTH INTERVAL AMOUNT AND TYPE OF MATERIAL

9666-9885 5000 gal 15% HCL Acid, 3540# 100 Mesh, 100140# 30/50 THS
9425-9648 5000 gal 15% HCL Acid, 300# 100 Mesh, 99760# 30/50 THS
9119-9399 5000 gal 15% HCL Acid, 3000# 100 Mesh, 100080# 30/50 THS

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICAL LOGS GEOLOGIC REPORT DST REPORT DIRECTIONAL SURVEY

SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(5/2000) (CONTINUED ON BACK)

RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

STATE OF UTAH AMENDED REPORT Ü FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

Fee
6. IF INDIAN,ALLOTTEE OR TRIBE NAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
1a. TYPE OF WELL: O

LL
GWAESLL DRY OTHER 7. UNIT or CA AGREEMENT NAME

b. TYPE OF ½ORK: 8. WELL NAME and NUMBER:
W HORSZ. DEEP- RNE-TRY EFSFVR.

OTHER DWR 3-32B5
2. NAME OF OPERATOR: 9. API NUMBER:

El Paso E&P Company, L.P. 4301334207
3. ADDRESSOF OPERATOR: PHONE NUMBER: 10 FIELD AND POOL, OR WLDCAT

1001 Louisiana C TY Houston STATE TX ZP 77002 (713) 420-5038 Altamont/Bluebell
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE,

MERIDIAN:
ATSURFACE: 1300 FSL & 1173 FWL SWSW 32 2S 5W 6
AT TOP PRODUCING INTERVAL REPORTED BELOW: 1300 FSL & 1173 FWL

12. COUNTY 13. STATE
ATTOTALDEPTH: 1300 FSL & 1173 FWL Duchesne UTAH

14. DATE SPUDDED: 15. DATE T.D. REACHED: 16. DATE COMPLETED: 17. ELEVATIONS (DF, RKB, RT, GL):

9/20/2009 12/6/2009 11/6/2014 ABANDONED READYTO PRODUCE 2 6188'
18. TOTAL DEPTH: MD 12.800 19. PLUG BACKT.D.: MD 20. IF MULTIPLE COMPLETIONS, HOW MANY? * 21. DEPTH BRIDGE MD

PLUG SET:
TVD 12.800 TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED? NO YES (Submit analysis)Previously Submitted
WAS DST RUN? NO YES (Submit report)

DIRECTIONAL SURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGE CEMHENTER CNEMENFSAYCKES VOSLUMRE
BL) CEMENT TOP ** AMOUNT PULLED

Previously
Submitted

25. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 7/8" 9,118 9,019
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATION NAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL (Top/Bot -MD) SIZE NO. HOLES PERFORATION STATUS

(A) Wasatch 9,288 12,757 9,288 12,757 9.666 9.885 .43 69 OPen 2 Squeezed

(B) LGR 7,759 9,288 7,759 9,288 9.425 9.648 .43 54 DPen 2 Squeezed

(c) 9.119 9.399 .43 69 open 2 Squeezed

(D) Open Squeezed

28. ACID,FRACTURE,TREATMENT,CEMENTSQUEEZE,ETC. PlugS @ 9928 ' & 9918 ' w 10 ' cmt (WL measurement)
DEPTH INTERVAL AMOUNT AND TYPE OF MATERIAL

9666-9885 5000 gal 15% HCL Acid, 3540# 100 Mesh, 100140# 30/50 THS
9425-9648 5000 gal 15% HCL Acid, 300# 100 Mesh, 99760# 30/50 THS
9119-9399 5000 gal 15% HCL Acid, 3000# 100 Mesh, 100080# 30/50 THS

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICAL LOGS GEOLOGIC REPORT DST REPORT DIRECTIONAL SURVEY

SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(5/2000) (CONTINUED ON BACK)

RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

STATE OF UTAH AMENDED REPORT Ü FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISION OF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

Fee
6. IF INDIAN,ALLOTTEE OR TRIBE NAME

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
1a. TYPE OF WELL: O

LL
GWAESLL DRY OTHER 7. UNIT or CA AGREEMENT NAME

b. TYPE OF ½ORK: 8. WELL NAME and NUMBER:
W HORSZ. DEEP- RNE-TRY EFSFVR.

OTHER DWR 3-32B5
2. NAME OF OPERATOR: 9. API NUMBER:

El Paso E&P Company, L.P. 4301334207
3. ADDRESSOF OPERATOR: PHONE NUMBER: 10 FIELD AND POOL, OR WLDCAT

1001 Louisiana C TY Houston STATE TX ZP 77002 (713) 420-5038 Altamont/Bluebell
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE,

MERIDIAN:
ATSURFACE: 1300 FSL & 1173 FWL SWSW 32 2S 5W 6
AT TOP PRODUCING INTERVAL REPORTED BELOW: 1300 FSL & 1173 FWL

12. COUNTY 13. STATE
ATTOTALDEPTH: 1300 FSL & 1173 FWL Duchesne UTAH

14. DATE SPUDDED: 15. DATE T.D. REACHED: 16. DATE COMPLETED: 17. ELEVATIONS (DF, RKB, RT, GL):

9/20/2009 12/6/2009 11/6/2014 ABANDONED READYTO PRODUCE 2 6188'
18. TOTAL DEPTH: MD 12.800 19. PLUG BACKT.D.: MD 20. IF MULTIPLE COMPLETIONS, HOW MANY? * 21. DEPTH BRIDGE MD

PLUG SET:
TVD 12.800 TVD TVD

22. TYPE ELECTRIC AND OTHER MECHANICAL LOGS RUN (Submit copy of each) 23.

WAS WELL CORED? NO YES (Submit analysis)Previously Submitted
WAS DST RUN? NO YES (Submit report)

DIRECTIONAL SURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGE CEMHENTER CNEMENFSAYCKES VOSLUMRE
BL) CEMENT TOP ** AMOUNT PULLED

Previously
Submitted

25. TUBING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 7/8" 9,118 9,019
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATION NAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL (Top/Bot -MD) SIZE NO. HOLES PERFORATION STATUS

(A) Wasatch 9,288 12,757 9,288 12,757 9.666 9.885 .43 69 OPen 2 Squeezed

(B) LGR 7,759 9,288 7,759 9,288 9.425 9.648 .43 54 DPen 2 Squeezed

(c) 9.119 9.399 .43 69 open 2 Squeezed

(D) Open Squeezed

28. ACID,FRACTURE,TREATMENT,CEMENTSQUEEZE,ETC. PlugS @ 9928 ' & 9918 ' w 10 ' cmt (WL measurement)
DEPTH INTERVAL AMOUNT AND TYPE OF MATERIAL

9666-9885 5000 gal 15% HCL Acid, 3540# 100 Mesh, 100140# 30/50 THS
9425-9648 5000 gal 15% HCL Acid, 300# 100 Mesh, 99760# 30/50 THS
9119-9399 5000 gal 15% HCL Acid, 3000# 100 Mesh, 100080# 30/50 THS

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICAL LOGS GEOLOGIC REPORT DST REPORT DIRECTIONAL SURVEY

SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

(5/2000) (CONTINUED ON BACK)

RECEIVED: Jan. 02,

MXG6014
Typewritten Text

MXG6014
Typewritten Text
Plugs @ 9928' & 9918' w 10' cmt (WL measurement)

MXG6014
Typewritten Text



RECEIVED: Jan. 02, 2015

31.  INITIAL PRODUCTION INTERVAL A (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: PROD. METHOD:

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU – GAS GAS/OIL RATIO 24 HR PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: INTERVAL STATUS:

INTERVAL B (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: PROD. METHOD:

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU – GAS GAS/OIL RATIO 24 HR PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: INTERVAL STATUS:

INTERVAL C (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: PROD. METHOD:

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU – GAS GAS/OIL RATIO 24 HR PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: INTERVAL STATUS:

INTERVAL D (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: PROD. METHOD:

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU – GAS GAS/OIL RATIO 24 HR PRODUCTION
RATES:     !!

OIL – BBL: GAS – MCF: WATER – BBL: INTERVAL STATUS:

32.  DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33.  SUMMARY OF POROUS ZONES (Include Aquifers):

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-in pressures and recoveries.

34.  FORMATION (Log) MARKERS:

Formation
Top
(MD)

Bottom
(MD)

Descriptions, Contents, etc. Name
Top

(Measured Depth)

35.  ADDITIONAL REMARKS (Include plugging procedure)

36.  I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

   NAME (PLEASE PRINT)                                                                                                                                       TITLE                                                                                                                                            

   SIGNATURE                                                                                                                                                         DATE                                                                                                                                            

This report must be submitted within 30 days of 
!  completing or plugging a new well !  reentering a previously plugged and abandoned well
!  drilling horizontal laterals from an existing well bore !  significantly deepening an existing well bore below the previous bottom-hole depth
!  recompleting to a different producing formation !  drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.

** ITEM 24: Cement Top – Show how reported top(s) of cement were determined (circulated (CIR), calculated (CAL), cement bond log (CBL), temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2000)

Sundry Number: 59360 API Well Number: 43013342070000Sundry Number: 59360 API Well Number: 43013342070000

31. INITIALPRODUCTION INTERVAL A (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:

11/8/2014 11/10/2014 24 RATES: 185 61 61 Rod Pump
CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:

0 0 45 40.00 1 0 RATES: 185 61 61 Open
INTERVAL B (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

INTERVAL C (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

INTERVAL D (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: 4

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARY OF POROUS ZONES (Include Aquifers): 34. FORMATION (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-in pressures and recoveries.

Formation MDp) Bo om Descriptions, Contents, etc. Name (Measu
edp

Depth)

UGR 4,648
LGR 7,759
Wasatch 9,288

35. ADDITIONAL REMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

NAME (PLEASE PRINT) Maria S. Gomez TITLE Principal Regulatory Analyst
Digitally signed by Maria Gomez
DN cn=MariaGomez,o=EPEnergy,ou=Regulatory,

,
email=maria.gomez@epenergy.com,c=US

SIGNATURE Date 2cis oi.02143700-o600 DATE '-

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drilling horizontal laterals from an existing well bore • significantly deepening an existing well bore below the previous bottom-hole depth
• recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.

**lTEM 24: Cement Top -Show how reported top(s) of cement were determined (circulated (CIR), calculated (CAL), cement bond log (CBL), temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2000)

RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

31. INITIALPRODUCTION INTERVAL A (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:

11/8/2014 11/10/2014 24 RATES: 185 61 61 Rod Pump
CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:

0 0 45 40.00 1 0 RATES: 185 61 61 Open
INTERVAL B (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

INTERVAL C (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

INTERVAL D (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: 4

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARY OF POROUS ZONES (Include Aquifers): 34. FORMATION (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-in pressures and recoveries.

Formation MDp) Bo om Descriptions, Contents, etc. Name (Measu
edp

Depth)

UGR 4,648
LGR 7,759
Wasatch 9,288

35. ADDITIONAL REMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

NAME (PLEASE PRINT) Maria S. Gomez TITLE Principal Regulatory Analyst
Digitally signed by Maria Gomez
DN cn=MariaGomez,o=EPEnergy,ou=Regulatory,

,
email=maria.gomez@epenergy.com,c=US

SIGNATURE Date 2cis oi.02143700-o600 DATE '-

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drilling horizontal laterals from an existing well bore • significantly deepening an existing well bore below the previous bottom-hole depth
• recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.

**lTEM 24: Cement Top -Show how reported top(s) of cement were determined (circulated (CIR), calculated (CAL), cement bond log (CBL), temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2000)

RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

31. INITIALPRODUCTION INTERVAL A (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:

11/8/2014 11/10/2014 24 RATES: 185 61 61 Rod Pump
CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:

0 0 45 40.00 1 0 RATES: 185 61 61 Open
INTERVAL B (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

INTERVAL C (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

INTERVAL D (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: PROD. METHOD:
RATES: a

CHOKE SIZE: TBG. PRESS. CSG. PRESS. Pl GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: 4

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARY OF POROUS ZONES (Include Aquifers): 34. FORMATION (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, time tool open, flowing and shut-in pressures and recoveries.

Formation MDp) Bo om Descriptions, Contents, etc. Name (Measu
edp

Depth)

UGR 4,648
LGR 7,759
Wasatch 9,288

35. ADDITIONAL REMARKS (Include plugging procedure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

NAME (PLEASE PRINT) Maria S. Gomez TITLE Principal Regulatory Analyst
Digitally signed by Maria Gomez
DN cn=MariaGomez,o=EPEnergy,ou=Regulatory,

,
email=maria.gomez@epenergy.com,c=US

SIGNATURE Date 2cis oi.02143700-o600 DATE '-

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drilling horizontal laterals from an existing well bore • significantly deepening an existing well bore below the previous bottom-hole depth
• recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from two or more formations.

**lTEM 24: Cement Top -Show how reported top(s) of cement were determined (circulated (CIR), calculated (CAL), cement bond log (CBL), temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

(5/2000)

RECEIVED: Jan. 02,



RECEIVED: Jan. 02, 2015

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s) 

does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the 

possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this 

report or any part thereof, is solely at the user’s own risk.

CENTRAL DIVISION

ALTAMONT FIELD

 DWR 3-32B5

  DWR 3-32B5

   RECOMPLETE LAND

Operation Summary Report

Sundry Number: 59360 API Well Number: 43013342070000Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

ALTAMONT FIELD
DWR 3-32B5
DWR 3-32B5
RECOMPLETE LAND

Operation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own risk.

RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

ALTAMONT FIELD
DWR 3-32B5
DWR 3-32B5
RECOMPLETE LAND

Operation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own risk.

RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

ALTAMONT FIELD
DWR 3-32B5
DWR 3-32B5
RECOMPLETE LAND

Operation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own risk.

RECEIVED: Jan. 02,



RECEIVED: Jan. 02, 2015

CENTRAL DIVISION

1       General

1.1       Customer Information

CENTRAL DIVISIONCompany

Representative

Address

1.2       Well Information

DWR 3-32B5Well

DWR 3-32B5SiteALTAMONT FIELDProject

Event RECOMPLETE LANDPEAK/1100Rig Name/No.

Start date 10/23/2014 End date 11/6/2014

9/20/2009Spud Date/Time UWI 031-002-S 005-W 30

Active datum KB @6,222.3ft (above Mean Sea Level)

Afe 

No./Description

163828/52613 / DWR 3-32B5

2       Summary

2.1       Operation Summary

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

10/24/2014 13:30 15:00 1.50 WOR 18 P ROAD RIG TO LOC, SLIDE ROTO FLEX BACK SPOT IN RIG & RIG 

UP, WHILE PUMPING 100 BBLS 2% KCL DWN CSG

15:00 18:30 3.50 WOR 39 P WORK PUMP OFF SEAT, LAY DWN POLISH ROD & 1'' SUBS, 

FLUSH RODS W/ 60 BBLS, TOOH W/ 95-1'' & 136-7/8'' RODS, PU 

POLISH ROD SECURE WELL SDFN

10/25/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ RODS, WRITE & REVIEW 

JSA'S

 7:30  9:00 1.50 WOR 39 P LD POLISH ROD, TOOH W/ 106-3/4'' RODS LAY DWN 18 WT 

BARS & 2-1/2'' X 1-3/4'' X 38' PUMP

 9:00 10:30 1.50 WOR 16 P X OVER TO TBG EQUIP, NDWH NUBOP, RELEASE 7'' TAC @ 

8869'

10:30 17:30 7.00 WOR 39 P RU SCANNING EQUIP, SCAN OUT OF HOLE W/ 273 JTS 2-7/8'' 

TBG, LD 7'' TAC, 4 JTS 2-7/8'' TBG, & LAY DWN PROD BHA, 183 

JTS YELLOW BAND, 43 JTS BLUE BAND & 47 JTS RED BAND 

TBG, SECURE WELL SDFW

10/26/2014  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/27/2014  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/28/2014  6:00  7:30 1.50 WLWORK 28 P CT HOLD SAFETY MTG ON WIRE LINE OPERATIONS WRITE & 

REVIEW JSA'S

 7:30 13:00 5.50 WLWORK 26 P MIRU CUTTERS WIRE LINE, RIH W/ 3.75 GR/JB TO 9950', RIH SET 

CBP @ 9928', FILL CSG W/ 332 BBLS 2% KCL & PRESSURE UP 

TO 2000 PSI, SET 2nd CBP @ 9918', RIH & DUMP BAIL 10' CMT 

ON TOP OF CBP @ 9918', POOH RD WIRE LINE SECURE WELL 

SDFD

10/29/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDBOP & NU FRAC STACK, WRITE & 

REVIEW JSA'S

 7:30 14:00 6.50 WOR 16 P 0 PSI ON CSG, RIG DWN TBG TONGS & WORK FLOOR, NDBOP, 

NU 7'' 10 FRAC VALVE, 2- 5'' 10K HCR VALVES, GOAT HEAD & 

WIRE LINE ADAPTER, TEST CSG TO 7600 PSI FOR 15 MIN GOOD 

TEST, TEST STACK TO 10,000 PSI FOR 15 MIN GOOD TEST, RU 

FLOW BACK LINES SECURE WELL SDFD

10/30/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON WIRE LINE WORK, WRITE & REVIEW 

JSA'S

 1November 12, 2014 at  6:16 pm OpenWells  

Sundry Number: 59360 API Well Number: 43013342070000Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

1 General

1.1 Customer Information

Companv CENTRAL DIVISION

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. PEAK/1100 Event RECOMPLETE LAND

Start date 10/23/2014 End date 11/6/2014

Spud Date/Time 9/20/2009 UWI 031-002-5 OO5-W30

Active datum KB @6,222.3ft(above Mean Sea Level)

Afe 163828/52613 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
10/24/2014 13:30 15:00 1.50 WOR 18 P ROAD RIG TO LOC, SLIDE ROTO FLEX BACK SPOT IN RIG & RIG

UP, WHILE PUMPING 100 BBLS 2% KCL DWN CSG
15:00 18:30 3.50 WOR 39 P WORK PUMP OFF SEAT, LAY DWN POLISH ROD & 1" SUBS,

FLUSH RODS W/ 60 BBLS, TOOH Wl95-1" & 136-7/8" RODS, PU
POLISH ROD SECURE WELL SDFN

10/25/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ RODS, WRITE & REVIEW
JSA'S

7:30 9:00 1.50 WOR 39 P LD POLISH ROD, TOOH Wl106-3/4" RODS LAYDWN 18 WT
BARS & 2-1/2" X 1-3/4" X 38' PUMP

9:00 10:30 1.50 WOR 16 P X OVER TO TBG EQUIP, NDWH NUBOP, RELEASE 7" TAC @
8869'

10:30 17:30 7.00 WOR 39 P RU SCANNING EQUIP, SCAN OUT OF HOLE Wl273 JTS 2-7/8"

TBG, LD 7" TAC, 4 JTS 2-7/8" TBG, & LAYDWN PROD BHA, 183
JTS YELLOW BAND, 43 JTS BLUE BAND & 47 JTS RED BAND
TBG, SECURE WELL SDFW

10/26/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/27/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/28/2014 6:00 7:30 1.50 WLWORK 28 P CT HOLD SAFETY MTG ON WIRE LINE OPERATIONS WRITE &
REVIEW JSA'S

7:30 13:00 5.50 WLWORK 26 P MIRU CUTTERS WIRE LINE, RIH W/ 3.75 GR/JB TO9950', RIH SET
CBP @9928', FILL CSG W/ 332 BBLS 2% KCL & PRESSURE UP
TO 2000 PSI, SET 2nd CBP @9918', RIH & DUMP BAIL 10' CMT
ON TOP OF CBP @9918', POOH RD WIRE LINE SECURE WELL
SDFD

10/29/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDBOP & NU FRAC STACK, WRITE &
REVIEW JSA'S

7:30 14:00 6.50 WOR 16 P O PSI ON CSG, RIG DWN TBG TONGS & WORK FLOOR, NDBOP,
NU 7" 10 FRAC VALVE, 2- 5" 10K HCR VALVES, GOAT HEAD &
WIRE LINE ADAPTER, TEST CSG TO 7600 PSI FOR 15 MIN GOOD
TEST, TEST STACKTO 10,000 PSI FOR 15 MIN GOOD TEST, RU
FLOW BACK LINES SECURE WELL SDFD

10/30/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON WIRE LINE WORK, WRITE & REVIEW
JSA'S

November 12, 2014 at 6:16 pm 1 OpenWells
RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

1 General

1.1 Customer Information

Companv CENTRAL DIVISION

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. PEAK/1100 Event RECOMPLETE LAND

Start date 10/23/2014 End date 11/6/2014

Spud Date/Time 9/20/2009 UWI 031-002-5 OO5-W30

Active datum KB @6,222.3ft(above Mean Sea Level)

Afe 163828/52613 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
10/24/2014 13:30 15:00 1.50 WOR 18 P ROAD RIG TO LOC, SLIDE ROTO FLEX BACK SPOT IN RIG & RIG

UP, WHILE PUMPING 100 BBLS 2% KCL DWN CSG
15:00 18:30 3.50 WOR 39 P WORK PUMP OFF SEAT, LAY DWN POLISH ROD & 1" SUBS,

FLUSH RODS W/ 60 BBLS, TOOH Wl95-1" & 136-7/8" RODS, PU
POLISH ROD SECURE WELL SDFN

10/25/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ RODS, WRITE & REVIEW
JSA'S

7:30 9:00 1.50 WOR 39 P LD POLISH ROD, TOOH Wl106-3/4" RODS LAYDWN 18 WT
BARS & 2-1/2" X 1-3/4" X 38' PUMP

9:00 10:30 1.50 WOR 16 P X OVER TO TBG EQUIP, NDWH NUBOP, RELEASE 7" TAC @
8869'

10:30 17:30 7.00 WOR 39 P RU SCANNING EQUIP, SCAN OUT OF HOLE Wl273 JTS 2-7/8"

TBG, LD 7" TAC, 4 JTS 2-7/8" TBG, & LAYDWN PROD BHA, 183
JTS YELLOW BAND, 43 JTS BLUE BAND & 47 JTS RED BAND
TBG, SECURE WELL SDFW

10/26/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/27/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/28/2014 6:00 7:30 1.50 WLWORK 28 P CT HOLD SAFETY MTG ON WIRE LINE OPERATIONS WRITE &
REVIEW JSA'S

7:30 13:00 5.50 WLWORK 26 P MIRU CUTTERS WIRE LINE, RIH W/ 3.75 GR/JB TO9950', RIH SET
CBP @9928', FILL CSG W/ 332 BBLS 2% KCL & PRESSURE UP
TO 2000 PSI, SET 2nd CBP @9918', RIH & DUMP BAIL 10' CMT
ON TOP OF CBP @9918', POOH RD WIRE LINE SECURE WELL
SDFD

10/29/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDBOP & NU FRAC STACK, WRITE &
REVIEW JSA'S

7:30 14:00 6.50 WOR 16 P O PSI ON CSG, RIG DWN TBG TONGS & WORK FLOOR, NDBOP,
NU 7" 10 FRAC VALVE, 2- 5" 10K HCR VALVES, GOAT HEAD &
WIRE LINE ADAPTER, TEST CSG TO 7600 PSI FOR 15 MIN GOOD
TEST, TEST STACKTO 10,000 PSI FOR 15 MIN GOOD TEST, RU
FLOW BACK LINES SECURE WELL SDFD

10/30/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON WIRE LINE WORK, WRITE & REVIEW
JSA'S

November 12, 2014 at 6:16 pm 1 OpenWells
RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

1 General

1.1 Customer Information

Companv CENTRAL DIVISION

Representative

Address

1.2 Well Information

Well DWR 3-32B5

Project ALTAMONT FIELD Site DWR 3-32B5

Rig Name/No. PEAK/1100 Event RECOMPLETE LAND

Start date 10/23/2014 End date 11/6/2014

Spud Date/Time 9/20/2009 UWI 031-002-5 OO5-W30

Active datum KB @6,222.3ft(above Mean Sea Level)

Afe 163828/52613 / DWR 3-32B5

No.lDescription

2 Summary

2.1 Operation Summary

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
10/24/2014 13:30 15:00 1.50 WOR 18 P ROAD RIG TO LOC, SLIDE ROTO FLEX BACK SPOT IN RIG & RIG

UP, WHILE PUMPING 100 BBLS 2% KCL DWN CSG
15:00 18:30 3.50 WOR 39 P WORK PUMP OFF SEAT, LAY DWN POLISH ROD & 1" SUBS,

FLUSH RODS W/ 60 BBLS, TOOH Wl95-1" & 136-7/8" RODS, PU
POLISH ROD SECURE WELL SDFN

10/25/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ RODS, WRITE & REVIEW
JSA'S

7:30 9:00 1.50 WOR 39 P LD POLISH ROD, TOOH Wl106-3/4" RODS LAYDWN 18 WT
BARS & 2-1/2" X 1-3/4" X 38' PUMP

9:00 10:30 1.50 WOR 16 P X OVER TO TBG EQUIP, NDWH NUBOP, RELEASE 7" TAC @
8869'

10:30 17:30 7.00 WOR 39 P RU SCANNING EQUIP, SCAN OUT OF HOLE Wl273 JTS 2-7/8"

TBG, LD 7" TAC, 4 JTS 2-7/8" TBG, & LAYDWN PROD BHA, 183
JTS YELLOW BAND, 43 JTS BLUE BAND & 47 JTS RED BAND
TBG, SECURE WELL SDFW

10/26/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/27/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

10/28/2014 6:00 7:30 1.50 WLWORK 28 P CT HOLD SAFETY MTG ON WIRE LINE OPERATIONS WRITE &
REVIEW JSA'S

7:30 13:00 5.50 WLWORK 26 P MIRU CUTTERS WIRE LINE, RIH W/ 3.75 GR/JB TO9950', RIH SET
CBP @9928', FILL CSG W/ 332 BBLS 2% KCL & PRESSURE UP
TO 2000 PSI, SET 2nd CBP @9918', RIH & DUMP BAIL 10' CMT
ON TOP OF CBP @9918', POOH RD WIRE LINE SECURE WELL
SDFD

10/29/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDBOP & NU FRAC STACK, WRITE &
REVIEW JSA'S

7:30 14:00 6.50 WOR 16 P O PSI ON CSG, RIG DWN TBG TONGS & WORK FLOOR, NDBOP,
NU 7" 10 FRAC VALVE, 2- 5" 10K HCR VALVES, GOAT HEAD &
WIRE LINE ADAPTER, TEST CSG TO 7600 PSI FOR 15 MIN GOOD
TEST, TEST STACKTO 10,000 PSI FOR 15 MIN GOOD TEST, RU
FLOW BACK LINES SECURE WELL SDFD

10/30/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON WIRE LINE WORK, WRITE & REVIEW
JSA'S

November 12, 2014 at 6:16 pm 1 OpenWells
RECEIVED: Jan. 02,



RECEIVED: Jan. 02, 2015

CENTRAL DIVISION

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

 7:30 12:00 4.50 WLWORK 21 P MIRU CUTTERS WIRE LINE, RIH & PERF STG 1 PERFS FROM 

9885' TO 9666' USING 2-3/4'' TAG-RTG OWEN SUPER HERO SDP 

GUNS, 15 GRAM CHARGES, 3SPF @ 120 DEG PHASING, 

STARTING PRESSURE 1000 PSI, ENDING 900 PSI, ALL PERFS 

CORRELATED TO THE LONE WOLF WIRE LINE CBL-CCL-GR RUN 

1 ON 12/31/2009, SECURE WELL SDFN

10/31/2014  6:00  7:30 1.50 STG01 28 P TRAVEL TO LOC, HOLD SAFETY MTG ON RU FRAC CREW, 

WRITE & REVIEW JSA'S

 7:30 15:30 8.00 MIRU 01 P ROAD FRAC EQUIP TO LOC, WEATHERFORD MADE 3 TRIPS TO 

LOC TO GET ALL FRAC EQUIP ON LOC, SPOT IN & RU EQUIP

15:30 17:00 1.50 STG01 35 P TEST PUMP  LINES TO 8444 PSI, OPEN WELL CSG PSI 86 PSI,  

BREAK DWN STG 1 PERFS @ 2854 PSI @ 5.4 BPM, STEP DWN 

RATE IN 4 STGS, ISIP 1956 PSI, 5 MIN 1785 PSI, 10 MIN 1692 PSI,  

F.G. .63, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100 

MESH IN  1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB 

IN SLICK WATER  STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB 

GELLED STGS, ISIP 2289 PSI, AVG RATE 77 BPM, MAX RATE 79 

BPM, AVG PRESSURE 3178 PSI & MAX PRESSURE 4846 PSI, 

F.G. .67, 3061 BBLS TO RECOVER, SHUT WELL IN & TURN 

OVER TO WIRE LINE.

17:00 19:30 2.50 STG02 21 P RIH SET 4-1/2'' CBP @ 9658', PERF STG 2 PERFS FROM 9648' TO 

9425' USING 2-3/4'' TAG-RTG GUNS, OWEN SUPER HERO 15 GM 

CHARGES, 2 SPF @ 120 DEG PHASING, STARTING PRESSURE 

1900 PSI ENDING PRESSURE 1700 PSI, SECURE WELL SDFN

11/1/2014  6:00  7:30 1.50 STG02 28 P CT HOLD SAFETY MTG ON HIGH PRESSURE LINES, WRITE & 

REVIEW JSA'S

 7:30  9:30 2.00 STG02 35 P START EQUIP & WARM UP, TEST PUMP  LINES TO 8200 PSI, 

OPEN WELL CSG PSI 557 PSI,  BREAK DWN STG 2 PERFS @ 

2745 PSI @ 13 BPM, STEP DWN RATE IN 4 STGS, ISIP 1980 PSI, 

5 MIN 1780 PSI, 10 MIN 1554 PSI,  F.G. .64, TREAT PERFS W/ 

5000 GALS 15% ACID, 3000 LBS 100 MESH IN  1/2 PPG STG, 

26,000 LBS THS 30/50 IN 1/2 LB & 1 LB IN SLICK WATER  STGS 

& 74,000 LBS THS 30/50 IN 2 & 3 LB GELLED STGS, ISIP 2277 

PSI, AVG RATE 75 BPM, MAX RATE 82 BPM, AVG PRESSURE 

3109 PSI & MAX PRESSURE 4094 PSI, F.G. .67, 3080 BBLS TO 

RECOVER, SHUT WELL IN & TURN OVER TO WIRE LINE.

 9:30 11:30 2.00 STG03 21 P RIH SET 4-1/2'' CBP @ 9409', PERF STG 3 PERFS FROM 9399' TO 

9119' USING 2-3/4'' TAG-RTG GUNS, OWEN SUPER HERO 15 GM 

CHARGES, 3 SPF @ 120 DEG PHASING, IN 2 RUNS, STARTING 

PRESSURE 2100 PSI & ENDING PRESSURE 1900 PSI, SECURE 

WELL & TURN OVER TO FRAC CREW

11:30 13:00 1.50 STG03 35 P TEST PUMP  LINES TO 8299 PSI, OPEN WELL CSG PSI 1830 PSI,  

BREAK DWN STG 3 PERFS @ 2009 PSI @ 4 BPM, STEP DWN 

RATE IN 4 STGS, ISIP 2191 PSI, 5 MIN 2009 PSI, 10 MIN 1944 PSI,  

F.G. .67, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100 

MESH IN  1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB 

IN SLICK WATER  STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB 

GELLED STGS, ISIP 2273 PSI, AVG RATE 74 BPM, MAX RATE 76 

BPM, AVG PRESSURE 3273 PSI & MAX PRESSURE 4408 PSI, 

F.G. .68, 3097 BBLS TO RECOVER, SHUT WELL IN

13:00 15:00 2.00 RDMO 02 P RIG DWN FRAC CREW & WIRE LINE CREW & MOVE OFF 

LOCATION

15:00  6:00 15.00 FB 19 P OPEN WELL TO FLOW BACK TANK @ 1500 PSI, ON 14/64 

CHOKE, TURN WELL OVER TO FLOW BACK CREW, CURRENT 

PSI IS 0 PSI, FLOWED 351 BBLS WATER, RELEASE FLOW BACK 

CREW

11/2/2014  7:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFW

 2November 12, 2014 at  6:16 pm OpenWells  

Sundry Number: 59360 API Well Number: 43013342070000Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
7:30 12:00 4.50 WLWORK 21 P MIRU CUTTERS WIRE LINE, RIH & PERF STG 1 PERFS FROM

9885' TO 9666' USING 2-3/4" TAG-RTG OWEN SUPER HERO SDP
GUNS, 15 GRAM CHARGES, 3SPF @ 120 DEG PHASING,
STARTING PRESSURE 1000 PSI, ENDING 900 PSI, ALL PERFS
CORRELATED TO THE LONE WOLF WIRE LINE CBL-CCL-GR RUN
1 ON 12/31/2009, SECURE WELL SDFN

10/31/2014 6:00 7:30 1.50 STGO1 28 P TRAVEL TO LOC, HOLD SAFETY MTG ON RU FRAC CREW,
WRITE & REVIEW JSA'S

7:30 15:30 8.00 MIRU 01 P ROAD FRAC EQUIPTO LOC, WEATHERFORD MADE 3 TRIPS TO
LOC TO GET ALL FRAC EQUIP ON LOC, SPOT IN & RU EQUIP

15:30 17:00 1.50 STGO1 35 P TEST PUMP LINES TO 8444 PSI, OPEN WELL CSG PSI 86 PSI,
BREAK DWN STG 1 PERFS @ 2854 PSI @ 5.4 BPM, STEP DWN
RATE IN 4 STGS, ISIP 1956 PSI, 5 MIN 1785 PSI, 10 MIN 1692 PSI,
F.G. .63, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100
MESH IN 1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB
IN SLICK WATER STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB
GELLED STGS, ISIP 2289 PSI, AVG RATE 77 BPM, MAX RATE 79
BPM, AVG PRESSURE 3178 PSI & MAX PRESSURE 4846 PSI,
F.G. .67, 3061 BBLS TO RECOVER, SHUT WELL IN & TURN
OVER TO WIRE LINE.

17:00 19:30 2.50 STGO2 21 P RIH SET 4-1/2" CBP @9658', PERF STG 2 PERFS FROM 9648' TO
9425' USING 2-3/4" TAG-RTG GUNS, OWEN SUPER HERO 15 GM
CHARGES, 2 SPF @ 120 DEG PHASING, STARTING PRESSURE
1900 PSI ENDING PRESSURE 1700 PSI, SECURE WELL SDFN

11/1/2014 6:00 7:30 1.50 STGO2 28 P CT HOLD SAFETY MTG ON HIGH PRESSURE LINES, WRITE &
REVIEW JSA'S

7:30 9:30 2.00 STGO2 35 P START EQUIP & WARM UP, TEST PUMP LINES TO 8200 PSI,
OPEN WELL CSG PSI 557 PSI, BREAK DWN STG 2 PERFS @
2745 PSI @ 13 BPM, STEP DWN RATE IN 4 STGS, ISIP 1980 PSI,
5 MIN 1780 PSI, 10 MIN 1554 PSI, F.G. .64, TREAT PERFS W/
5000 GALS 15% ACID, 3000 LBS 100 MESH IN 1/2 PPG STG,
26,000 LBS THS 30/50 IN 1/2 LB & 1 LB IN SLICK WATER STGS
& 74,000 LBS THS 30/50 IN 2 & 3 LB GELLED STGS, ISIP 2277
PSI, AVG RATE 75 BPM, MAX RATE 82 BPM, AVG PRESSURE
3109 PSI & MAX PRESSURE 4094 PSI, F.G. .67, 3080 BBLS TO
RECOVER, SHUT WELL IN & TURN OVER TO WIRE LINE.

9:30 11:30 2.00 STGO3 21 P RIH SET 4-1/2" CBP @9409', PERF STG 3 PERFS FROM 9399' TO
9119' USING 2-3/4" TAG-RTG GUNS, OWEN SUPER HERO 15 GM
CHARGES, 3 SPF @ 120 DEG PHASING, IN 2 RUNS, STARTING
PRESSURE 2100 PSI & ENDING PRESSURE 1900 PSI, SECURE
WELL & TURN OVER TO FRAC CREW

11:30 13:00 1.50 STGO3 35 P TEST PUMP LINES TO 8299 PSI, OPEN WELL CSG PSI 1830 PSI,
BREAK DWN STG 3 PERFS @ 2009 PSI @ 4 BPM, STEP DWN
RATE IN 4 STGS, ISIP 2191 PSI, 5 MIN 2009 PSI, 10 MIN 1944 PSI,
F.G. .67, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100
MESH IN 1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB
IN SLICK WATER STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB
GELLED STGS, ISIP 2273 PSI, AVG RATE 74 BPM, MAX RATE 76
BPM, AVG PRESSURE 3273 PSI & MAX PRESSURE 4408 PSI,
F.G. .68, 3097 BBLS TO RECOVER, SHUT WELL IN

13:00 15:00 2.00 RDMO 02 P RIG DWN FRAC CREW& WIRE LINE CREW& MOVE OFF
LOCATION

15:00 6:00 15.00 FB 19 P OPEN WELL TO FLOW BACK TANK @ 1500 PSI, ON 14/64
CHOKE, TURN WELL OVER TO FLOW BACK CREW, CURRENT
PSI IS O PSI, FLOWED 351 BBLS WATER, RELEASE FLOW BACK
CREW

11/2/2014 7:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

November 12, 2014 at 6:16 pm 2 OpenWells
RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
7:30 12:00 4.50 WLWORK 21 P MIRU CUTTERS WIRE LINE, RIH & PERF STG 1 PERFS FROM

9885' TO 9666' USING 2-3/4" TAG-RTG OWEN SUPER HERO SDP
GUNS, 15 GRAM CHARGES, 3SPF @ 120 DEG PHASING,
STARTING PRESSURE 1000 PSI, ENDING 900 PSI, ALL PERFS
CORRELATED TO THE LONE WOLF WIRE LINE CBL-CCL-GR RUN
1 ON 12/31/2009, SECURE WELL SDFN

10/31/2014 6:00 7:30 1.50 STGO1 28 P TRAVEL TO LOC, HOLD SAFETY MTG ON RU FRAC CREW,
WRITE & REVIEW JSA'S

7:30 15:30 8.00 MIRU 01 P ROAD FRAC EQUIPTO LOC, WEATHERFORD MADE 3 TRIPS TO
LOC TO GET ALL FRAC EQUIP ON LOC, SPOT IN & RU EQUIP

15:30 17:00 1.50 STGO1 35 P TEST PUMP LINES TO 8444 PSI, OPEN WELL CSG PSI 86 PSI,
BREAK DWN STG 1 PERFS @ 2854 PSI @ 5.4 BPM, STEP DWN
RATE IN 4 STGS, ISIP 1956 PSI, 5 MIN 1785 PSI, 10 MIN 1692 PSI,
F.G. .63, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100
MESH IN 1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB
IN SLICK WATER STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB
GELLED STGS, ISIP 2289 PSI, AVG RATE 77 BPM, MAX RATE 79
BPM, AVG PRESSURE 3178 PSI & MAX PRESSURE 4846 PSI,
F.G. .67, 3061 BBLS TO RECOVER, SHUT WELL IN & TURN
OVER TO WIRE LINE.

17:00 19:30 2.50 STGO2 21 P RIH SET 4-1/2" CBP @9658', PERF STG 2 PERFS FROM 9648' TO
9425' USING 2-3/4" TAG-RTG GUNS, OWEN SUPER HERO 15 GM
CHARGES, 2 SPF @ 120 DEG PHASING, STARTING PRESSURE
1900 PSI ENDING PRESSURE 1700 PSI, SECURE WELL SDFN

11/1/2014 6:00 7:30 1.50 STGO2 28 P CT HOLD SAFETY MTG ON HIGH PRESSURE LINES, WRITE &
REVIEW JSA'S

7:30 9:30 2.00 STGO2 35 P START EQUIP & WARM UP, TEST PUMP LINES TO 8200 PSI,
OPEN WELL CSG PSI 557 PSI, BREAK DWN STG 2 PERFS @
2745 PSI @ 13 BPM, STEP DWN RATE IN 4 STGS, ISIP 1980 PSI,
5 MIN 1780 PSI, 10 MIN 1554 PSI, F.G. .64, TREAT PERFS W/
5000 GALS 15% ACID, 3000 LBS 100 MESH IN 1/2 PPG STG,
26,000 LBS THS 30/50 IN 1/2 LB & 1 LB IN SLICK WATER STGS
& 74,000 LBS THS 30/50 IN 2 & 3 LB GELLED STGS, ISIP 2277
PSI, AVG RATE 75 BPM, MAX RATE 82 BPM, AVG PRESSURE
3109 PSI & MAX PRESSURE 4094 PSI, F.G. .67, 3080 BBLS TO
RECOVER, SHUT WELL IN & TURN OVER TO WIRE LINE.

9:30 11:30 2.00 STGO3 21 P RIH SET 4-1/2" CBP @9409', PERF STG 3 PERFS FROM 9399' TO
9119' USING 2-3/4" TAG-RTG GUNS, OWEN SUPER HERO 15 GM
CHARGES, 3 SPF @ 120 DEG PHASING, IN 2 RUNS, STARTING
PRESSURE 2100 PSI & ENDING PRESSURE 1900 PSI, SECURE
WELL & TURN OVER TO FRAC CREW

11:30 13:00 1.50 STGO3 35 P TEST PUMP LINES TO 8299 PSI, OPEN WELL CSG PSI 1830 PSI,
BREAK DWN STG 3 PERFS @ 2009 PSI @ 4 BPM, STEP DWN
RATE IN 4 STGS, ISIP 2191 PSI, 5 MIN 2009 PSI, 10 MIN 1944 PSI,
F.G. .67, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100
MESH IN 1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB
IN SLICK WATER STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB
GELLED STGS, ISIP 2273 PSI, AVG RATE 74 BPM, MAX RATE 76
BPM, AVG PRESSURE 3273 PSI & MAX PRESSURE 4408 PSI,
F.G. .68, 3097 BBLS TO RECOVER, SHUT WELL IN

13:00 15:00 2.00 RDMO 02 P RIG DWN FRAC CREW& WIRE LINE CREW& MOVE OFF
LOCATION

15:00 6:00 15.00 FB 19 P OPEN WELL TO FLOW BACK TANK @ 1500 PSI, ON 14/64
CHOKE, TURN WELL OVER TO FLOW BACK CREW, CURRENT
PSI IS O PSI, FLOWED 351 BBLS WATER, RELEASE FLOW BACK
CREW

11/2/2014 7:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

November 12, 2014 at 6:16 pm 2 OpenWells
RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
7:30 12:00 4.50 WLWORK 21 P MIRU CUTTERS WIRE LINE, RIH & PERF STG 1 PERFS FROM

9885' TO 9666' USING 2-3/4" TAG-RTG OWEN SUPER HERO SDP
GUNS, 15 GRAM CHARGES, 3SPF @ 120 DEG PHASING,
STARTING PRESSURE 1000 PSI, ENDING 900 PSI, ALL PERFS
CORRELATED TO THE LONE WOLF WIRE LINE CBL-CCL-GR RUN
1 ON 12/31/2009, SECURE WELL SDFN

10/31/2014 6:00 7:30 1.50 STGO1 28 P TRAVEL TO LOC, HOLD SAFETY MTG ON RU FRAC CREW,
WRITE & REVIEW JSA'S

7:30 15:30 8.00 MIRU 01 P ROAD FRAC EQUIPTO LOC, WEATHERFORD MADE 3 TRIPS TO
LOC TO GET ALL FRAC EQUIP ON LOC, SPOT IN & RU EQUIP

15:30 17:00 1.50 STGO1 35 P TEST PUMP LINES TO 8444 PSI, OPEN WELL CSG PSI 86 PSI,
BREAK DWN STG 1 PERFS @ 2854 PSI @ 5.4 BPM, STEP DWN
RATE IN 4 STGS, ISIP 1956 PSI, 5 MIN 1785 PSI, 10 MIN 1692 PSI,
F.G. .63, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100
MESH IN 1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB
IN SLICK WATER STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB
GELLED STGS, ISIP 2289 PSI, AVG RATE 77 BPM, MAX RATE 79
BPM, AVG PRESSURE 3178 PSI & MAX PRESSURE 4846 PSI,
F.G. .67, 3061 BBLS TO RECOVER, SHUT WELL IN & TURN
OVER TO WIRE LINE.

17:00 19:30 2.50 STGO2 21 P RIH SET 4-1/2" CBP @9658', PERF STG 2 PERFS FROM 9648' TO
9425' USING 2-3/4" TAG-RTG GUNS, OWEN SUPER HERO 15 GM
CHARGES, 2 SPF @ 120 DEG PHASING, STARTING PRESSURE
1900 PSI ENDING PRESSURE 1700 PSI, SECURE WELL SDFN

11/1/2014 6:00 7:30 1.50 STGO2 28 P CT HOLD SAFETY MTG ON HIGH PRESSURE LINES, WRITE &
REVIEW JSA'S

7:30 9:30 2.00 STGO2 35 P START EQUIP & WARM UP, TEST PUMP LINES TO 8200 PSI,
OPEN WELL CSG PSI 557 PSI, BREAK DWN STG 2 PERFS @
2745 PSI @ 13 BPM, STEP DWN RATE IN 4 STGS, ISIP 1980 PSI,
5 MIN 1780 PSI, 10 MIN 1554 PSI, F.G. .64, TREAT PERFS W/
5000 GALS 15% ACID, 3000 LBS 100 MESH IN 1/2 PPG STG,
26,000 LBS THS 30/50 IN 1/2 LB & 1 LB IN SLICK WATER STGS
& 74,000 LBS THS 30/50 IN 2 & 3 LB GELLED STGS, ISIP 2277
PSI, AVG RATE 75 BPM, MAX RATE 82 BPM, AVG PRESSURE
3109 PSI & MAX PRESSURE 4094 PSI, F.G. .67, 3080 BBLS TO
RECOVER, SHUT WELL IN & TURN OVER TO WIRE LINE.

9:30 11:30 2.00 STGO3 21 P RIH SET 4-1/2" CBP @9409', PERF STG 3 PERFS FROM 9399' TO
9119' USING 2-3/4" TAG-RTG GUNS, OWEN SUPER HERO 15 GM
CHARGES, 3 SPF @ 120 DEG PHASING, IN 2 RUNS, STARTING
PRESSURE 2100 PSI & ENDING PRESSURE 1900 PSI, SECURE
WELL & TURN OVER TO FRAC CREW

11:30 13:00 1.50 STGO3 35 P TEST PUMP LINES TO 8299 PSI, OPEN WELL CSG PSI 1830 PSI,
BREAK DWN STG 3 PERFS @ 2009 PSI @ 4 BPM, STEP DWN
RATE IN 4 STGS, ISIP 2191 PSI, 5 MIN 2009 PSI, 10 MIN 1944 PSI,
F.G. .67, TREAT PERFS W/ 5000 GALS 15% ACID, 3000 LBS 100
MESH IN 1/2 PPG STG, 26,000 LBS THS 30/50 IN 1/2 LB & 1 LB
IN SLICK WATER STGS & 74,000 LBS THS 30/50 IN 2 & 3 LB
GELLED STGS, ISIP 2273 PSI, AVG RATE 74 BPM, MAX RATE 76
BPM, AVG PRESSURE 3273 PSI & MAX PRESSURE 4408 PSI,
F.G. .68, 3097 BBLS TO RECOVER, SHUT WELL IN

13:00 15:00 2.00 RDMO 02 P RIG DWN FRAC CREW& WIRE LINE CREW& MOVE OFF
LOCATION

15:00 6:00 15.00 FB 19 P OPEN WELL TO FLOW BACK TANK @ 1500 PSI, ON 14/64
CHOKE, TURN WELL OVER TO FLOW BACK CREW, CURRENT
PSI IS O PSI, FLOWED 351 BBLS WATER, RELEASE FLOW BACK
CREW

11/2/2014 7:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

November 12, 2014 at 6:16 pm 2 OpenWells
RECEIVED: Jan. 02,



RECEIVED: Jan. 02, 2015

CENTRAL DIVISION

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

11/3/2014  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFW

11/4/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDFRAC VALVE & NUBOP, WRITE & 

REVIEW JSA'S

 7:30  9:00 1.50 WOR 16 P 0 PSI ON WELL, ND 7'' 10K FRAC VALVE, NU 5K BOP, WELL 

BLEW IN

 9:00 11:00 2.00 WOR 15 P HOOK UP PUMP LINES, PUMP 200 BBLS BRINE DWN CSG

11:00 17:00 6.00 WOR 24 P MU & RIH W/ 3-3/4'' ROCK BIT, 2-3/8'' REG X 2-3/8'' EUE BIT SUB, 

TALLY & PU 29 JTS 2-3/8'' WORK STRING TBG, 2-7/8'' X 2-3/8'' 

EUE X OVER, TALLY & RIH OUT OF DERRICK W/ 183 JTS 2-7/8'' 

YELLOW BAND TBG, TALLY & PU 68 JTS NEW 2-7/8'' EUE L-80 

TBG, PUMPING KILL DWN TBG AS NEEDED, EOT @ 9088' 

SECURE WELL SDFN

11/5/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE & 

REVIEW JSA'S

 7:30 10:00 2.50 WOR 24 P 75 PSI ON TBG, BLOW DWN & PUMP 20 BBLS DWN TBG, CONT 

TALLYING, PU & RIH W/ 18 JTS 2-7/8'' EUE L-80 TBGTAG CBP @ 

9409', RU POWER SWIVEL

10:00 16:30 6.50 WOR 10 P BEGIN CIRCULATING, DRILL OUT 4-1/2'' CBP @ 9409', SWIVEL 

DWN & TAG SAND @ 9598', CIRC SAND OUT & DRILL OUT 

4-1/2'' CBP @ 9658', SWIVEL DWN & CIRC SAND OUT  FROM 

9680' TO NEW PBTD @ 9816' TBGM', CIRC WELL CLEAN

16:30 17:30 1.00 WOR 39 P RIG DWN POWER SWIVEL, TOOH W/ 24 JTS 2-7/8'' EUE L-80 

TBG, EOT @ 9099' SECURE WELL, DRAIN PUMP & HARD LINE 

SDFN

11/6/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ TBG, WRITE & REVIEW 

JSA'S

 7:30  8:30 1.00 WOR 15 P SITP 75 PSI, CSG 75 PSI, PUMP 40 BBLS 2% KCL DWN TBG

 8:30 12:30 4.00 WOR 39 P TOOH W/ 251 JTS 2-7/8'' EUE L-80 TBG, LAY DWN 2-7/8'' X 

2-3/8'' EUE X OVER, 29 JTS 2-3/8'' WORK STRING TBG, BIT SUB 

& 3-3/4'' BIT

12:30 15:30 3.00 WOR 39 P MU & RIH W/ 5-3/4'' NO-GO, 2-7/8'' SOLID PLUG, 2 JTS 2-7/8'' 

TBG, 5-1/2'' PBGA, 2' X 2-7/8'' EUE N-80 TBG SUB, 2-7/8'' + 

45P.S.N., 4' X 2-7/8'' EUE N-80 TBG SUB, 4 JTS 2-7/8'' EUE L-80, 

7'' TAC & 271 JTS 2-7/8'' EUE L-80 TBG

15:30 17:30 2.00 WOR 16 P SET 7'' TAC @ 8898', P.S.N. @ 9015' & EOT @ 9018', 

TEMPORARILY, LAND TBG ON HANGER, RIG DWN WORK 

FLOOR, NDBOP, LD TBG HANGER & 6' X 2-7/8'' TBG SUB, LAND 

TBG ON 10K B-FLANGE IN 23K TENSION, NUWH, CHANGE 

OVER TO ROD EQUIP, RACK OUT PUMP & TANK, SECURE WELL 

SDFN

11/7/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON P.U. ROD PUMP SAFELY WRITE & 

REVIEW JSA'S

 7:30  8:30 1.00 WOR 18 P FLUSH TBG W/ 65 BBLS 2% KCL

 8:30 11:30 3.00 WOR 39 P PU PRIME & RIH W/ 2-1/2'' X 1-3/4'' X 38' RHBC H.V.R. 2 STAGE 

PUMP, PU 18, 1-1/2'' WT BARS, RIH W/ 107 3/4'' RODS W/G, 136- 

7/8'' W/G, 94-1/ RODS, SPACE OUT W/ 8', 6', 4', 2' X 1'' PONY 

RODS & NEW 1-1/2'' X 40' POLISH ROD

11:30 14:00 2.50 WOR 13 P SEAT PUMP, FILL TBG W/ 5 BBLS 2% KCL STROKE TEST TO 

1000 PSI GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF 

RODS TWOTP, PU LOCATION & MOVE OUT

 3November 12, 2014 at  6:16 pm OpenWells  

Sundry Number: 59360 API Well Number: 43013342070000Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
11/3/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

11/4/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDFRACVALVE & NUBOP, WRITE &
REVIEW JSA'S

7:30 9:00 1.50 WOR 16 P O PSI ON WELL, ND 7" 10K FRAC VALVE, NU 5K BOP, WELL
BLEWIN

9:00 11:00 2.00 WOR 15 P HOOK UP PUMP LINES, PUMP2OO BBLS BRINE DWN CSG

11:00 17:00 6.00 WOR 24 P MU & RIH W/ 3-3/4" ROCK BIT, 2-3/8" REG X 2-3/8" EUE BIT SUB,
TALLY& PU 29 JTS 2-3/8" WORK STRING TBG, 2-7/8" X 2-3/8"

EUE X OVER, TALLY& RIH OUT OF DERRICK W/ 183 JTS 2-7/8"

YELLOW BAND TBG, TALLY& PU 68 JTS NEW2-7/8" EUE L-80

TBG, PUMPING KILL DWN TBGAS NEEDED, EOT @ 9088'
SECURE WELL SDFN

11/5/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE &
REVIEW JSA'S

7:30 10:00 2.50 WOR 24 P 75 PSI ON TBG, BLOW DWN & PUMP 20 BBLS DWN TBG, CONT
TALLYlNG, PU & RIH W/ 18 JTS 2-7/8" EUE L-80 TBGTAG CBP @
9409', RU POWER SWIVEL

10:00 16:30 6.50 WOR 10 P BEGIN CIRCULATING, DRILL OUT 4-1/2" CBP @9409', SWIVEL
DWN & TAG SAND @ 9598', CIRC SAND OUT & DRILL OUT
4-1/2" CBP @9658', SWIVEL DWN & CIRC SAND OUT FROM
9680' TO NEW PBTD @ 9816' TBGM', CIRC WELL CLEAN

16:30 17:30 1.00 WOR 39 P RIG DWN POWER SWIVEL, TOOH Wl24 JTS 2-7/8" EUE L-80

TBG, EOT @9099' SECURE WELL, DRAIN PUMP & HARD LINE
SDFN

11/6/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH WITBG, WRITE & REVIEW
JSA'S

7:30 8:30 1.00 WOR 15 P SITP 75 PSI, CSG 75 PSI, PUMP 40 BBLS 2% KCL DWN TBG
8:30 12:30 4.00 WOR 39 P TOOH Wl251 JTS 2-7/8" EUE L-80 TBG, LAYDWN 2-7/8" X

2-3/8" EUE X OVER, 29 JTS 2-3/8" WORK STRING TBG, BIT SUB
& 3-3/4" BIT

12:30 15:30 3.00 WOR 39 P MU & RIH W/ 5-3/4" NO-GO, 2-7/8" SOLID PLUG, 2 JTS 2-7/8"

TBG, 5-1/2" PBGA, 2'X 2-7/8" EUE N-80 TBG SUB, 2-7/8" +

45P.S.N., 4'X 2-7/8" EUE N-80 TBG SUB, 4 JTS 2-7/8" EUE L-80,
7" TAC & 271 JTS 2-7/8" EUE L-80 TBG

15:30 17:30 2.00 WOR 16 P SET 7" TAC @ 8898', P.S.N. @9015' & EOT @ 9018',
TEMPORARILY, LAND TBG ON HANGER, RIG DWN WORK
FLOOR, NDBOP, LD TBG HANGER & 6'X 2-7/8" TBG SUB, LAND
TBG ON 10K B-FLANGE IN 23KTENSION, NUWH, CHANGE
OVER TO ROD EQUIP, RACK OUT PUMP & TANK, SECURE WELL
SDFN

11/7/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON P.U. ROD PUMP SAFELY WRITE &
REVIEW JSA'S

7:30 8:30 1.00 WOR 18 P FLUSH TBG W/ 65 BBLS 2% KCL

8:30 11:30 3.00 WOR 39 P PU PRIME & RIH Wl2-1/2" X 1-3/4" X 38' RHBC H.V.R. 2 STAGE
PUMP, PU 18, 1-1/2" WT BARS, RIH Wl107 3/4" RODS WIG, 136-

7/8" WIG, 94-1/ RODS, SPACE OUT Wl8', 6', 4', 2' X 1" PONY
RODS & NEW 1-1/2" X 40' POLISH ROD

11:30 14:00 2.50 WOR 13 P SEAT PUMP, FILL TBG W/ 5 BBLS 2% KCL STROKE TEST TO
1000 PSI GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF
RODS TWOTP, PU LOCATION & MOVE OUT

November 12, 2014 at 6:16 pm 3 OpenWells
RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
11/3/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

11/4/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDFRACVALVE & NUBOP, WRITE &
REVIEW JSA'S

7:30 9:00 1.50 WOR 16 P O PSI ON WELL, ND 7" 10K FRAC VALVE, NU 5K BOP, WELL
BLEWIN

9:00 11:00 2.00 WOR 15 P HOOK UP PUMP LINES, PUMP2OO BBLS BRINE DWN CSG

11:00 17:00 6.00 WOR 24 P MU & RIH W/ 3-3/4" ROCK BIT, 2-3/8" REG X 2-3/8" EUE BIT SUB,
TALLY& PU 29 JTS 2-3/8" WORK STRING TBG, 2-7/8" X 2-3/8"

EUE X OVER, TALLY& RIH OUT OF DERRICK W/ 183 JTS 2-7/8"

YELLOW BAND TBG, TALLY& PU 68 JTS NEW2-7/8" EUE L-80

TBG, PUMPING KILL DWN TBGAS NEEDED, EOT @ 9088'
SECURE WELL SDFN

11/5/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE &
REVIEW JSA'S

7:30 10:00 2.50 WOR 24 P 75 PSI ON TBG, BLOW DWN & PUMP 20 BBLS DWN TBG, CONT
TALLYlNG, PU & RIH W/ 18 JTS 2-7/8" EUE L-80 TBGTAG CBP @
9409', RU POWER SWIVEL

10:00 16:30 6.50 WOR 10 P BEGIN CIRCULATING, DRILL OUT 4-1/2" CBP @9409', SWIVEL
DWN & TAG SAND @ 9598', CIRC SAND OUT & DRILL OUT
4-1/2" CBP @9658', SWIVEL DWN & CIRC SAND OUT FROM
9680' TO NEW PBTD @ 9816' TBGM', CIRC WELL CLEAN

16:30 17:30 1.00 WOR 39 P RIG DWN POWER SWIVEL, TOOH Wl24 JTS 2-7/8" EUE L-80

TBG, EOT @9099' SECURE WELL, DRAIN PUMP & HARD LINE
SDFN

11/6/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH WITBG, WRITE & REVIEW
JSA'S

7:30 8:30 1.00 WOR 15 P SITP 75 PSI, CSG 75 PSI, PUMP 40 BBLS 2% KCL DWN TBG
8:30 12:30 4.00 WOR 39 P TOOH Wl251 JTS 2-7/8" EUE L-80 TBG, LAYDWN 2-7/8" X

2-3/8" EUE X OVER, 29 JTS 2-3/8" WORK STRING TBG, BIT SUB
& 3-3/4" BIT

12:30 15:30 3.00 WOR 39 P MU & RIH W/ 5-3/4" NO-GO, 2-7/8" SOLID PLUG, 2 JTS 2-7/8"

TBG, 5-1/2" PBGA, 2'X 2-7/8" EUE N-80 TBG SUB, 2-7/8" +

45P.S.N., 4'X 2-7/8" EUE N-80 TBG SUB, 4 JTS 2-7/8" EUE L-80,
7" TAC & 271 JTS 2-7/8" EUE L-80 TBG

15:30 17:30 2.00 WOR 16 P SET 7" TAC @ 8898', P.S.N. @9015' & EOT @ 9018',
TEMPORARILY, LAND TBG ON HANGER, RIG DWN WORK
FLOOR, NDBOP, LD TBG HANGER & 6'X 2-7/8" TBG SUB, LAND
TBG ON 10K B-FLANGE IN 23KTENSION, NUWH, CHANGE
OVER TO ROD EQUIP, RACK OUT PUMP & TANK, SECURE WELL
SDFN

11/7/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON P.U. ROD PUMP SAFELY WRITE &
REVIEW JSA'S

7:30 8:30 1.00 WOR 18 P FLUSH TBG W/ 65 BBLS 2% KCL

8:30 11:30 3.00 WOR 39 P PU PRIME & RIH Wl2-1/2" X 1-3/4" X 38' RHBC H.V.R. 2 STAGE
PUMP, PU 18, 1-1/2" WT BARS, RIH Wl107 3/4" RODS WIG, 136-

7/8" WIG, 94-1/ RODS, SPACE OUT Wl8', 6', 4', 2' X 1" PONY
RODS & NEW 1-1/2" X 40' POLISH ROD

11:30 14:00 2.50 WOR 13 P SEAT PUMP, FILL TBG W/ 5 BBLS 2% KCL STROKE TEST TO
1000 PSI GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF
RODS TWOTP, PU LOCATION & MOVE OUT

November 12, 2014 at 6:16 pm 3 OpenWells
RECEIVED: Jan. 02,

Sundry Number: 59360 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
11/3/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

11/4/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDFRACVALVE & NUBOP, WRITE &
REVIEW JSA'S

7:30 9:00 1.50 WOR 16 P O PSI ON WELL, ND 7" 10K FRAC VALVE, NU 5K BOP, WELL
BLEWIN

9:00 11:00 2.00 WOR 15 P HOOK UP PUMP LINES, PUMP2OO BBLS BRINE DWN CSG

11:00 17:00 6.00 WOR 24 P MU & RIH W/ 3-3/4" ROCK BIT, 2-3/8" REG X 2-3/8" EUE BIT SUB,
TALLY& PU 29 JTS 2-3/8" WORK STRING TBG, 2-7/8" X 2-3/8"

EUE X OVER, TALLY& RIH OUT OF DERRICK W/ 183 JTS 2-7/8"

YELLOW BAND TBG, TALLY& PU 68 JTS NEW2-7/8" EUE L-80

TBG, PUMPING KILL DWN TBGAS NEEDED, EOT @ 9088'
SECURE WELL SDFN

11/5/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE &
REVIEW JSA'S

7:30 10:00 2.50 WOR 24 P 75 PSI ON TBG, BLOW DWN & PUMP 20 BBLS DWN TBG, CONT
TALLYlNG, PU & RIH W/ 18 JTS 2-7/8" EUE L-80 TBGTAG CBP @
9409', RU POWER SWIVEL

10:00 16:30 6.50 WOR 10 P BEGIN CIRCULATING, DRILL OUT 4-1/2" CBP @9409', SWIVEL
DWN & TAG SAND @ 9598', CIRC SAND OUT & DRILL OUT
4-1/2" CBP @9658', SWIVEL DWN & CIRC SAND OUT FROM
9680' TO NEW PBTD @ 9816' TBGM', CIRC WELL CLEAN

16:30 17:30 1.00 WOR 39 P RIG DWN POWER SWIVEL, TOOH Wl24 JTS 2-7/8" EUE L-80

TBG, EOT @9099' SECURE WELL, DRAIN PUMP & HARD LINE
SDFN

11/6/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH WITBG, WRITE & REVIEW
JSA'S

7:30 8:30 1.00 WOR 15 P SITP 75 PSI, CSG 75 PSI, PUMP 40 BBLS 2% KCL DWN TBG
8:30 12:30 4.00 WOR 39 P TOOH Wl251 JTS 2-7/8" EUE L-80 TBG, LAYDWN 2-7/8" X

2-3/8" EUE X OVER, 29 JTS 2-3/8" WORK STRING TBG, BIT SUB
& 3-3/4" BIT

12:30 15:30 3.00 WOR 39 P MU & RIH W/ 5-3/4" NO-GO, 2-7/8" SOLID PLUG, 2 JTS 2-7/8"

TBG, 5-1/2" PBGA, 2'X 2-7/8" EUE N-80 TBG SUB, 2-7/8" +

45P.S.N., 4'X 2-7/8" EUE N-80 TBG SUB, 4 JTS 2-7/8" EUE L-80,
7" TAC & 271 JTS 2-7/8" EUE L-80 TBG

15:30 17:30 2.00 WOR 16 P SET 7" TAC @ 8898', P.S.N. @9015' & EOT @ 9018',
TEMPORARILY, LAND TBG ON HANGER, RIG DWN WORK
FLOOR, NDBOP, LD TBG HANGER & 6'X 2-7/8" TBG SUB, LAND
TBG ON 10K B-FLANGE IN 23KTENSION, NUWH, CHANGE
OVER TO ROD EQUIP, RACK OUT PUMP & TANK, SECURE WELL
SDFN

11/7/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON P.U. ROD PUMP SAFELY WRITE &
REVIEW JSA'S

7:30 8:30 1.00 WOR 18 P FLUSH TBG W/ 65 BBLS 2% KCL

8:30 11:30 3.00 WOR 39 P PU PRIME & RIH Wl2-1/2" X 1-3/4" X 38' RHBC H.V.R. 2 STAGE
PUMP, PU 18, 1-1/2" WT BARS, RIH Wl107 3/4" RODS WIG, 136-

7/8" WIG, 94-1/ RODS, SPACE OUT Wl8', 6', 4', 2' X 1" PONY
RODS & NEW 1-1/2" X 40' POLISH ROD

11:30 14:00 2.50 WOR 13 P SEAT PUMP, FILL TBG W/ 5 BBLS 2% KCL STROKE TEST TO
1000 PSI GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF
RODS TWOTP, PU LOCATION & MOVE OUT

November 12, 2014 at 6:16 pm 3 OpenWells
RECEIVED: Jan. 02,
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RECEIVED: Feb. 10, 2015

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

2 /11 /2015

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Drill Out Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 CBPs @ 9,950';9,928' & 9,918' 

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 2 /10 /2015

March 04, 2015

Sundry Number: 60760 API Well Number: 43013342070000Sundry Number: 60760 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/11/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Drill Out Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

CBPs @ 9,950';9,928' & 9,918' Approved by the
UdahKthidië a2Od6

OFI, Gas and Mining

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 2/10/2015

RECEIVED: Feb. 10,

Sundry Number: 60760 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EP ENERGY E&P COMPANY,L.P. 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

2/11/2015
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENTREPORT DEEPEN FRACTURETREAT NEWCONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Drill Out Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

CBPs @ 9,950';9,928' & 9,918' Approved by the
UdahKthidië a2Od6

OFI, Gas and Mining

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 2/10/2015

RECEIVED: Feb. 10,



RECEIVED: Nov. 09, 2015

 

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 FEE 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Oil Well 

8. WELL NAME and NUMBER:
 DWR 3-32B5 

2. NAME OF OPERATOR:
 EP ENERGY E&P COMPANY, L.P.

9. API NUMBER:
 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1001 Louisiana , Houston, TX, 77002 713 997-5038  Ext 

9. FIELD and POOL or WILDCAT:
 ALTAMONT 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1300 FSL 1173 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U

COUNTY:
 DUCHESNE 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

    SUBSEQUENT REPORT
Date of Work Completion:

8 /14 /2015

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  DO Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Drilled through plug @ 9918'. Tagged 2nd plug @ 9928' and fell
through. Tagged fill @ 12624 and drilled through some fill. Open perfs

10790'-12754', 9938'-10034' and 9150'-9885'. See attached for
details.

NAME (PLEASE PRINT) PHONE NUMBER 
 Maria S. Gomez 713 997-5038

TITLE
 Principal Regulatory Analyst

SIGNATURE
 N/A

DATE
 11 /9 /2015

November 09, 2015

Sundry Number: 67567 API Well Number: 43013342070000Sundry Number: 67567 API Well Number: 43013342070000

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING FEE

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Oil Well DWR 3-32B5

2. NAME OF OPERATOR: 9. API NUMBER:
EPENERGYE&PCOMPANY,L.P. 43013342070000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1001 Louisiana , Houston, TX, 77002 713 997-5038 Ext ALTAMONT

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: DUCHESNE

1300 FSL 1173 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: SWSW Section: 32 Township: 02.0S Range: 05.0W Meridian: U UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT
Date of Work Completion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

8/14/2015
OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
Date of Spud:

REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCATWELL DETERMINATION OTHER OTHER: DO Plugs

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Drilled through plug @ 9918'. Tagged 2nd plug @ 9928' and fell Accepted by the
through. Tagged fill @ 12624 and drilled through some fill. Open perfS Utah Division of

10790'-12754', 9938'-10034' and 9150'-9885'. See attached for Oil, Gas and Mining

details. FOR RECORD ONLY
November 09, 2015

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Maria S. Gomez 713 997-5038 Principal Regulatory Analyst

SIGNATURE DATE
N/A 11/9/2015

RECEIVED: Nov. 09,



RECEIVED: Nov. 09, 2015

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s) 

does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the 

possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this 

report or any part thereof, is solely at the user’s own risk.

CENTRAL DIVISION

ALTAMONT FIELD

 DWR 3-32B5

  DWR 3-32B5

   RECOMPLETE LAND

Operation Summary Report

Sundry Number: 67567 API Well Number: 43013342070000Sundry Number: 67567 API Well Number: 43013342070000

CENTRAL DIVISION

ALTAMONT FIELD
DWR 3-32B5
DWR 3-32B5
RECOMPLETE LAND

Operation Summary Report

Disclaimer: Although the information contained in this report is based on sound engineering practices, the copyright owner (s)
does (do) not accept any responsibility whatsoever, in negligence or otherwise, for any loss or damage arising from the
possession or use of the report whether in terms of correctness or otherwise. The application, therefore, by the user of this
report or any part thereof, is solely at the user's own risk.

RECEIVED: Nov. 09,



RECEIVED: Nov. 09, 2015

CENTRAL DIVISION

2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

11/3/2014  6:00  6:00 24.00 WOR 18 P NO ACTIVITY SDFW

11/4/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDFRAC VALVE & NUBOP, WRITE & 

REVIEW JSA'S

 7:30  9:00 1.50 WOR 16 P 0 PSI ON WELL, ND 7'' 10K FRAC VALVE, NU 5K BOP, WELL 

BLEW IN

 9:00 11:00 2.00 WOR 15 P HOOK UP PUMP LINES, PUMP 200 BBLS BRINE DWN CSG

11:00 17:00 6.00 WOR 24 P MU & RIH W/ 3-3/4'' ROCK BIT, 2-3/8'' REG X 2-3/8'' EUE BIT SUB, 

TALLY & PU 29 JTS 2-3/8'' WORK STRING TBG, 2-7/8'' X 2-3/8'' 

EUE X OVER, TALLY & RIH OUT OF DERRICK W/ 183 JTS 2-7/8'' 

YELLOW BAND TBG, TALLY & PU 68 JTS NEW 2-7/8'' EUE L-80 

TBG, PUMPING KILL DWN TBG AS NEEDED, EOT @ 9088' 

SECURE WELL SDFN

11/5/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE & 

REVIEW JSA'S

 7:30 10:00 2.50 WOR 24 P 75 PSI ON TBG, BLOW DWN & PUMP 20 BBLS DWN TBG, CONT 

TALLYING, PU & RIH W/ 18 JTS 2-7/8'' EUE L-80 TBGTAG CBP @ 

9409', RU POWER SWIVEL

10:00 16:30 6.50 WOR 10 P BEGIN CIRCULATING, DRILL OUT 4-1/2'' CBP @ 9409', SWIVEL 

DWN & TAG SAND @ 9598', CIRC SAND OUT & DRILL OUT 

4-1/2'' CBP @ 9658', SWIVEL DWN & CIRC SAND OUT  FROM 

9680' TO NEW PBTD @ 9816' TBGM', CIRC WELL CLEAN

16:30 17:30 1.00 WOR 39 P RIG DWN POWER SWIVEL, TOOH W/ 24 JTS 2-7/8'' EUE L-80 

TBG, EOT @ 9099' SECURE WELL, DRAIN PUMP & HARD LINE 

SDFN

11/6/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH W/ TBG, WRITE & REVIEW 

JSA'S

 7:30  8:30 1.00 WOR 15 P SITP 75 PSI, CSG 75 PSI, PUMP 40 BBLS 2% KCL DWN TBG

 8:30 12:30 4.00 WOR 39 P TOOH W/ 251 JTS 2-7/8'' EUE L-80 TBG, LAY DWN 2-7/8'' X 

2-3/8'' EUE X OVER, 29 JTS 2-3/8'' WORK STRING TBG, BIT SUB 

& 3-3/4'' BIT

12:30 15:30 3.00 WOR 39 P MU & RIH W/ 5-3/4'' NO-GO, 2-7/8'' SOLID PLUG, 2 JTS 2-7/8'' 

TBG, 5-1/2'' PBGA, 2' X 2-7/8'' EUE N-80 TBG SUB, 2-7/8'' + 

45P.S.N., 4' X 2-7/8'' EUE N-80 TBG SUB, 4 JTS 2-7/8'' EUE L-80, 

7'' TAC & 271 JTS 2-7/8'' EUE L-80 TBG

15:30 17:30 2.00 WOR 16 P SET 7'' TAC @ 8898', P.S.N. @ 9015' & EOT @ 9018', 

TEMPORARILY, LAND TBG ON HANGER, RIG DWN WORK 

FLOOR, NDBOP, LD TBG HANGER & 6' X 2-7/8'' TBG SUB, LAND 

TBG ON 10K B-FLANGE IN 23K TENSION, NUWH, CHANGE 

OVER TO ROD EQUIP, RACK OUT PUMP & TANK, SECURE WELL 

SDFN

11/7/2014  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON P.U. ROD PUMP SAFELY WRITE & 

REVIEW JSA'S

 7:30  8:30 1.00 WOR 18 P FLUSH TBG W/ 65 BBLS 2% KCL

 8:30 11:30 3.00 WOR 39 P PU PRIME & RIH W/ 2-1/2'' X 1-3/4'' X 38' RHBC H.V.R. 2 STAGE 

PUMP, PU 18, 1-1/2'' WT BARS, RIH W/ 107 3/4'' RODS W/G, 136- 

7/8'' W/G, 94-1/ RODS, SPACE OUT W/ 8', 6', 4', 2' X 1'' PONY 

RODS & NEW 1-1/2'' X 40' POLISH ROD

11:30 14:00 2.50 WOR 13 P SEAT PUMP, FILL TBG W/ 5 BBLS 2% KCL STROKE TEST TO 

1000 PSI GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF 

RODS TWOTP, PU LOCATION & MOVE OUT

8/7/2015  6:00  7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA. 

TOPIC-HAND PLACEMENT

 7:00  8:00 1.00 UNINARTLT 03 P ATTEMPT TO UNSEAT PUMP. UNSUCCESSFUL. PART RODS.

 8:00 10:00 2.00 WOR 39 P POOH W 96-1" EL RODS AND 135-7/8" EL RODS. FIND PART @ 

2ND 3/4" EL ROD @ 5,800' (BODY BREAK).

10:00 14:00 4.00 WOR 48 P TEST BOPS.

 3November 09, 2015 at  8:49 am OpenWells  

Sundry Number: 67567 API Well Number: 43013342070000Sundry Number: 67567 API Well Number: 43013342070000

CENTRAL DIVISION

2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
11/3/2014 6:00 6:00 24.00 WOR 18 P NO ACTIVITY SDFW

11/4/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON NDFRACVALVE & NUBOP, WRITE &
REVIEW JSA'S

7:30 9:00 1.50 WOR 16 P O PSI ON WELL, ND 7" 10K FRAC VALVE, NU 5K BOP, WELL
BLEWIN

9:00 11:00 2.00 WOR 15 P HOOK UP PUMP LINES, PUMP2OO BBLS BRINE DWN CSG

11:00 17:00 6.00 WOR 24 P MU & RIH W/ 3-3/4" ROCK BIT, 2-3/8" REG X 2-3/8" EUE BIT SUB,
TALLY& PU 29 JTS 2-3/8" WORK STRING TBG, 2-7/8" X 2-3/8"

EUE X OVER, TALLY& RIH OUT OF DERRICK W/ 183 JTS 2-7/8"

YELLOW BAND TBG, TALLY& PU 68 JTS NEW2-7/8" EUE L-80

TBG, PUMPING KILL DWN TBGAS NEEDED, EOT @ 9088'
SECURE WELL SDFN

11/5/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON RU POWER SWIVEL WRITE &
REVIEW JSA'S

7:30 10:00 2.50 WOR 24 P 75 PSI ON TBG, BLOW DWN & PUMP 20 BBLS DWN TBG, CONT
TALLYlNG, PU & RIH W/ 18 JTS 2-7/8" EUE L-80 TBGTAG CBP @
9409', RU POWER SWIVEL

10:00 16:30 6.50 WOR 10 P BEGIN CIRCULATING, DRILL OUT 4-1/2" CBP @9409', SWIVEL
DWN & TAG SAND @ 9598', CIRC SAND OUT & DRILL OUT
4-1/2" CBP @9658', SWIVEL DWN & CIRC SAND OUT FROM
9680' TO NEW PBTD @ 9816' TBGM', CIRC WELL CLEAN

16:30 17:30 1.00 WOR 39 P RIG DWN POWER SWIVEL, TOOH Wl24 JTS 2-7/8" EUE L-80

TBG, EOT @9099' SECURE WELL, DRAIN PUMP & HARD LINE
SDFN

11/6/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON TOOH WITBG, WRITE & REVIEW
JSA'S

7:30 8:30 1.00 WOR 15 P SITP 75 PSI, CSG 75 PSI, PUMP 40 BBLS 2% KCL DWN TBG
8:30 12:30 4.00 WOR 39 P TOOH Wl251 JTS 2-7/8" EUE L-80 TBG, LAYDWN 2-7/8" X

2-3/8" EUE X OVER, 29 JTS 2-3/8" WORK STRING TBG, BIT SUB
& 3-3/4" BIT

12:30 15:30 3.00 WOR 39 P MU & RIH W/ 5-3/4" NO-GO, 2-7/8" SOLID PLUG, 2 JTS 2-7/8"

TBG, 5-1/2" PBGA, 2'X 2-7/8" EUE N-80 TBG SUB, 2-7/8" +

45P.S.N., 4'X 2-7/8" EUE N-80 TBG SUB, 4 JTS 2-7/8" EUE L-80,
7" TAC & 271 JTS 2-7/8" EUE L-80 TBG

15:30 17:30 2.00 WOR 16 P SET 7" TAC @ 8898', P.S.N. @9015' & EOT @ 9018',
TEMPORARILY, LAND TBG ON HANGER, RIG DWN WORK
FLOOR, NDBOP, LD TBG HANGER & 6'X 2-7/8" TBG SUB, LAND
TBG ON 10K B-FLANGE IN 23KTENSION, NUWH, CHANGE
OVER TO ROD EQUIP, RACK OUT PUMP & TANK, SECURE WELL
SDFN

11/7/2014 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON P.U. ROD PUMP SAFELY WRITE &
REVIEW JSA'S

7:30 8:30 1.00 WOR 18 P FLUSH TBG W/ 65 BBLS 2% KCL

8:30 11:30 3.00 WOR 39 P PU PRIME & RIH Wl2-1/2" X 1-3/4" X 38' RHBC H.V.R. 2 STAGE
PUMP, PU 18, 1-1/2" WT BARS, RIH Wl107 3/4" RODS WIG, 136-

7/8" WIG, 94-1/ RODS, SPACE OUT Wl8', 6', 4', 2' X 1" PONY
RODS & NEW 1-1/2" X 40' POLISH ROD

11:30 14:00 2.50 WOR 13 P SEAT PUMP, FILL TBG W/ 5 BBLS 2% KCL STROKE TEST TO
1000 PSI GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF
RODS TWOTP, PU LOCATION & MOVE OUT

8/7/2015 6:00 7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA.
TOPIC-HAND PLACEMENT

7:00 8:00 1.00 UNINARTLT 03 P ATTEMPT TO UNSEAT PUMP. UNSUCCESSFUL. PART RODS.
8:00 10:00 2.00 WOR 39 P POOH W96-1" EL RODS AND 135-7/8" EL RODS. FIND PART @

2ND 3/4" EL ROD @ 5,800' (BODY BREAK).
10:00 14:00 4.00 WOR 48 P TEST BOPS.
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2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n

(hr)

Phase Activit

y 

Sub OP 

Code

MD from

(ft)

Operation

14:00 17:30 3.50 WOR 39 P POOH W 180 JTS 2 7/8" PRODUCTION TBG. GET TO ROD PART.  

INSTALL TIW, SHUT PIPE RAMS AND SECURE WELL. SDFD.

8/8/2015  6:00  7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM. WRITE AND REVIEW JSA. 

TOPIC - PINCH POINTS.

 7:00  9:00 2.00 WOR 39 P BACK OFF RODS. POOH STANDING BACK RODS. BACKED OFF 

AT 11 OF 18 SINKER BARS.

 9:00 10:45 1.75 WOR 39 P POOH W TBG AND STRIP OUT WITH SINKER BARS. LAY DOWN 

PRODUCTION BHA.

10:45 16:00 5.25 WOR 39 P PU 3 3/4" MILL, BAILER ASSEMBLY, 119 JTS 2 3/8" TBG, 160 JTS 

2 7/8" PRODUCTION TBG. EOT @ 9052'. INSTALL TIW, SHUT PIPE 

RAMS AND SECURE WELL. SDFW.

8/11/2015  6:00  7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA.

 7:00  8:30 1.50 WOR 39 P TIH W 2 7/8" TBG. TAG CBP @ 9,918'.

 8:30 13:00 4.50 WOR 04 P RU POWERSWIVEL. DRILL AND BAIL ON CBP. DRILL THRU FIRST 

PLUG AND TAG 2ND @ 9,928'. FALL THROUGH.

13:00 14:00 1.00 WOR 39 P TIH W 2 7/8" TBG. TAG FILL @12,624'.

14:00 17:00 3.00 WOR 04 P RU POWERSWIVEL. DRILL AND BAIL ON FILL. MAKE NO HOLE. 

TOOL STILL STROKING.

17:00 18:00 1.00 WOR 39 P POOH ABOVE LINER TOP TO 9,056'.INSTALL TIW VALVE, SHUT 

PIPE RAMS AND SECURE WELL. SDFD.

8/12/2015  6:00  7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA. 

TOPIC - PINCH POINTS/HAND PLACEMENT AND PROTECTION.

 7:00  9:00 2.00 WOR 39 P TIH W 2 7/8" TBG. TAG FILL @ 12,634'. RU POWERSWIVEL.

 9:00 10:30 1.50 WOR 04 P DRILL ON CBP. 2ND ATTEMPT TO STROKE BAILER, BAILER 

STUCK IN OPEN POSITION. ATTEMPT TO WORK, NO SUCCESS. 

RD POWERSWIVEL.

10:30 13:30 3.00 WOR 39 P POOH STANDING BACK 2 7/8" AND 2 3/8" TBG. LAY DOWN BAD 

BAILER TOOLS.

13:30 16:00 2.50 WOR 39 P PU NEW 3 3/4" BIT AND BAILER TOOLS. TIH PU 119 JTS 2 3/8" 

TBG AND 160 JTS 2 7/8" TBG. INSTALL TIW VALVE, SHUT PIPE 

RAMS AND SECURE WELL. EOT @9,000'.

8/13/2015  6:00  7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA. 

TOPIC-PLACEMENT OF FOOTING.

 7:00  8:00 1.00 WOR 39 P TIH PU TBG. TAG FILL @ 12,634'. RU POWERSWIVEL.

 8:00 10:30 2.50 WOR 04 P DRILL AND BAIL ON FILL. MAKE 12'. CONTINUE TO DRILL, MAKE 

NO HOLE. BAILER STUCK IN OPEN POSITION. WORK TO CLOSE, 

UNSUCCESSFUL.

10:30 13:00 2.50 WOR 06 P PUMP 475 BBLS TO ESTABLISH CIRC. NO SUCCESS.

13:00 16:00 3.00 WOR 39 P POOH STANDING BACK 119 JTS 2 3/8" AND 274 JTS 2 7/8" TBG. 

LAY DOWN BAD BAILER.

16:00 18:00 2.00 WOR 39 P PU NEW BAILER AND 3 3/4" MILL AND TIH W 119 JTS 2 3/8" AND 

144 JTS 2 7/8" TBG. INSTALL TIW VALVE, SHUT PIPE RAMS AND 

SECURE WELL. SDFD.

8/14/2015  6:00  7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA. 

TOPIC-FOOT PLACEMENT.

 7:00  8:00 1.00 WOR 39 P TIH W 2 7/8" TBG. TAG FILL @ 12,646'. RU POWERSWIVEL.

 8:00 11:15 3.25 WOR 04 P DRILL AND BAIL ON FILL. MAKE 18' IN FIRST 30 MIN. ATTEMPT 

TO MAKE HOLE, VERY STICKY. MAKE NO ADDITIONAL HOLE.

11:15 15:30 4.25 WOR 39 P POOH STANDING BACK 274 JTS 2 7/8", LAY DOWN 119 JTS 2 

3/8" TBG, BAILER ASSEMBLY AND MILL.

15:30 18:00 2.50 WOR 39 P PU SOLID PLUG, 5 3/4" NO GO, 2 JTS 2 7/8" TBG, 5 1/2" X 32' 

PBGA, 2' 2 7/8" SUB, SN, 4' 2 7/8" SUB, 4 JTS 2 7/8" TBG, TAC 

AND TIH HYDRO TESTING 60 JTS 2 7/8" TBG. EOT @ 4190'. 

INSTALL TIW VALVE, SHUT PIPE RAMS AND SECURE WELL. 

SDFD.
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2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
14:00 17:30 3.50 WOR 39 P POOH W 180 JTS 2 7/8" PRODUCTION TBG. GET TO ROD PART.

INSTALL TlW, SHUT PIPE RAMS AND SECURE WELL. SDFD.
8/8/2015 6:00 7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM. WRITE AND REVIEW JSA.

TOPIC- PINCH POINTS.
7:00 9:00 2.00 WOR 39 P BACK OFF RODS. POOH STANDING BACK RODS. BACKED OFF

AT 11 OF 18 SINKER BARS.
9:00 10:45 1.75 WOR 39 P POOH WTBG AND STRIP OUT WITH SINKER BARS. LAYDOWN

PRODUCTION BHA.
10:45 16:00 5.25 WOR 39 P PU 3 3/4" MILL, BAILER ASSEMBLY, 119 JTS 2 3/8" TBG, 160 JTS

2 7/8" PRODUCTION TBG. EOT @9052'. INSTALL TlW, SHUT PIPE
RAMS AND SECURE WELL. SDFW.

8/11/2015 6:00 7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA.

7:00 8:30 1.50 WOR 39 P TlH W2 7/8" TBG. TAG CBP @ 9,918'.

8:30 13:00 4.50 WOR 04 P RU POWERSWlVEL. DRILLAND BAILON CBP. DRILL THRU FIRST
PLUG AND TAG 2ND @ 9,928'. FALLTHROUGH.

13:00 14:00 1.00 WOR 39 P TlH W2 7/8" TBG. TAG FILL @12,624'.
14:00 17:00 3.00 WOR 04 P RU POWERSWlVEL. DRILLAND BAIL ON FILL. MAKE NO HOLE.

TOOL STILL STROKING.
17:00 18:00 1.00 WOR 39 P POOH ABOVE LINER TOP TO 9,056'.INSTALL TlW VALVE, SHUT

PIPE RAMSAND SECURE WELL. SDFD.
8/12/2015 6:00 7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA.

TOPIC- PINCH POINTS/HAND PLACEMENT AND PROTECTION.
7:00 9:00 2.00 WOR 39 P TlH W2 7/8" TBG. TAG FILL @ 12,634'. RU POWERSWlVEL.

9:00 10:30 1.50 WOR 04 P DRILL ON CBP. 2ND ATTEMPT TO STROKE BAILER, BAILER
STUCK IN OPEN POSITION. ATTEMPT TO WORK, NO SUCCESS.
RD POWERSWlVEL.

10:30 13:30 3.00 WOR 39 P POOH STANDING BACK2 7/8" AND 2 3/8" TBG. LAY DOWN BAD
BAILER TOOLS.

13:30 16:00 2.50 WOR 39 P PU NEW3 3/4" BITAND BAILER TOOLS. TlH PU 119 JTS 2 3/8"
TBG AND 160 JTS 2 7/8" TBG. INSTALL TlW VALVE, SHUT PIPE
RAMS AND SECURE WELL. EOT @9,000'.

8/13/2015 6:00 7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA.
TOPIC-PLACEMENT OF FOOTING.

7:00 8:00 1.00 WOR 39 P TlH PU TBG. TAG FILL @ 12,634'. RU POWERSWlVEL.

8:00 10:30 2.50 WOR 04 P DRILLAND BAIL ON FILL. MAKE 12'. CONTINUE TO DRILL, MAKE
NO HOLE. BAILER STUCK IN OPEN POSITION. WORKTO CLOSE,
UNSUCCESSFUL.

10:30 13:00 2.50 WOR 06 P PUMP 475 BBLS TO ESTABLISH CIRC. NO SUCCESS.

13:00 16:00 3.00 WOR 39 P POOH STANDING BACK 119 JTS 2 3/8" AND 274 JTS 2 7/8" TBG.
LAYDOWN BAD BAILER.

16:00 18:00 2.00 WOR 39 P PUNEWBAILERAND33/4"MILLANDTlHW119JTS23/8"AND
144 JTS 2 7/8" TBG. INSTALL TlW VALVE, SHUT PIPE RAMS AND
SECURE WELL. SDFD.

8/14/2015 6:00 7:00 1.00 WOR 28 P CREW TRAVEL TO LOCATION. HSM, WRITE AND REVIEW JSA.
TOPIC-FOOT PLACEMENT.

7:00 8:00 1.00 WOR 39 P TlH W2 7/8" TBG. TAG FILL @ 12,646'. RU POWERSWlVEL.

8:00 11:15 3.25 WOR 04 P DRILLAND BAIL ON FILL. MAKE 18' IN FIRST 30 MIN. ATTEMPT
TO MAKE HOLE, VERY STICKY. MAKE NO ADDITIONAL HOLE.

11:15 15:30 4.25 WOR 39 P POOH STANDING BACK 274 JTS 2 7/8", LAYDOWN 119 JTS 2
3/8" TBG, BAILERASSEMBLYAND MILL.

15:30 18:00 2.50 WOR 39 P PU SOLID PLUG, 5 3/4" NO GO, 2 JTS 2 7/8" TBG, 5 1/2" X 32'
PBGA, 2' 2 7/8" SUB, SN, 4' 2 7/8" SUB, 4 JTS 2 7/8" TBG, TAC
AND TlH HYDRO TESTING 60 JTS 2 7/8" TBG. EOT @ 4190'.
INSTALLTlWVALVE, SHUT PIPE RAMSAND SECURE WELL.
SDFD.
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2.1       Operation Summary (Continued)

Date      Time     

Start-End

Duratio

n
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Phase Activit

y 
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MD from

(ft)

Operation

8/15/2015  6:00  7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON HYDRO TESTING TBG, WRITE & 

REVIEW JSA'S

 7:30 11:00 3.50 WOR 39 P 0 PSI ON WELL, CONT TIH W/ 211 JTS 2-7/8'' EUE L-80 TBG, 

HYDROTESTING TO 8500 PSI ALL TEST ED GOOD, RIG DWN 

HYDRO TEST EQUIP

11:00 13:00 2.00 WOR 16 P SET 7'' TAC @ 8873', P.S.N. @ 9006' & EOT @ 9113', TEMP 

LAND TBG ON HANGER, RD WORK FLOOR NDBOP, POOH W/ 

TBG HANGER & 6' TBG SUB,  LAND TBG ON 10K B-FLANGE IN 

23K TENSION, NUWH & FLOW LINES, FLUSH TBG W/ 65 BBLS 

TREATED 2% KCL

13:00 16:30 3.50 INARTLT 03 P PU PRIME & RIH W/ 2-1/2'' X 1-3/4'' X 37' RHBC PUMP, 18, 1-1/2'' 

WT BARS, 106-3/4'', 135-7/8'' & 96-1'' RODS CHECKING ALL 

BREAKS, SPACE RODS OUT W/ 6', 4', 2' X 1'' PONY RODS & 

NEW 1-1/2'' X 40' POLISH ROD, SEAT PUMP

16:30 18:00 1.50 INARTLT 03 P FILL TBG W/ 34 BBLS, TEST TBG TO 1000 PSI & STROKE TEST 

PUMP GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF 

RODS, STROKE TEST P.U. TURN WELL OVER TO PRODUCTION, 

PU LOCATION SDFN
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2.1 Operation Summary (Continued)

Date Time Duratio Phase Activit Sub OP MD from Operation
Start-End n y Code (ft)

(hr)
8/15/2015 6:00 7:30 1.50 WOR 28 P CT HOLD SAFETY MTG ON HYDRO TESTING TBG, WRITE &

REVIEW JSA'S
7:30 11:00 3.50 WOR 39 P O PSI ON WELL, CONT TlH Wl211 JTS 2-7/8" EUE L-80 TBG,

HYDROTESTING TO 8500 PSI ALL TEST ED GOOD, RIG DWN
HYDRO TEST EQUIP

11:00 13:00 2.00 WOR 16 P SET 7" TAC @ 8873', P.S.N. @9006' & EOT @ 9113', TEMP
LAND TBG ON HANGER, RD WORK FLOOR NDBOP, POOH W/
TBG HANGER & 6' TBG SUB, LAND TBG ON 10K B-FLANGE IN
23KTENSION, NUWH & FLOW LINES, FLUSH TBG Wl65 BBLS
TREATED 2% KCL

13:00 16:30 3.50 INARTLT 03 P PU PRIME & RIH Wl2-1/2"X 1-3/4"X 37' RHBC PUMP, 18, 1-1/2"

WT BARS, 106-3/4", 135-7/8" & 96-1" RODS CHECKING ALL
BREAKS, SPACE RODS OUT W/ 6', 4', 2'X 1" PONY RODS &
NEW 1-1/2" X 40' POLISH ROD, SEAT PUMP

16:30 18:00 1.50 INARTLT 03 P FILL TBG W/ 34 BBLS, TEST TBG TO 1000 PSI & STROKE TEST
PUMP GOOD TEST, RIG DWN RIG SLIDE IN P.U. HANG OFF
RODS, STROKE TEST P.U. TURN WELL OVER TO PRODUCTION,
PU LOCATION SDFN
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